



# THE MEMPHIS DEPOT TENNESSEE

---

## ADMINISTRATIVE RECORD COVER SHEET

AR File Number 914



914 1  
**DEFENSE LOGISTICS AGENCY**

DEFENSE DISTRIBUTION CENTER  
2001 MISSION DRIVE  
NEW CUMBERLAND, PA 17070-5000

File:  
M.D. 212,700,000

914

IN REPLY  
REFER TO

DDC-DES-EE

19 November 2007

Mr. Turpin Ballard  
Environmental Protection Agency, Region 4  
Office of Solid Waste  
Federal Facilities Branch  
61 Forsyth Street, SW  
Atlanta, GA 30303

Mr. Jamie Woods  
Tennessee Department of Environment and Conservation  
Division of Remediation  
2510 Mt. Moriah Road, Suite E645  
Memphis, Tennessee 38115-1520

Subject: Request for Extension in BRAC Cleanup Plan, Version 11, Rev.0

Dear Sirs:

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), the Defense Logistics Agency (DLA) hereby requests an extension to the schedule for the BRAC Cleanup Plan, Version 11, Rev. 0 (BCP). An extension of 35 days is requested, which will change the BCP submittal date of 30 November 2007 to 4 January 2008.

A request for extension in the Dunn Field Off Depot Remedial Design (RD) was submitted 7 November 2007; Environmental Protection Agency, Region 4 (EPA) and Tennessee Department of Environment and Conservation (TDEC) are currently reviewing the request. The schedule for a number of significant activities, including the Off Depot RD and Remedial Action Work Plan, Off Depot Remedy in Place, the Dunn Field Revised Proposed Plan, the Dunn Field ROD Amendment and the Preliminary Closeout Report will be affected by the extension, if granted. Since a primary component of the BCP is the Master Schedule, completion of the document was delayed while the request is in review.

Under Section XXII.B.4 of the FFA, DLA believes the need to incorporate schedule changes resulting from the Off Depot RD extension request constitutes good cause. This extension for the BCP should not lead to delays in any other activities or documents specified in the current Master Schedule for DDMT.



Should you have any questions regarding this request, please don't hesitate in contacting me at (717) 770-6950 or the e<sup>2</sup>M Project Manager, Tom Holmes, at (404) 237-3982.



MICHAEL A. DOBBS

Chief

Environmental Safety  
and Occupational Health

cc: CH2M HILL (Nelson)  
e<sup>2</sup>M (Holmes)  
Noblis (Miller)

**FINAL PAGE**

**ADMINISTRATIVE RECORD**

**FINAL PAGE**