



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 949



DEFENSE LOGISTICS AGENCY
DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

IN REPLY
REFER TO

DDC-DES-EE

14 August, 2008

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, GA 30303

Mr. Jamie Woods
Tennessee Department of Environment and Conservation
Division of Remediation
2510 Mt. Moriah Road, Suite E645
Memphis, Tennessee 38115-1520

Subject: Notification of Delay in Dunn Field Off-Depot Groundwater Remedial Design


Dear Sirs:

As provided in Section XXII of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), Defense Logistics Agency (DLA) hereby requests an extension to the schedule for the Final (100%) Off-Depot Groundwater Remedial Design (RD), Revision 1 and the Final Off-Depot Groundwater RD with Concurrence documents. An extension of 30 days is requested for these documents, which will change the Final (100%) RD submittal date of 16 August 2008 to 15 September 30 2008 and the Final RD with Concurrence submittal date of 14 September to 14 October 2008.

DLA believes good cause, as defined in Section XXII.B. Number 2, of the FFA, exists because the US Environmental Protection Agency (EPA) and the State of Tennessee Department of Environment and Conservation (TDEC) did not meet the scheduled date of 16 July 2008 for submittal of comments on the Revision 0 Off Depot Groundwater RD. Discussions on the impact of this schedule slippage to the Off-Depot Groundwater RD were conducted at the BRAC Cleanup Team (BCT) meeting on 24 July 2008. Final comments were received from TDEC on 11 August 2008.

The change in schedule may also effect the submittal dates for the Revision 1 Dunn Field Off-Depot Remedial Action Work Plan, pending any review and comment. The schedule for this document will be updated within the BRAC Cleanup Plan.

Should you have any questions regarding this request, please don't hesitate in contacting me at (717) 770-6950 or the CH2M HILL Project Manager, David Nelson, as (678) 530-4250.



MICHAEL DOBBS
Environmental Program Manager

cc: CH2M HILL (Nelson)
e²M (Holmes)
Noblis (Miller)

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE