

File: 541.460.000n
M.D.



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 950



950 1

File: M.D. 541.460.000.9
950

DEFENSE LOGISTICS AGENCY
DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

IN REPLY
REFER TO

DDC-DES-EE

26 August 2008

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, GA 30303

Mr. Jamie Woods
Tennessee Department of Environment and Conservation
Division of Remediation
2510 Mt. Moriah Road, Suite E645
Memphis, Tennessee 38115-1520

Subject: Notification of 20-Day Extension for Final Revised Proposed Plan for Dunn Field

Dear Sirs:

As provided in Section XV.B.5 of the Defense Depot Memphis Tennessee (DDMT) Federal Facilities Agreement (FFA), Defense Logistics Agency (DLA) hereby provides notification of a 20-day extension to the schedule for the Final Revised Proposed Plan (RPP) for Dunn Field and the associated Public Comment Meeting period. This extension will change the Final RPP submittal date of 30 August to 19 September 2008 and the start of the 30-day Public Comment Period from 31 August to 20 September 2008.

Should you have any questions regarding this request, please don't hesitate in contacting me at (717) 770-6950 or the e²M Project Manager, Tom Holmes, at (404) 237-3982.

MICHAEL A. DOBBS
Environmental Program Manager

cc: AFCEE (Renaghan)
e²M (Holmes)
CH2M HILL (Nelson)
Noblis (Miller)

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE