



THE MEMPHIS DEPOT TENNESSEE

ADMINISTRATIVE RECORD COVER SHEET

AR File Number 986



DEFENSE LOGISTICS AGENCY
DEFENSE DISTRIBUTION CENTER
2001 MISSION DRIVE
NEW CUMBERLAND, PA 17070-5000

986

1

File: M.D. 541.460.000.8

986

IN REPLY
REFER TO

DES-DDC-EE

17 June 2009

Mr. Turpin Ballard
Environmental Protection Agency, Region 4
Office of Solid Waste
Federal Facilities Branch
61 Forsyth Street, SW
Atlanta, Georgia 30303


Mr. Jamie Woods
Tennessee Department of Environment and Conservation
Division of Remediation
Suite E – 645 Perimeter Road
2510 Mt. Moriah Road
Memphis, Tennessee 38115-1520

Subject: Mobilization for Off Depot Remedial Action Defense Depot Memphis,
Tennessee (DDMT)

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification that mobilization for the Off Depot Remedial Action (RA) has been completed. The drilling subcontractor, WDC Exploration, Inc., and the site preparation subcontractor, Jones Brothers, Inc., mobilized equipment and personnel on 15 June 2009 for construction of the air sparge – soil vapor extraction (AS-SVE) system to the planned location west of Dunn Field at DDMT. The e²M site manager reviewed the Off Depot health and safety plan and the RA work plan with subcontractors, and final equipment checks were made. The drilling locations were staked by a registered surveyor and the locations were cleared for utilities last week. Site work began on 16 June with drilling for new performance monitoring wells and clearing and grading on the abandoned railroad tracks. In addition, construction of the AS-SVE system control buildings by Onion Equipment Company has begun at their facility in Indiana.

This notification is provided in accordance with Section XV. B.1.j. of the Federal Facilities Agreement for DDMT. For more information, please contact Tom Holmes, Project Manager for e²M at (404) 237-3982.



MICHAEL A. DOBBS
Chief
Environmental Safety
and Occupational Health

cc: e²M (Holmes)

FINAL PAGE

ADMINISTRATIVE RECORD

FINAL PAGE