

1

File: M.D. 541.460.000g

AR 994

DEFENSE LOGISTICS AGENCY

DEFENSE DISTRIBUTION CENTER 2001 MISSION DRIVE NEW CUMBERLAND, PA 17070-5000

IN REPLY REFER TO

DES-DDC-EE

17 June 2009

Mr. Turpin Ballard Environmental Protection Agency, Region 4 Office of Solid Waste Federal Facilities Branch 61 Forsyth Street, SW Atlanta, Georgia 30303

Mr. Jamie Woods Tennessee Department of Environment and Conservation Division of Remediation Suite E – 645 Perimeter Road 2510 Mt. Moriah Road Memphis, Tennessee 38115-1520

Subject: Mobilization for Off Depot Remedial Action Defense Depot Memphis, Tennessee (DDMT)

Dear Sirs:

Defense Logistics Agency (DLA) hereby provides notification that mobilization for the Off Depot Remedial Action (RA) has been completed. The drilling subcontractor. WDC Exploration, Inc., and the site preparation subcontractor, Jones Brothers, Inc., mobilized equipment and personnel on 15 June 2009 for construction of the air sparge – soil vapor extraction (AS-SVE) system to the planned location west of Dunn Field at DDMT. The e²M site manager reviewed the Off Depot health and safety plan and the RA work plan with subcontractors, and final equipment checks were made. The drilling locations were staked by a registered surveyor and the locations were cleared for utilities last week. Site work began on 16 June with drilling for new performance monitoring wells and clearing and grading on the abandoned railroad tracks. In addition, construction of the AS-SVE system control buildings by Onion Equipment Company has begun at their facility in Indiana.



This notification is provided in accordance with Section XV. B.1.j. of the Federal Facilities Agreement for DDMT. For more information, please contact Tom Holmes, Project Manager for e^2M at (404) 237-3982.

1 /L Ø 60

MICHAEL A. DOBBS Chief Environmental Safety and Occupational Health

cc: e²M (Holmes)

