File: 541.460.000n M.D.



## THE MEMPHIS DEPOT **TENNESSEE**

### **ADMINISTRATIVE RECORD COVER SHEET**

AR File Number \_\_\_996

AL 996



# UNITED STATES ENVIRONMENTAL PROTECTION AGENCY REGION 4 SAM NUNN ATLANTA FEDERAL CENTER 61 FORSYTH STREET, S.W. ATLANTA, GEORGIA 30303

June 30, 2009

Mr. Michael A. Dobbs
Environmental Program Manager
Defense Distribution Center
S Avenue, Bldg. 1-2
DES-DDC-EE
New Cumberland, PA 17070-5000

Re: Approval of Extension Request, Main Installation Interim Remedial Action Completion Report (IRACR) for the Former Defense Depot, Memphis Tennessee (DDMT)

Dear Mr. Dobbs:

The U.S. Environmental Protection Agency, Region 4 (EPA) received the referenced request from the Defense Logistics Agency on June 26, 2009 (the letter is dated June 5). An extension of 70 days is requested. EPA hereby approves the extension, although we note that only 37 days of the total is justified in the letter as being due to extended review by EPA of a previous document. The remaining delays can be ascribed to an extended period of document preparation over what had been planned in the site schedule. If you have any questions, please contact me at 404/562-8553.

Sincerely yours,

Wm. Turpin Ballard, RPM Federal Facilities Branch

Cc: Jamie Woods, DOR/TDEC/Memphis

## FINAL PAGE

#### **ADMINISTRATIVE RECORD**

FINAL PAGE