



999

AX 999

TENNESSEE DEPARTMENT OF ENVIRONMENT AND CONSERVATION MEMPHIS ENVIRONMENTAL FIELD OFFICE SUITE E-645, PERIMETER PARK 2510 MT. MORIAH ROAD MEMPHIS, TENNESSEE 38115-1520 PHONE (901) 368-7939 STATEWIDE 1-888-891-8332 FAX (901) 368-7979

July 2, 2009

Mr. Michael A. Dobbs Environmental Program Manager Defense Distribution Center S Avenue, Bldg. 1-2 DES-DDC-EE New Cumberland, PA 17070-5000

Subject: Approval of Extension Request, Main Installation Interim Remedial Action Completion (IRACR) Defense Depot, Memphis Tennessee (DDMT) TDoR ID # 79-736

Dear Mr. Dobbs,

TDEC-DoR has received and reviewed the Request for Extension letter from Defense Logistics Agency (dated 6/05/09) regarding the Main Installation Interim Remedial Action Completion (IRACR), and approves an extension of 70 days as requested from December 16, 2009 to February 24, 2010 in order to complete the revision document. TDEC-DoR also approves the Request for Extension of OPS Demonstration from February 5, 2010 to April 16, 2010. If there questions, concerns, or comments please contact me at (901) 368-7910 or at jamie.woods@tn.gov

Sincerely,

Jamie A) Woods Geologist-Project Manager Division of Remediation Memphis Environmental Field Office

cc: David Nelson (CH2M HILL) Thomas C. Holmes (e²M) John Miller (Noblis)

