
RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 3

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

08 Dec 2014 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 10,232 10,232

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:05

00:00

1

0

22:37

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 45 °F / 66 °F 10 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 05:58 0.0

00:00 00:15 0.0

00:00 01:40 0.0

00:00 00:00 0.0

00:00 00:10 0.0

00:00 00:00 0.0

00:00 01:04 0.0

00:00 09:07 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 14:53 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 14:53 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

9 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,154

771

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

4 10,232 EPA WEST 5,116

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

3W91278-14-D-0087  0002

08 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport completed the sail from Mobile to Gulfport this morning, completed calibrations and began dredging in the Gulfport Bar 
Channel Sections 1-2 (Sta. 681+00 - 735+00) with load #1 at 14:53. Other than startup there were no delays today (831 minutes). A 
paint test was completed during the first load dug and was observed to pass. 4 loads dredged, 4 loads dredged to date. No turtles/gulf 
sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area.

Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne at 20:42 on 12/7/14. No turtles/gulf sturgeon caught/tagged/released 
today, none to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. No surveys were run today.

SAFETY
The Newport crew completed the prepatory safety inspection in the morning upon arrival to Gufport.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 4

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

09 Dec 2014 - Tuesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 33,015 43,247

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:39

00:00

1

0

23:13

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 41 °F / 66 °F 10 14

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:28 0.0

00:00 00:39 0.0

00:00 04:28 0.0

00:00 00:00 0.0

00:00 00:26 0.0

00:00 00:00 0.0

00:00 02:42 0.0

00:00 22:43 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:17 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:17 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,632

671

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

13 33,015 EPA WEST 16,508

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

4W91278-14-D-0087  0002

09 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There was one delay today for 
hydraulic repairs (77 minutes). 13 loads dredged, 17 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the 
project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles/gulf sturgeon 
caught/tagged/released today, none to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. No surveys were run today.

SAFETY
The Newport crew conducted a fire and emergency boat launch drill today.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 5

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

10 Dec 2014 - Wednesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 42,665 85,912

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:11

00:00

1

0

23:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 59 °F 9 9

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:17 0.0

00:00 00:45 0.0

00:00 04:53 0.0

00:00 00:00 0.0

00:00 00:38 0.0

00:00 00:00 0.0

00:00 03:27 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,854

867

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

17 42,665 EPA WEST 21,624

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

5W91278-14-D-0087  0002

10 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 17 
loads dredged, 34 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. One turtle 
caught/tagged/released today (Kemps Ridley), one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 6

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

11 Dec 2014 - Thursday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 47,633 133,545

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:37

00:00

0

0

00:00

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 39 °F / 59 °F 10 7

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:32 0.0

00:00 00:57 0.0

00:00 04:28 0.0

00:00 00:00 0.0

00:00 00:42 0.0

00:00 03:21 0.0

00:00 00:00 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,649

481

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

19 47,633 EPA WEST 23,817

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

6W91278-14-D-0087  0002

11 Dec 2014 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 19 
loads dredged, 53 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 7

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

12 Dec 2014 - Friday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 38,646 172,191

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:58

00:00

1

0

00:24

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 43 °F 6 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:27 0.0

00:00 00:45 0.0

00:00 05:41 0.0

00:00 00:00 0.0

00:00 00:33 0.0

00:00 00:00 0.0

00:00 04:34 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

37 34

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,716

869

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

16 38,646 EPA WEST 19,323

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

7W91278-14-D-0087  0002

12 Dec 2014 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 16 
loads dredged, 69 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. At approximately 12:00 today we recieved notification that contract mod 0001 is taking effect with the following 
changes: (1) Material placed in EPA West Disposal Site shall be disposed of in depths greater than -25 ft MLLW, no closer than 330 
ft of the boundary, material dredged north of Sta. 695+00 shall be placed in the northern half of the EPA West Disposal Site, and 
material dredged south of Sta. 695+00 shall be placed in the southern half of the EPA West Disposal Site. The USACE was notified 
that the northern half of the EPA West Disposal Site has no areas deeper than -25 ft MLLW, therefore all material dredged will be 
placed in the southern half (south of Northing 240,000) as of load #62.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) and the northeast corner of 
the EPA West Disposal Area was run today.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 8

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

13 Dec 2014 - Saturday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 38,431 210,622

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

10:14

00:00

0

0

00:57

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 68 °F 9 7

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 09:57 0.0

00:00 00:27 0.0

00:00 06:23 0.0

00:00 00:00 0.0

00:00 00:39 0.0

00:00 00:00 0.0

00:00 06:34 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 35

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,766

578

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

15 38,431 EPA WEST 17,942

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

8W91278-14-D-0087  0002

13 Dec 2014 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 15 
loads dredged, 84 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
The Newport crew conducted various monthly inspections.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 9

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

14 Dec 2014 - Sunday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 38,943 249,565

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 1

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

10:26

00:00

0

0

01:21

19:47

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 39 °F / 63 °F 9 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 09:45 0.0

00:00 00:39 0.0

00:00 06:55 0.0

00:00 00:00 0.0

00:00 00:39 0.0

00:00 00:00 0.0

00:00 05:57 0.0

00:00 23:55 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:05 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:05 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 35

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,784

673

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

15 38,943 EPA West 3,894

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00

Page 13 of 100



RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

9W91278-14-D-0087  0002

14 Dec 2014 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 15 
loads dredged, 99 loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
The Newport crew conducted various monthly inspections.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 10

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

15 Dec 2014 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 44,048 293,613

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:20

00:00

0

0

19:12

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 44 °F / 68 °F 9 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 09:32 0.0

00:00 00:39 0.0

00:00 07:19 0.0

00:00 00:00 0.0

00:00 00:38 0.0

00:00 00:00 0.0

00:00 05:52 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 35

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,856

482

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

16 44,048 EPA West Southern Half 4,404

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

10W91278-14-D-0087  0002

15 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). There were no delays today. 17 
loads dredged, 116 total. No turles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
The Newport crew conducted various monthly inspections.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 11

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

16 Dec 2014 - Tuesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 12,885 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:56

00:00

1

0

17:36

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 43 °F / 66 °F 10 10

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 03:51 0.0

00:00 00:21 0.0

00:00 02:23 0.0

00:00 00:12 0.0

00:00 02:04 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 08:51 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 15:09 0.0

00:00 15:09 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 35

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

2,062

660

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

5 12,885 EPA West 1,289

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

11W91278-14-D-0087  0002

16 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continues dredging in the Gulfport Bar Channel Sections 1-2 (Sta. 681+00 - 735+00). The Newport left for the shipyard 
in Port Fourchon at 08:51. 5 loads dredged, 121 total. No turles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. A conditional survey of Sections 1-2 (Sta. 681+00 - 735+00) was run today.

SAFETY
The Newport crew conducted various monthly inspections.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 12

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

17 Dec 2014 - Wednesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:16

00:00

1

0

18:18

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 35 °F / 60 °F 9 4

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

612

440

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

12W91278-14-D-0087  0002

17 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is moored port side to Bollinger Fourchn making repairs. 121 total loads dredged. No turles/gulf sturgeon takes today, 
none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne was suspended in morning and resumed midday in preparation 
for the Glenn Edwards arrival. No turtles caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to 
date for the project.

24 hour crew boat M/V Speedy M is on site.

SAFETY
The Newport crew conducted various monthly inspections.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

18 Dec 2014 - Thursday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

04:56

00:00

1

0

19:04

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 43 °F / 61 °F 9 4

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

612

440

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

13W91278-14-D-0087  0002

18 Dec 2014 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is moored port side to Bollinger Fourchon making repairs and later in the day set sail for Bollinger Morgan City 
shipyards. 121 total loads dredged. No turles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site.

SAFETY
The Newport crew tested fire dectors in the house.

AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 13

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

18 Dec 2014 - Thursday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 11,077 11,077

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

04:56

00:00

1

0

19:04

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 43 °F / 61 °F 9 4

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 04:27 0.0

00:00 00:12 0.0

00:00 01:13 0.0

00:00 00:00 0.0

00:00 00:08 0.0

00:00 00:00 0.0

00:00 00:45 0.0

00:00 06:45 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 17:15 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 17:15 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 35

10/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

2,322

780

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

2 11,077 EPA West 1,107

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

13W91278-14-D-0087  0002

18 Dec 2014 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards spent the majority of the day starting up and commenced dredging at 17:15 in Sections 3 - 4 (Sta. 735+00 to 
835+00). 2 loads dug today; 2 total to date.. No turles/gulf sturgeon takes today, none to date for the project. Paint test was 
conducted.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. The USACE has directed us to continue using one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boat M/V Margaret M is on site.

SAFETY
The Glenn Edwards crew conducted a safety walkthrough with COE inspector and saftey indoctirnation for turtle observers.

AHAs and JSAs are being routinely completed and review for daily tasks.

Page 24 of 100



RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

19 Dec 2014 - Friday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:25

00:00

1

0

19:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 54 °F 5 9-20

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

576

600

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

14W91278-14-D-0087  0002

19 Dec 2014 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is currently dry docked in Morgan City making repairs. 121 total loads dredged to date. No turles/gulf sturgeon takes 
today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 14

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

19 Dec 2014 - Friday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 51,484 62,561

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:25

00:00

1

0

19:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 54 °F 5 9-20

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:38 0.0

00:00 00:54 0.0

00:00 04:27 0.0

00:00 00:00 0.0

00:00 00:35 0.0

00:00 00:00 0.0

00:00 03:26 0.0

00:00 23:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 01:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,282

936

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 51,484 EPA West 25,742

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

14W91278-14-D-0087  0002

19 Dec 2014 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 9 loads dug today; 11 total to date. No turles/gulf 
sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boat M/V Margaret M is on site.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Leak test was conducted and passed with load #5.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

20 Dec 2014 - Saturday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:00

00:00

1

0

20:34

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 53 °F 8 14

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

250

0

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

15W91278-14-D-0087  0002

20 Dec 2014 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is currently dry docked in Morgan City making repairs. 121 total loads dredged to date. No turtles/gulf sturgeon takes 
today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 15

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

20 Dec 2014 - Saturday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 39,258 101,819

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:00

00:00

1

0

20:34

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 53 °F 8 14

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 11:02 0.0

00:00 01:00 0.0

00:00 02:55 0.0

00:00 00:00 0.0

00:00 00:27 0.0

00:00 00:00 0.0

00:00 02:39 0.0

00:00 18:03 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:38 0.0

00:00 05:19 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 05:57 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

14 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

3,187

936

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

7 39,258 EPA West 19,629

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

15W91278-14-D-0087  0002

20 Dec 2014 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 7 loads dug today; 18 total loads dredged to date. 
No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boat M/V Margaret M is on site.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Leak test was conducted and passed with load #5.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

21 Dec 2014 - Sunday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:37

00:00

1

0

21:19

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 50 °F / 59 °F 8 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

972

500

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

16W91278-14-D-0087  0002

21 Dec 2014 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is currently dry docked in Morgan City making repairs. The Newport completed repairs and departed for Gulfport at 
23:54. 121 total loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 16

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

21 Dec 2014 - Sunday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 50,132 151,951

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:37

00:00

1

0

21:19

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 50 °F / 59 °F 8 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:56 0.0

00:00 01:06 0.0

00:00 03:57 0.0

00:00 00:00 0.0

00:00 00:43 0.0

00:00 00:00 0.0

00:00 03:19 0.0

00:00 23:01 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:59 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:59 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

14 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,427

780

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 50,132 EPA West 25,066

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

16W91278-14-D-0087  0002

21 Dec 2014 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 9 loads dug today; 27 total loads dredged to date. 
No turtles/gulf sturgeon takes today, none to date for the project. The location of the dredge offshore is causing poor cell signal and 
gaps in DQM data from the dredge.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

22 Dec 2014 - Monday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 64,690 216,641

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:17

00:00

1

0

22:04

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 66 °F 4 20

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:24 0.0

00:00 01:00 0.0

00:00 05:09 0.0

00:00 00:00 0.0

00:00 00:45 0.0

00:00 00:00 0.0

00:00 03:22 0.0

00:00 23:40 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:20 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:20 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

14 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,073

1,248

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 64,690 EPA West 42,048

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

17W91278-14-D-0087  0002

22 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 11 loads dug today; 38 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. The location of the dredge offshore is causing poor cell signal 
and gaps in DQM data from the dredge.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 17

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

22 Dec 2014 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 0 306,498

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM0 0 0

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:17

00:00

1

0

20:04

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 66 °F 4 20

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 24:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

0 0

0 0

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

2,826

472

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

0 0 n/a 0

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

17W91278-14-D-0087  0002

22 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport is currently dry docked in Morgan City making repairs. The Newport completed repairs and departed for Gulfport at 
23:54. 121 total loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

23 Dec 2014 - Tuesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 20,901 327,399

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:57

00:00

1

0

20:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 63 °F / 68 °F 4 29

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

08:54 00:00 0.0

00:27 00:00 0.0

03:47 00:00 0.0

00:00 00:00 0.0

00:14 00:00 0.0

00:00 00:00 0.0

02:48 00:00 0.0

16:10 00:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

07:50 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

07:50 00:00 0.0

24:00 00:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

0

0

2,067

588

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 20,901 EPA West 13,586

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
NAME AND TYPE DATE

18W91278-14-D-0087  0002

23 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport arrived in Gulfport at 04:00 and began calibrating and testing. The Newport began dredging at 07:50.  8 loads were 
dredged today and 129 total loads are dredged to date. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 18

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

23 Dec 2014 - Tuesday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

19 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 58,176 274,817

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:17

00:00

1

0

22:04

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 66 °F 4 20

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:42 0.0

00:00 01:00 0.0

00:00 04:39 0.0

00:00 00:00 0.0

00:00 00:51 0.0

00:00 00:00 0.0

00:00 03:40 0.0

00:00 22:52 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 01:08 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:08 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

14 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,318

1,092

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 58,176 EPA West 37,814

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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DREDGE
NAME AND TYPE DATE

18W91278-14-D-0087  0002

23 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 11 loads dug today; 49 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. The location of the dredge offshore is causing poor cell signal 
and gaps in DQM data from the dredge.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

24 Dec 2014 - Wednesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 25,930 353,329

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:36

00:00

1

0

23:32

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 41 °F / 64 °F 8 29

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:22 0.0

00:00 01:00 0.0

00:00 04:25 0.0

00:00 00:00 0.0

00:00 00:22 0.0

00:00 00:00 0.0

00:00 04:00 0.0

00:00 22:09 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:51 0.0

00:00 01:51 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,883

560

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 25,930 EPA West 16,855

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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DREDGE
NAME AND TYPE DATE

19W91278-14-D-0087  0002

24 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Section 1.  Ten loads were dredged today; 139 total loads are dredged to date. No turtles/gulf 
sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Glenn Edwards. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

The Newport experienced a 111 min delay in work from crew change.  The dredge had to come in to calmer seas to change.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 19

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

24 Dec 2014 - Wednesday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 51,206 326,023

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:36

00:00

1

0

23:32

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 41 °F / 64 °F 8 29

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:28 0.0

00:00 01:00 0.0

00:00 04:19 0.0

00:00 00:00 0.0

00:00 00:37 0.0

00:00 00:00 0.0

00:00 03:10 0.0

00:00 21:34 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 02:26 0.0

00:00 02:26 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

13 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,318

936

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 51,206 EPA West 33,284

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

19W91278-14-D-0087  0002

24 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 9  loads dug today; 58 total loads dredged to date. 
No turtles/gulf sturgeon takes today, none to date for the project. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

Crew changed this morning causing a 146 minute delay; the dredge had to come in, close to port, where the seas were not so high.  
Six Members left the ship and four came aboard.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

25 Dec 2014 - Thursday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 25,785 379,114

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:08

00:00

1

0

00:13

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 34 °F / 54 °F 10 3

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:07 0.0

00:00 01:06 0.0

00:00 05:18 0.0

00:00 00:00 0.0

00:00 00:24 0.0

00:00 00:00 0.0

00:00 04:05 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

0 0

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,992

595

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 25,785 EPA West 10,773

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

20W91278-14-D-0087  0002

25 Dec 2014 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2.  Eleven loads were dredged today; 150 total loads are dredged to date. No 
turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Page 50 of 100



RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 20

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

25 Dec 2014 - Thursday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 56,352 382,375

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:08

00:00

1

0

00:13

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 34 °F / 54 °F 10 3

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:22 0.0

00:00 01:12 0.0

00:00 04:18 0.0

00:00 00:00 0.0

00:00 00:36 0.0

00:00 00:00 0.0

00:00 03:32 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 23

13 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

3,959

1,092

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 56,352 EPA West 60,297

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

20W91278-14-D-0087  0002

25 Dec 2014 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 9  loads dug today; 66 total loads dredged to date. 
No turtles/gulf sturgeon takes today, none to date for the project. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

The Glenn Edwards exercised the rescue boat and launching gear for the benefit of the new AB.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

26 Dec 2014 - Friday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 57,175 439,550

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

1

0

00:23

00:00

0

0

09:30

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 66 °F 10 9

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:05 0.0

00:00 01:06 0.0

00:00 04:21 0.0

00:00 00:00 0.0

00:00 00:40 0.0

00:00 00:00 0.0

00:00 03:15 0.0

00:00 23:27 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:33 0.0

00:00 00:33 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

11 23

14 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 33

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,111

780

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 57,175 EPA West 37,164

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

21W91278-14-D-0087  0002

26 Dec 2014 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00). 10  loads dug today; 76 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. Dredge Glenn Edwards experienced a 33 min delay due to ship 
traffic. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 21

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

26 Dec 2014 - Friday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 25,723 404,837

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

1

0

00:23

00:00

0

0

09:30

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 34 °F / 54 °F 10 3

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:31 0.0

00:00 01:33 0.0

00:00 04:37 0.0

00:00 00:00 0.0

00:00 00:24 0.0

00:00 00:00 0.0

00:00 03:55 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

2,047

579

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 25,723 EPA West 16,720

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

21W91278-14-D-0087  0002

26 Dec 2014 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2.  Ten loads were dredged today; 160 total loads are dredged to date with no 
delays. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

27 Dec 2014 - Saturday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 20,052 424,889

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

00:38

18:25

0

0

09:48

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 61 °F / 64 °F 5 13

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 08:18 0.0

00:00 00:38 0.0

00:00 04:01 0.0

00:00 00:00 0.0

00:00 00:25 0.0

00:00 00:00 0.0

00:00 02:38 0.0

00:00 16:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 05:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 03:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 08:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,544

500

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 20,052 EPA West 13,303

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 00:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

22W91278-14-D-0087  0002

27 Dec 2014 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2.  Eight loads were dredged today; 168 total loads are dredged to date.  The 
dredge had a 5 hour delay for fueling and a 3 hour delay for testing the main engine alarms. No turtles/gulf sturgeon takes today, none 
to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. A conditional survey was run of Section 3-4.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 22

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

27 Dec 2014 - Saturday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 to 835+00

EPA West 44,528 484,078

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

00:48

18:25

0

0

09:38

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 66 °F 5 13

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:47 0.0

00:00 00:54 0.0

00:00 02:58 0.0

00:00 00:00 0.0

00:00 00:36 0.0

00:00 00:00 0.0

00:00 02:08 0.0

00:00 19:23 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 04:37 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 04:37 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

11 22

14 22

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 34

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,111

1,092

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 44,528 EPA West 47,476

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

22W91278-14-D-0087  0002

27 Dec 2014 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 3 - 4 (Sta. 735+00 to 835+00) before moving to sections 5 - 6 (Sta. 835+00 to 
935+00). 9  loads dug today; 85 total loads dredged to date. No turtles/gulf sturgeon takes today, none to date for the project. Dredge 
Glenn Edwards experienced a 277 min delay to load groceries. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Margaret M is on site. The Speedy was idle to make repairs, and the Margaret M will be the 24 hour crew boat 
until repairs to the Speedy are complete. No survey was run today.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

28 Dec 2014 - Sunday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 22,410 447,299

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:28

00:00

0

0

18:06

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 57 °F / 73 °F 4 5

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:15 0.0

00:00 00:57 0.0

00:00 05:11 0.0

00:00 00:00 0.0

00:00 00:27 0.0

00:00 00:00 0.0

00:00 03:56 0.0

00:00 23:46 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:14 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:14 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,681

385

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 22,410 EPA West 8,516

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

23W91278-14-D-0087  0002

28 Dec 2014 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2. Nine loads were dredged today; 177 total loads are dredged to date.  The 
dredge had a 14 minute delay for ship traffic. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each. No survey was run today.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 23

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

28 Dec 2014 - Sunday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5-6 Sta. 835+00 to 935+00

EPA West 55,939 540,017

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:28

00:00

0

0

18:06

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 57 °F / 73 °F 4 5

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 16:22 0.0

00:00 01:12 0.0

00:00 03:00 0.0

00:00 00:00 0.0

00:00 00:44 0.0

00:00 00:00 0.0

00:00 02:11 0.0

00:00 23:29 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:31 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:31 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

11 22

14 22

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 34

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

3,961

780

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 55,939 EPA West 48,910

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

23W91278-14-D-0087  0002

28 Dec 2014 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 5 - 6 (Sta. 835+00 to 935+00). 11  loads dug today; 96 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. Dredge Glenn Edwards experienced a 31 min delay due to ship 
traffic. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boats M/V Margaret M and M/V Speedy are on site. No survey was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

29 Dec 2014 - Monday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5-6 Sta. 835+00 to 935+00

EPA West 46,207 586,224

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

04:57

00:00

0

0

17:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 64 °F 9 5

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:52 0.0

00:00 01:00 0.0

00:00 02:17 0.0

00:00 00:00 0.0

00:00 00:36 0.0

00:00 00:00 0.0

00:00 01:29 0.0

00:00 18:14 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:14 0.0

00:00 05:32 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 05:46 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

11 22

14 22

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 34

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

3,441

1,404

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 46,207 EPA West 40,401

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

24W91278-14-D-0087  0002

29 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 5 - 6 (Sta. 835+00 to 935+00). 9  loads dug today; 105 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. Dredge Glenn Edwards experienced 346 min delay time due to 
ship traffic and minor repairs. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boats M/V Margaret M and M/V Speedy are on site. A conditional survey of Sections 1-6 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 24

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

29 Dec 2014 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 24,669 471,968

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

04:57

00:00

0

0

17:49

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 54 °F / 64 °F 9 5

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:29 0.0

00:00 01:27 0.0

00:00 05:00 0.0

00:00 00:00 0.0

00:00 00:30 0.0

00:00 00:00 0.0

00:00 03:34 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,790

674

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 24,669 EPA West 9,374

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

24W91278-14-D-0087  0002

29 Dec 2014 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2. Ten loads were dredged today; 187 total loads are dredged to date.  The 
dredge experienced no delays. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each. A survey of Sections 1-6 was 
conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

30 Dec 2014 - Tuesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 1-2 Sta. 681+00 - 735+00

EPA West 22,590 494,558

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:04

00:00

1

0

17:37

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 39 °F / 55 °F 8 7

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 15:22 0.0

00:00 01:37 0.0

00:00 03:40 0.0

00:00 00:00 0.0

00:00 00:25 0.0

00:00 02:56 0.0

00:00 00:00 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,753

674

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 22,590 EPA West 7,610

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

25W91278-14-D-0087  0002

30 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 1 and 2. Nine loads were dredged today; 196 total loads are dredged to date.  The 
dredge experienced no delays. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each. A survey of Sections 1-2 was 
conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 25

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

30 Dec 2014 - Tuesday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5-6 Sta. 835+00 to 935+00

EPA West 54,955 641,179

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:04

00:00

1

0

17:37

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 39 °F / 55 °F 8 16

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 17:17 0.0

00:00 01:12 0.0

00:00 02:54 0.0

00:00 00:00 0.0

00:00 00:44 0.0

00:00 00:00 0.0

00:00 01:53 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

11 22

14 22

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 34

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

4,071

1,092

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 54,955 EPA West 48,050

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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DREDGE
NAME AND TYPE DATE

25W91278-14-D-0087  0002

30 Dec 2014 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 5 - 6 (Sta. 835+00 to 935+00). 11  loads dug today; 116 total loads dredged to 
date. No turtles/gulf sturgeon takes today, none to date for the project. Dredge Glenn Edwards experienced no delays.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boats M/V Margaret M and M/V Speedy are on site. A conditional survey of Sections 5-6 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.
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W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

31 Dec 2014 - Wednesday
X

DREDGE

(M/V Glenn Edwards)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY13,572 180 13,392

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

16 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5-6 Sta. 835+00 to 935+00

EPA West 36,571 677,750

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:25

00:00

1

0

18:18

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 57 °F 10 12

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:37 0.0

00:00 01:00 0.0

00:00 02:13 0.0

00:00 00:00 0.0

00:00 00:32 0.0

00:00 00:00 0.0

00:00 01:28 0.0

00:00 17:50 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:13 0.0

00:00 04:25 0.0

00:00 00:00 0.0

00:00 01:32 0.0

00:00 00:00 0.0

00:00 06:10 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

12 21

13 21

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

42 34

12/18/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

3,890

936

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 36,571 EPA West 23,771

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Vessel M/V Margaret M 550 12:00
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DREDGE
NAME AND TYPE DATE

26W91278-14-D-0087  0002

31 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V Glenn EdwardsQC NARRATIVE(S)

GENERAL COMMENTS
The Glenn Edwards continued dredging in Sections 5 - 6 (Sta. 835+00 to 935+00). 8  loads dug today; 124 total loads in total. No 
turtles/gulf sturgeon takes today, none to date for the project. Dredge Glenn Edwards experienced for crew change and a minor repair 
to the fwd weir.  The dredge is transferring to a new job and has finished working with the Newport in this job moving a total of 
674,290 cubic yards. The Glenn Edwards completed dredging at 19:00.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the dredge. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

12 hour crew boats M/V Margaret M and M/V Speedy are on site. A conditional survey of Sections 5-6 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 26

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

31 Dec 2014 - Wednesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 - 835+00

EPA West 22,590 517,148

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:25

00:00

1

0

18:18

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 57 °F 10 12

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 12:34 0.0

00:00 01:45 0.0

00:00 02:23 0.0

00:00 00:00 0.0

00:00 00:14 0.0

00:00 00:00 0.0

00:00 02:04 0.0

00:00 19:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 05:00 0.0

00:00 00:00 0.0

00:00 05:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,783

482

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

7 22,590 EPA West 7,608

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

26W91278-14-D-0087  0002

31 Dec 2014 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 3 and 4. Seven loads were dredged today; 203 total loads are dredged to date.  The 
dredge experienced a delay from 1900 to 0000 1/1/15 transiting offshore for new year. No turtles/gulf sturgeon takes today, none to 
date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each. A survey of Sections 3-4 was 
conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 27

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

01 Jan 2015 - Thursday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

12 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3-4 Sta. 735+00 - 835+00

EPA West 17,550 534,698

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

05:53

00:00

1

0

19:19

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 57 °F 10 12

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:14 0.0

00:00 01:30 0.0

00:00 02:32 0.0

00:00 00:00 0.0

00:00 00:10 0.0

00:00 00:00 0.0

00:00 01:57 0.0

00:00 19:23 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 04:37 0.0

00:00 04:37 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,915

578

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

7 17,550 EPA West 6,341

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00

Crew/Survey Boat M/V Margaret 600 12:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

27W91278-14-D-0087  0002

01 Jan 2015 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 3 and 4. Seven loads were dredged today; 210 total loads are dredged to date.  The 
dredge experienced a delay from 00:00-04:37 returning from offshore for new year. No turtles/gulf sturgeon takes today, none to date 
for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 28

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

02 Jan 2015 - Friday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

12 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 2-4 Sta. 685+00 - 835+00

EPA West 19,884 554,582

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM10,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:13

00:00

1

0

19:58

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 55 °F / 69 °F 8 10

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:30 0.0

00:00 01:57 0.0

00:00 03:30 0.0

00:00 00:00 0.0

00:00 00:15 0.0

00:00 00:00 0.0

00:00 02:58 0.0

00:00 23:10 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:50 0.0

00:00 00:50 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

9 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,939

482

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 19,884 EPA West 7,556

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 12:00

Crew/Survey Boat M/V Margaret 600 12:00
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

28W91278-14-D-0087  0002

02 Jan 2015 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 2 through 4. Eight loads were dredged today; 218 total loads are dredged to date.  The 
dredge experienced a delay from 0747-0827. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The Speedy worked along M/V Margaret M for 12 hours each.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

ABS conducted mid term SMS Audit.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 29

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

03 Jan 2015 - Saturday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

12 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 2-4 Sta. 685+00 - 835+00

EPA West 37,890 592,472

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:34

00:00

1

0

20:36

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 64 °F / 70 °F 5 13

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 15:07 0.0

00:00 02:28 0.0

00:00 03:31 0.0

00:00 00:00 0.0

00:00 00:25 0.0

00:00 00:00 0.0

00:00 02:21 0.0

00:00 23:52 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:08 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:08 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,815

578

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

15 37,890 EPA West 17,401

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

29W91278-14-D-0087  0002

03 Jan 2015 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 2 through 4. Fifteen loads were dredged today; 233 total loads are dredged to date. The 
dredge experienced a delay from 0825-0833 to load supplies. No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

Crew boat M/V Speedy M is on site. The M/V Margaret M left the project and the Speedy M will continue as the 24 hour crewboat. 
Conditional survey of sections 2 and 3 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Inspected the safety chains.
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QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 30

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

04 Jan 2015 - Sunday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

12 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 2-7 Sta. 680+00 - 970+00

EPA West 25,065 617,537

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

06:56

00:00

1

0

21:14

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 46 °F / 66 °F 8 9

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 11:07 0.0

00:00 06:08 0.0

00:00 02:57 0.0

00:00 00:00 0.0

00:00 00:17 0.0

00:00 00:00 0.0

00:00 02:17 0.0

00:00 22:46 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:14 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 01:14 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,863

674

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 25,065 EPA West 11,530

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

30W91278-14-D-0087  0002

04 Jan 2015 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredgeing in Sections 2 through 7. Ten loads were dredged today; 243 total loads are dredged to date. The 
dredge experienced a delay from 1243-1355 to clear debris in the port Z drive and a delay from 1500-1522 to inspect the port Z drive. 
No turtles/gulf sturgeon takes today, none to date for the project.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of sections 4-7 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Tested fire pumps.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 31

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

05 Jan 2015 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

12 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 3, 4, & 7 Sta. 735+00 - 
785+00 & 935+00 - 970+00 EPA West 22,365 639,902

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.4

1.025 70 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:21

00:00

1

0

21:52

00:00

Ship Island, MS

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 36 °F / 55 °F 10 10

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:01 0.0

00:00 06:00 0.0

00:00 02:25 0.0

00:00 00:00 0.0

00:00 00:20 0.0

00:00 00:00 0.0

00:00 02:06 0.0

00:00 23:52 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:08 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:08 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

6 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

38 42

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,889

578

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

9 22,365 EPA West 10,288

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Crew/Survey Boat M/V Speedy M 600 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

31W91278-14-D-0087  0002

05 Jan 2015 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections 3, 4, and 7. Nine loads were dredged today; 252 total loads are dredged to date. The 
dredge experienced a delay from 1330-1338 for ship traffic.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of sections 3-4 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Monthly safety equipment inspection.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 32

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

06 Jan 2015 - Tuesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

11 2 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Section 5 Sta. 835+00 to 885+00

EPA West 30,195 670,097

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 60 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

07:47

00:00

1

0

10:29

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 33 °F / 60 °F 10 7

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:59 0.0

00:00 03:53 0.0

00:00 02:43 0.0

00:00 00:00 0.0

00:00 00:26 0.0

00:00 00:00 0.0

00:00 01:59 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 15

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

51 45

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,723

675

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

12 30,195 EPA West 9,865

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey/ Crew Boat MV Speedy 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

32W91278-14-D-0087  0002

06 Jan 2015 - Tuesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  4, and 7. Twelve loads were dredged today; 264 total loads are dredged to date. The 
dredge experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of sections 4-7 was conducted. AD Survey of section 1-3 was 
conducted

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Monthly safety equipment inspection.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 33

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

07 Jan 2015 - Wednesday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5 and 6 Sta 835+00 to 
935+00 EPA West 27,225 697,322

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:11

00:00

1

0

23:05

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 30 °F / 55 °F 10 30

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 15:35 0.0

00:00 04:08 0.0

00:00 02:19 0.0

00:00 00:00 0.0

00:00 00:15 0.0

00:00 00:00 0.0

00:00 01:43 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

51 45

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,781

482

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

11 27,225 EPA West 12,524

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

33W91278-14-D-0087  0002

07 Jan 2015 - Wednesday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  4, and 7. Eleven loads were dredged today; 275 total loads are dredged to date. The 
dredge experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of sections 4-7 was conducted. AD Survey of section 1-3 was 
conducted

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Monthly safety equipment inspection.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 34

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

08 Jan 2015 - Thursday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 4 and 5 Sta 785+00 to 
885+00 EPA West 19,845 717,167

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:32

00:00

1

0

23:40

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 19 °F / 37 °F 10 10

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 15:03 0.0

00:00 05:12 0.0

00:00 02:13 0.0

00:00 00:00 0.0

00:00 00:12 0.0

00:00 00:00 0.0

00:00 01:20 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

40 39

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,853

481

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

8 19,845 EPA West 10,811

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

34W91278-14-D-0087  0002

08 Jan 2015 - Thursday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  4, 5, and 7. Eight loads were dredged today; 283 total loads are dredged to date. The 
dredge experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. No survey was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.

Monthly safety equipment inspection.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 35

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

09 Jan 2015 - Friday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 6 and 7 Sta 885+00 to 
970+00 EPA West 24,840 742,007

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

08:48

00:00

0

0

00:16

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 34 °F / 43 °F 10 7

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 17:27 0.0

00:00 02:27 0.0

00:00 02:01 0.0

00:00 00:00 0.0

00:00 00:17 0.0

00:00 00:00 0.0

00:00 01:48 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

39 40

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,816

481

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 24,840 EPA West 12,479

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

35W91278-14-D-0087  0002

09 Jan 2015 - Friday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  6 and 7. Ten loads were dredged today; 293 total loads are dredged to date. The dredge 
experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of Sections 4, 5, and 7 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 36

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

10 Jan 2015 - Saturday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5 and 6 Sta 835+00 to 
935+00 EPA West 24,705 766,712

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:02

00:00

0

0

00:52

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 30 °F / 52 °F 10 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 13:33 0.0

00:00 06:43 0.0

00:00 01:52 0.0

00:00 00:00 0.0

00:00 00:20 0.0

00:00 00:00 0.0

00:00 01:32 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

39 40

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,851

479

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

10 24,705 EPA West 12,411

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

36W91278-14-D-0087  0002

10 Jan 2015 - Saturday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  5 and 6. Ten loads were dredged today; 303 total loads are dredged to date. The dredge 
experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. Conditional survey of Sections 5 and 6 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 37

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

11 Jan 2015 - Sunday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5 and 6 Sta 835+00 to 
935+00 EPA West 15,040 781,752

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:13

22:08

0

0

17:49

01:27

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 42 °F / 63 °F 10 8

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 14:58 0.0

00:00 04:24 0.0

00:00 02:27 0.0

00:00 00:00 0.0

00:00 00:08 0.0

00:00 00:00 0.0

00:00 02:03 0.0

00:00 24:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

39 40

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

1,813

718

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

6 15,040 EPA West 7,556

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

37W91278-14-D-0087  0002

11 Jan 2015 - Sunday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  2 and 3. Six loads were dredged today; 309 total loads are dredged to date. The dredge 
experienced no delay on the day.

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. No survey was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

W91278-14-D-0087  0002 Maint Dredging of Gulfport Bar Channel Manson Construction Co. 38

CHARACTER OF
REPORT

MAINTENANCE NEW WORK
DATE

12 Jan 2015 - Monday
X

DREDGE

(M/V Newport)

HOPPER CAP:_____________CY AVG VOL OF BIN WATER:_____________CY AVG UNFILLED CAP:_____________CY4,000 276 3,442

NO. OF CREW
MEMBERS

DREDGE OTHER PLANT WORK SCHEDULE SHIFTS PER DAY DAYS PER WEEK

0 0 2 7

LOCATION
OF

WORK

LOCATION CHANNEL REACH DREDGED; STA TO STA DISPOSAL AREA USE QTY DEPOSITED
GROSS(CY)

CUMULATIVE AND QTY
DEPOSIT FOR DA(CY)

Gulfport Bar Channel
Sections 5 and 6 Sta 835+00 to 
935+00 EPA West 9,945 791,697

AVG LENGTH OF CUT__________FT AVG WIDTH OF CUT___________FT AVG DIST TO DUMP___________NM5,000 400 2

CHARACTER OF 
MATERIAL

DENSITY OF MATERIALS ____________________________ GMS/LITER__________________

DENSITY OF WATER ____________________________ GMS/LITER@________________

1.1

1.025 65 °F

RIVER/TIDE
  STAGE

MIN TIME MAX TIME GAGE LOCATION

MIN TIME MAX TIME GAGE DATUM

0

0

09:08

00:00

0

0

15:36

00:00

Ship Island

MLLW

WEATHER CONDITION
WEATHER TEMP (min / max) VISIBILITY WIND

Weather Caused No Delay 59 °F / 75 °F 7 9

DRAFT DISTRIBUTION OF TIME AND MILES RUN

AGITATING
(MIN)

DREDGE & HAUL
(MIN)

MILES RUN
(NAUT MI)

EFFECTIVE WORKING TIME:

PUMPING:

TURNING:

TO DUMP:

CONNECTING:

DUMPING:

DISCONNECTING:

TO CUT:

TOTALS:

00:00 05:29 0.0

00:00 00:57 0.0

00:00 01:18 0.0

00:00 00:00 0.0

00:00 00:08 0.0

00:00 00:00 0.0

00:00 01:08 0.0

00:00 09:00 0.0

NON-EFFECTIVE WORKING TIME:

TAKING ON FUEL AND SUPPLIES:

TO AND FROM WHARF OR
ANCHORAGE:

LOSS DUE TO NATURAL ELEMENTS:

LOSS DUE TO TRAFFIC AND
BRIDGES

MINOR OPERATING REPAIRS:

TRANSFERRING BETWEEN WORKS:

LAY TIME:

FIRE AND BOAT DRILLS:

MISCELLANEOUS:

TOTALS:

00:00 05:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 10:00 0.0

00:00 15:00 0.0

LOST TIME:

MAJOR REPAIRS AND
ALTERATIONS:

CESSATION:

COLLISIONS:

TOTALS:

TOTAL TIME/MILES:

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 00:00 0.0

00:00 24:00 0.0

FORWARD LIGHT LOADED

AFT

5 14

10 17

DRAG DEPTH         MAX ________________     MIN _________________

INDICATORS LAST CHECKED ON __________________

39 40

12/08/2014

AVERAGE SPEED OF DREDGE DURING LOADING

AVERAGE SPEED OF DREDGE DURING AGITATING

GALLONS OF FUEL OIL CONSUMED

GALLONS OF WATER CONSUMED

1

1

660

421

FT/MIN

FT/MIN

GAL

GAL

WORK PERFORMED

DREDGING AND HAULING AGITATING

NO. OF LOADS TOTAL CYS DISPOSAL AREA TOTAL CYS

4 9,945 EPA West 4,996

ATTENDANT PLANT

ITEM NAME OR NUMBER H.P. HOURS

Survey / Crew Boat MV Speedy M 500 24:00
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RMS FORM 27A

QUALITY CONTROL REPORT-HOPPER DREDGE

CONTRACT NO. CONTRACT TITLE CONTRACTOR REPORT NO.

PAGE NO.

DREDGE
NAME AND TYPE DATE

38W91278-14-D-0087  0002

12 Jan 2015 - Monday

Maint Dredging of Gulfport Bar Channel Manson Construction Co.

M/V NewportQC NARRATIVE(S)

GENERAL COMMENTS
The Newport continued dredging in Sections  2 and 3. Four loads were dredged today; 313 total loads are dredged to date. The 
dredge completed the contract with load 313. The Newport then took fuel and water, and is waiting for AD survey results. 

The USACE has directed us to only dig Sta. 681+00 - 685+00 in Section 1, and that all material dredged will be dumped in the EPA 
West Disposal Area. Contract MOD 0001 in effect which limits disposal in EPA West Disposal Area to depths greater than -25 ft 
MLLW. USACE has directed us to continue to use one trawler.

24 Hour Sea turtle/gulf sturgeon trawling with the F/V Miss Adrianne continues ahead of the Dredge Newport. No turtles 
caught/tagged/released today, one to date for the project. No gulf sturgeon observed, none to date for the project.

24 hour crew boat M/V Speedy M is on site. AD survey of Sections 1-7 was conducted.

SAFETY
AHAs and JSAs are being routinely completed and review for daily tasks.
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CONTRACTOR CERTIFICATION On behalf of the contractor, I certify that this Report is complete and correct and all equipment and

material used and work performed during this Reporting period are in compliance with the contract

plans and specifications, to the best of my knowledge, except as noted above.

QC REPRESENTATIVE'S SIGNATURE DATE SUPERINTENDENT'S INITIALS DATE


