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FORM





1 MAR 78





PREVIOUS EDITION OF THIS FORM IS OBSOLETE





**(USE REVERSE SIDE FOR DETAILED EXPLANATION AND -OR REMARKS)





PAYMENT ESTIMATE - CONTRACT PERFORMANCE





For use of this form, see ER 37 -2 -10 and ER 37 -345 -10





1. INVOICE RECEIVED DATE





PAYMENT DUE DATE





2. CONTRACTOR AND ADDRESS





3. CONTRACT NO.





4. DISTRICT





5. DESCRIPTION OF WORK





6. APPROPRIATION AND PROJECT





7. REQUIRED COMPLETION DATE





8. LOCATION





9. PERIOD COVERED BY THIS ESTIMATE





FROM





THRU





10. JOB ORDER NO.





11. ESTIMATE NO.





12. PRESENTED FOR PAYMENT





CONTRACT





TOTAL TO DATE





REMARKS





PAYEE





PER





TITLE





13. APPROVED AMOUNT





I certify that I have checked the quantities covered by this bill or estimate; that





the work was actually performed; that the quantities are correct and consistent





with all previous computations as actually checked; that the quantities and





amounts are wholly consistent with the requirements of the contract or other





instrument involved.





DATE





SIGNATURE





DATE





CONTRACTING OFFICER APPROVAL (Signature)





DATE





ITEM





NO.





a





DESCRIPTION





b





QUANTITY AND





UNIT





c





UNIT





PRICE





d





AMOUNT





e





QUANTITY AND





UNIT





f





AMOUNT





g





CONTRACT AMOUNT (contract line items - see attached sheets)





INCLUDES MODIFICATIONS





THRU





% EARNINGS TO DATE





% LESS STORED MATERIAL





TOTAL CONTRACT





TOTAL EARNINGS





TO DATE





14.





A.





B.





C.





D.





E.





F.





G.





H.





I.





J.





K.





L.





M.





N.





PREVIOUS RETAINED PERCENTAGE





PREVIOUS OTHER DEDUCTIONS





PREVIOUS LIQUIDATED DAMAGES





PREVIOUS PAYMENTS





PREVIOUS EARNINGS (A + B + C + D)





EARNINGS THIS PERIOD (TOTAL





EARNINGS TO DATE MINUS E)





LESS RETAINED PERCENTAGE





LESS OTHER DEDUCTIONS





TOTAL DEDUCTIONS THIS PERIOD (G + H)





RETAINAGE REFUND





OTHER REFUNDS





TOTAL REFUNDS THIS PERIOD (J + K)





LIQUIDATED DAMAGES THIS PERIOD





AMOUNT DUE CONTRACTOR (F -I + L -M)





15. TOTALS TO DATE - ALL INVOICES





RETAINED PERCENTAGE





(A + G - J)





OTHER DEDUCTIONS





(B + H - K)





LIQ. DAMAGES





(C + M)





PAID TO DATE





(D + N)





Overstreet Electric Co., Inc.





4220 N. DAVIS HWY., BLDG B PENSACOLA FL 32503





OVERSTREET ELECTRIC COMPANY





14 Apr 2005





14 May 2005





DACA01-00-C-0033  NA





Mobile District





Ammunition Transfer Point Facility





Fort McClellan, AL





97-NA-X-0510-40F1





27 Dec 2001





21 Apr 2003





23 Mar 2005





14 - Final





$1,733,692.00





103%





$1,781,647.00





103





103





$1,733,692.00





$1,781,647.00





R00004





Liquidated Damages in the amount of $47,955.00 are being held based on contract completion date.





Contractor is being assessed LD’s for 69 calendar days at $695.00 per day that equals $47,955.00      





due to contractor inefficiencies (explain contractor inefficiencies in more detail).     


Const. Comp. Date Actual (6 Mar 2002) – Required Comp. Date 27 Dec 2001 = 69 days   











LD's funding in CEFMS is shown in Retained Percentage $38,920 and Other Deductions $9,035











$38,920.00





$9,035.00





     $0.00





$1,685,687.00





$1,781,597.00





$50.00





$0.00





$0.00





$0.00





$0.00





$0.00





$0.00





$0.00





$50.00





Robert J. Abernathy





Authorized Rep of the Contracting 





Officer











$38,920.00





$9,035.00





$47,955.00





$1,685,737.00
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This printed copy is for “Information Only.” The controlled version resides on the SAD Contract Administration Website.






































































































































































































































































































































































































































