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SUBJECT:   ENG 93 PAYMENT ESTIMATES – VARIOUS COMMENTS

PROCEDURES:    

1) Paying Bond – Create a Pay Activity for Bond on the highest value Construction CLIN. When Contractor uses QCS, have contractors do the same.

2) Assessment of Liquidated Damages (LD’s)

· Potential LD’s will be set-aside in CEFMS/RMS in Other Deductions (Both systems should match exactly) except for Final Payment Estimate.

· When LD’s are actually being assessed (normally on Final Pay Estimate), amount of LD’s will be entered into RMS Pay Estimate as LD’s and explain the assessment in the Remarks block on ENG Form 93 (DO NOT SEND ELECTRICALLY TO CEFMS).  

· RMS Pay Estimate must be manually entered into CEFMS. The amount of the LD’s that shows on ENG Form 93 should be entered into CEFMS as “Other Deductions”. 

· Chief of CD will sign the final Pay Estimate (thus the actual assessor of LD’s) and will also sign the admin obligation in CEFMS.

3) Modifications are included on a Payment Estimate if the Government Signed Date (and marked complete) is on or before the “Thru Date” of payment period.

4) You can not pay on Civil and Military funding on the same Payment Estimate in CEFMS. You will need to do two Payment Estimates in RMS. One for Civil funding and get it approved in CEFMS, then do second Payment Estimate for Military funding and get it approved in CEFMS.

5) If errors or mistakes are found on a payment that has been sent to CEFMS, it can be corrected in RMS and re-sent to CEFMS as long as Payment Estimate has not been approved in CEFMS. There is no need to go in CEFMS.
6) On Final PE’s in CEFMS, there is a CONTRACT SETTLEMENT DATE that must be entered. Make sure that you enter the F&A Received date in this field. It is used for Prompt Payment on the final PE. 
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