[image: image1.emf]MODIFICATION ROUTING SLIP

18 May 2004

MODIFICATION NO. CONTRACT NO

CONTRACT TITLE

LOCATION

Government Estimate

Contractor Proposal

Negotiated Amount

Time Extension

Gov't Signature Date

R00001 DACA01-03-C-0021  NA

Design//Build Stagefield Fencing

Ft. Rucker, AL (Dale County)

$0.00

$801,814.00

$801,814.00

210 days

26 Sep 2003

Modification Signed by CO

Date In Date Out Initials

CD-M

CD

OC

CT-C, McMichael

CT, Contracting Officer

CD-M N/A

Routing Notes

CD - Please review and initial PNM &  Sign and Date Government Estimate

OC - Please review and initial PNM & Sign and Date Memo for Legal Sufficiency

CT-C -  Please enter into Contracting Computer System

CT - Please Sign and Date Modification & Approve in CEFMS

Description of Modification

SR001 Replace Farm Fencing User Changes, Discretionary

1. Remove existing farm/perimeter fencing and posts at eleven (11) stagefield locations.  Dispose of fencing 

and posts in accordance with all state, local, and federal reguglations.  Clear/grub a ten(10) foot wide 

area inside each fence/property line.  Furnish and install new perimeter/farm fencing in accordance with 

Enclosure 1. 
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