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July 31, 2002PRIVATE 


CERTIFIED NO.


P 005 672 287

Construction Division

SUBJECT:  Contract Number DACA01-02-C-0020, Administrative Building at Irvington, AL (Mobile County).

Prime Contracting Inc.

123 Anywhere Street

Mobile, AL  36666

Dear Sir:

    The enclosed Modification Number R00002 (Change Request Number CD002) is issued for your acceptance under the subject contract.  Although circumstances surrounding this change have not resulted in a bilateral agreement, I consider the modification to be fair and reasonable and to reflect an equitable adjustment.  This modification will be effective upon the date of my signature in block 16C.  Please revise your progress schedule to reflect the adjustment.

    If you find this modification to be unsatisfactory, prepare a letter providing full explanation and supporting documentation supporting your position within ten (10) calendar days.  Upon consideration of your reasons, a final Contracting Officer's Decision may be issued in accordance with the "Disputes" provisions of the contract.

                                                                    Sincerely,

                                                                    Gene L. Curtis

                                                                    Contracting Officer
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