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SECTION SF 30 BLOCK 14 CONTINUATION PAGE
SUMMARY OF CHANGES
SECTION 00 10 00 - SOLICITATION
The total cost of this contract was increased by $540.50 from $1,799,000.00 to $1,799,540.50.
CLIN 0001
The pricing detail quantity has increased by 540.50 from 1,799,000.00 to 1,799,540.50.
The total cost of this line item has increased by $540.50 from $1,799,000.00 to $1,799,540.50.
The following Delivery Schedule item for CLIN 0001 has been changed from:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
31-JAN-2019 1,799,000 IRVINGTON SITE OFFICE 964151
STEPHEN REID
7861 13TH STREET
IRVINGTON, AL 36544-2899
251-957-6019
FOB: Destination
To:
DELIVERY DATE QUANTITY SHIP TO ADDRESS DODAAC/
CAGE
31-MAR-2019 1,799,540.50 IRVINGTON SITE OFFICE 964151

STEPHEN REID
7861 13TH STREET
IRVINGTON, AL 36544-2899
251-957-6019
FOB: Destination

Accounting and Appropriation !

Summary for the Payment Office

As a result of this modification, the total funded amount for this document was increased by $540.50 from
$1,799,000.00 to §1,799,540.50.

CLIN 0001:

AA: 096 NA X 2018 3123 000 0000 CCS: 111 K5 2018 08 2446 013880 96015 2520 SHB201 NA 5HB201
(CIN W31XNJ825317360001) was increased by $540.50 from $1,799,000.00 to $1,799,540.50

{End of Summary of Changes)
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1. WORK COVERED BY TASK ORDER PRICES: The task order prices shall
include the cost of performing the following described work and as shown on
the task order drawings.

1.1. Dredging: The descriptions and requirements below are general in
nature and are supplied to allow the contractor to develop a unit cost for
dredging within the defined boundaries.

1.1.2. Perdido Pass Maintenance Dredging Bid Item: The removal and
satisfactory disposal of all material lying above the plane of -14 feet,
MLLW, from Sta. 0+00 to Sta. 14+20 and -11 feet, MLLW, from Sta. 14+20 to
Sta. 69+13 in the Perdido Pass channel; -11 feet, MLLW, from Sta. 0+00 to
Sta. 34+86 in the Terry Cove Channel; and -14 feet, MLLW, from Sta. 0+00 to
Sta. 12+00 in the Sediment Trap as shown on the task order drawings. This
item also includes all material within the allowable overdepth that the
contractor removes and satisfactorily disposes. All material excavated under
this bid item will be transported and deposited into the approved disposal
area in accordance to these specifications and drawings.

1.2 The task order completion date is 30 April 2019 31 March 2019

2. FINAL EXAMINATION AND ACCEPTANCE

(a) As soon as practicable after (within 14 calendar working days or
less if agreed to by the Contracting Officer) completion of the entire work
or any designated section thereof (if the work is divided into sections) as
in the opinion of the Contracting Officer the work in this section will not
be subject to damage by further operations under the contract, such work
(required dredging prism) will be thoroughly examined at the cost and expense
of the Government by sounding or by sweeping, or both, as determined by the
Contracting Officer, for determination of ACCEPTABILITY of PERFORMANCE by the
Contractor. Should any shoals, lumps, or other lack of contract required
dredging prism depth, width, or slope (i.e. lack of acceptable contract
performance) be disclosed by this examination, the Contractor will be
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required to remove same by dragging or dredging the affected surface until
the acceptable condition is corrected. If the unacceptable shoal (work)
area(s) of the channel bottom/slope is soft and the shoal (work) area(s) is
small and forms no material obstruction to navigation, the removal of such
shoal (s) may be waived at the discretion of the Contracting Officer. If re-
dredging is required to correct the unacceptable work, the dredging will be
paid at the current unit price for dredging; however, the maximum payment
quantity (original and re-dredging) will not exceed the original computed pay
quantity in the required dredging prism (plus any applicable allowable
overdepth quantity, as applicable) based on the original before-dredging
surveys. The Contractor or his authorized representative will be notified
when soundings and/or sweepings are to be made, and will be permitted to
accompany the survey party. When the original or unacceptable area(s) is
found to be in a satisfactory condition, it will be accepted finally. Should
more than two sounding or sweeping operations by the Government over an area
be necessary by reason of work for the removal of unacceptable shoals
disclosed at a prior sounding or sweeping, the cost of such third and any
subsequent sounding or sweeping operations will be charged against the
Contractor at the rate of $2,200.00 per day for each day in which the
Government (or Government A&E Contractor) plant is engaged in sounding or
sweeping and/or is enroute to or from the site or held at or near the said
site for such operations. For the purpose of acceptance, the work to be done
will be divided into sections as follows:

PROJECT Estimated Quantity From Station To Station
Perdido Pass 19,873 CY 4+00 12+00
Perdido Pass 4,284 CY 20400 24402
Perdido Pass 3,851 CY 56+00 60+00
Terry Cove 3,619 CY 14400 18+00
Sediment Trap 259,129 CY 0+00 12400

(b) Final acceptance of the whole or part of the work and the

deductions or corrections of deductions made thereon will not be reopened
after been accepted, except on evidence of collusion, fraud, or obvious
error, and the acceptance of a completed section shall not change the time of
payment of the retained percentages of the whole or any part of the work.

(c) After acceptance by the Government, of the whole or part of the
work, but before the Contractor has effected demobilization, should any
shoals, lumps, or other lack of required contract depth be disclosed by an
examination made by the government, the Contractor may be requested to remove
any such shoal by using the on-site dredging plant and process, to be paid at
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the original contract rate for dredging in this location. This additional
dredging is subject to a supplemental agreement under the contract and is
only activated by the Contracting Officer (and if funds are available).

3. ORDER OF WORK: The Contractor shall exert a great deal of control
over the work location, however the sequence of work locations shall be
subject to the direction of the Contracting Officer Representative. As
critical shoaling develops, the Contractor may be required to perform
dredging at any location within the scope of the contract. TIf the Contractor
places more than one dredge plant unit, the additional work locations must be
coordinated with the Contracting Officer Representative. Acquiring and/or
using staging areas for dredge plant fabrication (if necessary) shall be
solely the Contractor's responsibility and the Government will not be liable
for any separate costs or obligations involved therewith.

4. CHARACTER OF MATERIALS:

4.1. The material to be removed under the contract from the Perdido
Pass Channel is comprised of shoaling which has occurred since the project
features were last dredged. It is believed that all material above the
required dredge planes shown on the contact drawings is maintenance material.
The material consists primarily of fairly coarse to fine grain sand, however,
it will be intermixed with shells and other usual seabed materials.

4.2. Records of previous dredging at all the channel projects,
including cross sections, history cards and/or general data on past contract
dredges, are available at the Irvington Site Office. The Irvington Site
Office is located at 7861 13th Street, Irvington, AL 36544 and the telephone
number 1is (251)957-60109.

5. EXCAVATION (DREDGING OF CHANNEL SHOALS)

5.1. General: Dredging shall consist of the removal and satisfactory
disposal of all material encountered to achieve the design section(s) as
defined by the contract drawings or as specified by the Contracting Officer’s
Representative. All shoals removed under this contract shall be transported
and satisfactorily deposited into the designated disposal areas shown in the
attached drawings.

5.2. Dredging Restriction/Information:

5.2.1. Dredging (Excavation) Intent: It is the intent of these
specifications that all materials be removed from the "Acceptance Prism".
"Acceptance Prism" is defined as the bottom depths, widths and side slopes
defined by the task order drawings or as designated by the COR.

5.2.3. Required Dredging: Required dredging under this contract
involves the removal of materials lying above the designated bottom reference
plane over the designated bottom lengths and widths. See the drawings for
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the design template for all possible dredging areas

5.2.4. Allowable Overdepth: To cover the inaccuracies of the dredging
process, material actually removed from within the designated channel
alignment limits to a depth of 2 feet below the required depths will be
estimated and paid for at the unit price for dredging under the Bid Schedule
item for the channel section being dredged. Side slopes for allowable
overdepth will be 1V:0H.

5.2.5. Depth Overdredging Restriction: Where depth overdredging is
necessary, it is intended that removal of that overdredged material be at a
uniform rate over the entire reach of the work resulting in a more efficient
and economical channel than one resulting from a random or arbitrary dredging
process.

5.2.6. Side Slopes Excavation: Side slope material will be required to
be removed when designated as such. Material that is actually removed,
within the required dredging limits to provide for final side slopes no
flatter than as designated, but not in excess of the amount originally lying
above this required dredging limiting side slope, will be estimated and paid
for (as applicable), whether dredged in the original position or by dredging
"storage space" below the required side slope plane, at the bottom of the
slope, for upslope material capable of falling into the cut. This "storage
space", excavated in anticipation of upslope face material falling thereinto,
is not subject to the above depth and width overdredging restrictions (if

applicable), as long as it is reasonable.
6. DISPOSAL OF EXCAVATED MATERIALS
6.1. General: Excavated materials shall be transported to and disposed

of in the proper Disposal Area(s) as described below. The Contractor will
develop his disposal procedures based on these requirements/restrictions.

The Contractor will submit a DEPOSITION PLAN to the Contracting Officer
Representative for approval prior to disposal of any dredged material under
this contract. The Contractor's DEPOSITION PLAN shall be completely
explanatory and include all assumptions, statements of fact, computations and
a narrative to fully explain the procedures that the Contractor will follow
during the task order. The Contractor's DEPOSITION PLAN will address each
different disposal situation and include any required monitoring,
preparation, operation and maintenance actions involved.

6.1.1. Permits have been procured by the Government for deposition of
dredged material in the designated disposal areas.

6.2. DISPOSAL AREA REQUIREMENTS:

6.2.1. Disposal Area #2: Material placed into the Disposal Area #2
shall be placed within any available depths within the boundaries as shown on
the drawings. The contractor shall perform a Before Placement Survey to
determine the limits of disposal material placement.
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6.2.2. Disposal Area #3: Material placed into the Disposal Area #3
shall be placed within the 1.5 acre boundaries as shown on the drawing. The
contractor will be required to utilize dozers, track hoes, etc., at no
additional cost to the Government, to shape dredged material throughout the
dredging operations, in accordance to the drawings and specifications and as
directed by the Contracting Officer’s Representative. The shoreline shall be
free of pockets or areas that will trap water from draining. No dredged
material is allowed to flow back into the channel.

6.2.3. Disposal Area #6: Material placed into the Disposal Area #3
shall be placed within boundaries as shown on the drawing and will be limited
to no more than 30,000 CY. The contractor will be required to utilize dozers,
track hoes, etc., at no additional cost to the Government, to shape dredged
material throughout the dredging operations, in accordance to the drawings
and specifications and as directed by the Contracting Officer’s
Representative. The shoreline shall be free of pockets or areas that will
trap water from draining. No dredged material is allowed to flow back into
the channel.

6.2.4. Disposal Area #7: Material placed into the Disposal Area #7
shall be placed within the boundaries as shown on the drawing. The
contractor will be required to utilize dozers, track hoes, etc., at no
additional cost to the Government, to shape dredged material throughout the
dredging operations, in accordance to the drawings and specifications and as
directed by the Contracting Officer’s Representative. The shoreline shall be
free of pockets or areas that will trap water from draining. No dredged
material is allowed to flow back into the channel.

6.2.5. Disposal Area #8: Material placed into the Disposal Area #8
shall be placed within the boundaries as shown on the drawing. The
contractor will be required to utilize dozers, track hoes, etc., at no
additional cost to the Government, to shape dredged material throughout the
dredging operations, in accordance to the drawings and specifications and as
directed by the Contracting Officer’s Representative. The shoreline shall be
free of pockets or areas that will trap water from draining. No dredged
material is allowed to flow back into the channel.

6.2.6. Disposal Area #9: Material placed into the Disposal Area #9
shall be placed within the boundaries as shown on the drawing. The
contractor will be required to utilize dozers, track hoes, etc., at no
additional cost to the Government, to shape dredged material throughout the
dredging operations, in accordance to the drawings and specifications and as
directed by the Contracting Officer’s Representative. The shoreline shall be
free of pockets or areas that will trap water from draining. No dredged
material is allowed to flow back into the channel.

6.3. Misplaced Dredged Material: Any dredged materials deposited at
locations other than in areas designated or approved by the Contracting
Officer will be considered misplaced material and will not be paid for until
the Contractor, at his own expense, removes and redeposits such misplaced
material where directed. This required removal and redeposit of the
misplaced material and any necessary disposal site restoration work shall not
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be the basis for a time extension or additional compensation under this task
order.

7. MEASUREMENT AND PAYMENT:

7.1. Mobilization Bid Item: All cost associated with initial
mobilization and demobilization of all dredge plant and dredge attendant
plant will be included at the lump sum price for Mobilization. This shall
include any and all costs to adapt, modify, reconstruct, and/or reconfigure
the dredge plant and/or the attendant plant to such a configuration capable
of conducting this contract work. ©No other separate payment shall be made
for any such configuration preparations and payment of this Bid Item is
considered complete compensation for such actions.

7.2 Perdido Pass Maintenance Dredging Bid Items: The total amount of
work to be paid for this bid item will be measured and paid for by the cubic
yard. The quantity of material removed shall be calculated as the difference
between a before and after construction survey of the particular work
location. For the purpose of acceptance, the work will be divided into
sections as stated above.

8. ESTIMATED DREDGING QUANTITIES:

The total estimated quantities of dredge material to be removed from
within the dredging prism are shown below which includes required dredging,
allowable overdepth, and anticipated shoaling.

Required Allowable
Channel - Section Dredging Overdepth Total
Perdido Pass Sta. 4+00 - 12+00 19,873 CY 6,620 CY 26,493 CY
Perdido Pass Sta. 20400 - 24+02 4,284 CY 2,977 CY 7,261 CY
Perdido Pass Sta. 56+00 - 60+00 3,851 CY 2,604 CY 6,455 CY
Terry Cove Sta. 14+00 - 18+00 3,619 CY 2,414 CY 6,033 CY
Sediment Trap Sta. 0400 - 12+00 196,775 CY 62,354 CY 305,371 CY

Only the required quantity is eligible for the Variations of Estimated
Quantities.





