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Section 00 70 00 - Conditions of the Contract 

CLAUSES INCORPORATED BY REFERENCE 

52.202-1 Definitions NOV 2013 
52.203-3 Gratuities APR 1984 
52.203-5 Covenant Against Contingent Fees MAY 2014 
52.203-6 Restrictions On Subcontractor Sales To The Government SEP 2006 
52.203-7 Anti-Kickback Procedures MAY 2014 
52.203-8 Cancellation, Rescission, and Recovery of Funds for Illegal or 

Improper Activity 
MAY 2014 

52.203-10 Price Or Fee Adjustment For Illegal Or Improper Activity MAY 2014 
52.203-12 Limitation On Payments To Influence Certain Federal 

Transactions 
OCT 2010 

52.203-13 Contractor Code of Business Ethics and Conduct OCT 2015 
52.203-17 Contractor Employee Whistleblower Rights and Requirement To 

Inform Employees of Whistleblower Rights 
APR 2014 

52.203-19 Prohibition on Requiring Certain Internal Confidentiality 
Agreements or Statements 

JAN 2017 

52.204-4 Printed or Copied Double-Sided on Postconsumer Fiber Content 
Paper 

MAY 2011 

52.204-10 Reporting Executive Compensation and First-Tier Subcontract 
Awards 

OCT 2016 

52.204-13 System for Award Management Maintenance OCT 2016 
52.204-18 Commercial and Government Entity Code Maintenance JUL 2016 
52.204-19 Incorporation by Reference of Representations and Certifications.  DEC 2014 
52.204-21 Basic Safeguarding of Covered Contractor Information Systems  JUN 2016  
52.209-6 Protecting the Government's Interest When Subcontracting With 

Contractors Debarred, Suspended, or Proposed for Debarment 
OCT 2015 

52.209-9 Updates of Publicly Available Information Regarding 
Responsibility Matters  

JUL 2013 

52.209-10 Prohibition on Contracting With Inverted Domestic Corporations  NOV 2015 
52.210-1 Market Research APR 2011 
52.211-13 Time Extensions  SEP 2000 
52.211-18 Variation in Estimated Quantity  APR 1984 
52.214-26 Audit and Records--Sealed Bidding  OCT 2010 
52.214-27 Price Reduction for Defective Certified Cost or Pricing Data - 

Modifications - Sealed Bidding  
AUG 2011 

52.214-28 Subcontracting Certified Cost Or Pricing Data--Modifications--
Sealed Bidding  

OCT 2010 

52.219-4 Notice of Price Evaluation Preference for HUBZone Small 
Business Concerns  

OCT 2014 

52.219-8 Utilization of Small Business Concerns  NOV 2016 
52.219-9 Small Business Subcontracting Plan  JAN 2017 
52.219-16  Liquidated Damages-Subcontracting Plan JAN 1999 
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52.222-1 Notice To The Government Of Labor Disputes FEB 1997 
52.222-3 Convict Labor JUN 2003 
52.222-4 Contract Work Hours and Safety Standards - Overtime 

Compensation 
MAY 2018 

52.222-6 Construction Wage Rate Requirements MAY 2014 
52.222-7 Withholding of Funds MAY 2014 
52.222-8 Payrolls and Basic Records MAY 2014 
52.222-9 Apprentices and Trainees JUL 2005 
52.222-10 Compliance with Copeland Act Requirements FEB 1988 
52.222-11 Subcontracts (Labor Standards) MAY 2014 
52.222-12 Contract Termination-Debarment MAY 2014 
52.222-13 Compliance With Construction Wage Rate Requirements and 

Related Regulations 
MAY 2014 

52.222-14 Disputes Concerning Labor Standards FEB 1988 
52.222-15 Certification of Eligibility MAY 2014 
52.222-21 Prohibition Of Segregated Facilities APR 2015 
52.222-26 Equal Opportunity SEP 2016 
52.222-27 Affirmative Action Compliance Requirements for Construction  APR 2015 
52.222-37 Employment Reports on Veterans FEB 2016 
52.222-40 Notification of Employee Rights Under the National Labor 

Relations Act  
DEC 2010 

52.222-50 Combating Trafficking in Persons  MAR 2015 
52.222-54 Employment Eligibility Verification  OCT 2015 
52.222-55 Minimum Wages Under Executive Order 13658  DEC 2015 
52.222-62 Paid Sick Leave Under Executive Order 13706  JAN 2017 
52.223-6 Drug-Free Workplace  MAY 2001 
52.223-17 Affirmative Procurement of EPA-Designated Items in Service and 

Construction Contracts  
MAY 2008 

52.223-18 Encouraging Contractor Policies To Ban Text Messaging While 
Driving  

AUG 2011 

52.225-13 Restrictions on Certain Foreign Purchases  JUN 2008 
52.226-1 Utilization Of Indian Organizations And Indian-Owned Economic 

Enterprises  
JUN 2000 

52.227-1 Authorization and Consent  DEC 2007 
52.227-2 Notice And Assistance Regarding Patent And Copyright 

Infringement  
DEC 2007 

52.228-2 Additional Bond Security  OCT 1997 
52.228-5 Insurance - Work On A Government Installation  JAN 1997 
52.228-11 Pledges Of Assets  JAN 2012 
52.228-12 Prospective Subcontractor Requests for Bonds  MAY 2014 
52.228-15 Performance and Payment Bonds--Construction  OCT 2010 
52.229-3 Federal, State And Local Taxes  FEB 2013 
52.232-5 Payments under Fixed-Price Construction Contracts  MAY 2014 
52.232-17 Interest  MAY 2014 
52.232-23 Assignment Of Claims  MAY 2014 
52.232-27 Prompt Payment for Construction Contracts  JAN 2017 
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52.232-33 Payment by Electronic Funds Transfer--System for Award 
Management  

JUL 2013 

52.232-39 Unenforceability of Unauthorized Obligations  JUN 2013 
52.232-40 Providing Accelerated Payments to Small Business 

Subcontractors  
DEC 2013 

52.233-1 Disputes  MAY 2014 
52.233-3 Protest After Award  AUG 1996 
52.233-4 Applicable Law for Breach of Contract Claim  OCT 2004 
52.236-2 Differing Site Conditions  APR 1984 
52.236-3 Site Investigation and Conditions Affecting the Work  APR 1984 
52.236-5 Material and Workmanship  APR 1984 
52.236-6 Superintendence by the Contractor  APR 1984 
52.236-7 Permits and Responsibilities  NOV 1991 
52.236-8 Other Contracts  APR 1984 
52.236-9 Protection of Existing Vegetation, Structures, Equipment, 

Utilities, and Improvements  
APR 1984 

52.236-10 Operations and Storage Areas  APR 1984 
52.236-11 Use and Possession Prior to Completion  APR 1984 
52.236-12 Cleaning Up  APR 1984 
52.236-13 Accident Prevention  NOV 1991 
52.236-15 Schedules for Construction Contracts  APR 1984 
52.236-16 Quantity Surveys  APR 1984 
52.236-21 Specifications and Drawings for Construction FEB 1997 
52.236-26 Preconstruction Conference  FEB 1995 
52.242-5  Payments to Small Business Subcontractors  JAN 2017 
52.242-13 Bankruptcy  JUL 1995 
52.242-14 Suspension of Work  APR 1984 
52.243-4  Changes  JUN 2007 
52.244-6  Subcontracts for Commercial Items  NOV 2017 
52.246-12 Inspection of Construction  AUG 1996 
52.248-3  Value Engineering-Construction  OCT 2015 
52.249-2 Alt I  Termination for Convenience of the Government (Fixed-Price) 

(Apr 2012)  - Alternate I 
SEP 1996 

52.249-10 Default (Fixed-Price Construction) APR 1984 
52.253-1 Computer Generated Forms JAN 1991 
252.201-7000  Contracting Officer's Representative DEC 1991 
252.203-7000  Requirements Relating to Compensation of Former DoD Officials SEP 2011 
252.203-7001  Prohibition On Persons Convicted of Fraud or Other Defense-

Contract-Related Felonies  
DEC 2008 

252.203-7002  Requirement to Inform Employees of Whistleblower Rights  SEP 2013 
252.203-7003  Agency Office of the Inspector General  DEC 2012 
252.204-7000  Disclosure Of Information  OCT 2016 
252.204-7003  Control Of Government Personnel Work Product  APR 1992 
252.204-7009  Limitations on the Use or Disclosure of Third-Party Contractor 

Reported Cyber Incident Information 
OCT 2016 
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252.204-7012  Safeguarding Covered Defense Information and Cyber Incident 
Reporting  

OCT 2016 

252.204-7015  Notice of Authorized Disclosure of Information for Litigation 
Support  

MAY 2016 

252.205-7000  Provision Of Information To Cooperative Agreement Holders  DEC 1991 
252.209-7004  Subcontracting With Firms That Are Owned or Controlled By 

The Government of a Country that is a State Sponsor of Terrorism 
OCT 2015 

252.219-7003  Small Business Subcontracting Plan (DOD Contracts)  APR 2018 
252.222-7006  Restrictions on the Use of Mandatory Arbitration Agreements  DEC 2010 
252.223-7004  Drug Free Work Force  SEP 1988 
252.223-7006  Prohibition On Storage, Treatment, and Disposal of Toxic or 

Hazardous Materials  
SEP 2014 

252.223-7008  Prohibition of Hexavalent Chromium  JUN 2013 
252.225-7012  Preference For Certain Domestic Commodities  DEC 2017 
252.225-7048  Export-Controlled Items  JUN 2013 
252.227-7000  Non-estoppel  OCT 1966 
252.232-7003  Electronic Submission of Payment Requests and Receiving 

Reports  
JUN 2012 

252.232-7010  Levies on Contract Payments  DEC 2006 
252.236-7000  Modification Proposals-Price Breakdown  DEC 1991 
252.236-7001  Contract Drawings, and Specifications  AUG 2000 
252.236-7002  Obstruction of Navigable Waterways  DEC 1991 
252.236-7004  Payment for Mobilization and Demobilization  DEC 1991 
252.242-7004  Material Management And Accounting System  MAY 2011 
252.242-7006  Accounting System Administration  FEB 2012 
252.243-7001  Pricing Of Contract Modifications  DEC 1991 
252.243-7002  Requests for Equitable Adjustment  DEC 2012 
252.244-7000  Subcontracts for Commercial Items  JUN 2013 
252.247-7023  Transportation of Supplies by Sea  APR 2014 
252.247-7024  Notification Of Transportation Of Supplies By Sea MAR 2000 

CLAUSES INCORPORATED BY FULL TEXT 

52.204-7  SYSTEM FOR AWARD MANAGEMENT (OCT 2016) 

(a) Definitions. As used in this provision-- 

Electronic Funds Transfer (EFT) indicator means a four-character suffix to the unique entity 
identifier. The suffix is assigned at the discretion of the commercial, nonprofit, or Government 
entity to establish additional System for Award Management records for identifying alternative 
EFT accounts (see subpart 32.11) for the same entity. 

Registered in the System for Award Management (SAM) database means that-- 
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(1) The Offeror has entered all mandatory information, including the unique entity identifier and 
the EFT indicator, if applicable, the Commercial and Government Entity (CAGE) code, as well 
as data required by the Federal Funding Accountability and Transparency Act of 2006 (see 
subpart 4.14) into the SAM database; 

(2) The offeror has completed the Core, Assertions, and Representations and Certifications, and 
Points of Contact sections of the registration in the SAM database; 

(3) The Government has validated all mandatory data fields, to include validation of the 
Taxpayer Identification Number (TIN) with the Internal Revenue Service (IRS). The offeror will 
be required to provide consent for TIN validation to the Government as a part of the SAM 
registration process; and 

(4) The Government has marked the record ``Active''. 

Unique entity identifier means a number or other identifier used to identify a specific 
commercial, nonprofit, or Government entity. See www.sam.gov for the designated entity for 
establishing unique entity identifiers. 

(b)(1) By submission of an offer, the Offeror acknowledges the requirement that a prospective 
awardee shall be registered in the SAM database prior to award, during performance, and 
through final payment of any contract, basic agreement, basic ordering agreement, or blanket 
purchasing agreement resulting from this solicitation. 

(2) The Offeror shall enter, in the block with its name and address on the cover page of its offer, 
the annotation ``Unique Entity Identifier'' followed by the unique entity identifier that identifies 
the Offeror's name and address exactly as stated in the offer. The Offeror also shall enter its EFT 
indicator, if applicable. The unique entity identifier will be used by the Contracting Officer to 
verify that the Offeror is registered in the SAM database. 

(c) If the Offeror does not have a unique entity identifier, it should contact the entity designated 
at www.sam.gov for establishment of the unique entity identifier directly to obtain one. The 
Offeror should be prepared to provide the following information: 

(1) Company legal business name. 

(2) Tradestyle, doing business, or other name by which your entity is commonly recognized. 

(3) Company physical street address, city, state, and Zip Code. 

(4) Company mailing address, city, state and Zip Code (if separate from physical). 

(5) Company telephone number. 

(6) Date the company was started. 
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(7) Number of employees at your location. 

(8) Chief executive officer/key manager. 

(9) Line of business (industry). 

(10) Company headquarters name and address (reporting relationship within your entity). 

(d) If the Offeror does not become registered in the SAM database in the time prescribed by the 
Contracting Officer, the Contracting Officer will proceed to award to the next otherwise 
successful registered Offeror. 

(e) Processing time, which normally takes 48 hours, should be taken into consideration when 
registering. Offerors who are not registered should consider applying for registration 
immediately upon receipt of this solicitation. 

(f) Offerors may obtain information on registration at https://www.acquisition.gov. 

(End of clause) 

52.211-10     COMMENCEMENT, PROSECUTION, AND COMPLETION OF WORK (APR 
1984) 

The Contractor shall be required to (a) commence work under this contract within ** after the 
date the Contractor receives the notice to proceed, (b) prosecute the work diligently, and (c) 
complete the entire work ready for use not later than **.  

**Please refer to Section 01 00 00 “Commencement, Prosecution, and Completion of Work” for 
further details. 

(End of clause) 

52.211-12     LIQUIDATED DAMAGES--CONSTRUCTION (SEP 2000) 

(a) If the Contractor fails to complete the work within the time specified in the contract, the 
Contractor shall pay liquidated damages to the Government in the amount identified per task 
order for each calendar day of delay until the work is completed or accepted. 

(b) If the Government terminates the Contractor's right to proceed, liquidated damages will 
continue to accrue until the work is completed. These liquidated damages are in addition to 
excess costs of repurchase under the Termination clause. 

(End of clause) 
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52.216-19      ORDER LIMITATIONS  (OCT 1995) 

(a) Minimum order.  When the Government requires supplies or services covered by this contract 
in an amount of less than $100,000.00, the Government is not obligated to purchase, nor is the 
Contractor obligated to furnish, those supplies or services under the contract. 

(b) Maximum order.  The Contractor is not obligated to honor - 

(1) Any order for a single item in excess of $24,000,000.00; 

(2) Any order for a combination of items in excess of $24,000,000.00; or 

(3) A series of orders from the same ordering office within 14 months that together call for 
quantities exceeding the limitation in paragraph (b) (1) or (2) of this section. 

(c) If this is a requirements contract (i.e., includes the Requirements clause at subsection 52.216-
21 of the Federal Acquisition Regulation (FAR)), the Government is not required to order a part 
of any one requirement from the Contractor if that requirement exceeds the maximum-order 
limitations in paragraph (b) of this section. 

(d) Notwithstanding paragraphs (b) and (c) of this section, the Contractor shall honor any order 
exceeding the maximum order limitations in paragraph (b), unless that order (or orders) is 
returned to the ordering office within seven (7) days after issuance, with written notice stating 
the Contractor's intent not to ship the item (or items) called for and the reasons.  Upon receiving 
this notice, the Government may acquire the supplies or services from another source. 

(End of clause) 

52.216-22     INDEFINITE QUANTITY.  (OCT 1995) 

(a) This is an indefinite-quantity contract for the supplies or services specified, and effective for 
the period stated, in the Schedule.  The quantities of supplies and services specified in the 
Schedule are estimates only and are not purchased by this contract. 

(b) Delivery or performance shall be made only as authorized by orders issued in accordance 
with the Ordering clause.  The Contractor shall furnish to the Government, when and if ordered, 
the supplies or services specified in the Schedule up to and including the quantity designated in 
the Schedule as the "maximum".  The Government shall order at least the quantity of supplies or 
services designated in the Schedule as the "minimum". 

(c) Except for any limitations on quantities in the Order Limitations clause or in the Schedule, 
there is no limit on the number of orders that may be issued.  The Government may issue orders 
requiring delivery to multiple destinations or performance at multiple locations. 
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(d) Any order issued during the effective period of this contract and not completed within that 
period shall be completed by the Contractor within the time specified in the order.  The contract 
shall govern the Contractor's and Government's rights and obligations with respect to that order 
to the same extent as if the order were completed during the contract's effective period; provided, 
that the Contractor shall not be required to make any deliveries under this contract after the 
completion date of the final task order. 

(End of clause) 

52.219-28    POST-AWARD SMALL BUSINESS PROGRAM REREPRESENTATION (JULY 
2013) 

(a) Definitions. As used in this clause-- 

Long-term contract means a contract of more than five years in duration, including options. 
However, the term does not include contracts that exceed five years in duration because the 
period of performance has been extended for a cumulative period not to exceed six months under 
the clause at 52.217-8, Option to Extend Services, or other appropriate authority. 

Small business concern means a concern, including its affiliates, that is independently owned and 
operated, not dominant in the field of operation in which it is bidding on Government contracts, 
and qualified as a small business under the criteria in 13 CFR part 121 and the size standard in 
paragraph (c) of this clause. Such a concern is ``not dominant in its field of operation'' when it 
does not exercise a controlling or major influence on a national basis in a kind of business 
activity in which a number of business concerns are primarily engaged. In determining whether 
dominance exists, consideration shall be given to all appropriate factors, including volume of 
business, number of employees, financial resources, competitive status or position, ownership or 
control of materials, processes, patents, license agreements, facilities, sales territory, and nature 
of business activity. 

(b) If the Contractor represented that it was a small business concern prior to award of this 
contract, the Contractor shall rerepresent its size status according to paragraph (e) of this clause 
or, if applicable, paragraph (g) of this clause, upon the occurrence of any of the following: 

(1) Within 30 days after execution of a novation agreement or within 30 days after modification 
of the contract to include this clause, if the novation agreement was executed prior to inclusion 
of this clause in the contract. 

(2) Within 30 days after a merger or acquisition that does not require a novation or within 30 
days after modification of the contract to include this clause, if the merger or acquisition 
occurred prior to inclusion of this clause in the contract. 

(3) For long-term contracts-- 

(i) Within 60 to 120 days prior to the end of the fifth year of the contract; and 
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(ii) Within 60 to 120 days prior to the date specified in the contract for exercising any option 
thereafter. 

(c) The Contractor shall rerepresent its size status in accordance with the size standard in effect 
at the time of this rerepresentation that corresponds to the North American Industry 
Classification System (NAICS) code assigned to this contract. The small business size standard 
corresponding to this NAICS code can be found at http://www.sba.gov/content/table-small-
business-size-standards. 

(d) The small business size standard for a Contractor providing a product which it does not 
manufacture itself, for a contract other than a construction or service contract, is 500 employees. 

(e) Except as provided in paragraph (g) of this clause, the Contractor shall make the 
representation required by paragraph (b) of this clause by validating or updating all its 
representations in the Representations and Certifications section of the System for Award 
Management (SAM) and its other data in SAM, as necessary, to ensure that they reflect the 
Contractor's current status. The Contractor shall notify the contracting office in writing within 
the timeframes specified in paragraph (b) of this clause that the data have been validated or 
updated, and provide the date of the validation or update. 

(f) If the Contractor represented that it was other than a small business concern prior to award of 
this contract, the Contractor may, but is not required to, take the actions required by paragraphs 
(e) or (g) of this clause. 

(g) If the Contractor does not have representations and certifications in SAM, or does not have a 
representation in SAM for the NAICS code applicable to this contract, the Contractor is required 
to complete the following rerepresentation and submit it to the contracting office, along with the 
contract number and the date on which the rerepresentation was completed: 

The Contractor represents that it (  ) is, (  ) is not a small business concern under NAICS Code 
237990 assigned to the resultant contract of solicitation number W9127818B0003. 

(Contractor to sign and date and insert authorized signer's name and title). 

(End of clause) 

52.222-35   EQUAL OPPORTUNITY FOR VETERANS (OCT 2015) 

(a) Definitions. As used in this clause-- 

``Active duty wartime or campaign badge veteran,'' ``Armed Forces service medal veteran,'' 
``disabled veteran,'' ``protected veteran,'' ``qualified disabled veteran,'' and ``recently separated 
veteran'' have the meanings given at FAR 22.1301. 
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(b) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60-300.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified protected veterans, and requires affirmative action by the 
Contractor to employ and advance in employment qualified protected veterans. 

(c) Subcontracts. The Contractor shall insert the terms of this clause in subcontracts of $150,000 
or more unless exempted by rules, regulations, or orders of the Secretary of Labor. The 
Contractor shall act as specified by the Director, Office of Federal Contract Compliance 
Programs, to enforce the terms, including action for noncompliance. Such necessary changes in 
language may be made as shall be appropriate to identify properly the parties and their 
undertakings. 

(End of clause) 

52.222-36     EQUAL OPPORTUNITY FOR WORKERS WITH DISABILITIES (JUL 2014) 

(a) Equal opportunity clause. The Contractor shall abide by the requirements of the equal 
opportunity clause at 41 CFR 60-741.5(a), as of March 24, 2014. This clause prohibits 
discrimination against qualified individuals on the basis of disability, and requires affirmative 
action by the Contractor to employ and advance in employment qualified individuals with 
disabilities. 

(b) Subcontracts. The Contractor shall include the terms of this clause in every subcontract or 
purchase order in excess of $15,000 unless exempted by rules, regulations, or orders of the 
Secretary, so that such provisions will be binding upon each subcontractor or vendor. The 
Contractor shall act as specified by the Director, Office of Federal Contract Compliance 
Programs of the U.S. Department of Labor, to enforce the terms, including action for 
noncompliance. Such necessary changes in language may be made as shall be appropriate to 
identify properly the parties and their undertakings. 

(End of clause) 

52.225-9      BUY AMERICAN—CONSTRUCTION MATERIALS (MAY 2014) 

(a) Definitions. As used in this clause-- 

Commercially available off-the-shelf (COTS) item— 

(1) Means any item of supply (including construction material) that is-- 

(i) A commercial item (as defined in paragraph (1) of the definition at FAR 2.101); 

(ii) Sold in substantial quantities in the commercial marketplace; and 
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(iii) Offered to the Government, under a contract or subcontract at any tier, without modification, 
in the same form in which it is sold in the commercial marketplace; and 

(2) Does not include bulk cargo, as defined in 46 U.S.C. 40102(4) such as agricultural products 
and petroleum products. 

Component means an article, material, or supply incorporated directly into a construction 
material. 

Construction material means an article, material, or supply brought to the construction site by the 
Contractor or a subcontractor for incorporation into the building or work. The term also includes 
an item brought to the site preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are 
produced as complete systems, are evaluated as a single and distinct construction material 
regardless of when or how the individual parts or components of those systems are delivered to 
the construction site. Materials purchased directly by the Government are supplies, not 
construction material. 

Cost of components means-- 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 

(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, 
plus allocable overhead costs, but excluding profit. Cost of components does not include any 
costs associated with the manufacture of the construction material. 

Domestic construction material means-- 

(1) An unmanufactured construction material mined or produced in the United States; 

(2) A construction material manufactured in the United States, if-- 

(i) The cost of its components mined, produced, or manufactured in the United States exceeds 50 
percent of the cost of all its components. Components of foreign origin of the same class or kind 
for which nonavailability determinations have been made are treated as domestic; or 

(ii) The construction material is a COTS item. 

Foreign construction material means a construction material other than a domestic construction 
material. 
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United States means the 50 States, the District of Columbia, and outlying areas. 

(b) Domestic preference. 

(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for 
domestic construction material. In accordance with 41 U.S.C. 1907, the component test of the 
Buy American statute is waived for construction material that is a COTS item. (See FAR 
12.505(a)(2)). The Contractor shall use only domestic construction material in performing this 
contract, except as provided in paragraphs (b)(2) and (b)(3) of this clause. 

(2) This requirement does not apply to information technology that is a commercial item or to the 
construction materials or components listed by the Government as follows: 

(3) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(2) of this clause if the Government determines that 

(i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the requirements of the Buy American Act is 
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 
percent; 

(ii) The application of the restriction of the Buy American Act to a particular construction 
material would be impracticable or inconsistent with the public interest; or 

(iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American Act. (1)(i) Any Contractor 
request to use foreign construction material in accordance with paragraph (b)(3) of this clause 
shall include adequate information for Government evaluation of the request, including-- 

(A) A description of the foreign and domestic construction materials; 

(B) Unit of measure; 

(C) Quantity; 

(D) Price; 

(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; and 
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(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 

(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American 
statute applies and the Contracting Officer and the Contractor negotiate adequate consideration, 
the Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(3)(i) 
of this clause. 

(3) Unless the Government determines that an exception to the Buy American statute applies, use 
of foreign construction material is noncompliant with the Buy American statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any applicable 
supporting data based on the survey of suppliers: 

       Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
 Construction material description        Unit of measure              Quantity  Price (dollars) 

\1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1 

 Foreign construction material....  ...........  ___  ........  ....... ………. ___  ................  ........  ___ 
............... 

 Domestic construction material...  ........  ___  ...............  ..............  ___  ..................  ......  ___ 
................. 
Item 2 

 Foreign construction material....  .........  ___  .............  ........ ……. ___  ...............  .........  ___ 
.............. 

 Domestic construction material...  ....... ___  ..................  .............  ___  .................  .......  ___ 
................ 
---------------------------------------------------------------------------------------------------------------- 
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Include all delivery costs to the construction site and any applicable duty (whether or not a duty-
free entry certificate is issued). List name, address, telephone number, and contact for suppliers 
surveyed. Attach copy of response; if oral, attach summary. 
Include other applicable supporting information. 

(End of clause) 

52.225-11     BUY AMERICAN ACT --CONSTRUCTION MATERIALS UNDER TRADE 
AGREEMENTS (OCT 2016) ALTERNATE I (MAY 2014) 

(a) Definitions. As used in this clause-- 

Australian, Chilean, or Moroccan construction material means a construction material that-- 

(1) Is wholly the growth, product, or manufacture of Australia, Chile, or Morocco; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in Australia, Chile, or Morocco into a new 
and different construction material distinct from the materials from which it was transformed. 

Bahrainian, Mexican, or Omani construction material means a construction material that— 

(1) Is wholly the growth, product, or manufacture of Bahrain, Mexico; or Oman 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in Bahrain, Mexico, or Oman into a new and 
different construction material distinct from the materials from which it was transformed.  

Caribbean Basin country construction material means a construction material that-- 

(1) Is wholly the growth, product, or manufacture of a Caribbean Basin country; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a Caribbean Basin country into a new and 
different construction material distinct from the materials from which it was transformed. 

Component means an article, material, or supply incorporated directly into a construction 
material. 

Construction material means an article, material, or supply brought to the construction site by the 
Contractor or subcontractor for incorporation into the building or work. The term also includes 
an item brought to the site preassembled from articles, materials, or supplies. However, 
emergency life safety systems, such as emergency lighting, fire alarm, and audio evacuation 
systems, that are discrete systems incorporated into a public building or work and that are 
produced as complete systems, are evaluated as a single and distinct construction material 
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regardless of when or how the individual parts or components of those systems are delivered to 
the construction site. Materials purchased directly by the Government are supplies, not 
construction material. 

Cost of components means-- 

(1) For components purchased by the Contractor, the acquisition cost, including transportation 
costs to the place of incorporation into the construction material (whether or not such costs are 
paid to a domestic firm), and any applicable duty (whether or not a duty-free entry certificate is 
issued); or 

(2) For components manufactured by the Contractor, all costs associated with the manufacture of 
the component, including transportation costs as described in paragraph (1) of this definition, 
plus allocable overhead costs, but excluding profit. Cost of components does not include any 
costs associated with the manufacture of the construction material. 

Designated country means any of the following countries: 

(1) A World Trade Organization Government Procurement Agreement (WTO GPA) country 
(Armenia, Aruba, Austria, Belgium, Bulgaria, Canada, Croatia, Cyprus, Czech Republic, 
Denmark, Estonia, Finland, France, Germany, Greece, Hong Kong, Hungary, Iceland, Ireland, 
Israel, Italy, Japan, Korea (Republic of), Latvia, Liechtenstein, Lithuania, Luxembourg, Malta, 
Moldova, Montengro, Netherlands, New Zealand, Norway, Poland, Portugal, Romania, 
Singapore, Slovak Republic, Slovenia, Spain, Sweden, Switzerland, Taiwan, Ukraine, or United 
Kingdom); 

(2) A Free Trade Agreement (FTA) country (Australia, Bahrain, Canada, Chile, Colombia, Costa 
Rica, Dominican Republic, El Salvador, Guatemala, Honduras, Korea (Republic of), Mexico, 
Morocco, Nicaragua, Oman, Panama, Peru, or Singapore); 

(3) A least developed country (Afghanistan, Angola, Bangladesh, Benin, Bhutan, Burkina Faso, 
Burundi, Cambodia, Central African Republic, Chad, Comoros, Democratic Republic of Congo, 
Djibouti, Guinea, Eritrea, Ethiopia, Gambia, Guinea, Guinea-Bissau, Haiti, Kiribati, Laos, 
Lesotho, Liberia, Madagascar, Malawi, Mali, Mauritania, Mozambique, Nepal, Niger, Rwanda, 
Samoa, Sao Tome and Principe, Senegal, Sierra Leone, Solomon Islands, Somalia, South Sudan, 
Tanzania, Timor-Leste, Togo, Tuvalu, Uganda, Vanuatu, Yemen, or Zambia); or 

(4) A Caribbean Basin country (Antigua and Barbuda, Aruba, Bahamas, Barbados, Belize, 
Bonaire, British Virgin Islands, Curacao, Dominica, Grenada, Guyana, Haiti, Jamaica, 
Montserrat, Saba, St. Kitts and Nevis, St. Lucia, St. Vincent and the Grenadines, Sint Eustatius, 
Sint Maarten, or Trinidad and Tobago). 

Domestic construction material means-- 

(1) An unmanufactured construction material mined or produced in the United States; or 
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(2) A construction material manufactured in the United States, if the cost of its components 
mined, produced, or manufactured in the United States exceeds 50 percent of the cost of all its 
components. Components of foreign origin of the same class or kind for which nonavailability 
determinations have been made are treated as domestic. 

Foreign construction material means a construction material other than a domestic construction 
material. 

Least developed country construction material means a construction material that-- 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed. 

“Free Trade Agreement country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a Free Trade Agreement (FTA) country; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a FTA country into a new and different 
construction material distinct from the materials from which it was transformed.  

“Least developed country construction material” means a construction material that— 

(1) Is wholly the growth, product, or manufacture of a least developed country; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a least developed country into a new and 
different construction material distinct from the materials from which it was transformed.  

United States means the 50 States, the District of Columbia, and outlying areas. 

WTO GPA country construction material means a construction material that-- 

(1) Is wholly the growth, product, or manufacture of a WTO GPA country; or 

(2) In the case of a construction material that consists in whole or in part of materials from 
another country, has been substantially transformed in a WTO GPA country into a new and 
different construction material distinct from the materials from which it was transformed. 

(b) Construction materials. 

(1) This clause implements 41 U.S.C. chapter 83, Buy American, by providing a preference for 
domestic construction material. In accordance with 41 U.S.C. 1907, the component test of the 
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Buy American statute is waived for construction material that is a COTS item. (See FAR 
12.505(a)(2)). In addition, the Contracting Officer has determined that the WTO GPA and all the 
Free Trade Agreements except the Bahrain FTA, NAFTA, and the Oman FTA apply to the this 
acquisition. Therefore, the Buy American statute restrictions are waived for designated country 
construction materials other than Bahrainian, Mexican, or Omani construction materials. 

(2) The Contractor shall use only domestic or designated country construction material other 
than Bahrainian, Mexican, or Omani construction material in performing this contract, except as 
provided in paragraphs (b)(3) and (b)(4) of this clause.  

(3) The requirement in paragraph (b)(2) of this clause does not apply to the construction 
materials or components listed by the Government as follows: none. 

(4) The Contracting Officer may add other foreign construction material to the list in paragraph 
(b)(3) of this clause if the Government determines that-- 

(i) The cost of domestic construction material would be unreasonable. The cost of a particular 
domestic construction material subject to the restrictions of the Buy American statute is 
unreasonable when the cost of such material exceeds the cost of foreign material by more than 6 
percent; 

(ii) The application of the restriction of the Buy American statute to a particular construction 
material would be impracticable or inconsistent with the public interest; or 

(iii) The construction material is not mined, produced, or manufactured in the United States in 
sufficient and reasonably available commercial quantities of a satisfactory quality. 

(c) Request for determination of inapplicability of the Buy American statute. (1)(i) Any 
Contractor request to use foreign construction material in accordance with paragraph (b)(4) of 
this clause shall include adequate information for Government evaluation of the request, 
including-- 

(A) A description of the foreign and domestic construction materials; 

(B) Unit of measure; 

(C) Quantity; 

(D) Price; 

(E) Time of delivery or availability; 

(F) Location of the construction project; 

(G) Name and address of the proposed supplier; and 
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(H) A detailed justification of the reason for use of foreign construction materials cited in 
accordance with paragraph (b)(3) of this clause. 

(ii) A request based on unreasonable cost shall include a reasonable survey of the market and a 
completed price comparison table in the format in paragraph (d) of this clause. 

(iii) The price of construction material shall include all delivery costs to the construction site and 
any applicable duty (whether or not a duty-free certificate may be issued). 

(iv) Any Contractor request for a determination submitted after contract award shall explain why 
the Contractor could not reasonably foresee the need for such determination and could not have 
requested the determination before contract award. If the Contractor does not submit a 
satisfactory explanation, the Contracting Officer need not make a determination. 

(2) If the Government determines after contract award that an exception to the Buy American 
statute applies and the Contracting Officer and the Contractor negotiate adequate consideration, 
the Contracting Officer will modify the contract to allow use of the foreign construction material. 
However, when the basis for the exception is the unreasonable price of a domestic construction 
material, adequate consideration is not less than the differential established in paragraph (b)(4)(i) 
of this clause. 

(3) Unless the Government determines that an exception to the Buy American statute applies, use 
of foreign construction material is noncompliant with the Buy American statute. 

(d) Data. To permit evaluation of requests under paragraph (c) of this clause based on 
unreasonable cost, the Contractor shall include the following information and any applicable 
supporting data based on the survey of suppliers: 

       Foreign and Domestic Construction Materials Price Comparison 
---------------------------------------------------------------------------------------------------------------- 
 Construction material description        Unit of measure              Quantity  Price (dollars) 

\1\ 
---------------------------------------------------------------------------------------------------------------- 
Item 1: 

 Foreign construction material....  .......................  .......................     ....................... 
    Domestic construction material...  .......................  .......................     ....................... 
Item 2: 

 Foreign construction material....  .......................  .......................     ....................... 
    Domestic construction material...       .......................          .......................     ....................... 
---------------------------------------------------------------------------------------------------------------- 
\1\ Include all delivery costs to the construction site and any applicable duty (whether or not a 
duty-free entry certificate is issued). List name, address, telephone number, and contact for 
suppliers surveyed. Attach copy of response; if oral, attach summary. 
Include other applicable supporting information. 

(End of clause) 
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52.228-14     IRREVOCABLE LETTER OF CREDIT (NOV 2014) 

(a) “Irrevocable letter of credit” (ILC), as used in this clause, means a written commitment by a 
federally insured financial institution to pay all or part of a stated amount of money, until the 
expiration date of the letter, upon presentation by the Government (the beneficiary) of a written 
demand therefor. Neither the financial institution nor the offeror/Contractor can revoke or 
condition the letter of credit. 

(b) If the offeror intends to use an ILC in lieu of a bid bond, or to secure other types of bonds 
such as performance and payment bonds, the letter of credit and letter of confirmation formats in 
paragraphs (e) and (f) of this clause shall be used. 

(c) The letter of credit shall be irrevocable, shall require presentation of no document other than 
a written demand and the ILC (including confirming letter, if any), shall be issued/confirmed by 
an acceptable federally insured financial institution as provided in paragraph (d) of this clause, 
and-- 

(1) If used as a bid guarantee, the ILC shall expire no earlier than 60 days after the close of the 
bid acceptance period;  

(2) If used as an alternative to corporate or individual sureties as security for a performance or 
payment bond, the offeror/Contractor may submit an ILC with an initial expiration date 
estimated to cover the entire period for which financial security is required or may submit an ILC 
with an initial expiration date that is a minimum period of one year from the date of issuance. 
The ILC shall provide that, unless the issuer provides the beneficiary written notice of non-
renewal at least 60 days in advance of the current expiration date, the ILC is automatically 
extended without amendment for one year from the expiration date, or any future expiration date, 
until the period of required coverage is completed and the Contracting Officer provides the 
financial institution with a written statement waiving the right to payment. The period of 
required coverage shall be: 

(i) For contracts subject to 40 U.S.C. chapter 31, subchapter III, Bonds, the later of-- 

(A) One year following the expected date of final payment; 

(B) For performance bonds only, until completion of any warranty period; or 

(C) For payment bonds only, until resolution of all claims filed against the payment bond during 
the one-year period following final payment.  

(ii) For contracts not subject to the Miller Act, the later of-- 

(A) 90 days following final payment; or 

(B) For performance bonds only, until completion of any warranty period. 
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(d)(1) Only federally insured financial institutions rated investment grade by a commercial rating 
service shall issue or confirm the ILC. 

(2) Unless the financial institution issuing the ILC had letter of credit business of at least $25 
million in the past year, ILCs over $5 million must be confirmed by another acceptable financial 
institution that had letter of credit business of at least $25 million in the past year. 

(3) The Offeror/Contractor shall provide the Contracting Officer a credit rating that indicates the 
financial institutions have the required credit rating as of the date of issuance of the ILC. 

(4) The current rating for a financial institution is available through any of the following rating 
services registered with the U.S. Securities and Exchange Commission (SEC) as a Nationally 
Recognized Statistical Rating Organization (NRSRO). NRSRO's can be located at the Web site 
http://www.sec.gov/answers/nrsro.htm maintained by the SEC. 

(e) The following format shall be used by the issuing financial institution to create an ILC: 

 ___   
[Issuing Financial Institution's Letterhead or Name and Address] 

Issue Date _ ___ 

IRREVOCABLE LETTER OF CREDIT NO.  ___ 

Account party's name  ___  _ 

Account party's address  ___  _ 

For Solicitation No.  ___  _(for reference only) 

TO: [ ___  U.S. Government agency] 

[ ___  U.S. Government agency's address] 

1. We hereby establish this irrevocable and transferable Letter of Credit in your favor for one or
more drawings up to United States $ ___  . This Letter of Credit is payable at [issuing financial 
institution's and, if any, confirming financial institution's] office at [ ___  issuing financial 
institution's address and, if any, confirming financial institution's address] and expires with our 
close of business on  ___  , or any automatically extended expiration date. 

2. We hereby undertake to honor your or the transferee's sight draft(s) drawn on the issuing or, if
any, the confirming financial institution, for all or any part of this credit if presented with this 
Letter of Credit and confirmation, if any, at the office specified in paragraph 1 of this Letter of 
Credit on or before the  expiration date or any automatically extended expiration date. 

3. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
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renumbered.] It is a condition of this Letter of Credit that it is deemed to be automatically 
extended without amendment for one year from the expiration date hereof, or any future 
expiration date, unless at least 60 days prior to any expiration date, we notify you or the 
transferee by registered mail, or other receipted means of delivery, that we elect not to consider 
this Letter of Credit renewed for any such additional period. At the time we notify you, we also 
agree to notify the account party (and confirming financial institution, if any) by the same means 
of delivery.  

4. This Letter of Credit is transferable. Transfers and assignments of proceeds are to be effected
without charge to either the beneficiary or the transferee/assignee of proceeds. Such transfer or 
assignment shall be only at the written direction of the Government (the beneficiary) in a form 
satisfactory to the issuing financial institution and the confirming financial institution, if any. 

5. This Letter of Credit is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, International Chamber of Commerce Publication No.  ___  -- (Insert version in effect at 
the time of ILC issuance, e.g., ``Publication 600, 2006 edition'') and to the extent not inconsistent 
therewith, to the laws of  ___  --[State of confirming financial institution, if any, otherwise State 
of issuing financial institution]. 

6. If this credit expires during an interruption of business of this financial institution as described
in Article 17 of the UCP, the financial institution specifically agrees to effect payment if this 
credit is drawn against within 30 days after the resumption of our business. 

Sincerely,  

 ___    

[ ___  Issuing financial institution]  

(f) The following format shall be used by the financial institution to confirm an ILC: 

 ___   [Confirming Financial Institution's Letterhead or Name and Address] 

(Date)  ___    

Our Letter of Credit Advice Number  ___   

Beneficiary:  ___   [U.S. Government agency]  

Issuing Financial Institution:  ___    

Issuing Financial Institution's LC No.:  ___   

Gentlemen:  

1. We hereby confirm the above indicated Letter of Credit, the original of which is attached,
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issued by ___   [name of issuing financial institution] for drawings of up to United States dollars 
___  _/U.S. $ ___   and expiring with our close of business on ___   [the expiration date], or any 
automatically extended expiration date. 

2. Draft(s) drawn under the Letter of Credit and this Confirmation are payable at our office
located at  ___  _. 

3. We hereby undertake to honor sight draft(s) drawn under and presented with the Letter of
Credit and this Confirmation at our offices as specified herein. 

4. [This paragraph is omitted if used as a bid guarantee, and subsequent paragraphs are
renumbered.] It is a condition of this confirmation that it be deemed automatically extended 
without amendment for one year from the expiration date hereof, or any automatically extended 
expiration date, unless:  

(a) At least 60 days prior to any such expiration date, we shall notify the Contracting Officer, or 
the transferee and the issuing financial institution, by registered mail or other receipted means of 
delivery, that we elect not to consider this confirmation extended for any such additional period; 
or 

(b) The issuing financial institution shall have exercised its right to notify you or the transferee, 
the account party, and ourselves, of its election not to extend the expiration date of the Letter of 
Credit.  

5. This confirmation is subject to the Uniform Customs and Practice (UCP) for Documentary
Credits, International Chamber of Commerce Publication No. ___  -- (Insert version in effect at 
the time of ILC issuance, e.g., ``Publication 600, 2006 edition'') and to the extent not inconsistent 
therewith, to the laws of ___  --[State of confirming financial institution]. 

6. If this confirmation expires during an interruption of business of this financial institution as
described in Article 17 of the UCP, we specifically agree to effect payment if this credit is drawn 
against within 30 days after the resumption of our business. 

Sincerely,  

 ___ 

[Confirming financial institution]  

(g) The following format shall be used by the Contracting Officer for a sight draft to draw on the 
Letter of Credit:  

SIGHT DRAFT 

 ___   
[City, State] 
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(Date)  ___ 

[Name and address of financial institution]  

Pay to the order of  ___   [Beneficiary Agency]  ___  the sum of United States  ___  This draft is 
drawn under Irrevocable Letter of Credit No.  ___   

 ___   [Beneficiary Agency] 

By:  ___   

(End of clause) 

52.236-1     PERFORMANCE OF WORK BY THE CONTRACTOR (APR 1984) 

The Contractor shall perform on the site, and with its own organization, work equivalent to at 
least forty (40%) percent of the total amount of work to be performed under the contract.  This 
percentage may be reduced by a supplemental agreement to this contract if, during performing 
the work, the Contractor requests a reduction and the Contracting Officer determines that the 
reduction would be to the advantage of the Government. 

(End of clause) 

52.252-2      CLAUSES INCORPORATED BY REFERENCE (FEB 1998) 

This contract incorporates one or more clauses by reference, with the same force and effect as if 
they were given in full text. Upon request, the Contracting Officer will make their full text 
available. Also, the full text of a clause may be accessed electronically at this/these address(es): 

farsite.hill.af.mil/ 

(End of clause) 

UAI 5152.222-9000 CONTRACTOR SUPPLY AND USE OF ELECTRONIC SOFTWARE
FOR PROCESSING WAGE RATE REQUIREMENTS STATUTE CERTIFIED LABOR
PAYROLLS (APR 2011) 

(a) The contractor is encouraged to use a commercially-available electronic system to process 
and submit certified payrolls electronically to the Government. The requirements for preparing, 
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processing and providing certified labor payrolls are established by the Wage Rate Requirements 
statute. 

(b) If the contractor elects to use an electronic payroll processing system, then the contractor 
shall be responsible for obtaining and providing for all access, licenses, and other services 
required to provide for receipt, processing, certifying, electronically transmitting to the 
Government, and storing weekly payrolls and other data required for the contractor to comply 
with the Wage Rate Requirements statute. When the contractor uses an electronic payroll system, 
the electronic payroll service shall be used by the contractor to prepare, process, and maintain the 
relevant payrolls and basic records during all work under this construction contract and the 
electronic payroll service shall be capable of preserving these payrolls and related basic records 
for the required 3 years after contract completion. If the contractor chooses to use an electronic 
payroll system, then the contractor shall obtain and provide electronic system access to the 
Government, as required to comply with the Wage Rate Requirements over the duration of this 
construction contract. The access shall include electronic review access by the Government 
contract administration office to the electronic payroll processing system used by the contractor. 

(c) The contractor's provision and use of an electronic payroll processing system shall meet the 
following basic functional criteria: 

(1) commercially available; 

(2) compliant with appropriate Wage Rate Requirements statute payroll provisions in the Federal 
Acquisition Regulation (FAR); 

(3) able to accommodate the required numbers of employees and subcontractors planned to be 
employed under the contract 

(4) capable of producing an Excel spreadsheet-compatible electronic output of weekly payroll 
records for export in an Excel spreadsheet to be imported into the contractor's Quality Control 
System (QCS) version of Resident Management System (RMS), that in turn shall export payroll 
data to the Government's RMS; 

(5) demonstrated security of data and data entry rights; 

(6) ability to produce contractor-certified electronic versions of weekly payroll data; 

(7) ability to identify erroneous entries and track the date/time of all versions of the certified 
Wage Rate Requirements statute payrolls submitted to the government over the life of the 
contract; 

(8) capable of generating a durable record copy, that is, a CD or DVD and PDF file record of 
data from the system database at end of the contract closeout. This durable record copy of data 
from the electronic payroll processing system shall be provided to the Government during 
contract closeout. 

(d) All contractor-incurred costs related to the contractor's provision and use of an electronic 
payroll processing service shall be included in the contractor's price for the overall work under 
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the contract. The costs for compliance with the Wage Rate Requirements statute by using 
electronic payroll processing services shall not be a separately bid or reimbursed item under this 
contract. 

(End of clause) 

UAI 5152.231-9000  EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE 
(MAR 1995) 

(a) This clause does not apply to terminations. See UAI 5152.249-9000, Basis for Settlement of 
Proposals, and Federal Acquisition Regulation (FAR) part 49. 

(b) Allowable costs for construction and marine plant and equipment in sound workable 
condition owned or controlled and furnished by a contractor or subcontractor at any tier shall be 
based on actual cost data for each piece of equipment or groups of similar serial and series for 
which the Government can determine both ownership and operating costs from the contractor's 
accounting records. When both ownership and operating costs cannot be determined for any 
piece of equipment or groups of similar serial or series equipment from the contractor's 
accounting records, costs for that equipment shall be based upon the applicable provisions of 
Engineer Pamphlet (EP) 1110-1-8, Construction Equipment Ownership and Operating Expense 
Schedule, Region [insert Roman numeral for the appropriate region of the schedule]. Working 
conditions shall be considered to be average for determining equipment rates using the schedule 
unless specified otherwise by the contracting officer. For equipment not included in the schedule, 
rates for comparable pieces of equipment may be used or a rate may be developed using the 
formula provided in the schedule. For forward pricing, the schedule in effect at the time of 
negotiations shall apply. For retroactive pricing, the schedule in effect at the time the work was 
performed shall apply. 

(c) Equipment rental costs are allowable, subject to the provisions of FAR 31.105(d)(ii) and FAR 
31.205-36. Rates for equipment rented from an organization under common control, lease-
purchase arrangements, and sale-leaseback arrangements, will be determined using the schedule, 
except that actual rates will be used for equipment leased from an organization under common 
control that has an established practice of leasing the same or similar equipment to unaffiliated 
lessees. 

(d) When actual equipment costs are proposed and the total amount of the pricing action exceeds 
the simplified acquisition threshold (SAT), the contracting officer shall request the contractor to 
submit either certified cost or pricing data, or partial/limited data, as appropriate. The data shall 
be submitted on Standard Form 1411, Contract Pricing Proposal Cover Sheet. 

(End of clause) 



IDIQ Contract For Rental of 27-30 inch      W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi and Florida 

Section 00 70 00 - Page 26 of 26 

UAI 5152.236-9009 PARTNERING (FEB 2000) 

In order to most effectively accomplish this contract, the Government proposes to form a 
partnership with the Contractor to develop a cohesive building team. It is anticipated that this 
partnership would involve the US Army Engineer District Mobile, the Contractor, primary 
subcontractors and designers, and the Corps of Engineers. This partnership would strive to 
develop a cooperative management team drawing on the strengths of each team member in an 
effort to achieve a quality project within budget and on schedule. This partnership would be 
bilateral in membership and participation will be completely voluntary. Any cost associated with 
effectuating this partnership, excluding travel and lodging cost of Government personnel, will be 
borne by TBD. The partnering meetings shall be held in TBD. 

(End of clause) 

UAI 5152.249-9000 BASIS FOR SETTLEMENT OF PROPOSALS (MAR 2009) 

Actual costs will be used to determine equipment costs for a settlement proposal submitted on 
the total cost basis under Federal Acquisition Regulation (FAR) 49.206-2(b). In evaluating a 
termination settlement proposal using the total cost basis, the following principles will be applied 
to determine allowable equipment costs: 

(a) Actual costs for each piece of equipment, or groups of similar serial or series equipment, need 
not be available in the contractor's accounting records to determine total actual equipment costs. 

(b) If equipment costs have been allocated to a contract using predetermined rates, those charges 
will be adjusted to actual costs. 

(c) Recorded job costs adjusted for unallowable expenses will be used to determine equipment 
operating expenses. 

(d) Ownership costs (depreciation) will be determined using the contractor's depreciation 
schedule (subject to the provisions of Federal Acquisition Regulation (FAR) 31.205-11). 

(e) License, taxes, storage and insurance costs are normally recovered as an indirect expense and 
unless the contractor charges these costs directly to contracts, they will be recovered through the 
indirect expense rate. 

(End of clause) 
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SECTION 01 00 00 

STATEMENT OF WORK – DESCRIPTION/SPECIFICATIONS 

1. SCOPE OF WORK:

1.1. DREDGING: The work to be performed under this contract consists of 
dredging at various locations within the Mobile District.  These sites include both 
deep and shallow draft projects and the Gulf Intracoastal Waterway as well as 
coastal restoration projects, beach nourishment projects and any other project 
requiring the use of a dredge in Alabama, Mississippi, and Florida.  The scope of 
this contract also provides for any other size dredge other than those specifically 
called for in the specifications.  The scope also includes supplying dredge related 
supplies and equipment such as tugs, barges, cranes, geotextile tubes, 
sheetpile, land based heavy equipment for disposal operations, and other marine 
equipment associated with channels and coastal restoration projects.  Other 
marine equipment or materials such as geotextile tubes, sheetpile, additional 
hand labor crews, environmental monitors, divers, etc., that are not specifically 
called for within these specifications will be negotiated with the individual task 
order.  The Contracting Officer may elect to negotiate cubic yard task orders for 
some projects in lieu of the standard dredge rental rate. 

1.1.1 WORK FOR OTHERS: The work to be performed under this contract also 
consists of dredging for state ports in Alabama, Mississippi and Florida as well as 
other non federal entities. Material from these projects ranges from coarse sands 
to fine silt as well as heavy debris. The contractor can expect greater than 
normal debris such as steel wire, cable, driftwood and other industrial type 
products near the docks, piers and other structures located in the dredging 
template. The contractor will also be expected to dredge closer than normal 
to private docks, piers and other structures.  All costs associated with work 
for others shall be included in Bid Item 2, DREDGING 100% Pay Time Work for 
Others.  

1.2. DREDGE PLANT: The work to be performed under this contract consists of 
furnishing a hydraulic cutterhead pipeline dredge with pump discharge of not less 
than 27-inch diameter or more than 30-inch diameter and must be able to work in 
exposed marine environments along the Gulf Coast that are exposed to rough 
sea conditions.  The dredge will be complete with all necessary materials, 
supplies, (including fuel, power, and water) labor, and transportation for 
maintenance dredging operations as specified in the above paragraph.  More 
specific dredge and attendant plant requirements are discussed below. 

1.2.1 ADDITIONAL DREDGE: The contractor may be required to provide 
additional dredges meeting all the qualifications in these specifications at 
the same bid rate (or converted rate if different dredge size/configuration). 
If the government requires the services of a second dredge, ample 
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notification (not less than 60 days, in writing from the COR) will be given to 
the contractor to provide the second dredge. 

1.3. DREDGED MATERIAL DISPOSAL: All removed materials will be placed in 
approved disposal areas as directed by the Contracting Officer or his Authorized 
Representative and as discussed in these specifications. 

1.4. GENERAL: All work, material and services not expressly called for in these 
specifications which may be necessary for complete and proper operations to 
carry out the contract in good faith shall be performed, furnished and installed by 
the Contractor at no increase in cost to the Government.  The Contracting Officer 
or his Authorized Representative may at any time require the Contractor to 
relocate to a different dredging site should shoaling rates, or other circumstances 
so dictate.  The Government reserves the right to contract additional dredges to 
perform dredging work on the same projects and geographical area. 

2. DREDGE AND ATTENDANT PLANT REQUIREMENTS:

2.1. DREDGE REQUIREMENTS: The dredge offered shall be capable of 
continuous operation with a minimum horsepower rate as shown below which 
includes the horsepower applied on the main dredge pump (and ladder pump, if 
applicable).  For the requested dredge size, most of the work that is anticipated 
to be performed under this contract is considered a “walking job,” therefore, 
additional pump size and/or horsepower does not justify a competitive advantage 
in the number of hours in the bid schedule.  The Contractor shall have available 
for use at all times a variety of serviceable interchangeable pump impellers (2 
minimum), a spare pump case, and a spare serviceable cutter to permit the 
dredge to operate efficiently under varying conditions described in paragraph 
entitled, "PHYSICAL DATA".  The dredge shall be capable of dredging upstream 
as well as downstream and will so operate as directed by the Contracting Officer. 
The dredge shall be capable of dredging the full bottom dimension of up to 400 
feet and depth of 52 feet, plus minimal over-swinging through one swing (cut) of 
the cutterhead from a given set of the dredge subject to a velocity of less than 2 
feet per second given normal conditions.  The cut coverage shall be 
accomplished in one set of the dredge and at or before the dredge reaches its 
normal set-ahead dredge spud positioning.  That cut coverage is expected to be 
made while at the dredge’s maximum walking speed.  The swing of the 
cutterhead will be accomplished through the use of conventional dredge swing 
anchors or previously placed “deadmen”.  The dredge shall be equipped with an 
electronic positioning system and include the equipment which will record such 
data. 

2.2. HORSEPOWER REQUIREMENTS:   Dredge Minimum Horsepower -   
Horsepower is equal to the correlating connected brake horsepower applied to 
the dredge pump.  Those dredges which have less horsepower or have less 
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discharge diameter than the minimum shown below for the size dredge bid will 
be considered non-responsive. 
  
27-inch  Discharge     main pump(s)        3750   H.P.   (min)   
     ladder pump   900 H.P.   (min) 
30-inch  Discharge     main pump(s)        5000   H.P.   (min)   
     ladder pump 1200   H.P.   (min) 
 
  
For the purpose of bidding and evaluating bids, it will be considered the dredge 
will be used for the number of hours (100% Pay Time) given in the following 
table. However, this is not to be construed by the Contractor that the Government 
guarantees that the dredge will be used for this number of hours.  Bidders should 
use the hours given in the following TABLE for the appropriate size dredge that is 
being bid.  Should the contractor have a dredge with a discharge diameter 
between 27 and 30 inches, the number of 100% Pay Time Hours to be placed on 
the bidding schedule shall be computed by the difference in the square diameter 
of the discharge pipe between the hours given in the TABLE for the 27 and 30 
inch dredges, as applicable.  The number of hours shown in the TABLE is 
estimated.  The actual hours may be more or less than what is shown.   
 
 

Dredge Size 100% Hours Work for Others 100% Hours 
27 inch Basic Dredge 4211 27 inch Basic Dredge 500 
    With ladder pump 3579     With ladder pump 425 
    With traveling spuds 3579     With traveling spuds 425 
    With ladder and t. spuds 2948     With ladder and t. spuds 350 
    
30 inch Basic Dredge 3411 30 inch Basic Dredge 405 
    With ladder pump 2900     With ladder pump 344 
    With traveling spuds 2900     With traveling spuds 344 
    With ladder and t. spuds 2388     With ladder and t. spuds 284 
 
Differences in the basic dredge hours (27 and 30 inch) are computed on the 
difference in the diameter squared of the discharge pipe.  
 
Additional allowance in dredge production will be given for dredges with ladder 
pumps and/or traveling spuds (spud carriage).  A 15% reduction is shown in the 
table hours for ladder pumps or traveling spuds. (A ladder pump is defined by 
Mobile District as a dredge pump installed no less than one-third of the distance 
down the ladder.)  
 
The traveling spud must have a minimum of 20’ of travel to be considered for bid 
purposes. A pre-award inspection of the dredge will be conducted by the 
Government and the contractor must adequately demonstrate the dredge is 
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capable of traveling 20’ utilizing a traveling spud while the Government 
representative is present. If it is determined that the traveling spud does not meet 
this requirement then the contractors bid price will revert to the converted price 
based on the number of hours in the table above without a traveling spud. In 
addition, the contractor may elect to bid based on the number of 100% pay hours 
without a traveling spud and elect to add a traveling spud later in the contract. 
The 100% bid price for the dredge will then be converted based on the number of 
hours with a traveling spud provided the traveling spud meets the requirements 
herein. The following equation was used to calculate the hours in the table for the 
bid schedule. 
 
Equation: (1-(0.15 for ladder pump + 0.15 for traveling spud)) X Basic Dredge 
hours for the dredge size = Number of hours for bid schedule 
 
Example: Dredge A has a 30 inch discharge diameter, a ladder pump and 
conventional walking spuds.  Applying the equation yields: (1-(0.15+0)) X 3411 = 
2900 hours.  
 
2.3. ATTENDANT PLANT: 
 
2.3.1.  Attendant plant shall be composed of such barges, fuel, water, pipe 
derrick, anchor, etc., floating, submerged, and slip joint discharge pipe, and other 
attendant or auxiliary plant as may be required for operations under these 
specifications whether or not these items are specifically mentioned.  The 
auxiliary and attendant plant shall be in good condition and of sufficient size and 
capability to efficiently serve the dredge.  
 
2.3.2. The Contractor will have available at all times during the duration of work a 
minimum amount of 25,000 feet combination of floating, submerged, and shore 
pipeline. The Contractor shall determine for himself the lengths of floating and 
submerged line necessary.  If the Contractor’s combination of floating and 
submerged line lengths is found to be inefficient, the Contractor may be directed 
to adjust the combination thereof to a more efficient combination all at no 
increase in cost to the contract.  Also, at the option of the Government, the 
Contractor may be required to mobilize and utilize additional pipeline.  The cost 
for the initial mobilization and final demobilization of the additional pipeline 
will be paid at the same rate as Bid Item 5 – Intermediate Mobilization and 
Demobilization of Pipeline per unit of 1,000 feet of pipe. After mobilization 
of the additional pipe, the pipe becomes part of the plant and setup and 
breakdown will be paid for under 70% time or intermediate mobilization and 
demobilization of pipeline, whichever is applicable, even if used on another 
task order under this contract at no additional cost to the Government. 
Mobilization and demobilization payment of the pipe will be paid at 60% 
upon arrival and the remaining 40% upon final plant demobilization.  
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The Contractor will be notified in writing and will be expected to have the 
additional pipeline on site within 20 days of receiving the written notice. If the 
additional pipeline is not on site within the 20 days, and no further dredging can 
be performed as a result of the lack of additional pipeline, then the dredge will be 
placed on 0% pay time until the entire required pipeline is in place ready for 
commencement of dredging.  The Contractor would then be eligible for 100% pay 
time once material is satisfactorily passing through the pipeline. Any material that 
is deposited elsewhere than in places designated or approved by the Contracting 
Officer may be required to be removed, and the Contractor will be required to 
redeposit such misplaced material where directed at his expense (no additional 
costs to this contract).  Floating lines and shore pipe will be capable of visual 
inspection for leaks at all times during the operation.  Submerged pipelines shall 
be air tested before placed in operation.  One swivel floating elbow section, or a 
flexible pipe section, shall be furnished.  All pipeline shall be essentially the same 
diameter as the dredge discharge as designed by the pump manufacturer.  If the 
Contractor mixes dredge pipeline sizes, it must be shown not to adversely affect 
the dredge production as compared to utilizing one pipeline size.   

2.3.3. The attendant plant shall include a minimum of two vessels, each a twin 
screw shallow draft dredge tender.  Both vessels shall be of sufficient size and 
horsepower, capable of performing all duties necessary to efficiently carry out 
dredging operations in normal currents and conditions and both shall be available 
at all times with one operator and one deckhand each to insure efficient 
operations.  In the event the dredge is not self-propelled, the attendant plant shall 
include one additional towing vessel, with sufficient horsepower to be determined 
by the Contractor, to be available at all times to adequately move the dredging 
plant to allow passage of traffic, to move the dredging plant from one location to 
another, to completely move the dredge plant to safe harbor in case of adverse 
weather condition, and to assist in the total dredging operation.  No division in 
pay will be made for the additional towing vessel and the two dredge tenders.  
They will be considered as part of the dredging plant and shall be in operation at 
all times regardless of the pay status of the dredge. 

 2.3.3(a). For use in shore work and upland areas, the contractor shall furnish the 
following equipment: two crawler type low ground pressure tractors, at least 
equal in capability to a Caterpillar D-6.  These tractors shall have a hydraulic 
operated dozer blade.  These tractors shall have qualified operators and be 
available at all times regardless of the pay status of the dredge.  A separate 
independent light plant with radio communication to the dredge shall be used in 
all upland disposal areas.  The Contracting Officer may elect to have the 
contractor substitute a track mounted crawler hoe with minimum 1 cubic yard 
bucket for one of the dozers, at no additional cost.  Additional equipment for 
performing disposal area maintenance may be required by the Contracting 
Officer and shall be negotiated in the individual task order.  The cost of the 
additional equipment shall be paid for using the 100% time bid item and no 
contract mod shall be executed for the additional equipment. 
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2.3.3(b). Spill Barge:  The Contractor must also have, as part of the dredging 
plant, a “controllable spill barge” to disperse the dredged material in the open 
water D/A(s).  The Contractor must have the mechanism built into the spill barge 
to allow full control of the barge’s movements, side to side, and 
forward/backward.  The Contractor must have an electronic tracking system on-
board this spill barge, with which the spill barge operator will know where the 
barge is at all times and be able to make controlled movements.  The Contractor 
should submit information, as part of his DEPOSITION PLAN, explaining how 
this requirement will be met, mechanically, technically and functionally. 

2.3.4. The dredge shall be equipped to capture real time slurry density and pump 
output side velocity, pump(s) vacuum, pump(s) RPM, line pressure, dredge load 
chart and computed dredge production.  Legible printouts of the recordings shall 
be furnished to the Contracting Officer for each day's operation on a daily basis.  
The creation of these charts shall be real time and observable by the 
Government Inspector(s) at all times. 

2.3.5. Transport Vessel/Survey Boat:   The Contractor shall provide one deep "V" 
hull transport vessel/survey boat, with twin propellers, not less than 40 feet in 
overall length, with enclosed space for three passengers after installation of all 
required Contractor furnished survey equipment and survey party crew (Survey 
Equipment/Personnel defined elsewhere), to adequately operate and survey in 
all channels included in the scope of work limits along with accompanying 
disposal areas.  This vessel must have an operator and deckhand on site at all 
times; be capable of traveling at a speed of 20 knots (23 MPH) or greater in good 
weather and capable of traveling safely at night and in intense fog; (such vessel 
shall meet or exceed US Coast Guard regulations for vessels 65 feet or less in 
length); and the vessel shall have a Certificate of Inspection by the US Coast 
Guard, or at least from a Marine Surveyor.  This vessel shall be for the primary 
use of Government Inspector shift changes and Government directed 
hydrographic surveying.  The use of this vessel for Contractor’s crew changes, or 
any other use of this vessel by the Contractor shall be secondary to Government 
Inspector shift changes and Government directed hydrographic surveys.  This 
vessel shall be equipped with the following at a minimum: built-in fuel tanks with 
correctly operating fuel gauges; marine and company radios; windshield wipers; 
running and spot lights; and all required survey equipment.  The Contractor shall 
secure satisfactory landing location for this vessel. The Contacting Officer’s 
Representative may approve a transport/survey vessel that does not meet the 
above requirements if he deems the replacement vessel can adequately perform 
the required duties stated above. 

2.3.6. Survey Party:  The Contractor shall furnish one full survey party available 
for 12 hr/day survey operations 7 days a week.  The minimum full-time crew for 
the survey boat shall be one qualified survey boat operator for the daylight shift, 
plus up to a 4 man survey party to perform surveys to support the entire dredging 
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process.  Also, a person responsible for plotting of surveys should be on board 
the dredge during the daylight shift.  The survey party should have a sufficient 
number of qualified personnel in order to adequately survey under any condition.  
The party shall survey the current conditions of the area being dredged and 
perform the survey assignments, operating all necessary electronic positioning 
and computer equipment. 
 
2.3.7. Survey Equipment:  The Contractor furnished survey equipment must meet 
or exceed all requirements listed below as well as any other requirements 
referred to in these specifications: 
 
2.3.7(a).  Positioning System:  The positioning system must be capable of 
providing positional accuracies of the vessel within three meters or less.  This 
system must have a proven track record and have the manufacturer’s written 
backing stating the accuracy thereof.  The system utilized must be capable of 
providing twenty-four hour, seven days a week positional coverage within the 
above stated accuracies.  The contractor, if properly equipped with a Global 
Positioning System, may utilize such a system as long as the accuracies are 
confirmed and documented during the use of the system.  The positioning 
system and survey software will have the capability of providing visual guidance 
to the vessel operator and acquire positioning and guidance updates on no more 
than one second time increments.  
 
2.3.7(b). Sounding Equipment:  The sounding equipment will consist of a 
sounding machine/device capable of providing updated soundings on no more 
than 1/20 second intervals and have an accuracy rating of not less than +/-0.5 
feet.  Sounding device will have analog charting (real time) within the device and 
will have all the capabilities of calibrating to a bar check utilizing the Norfolk 
Method of bar checking.  All depths acquired will consist of dual frequency 
soundings utilizing a high operating 208 kHz frequency transducer and a low 
operating 41 kHz or 24 kHz frequency transducer.  All digitally acquired sounding 
data for the channel surveys and D/A surveys will be those acquired, as directed 
by the Contracting Officer Representative, utilizing either high operating 208 kHz 
frequency transducer or 41 kHz/24 kHz transducer, as applicable.  The high 
frequency soundings will be shown in conjunction with the 41 kHz /24 kHz 
soundings on the analog chart of the sounding device.  All soundings will be 
acquired on a continuous basis with plotting of data based on the scale and size 
of the plot and in clearly legible print. 
 
2.3.7(c). Soundings: Soundings for the surveys for the channel and disposal 
areas as required by this contract shall be made by an electronic sounding 
device.  The electronic sounding device shall be similar and equal to the 
Teledyne Odom Echotrac MKIII echo sounder, as requirements dictate.  All costs 
associated with the required soundings and data compilation will be included in 
the contract price for dredging. 
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2.3.7(d).  Acquired and Processed Data:  The survey system shall use a 
computer and software capable of handling all required data points and plotting 
of those data points.  If the Contractor is utilizing HYPACK to perform his 
required surveys, the Contractor shall use the Government provided channel 
files.  The Contractor shall submit the HYPACK project files for the specific 
survey performed.  These files contain all the files that make up the survey 
including raw and edited, line, log, and tide files associated with each survey 
among others.  Otherwise, the Contractor shall utilize a system capable of 
acquiring or converting all, unedited raw data (horizontal and vertical) to an IBM, 
ASCII compatible format prior to submittal to the Government.  The ASCII format 
shall be compatible with the MS DOS Operation system.  Sounding files shall 
contain single line records.  Each record shall contain the easting, northing, 
depth, date, and time for one sounding.  Each item in the record shall be 
separated by a space character (ASCII 32 (10)) and the record shall be 
terminated by a line feed with carriage return.  All records shall conform to the 
format shown below: 

EASTING NORTHING DEPTH DATE TIME 
123456.78 876543.21 -42.3 01/15/91 14:22:13.3 

Said survey system shall provide a means of plotting all data points for submittal 
in hard copy form according to the requirements listed herein.  
Routine/verification surveys shall be submitted within 24 hours of the survey and 
larger surveys, such as for open water disposal areas, shall be submitted within 
48 hours of the survey.  Both surveys shall include plots and data collection 
information. All plots submitted shall be provided on full size 22” x 34” (ANSI ‘D’ 
size) plot paper (half size, 11” x 17” if approved by the Authorized 
Representative) and delineate no less than the following: all nav aids; north 
arrow; station data (corrected to MLLW); date of survey; grid ticks; surveyor’s 
name; vessel name; channel lines and any other pertinent information.  Scale of 
plan view plots shall be 1” = 200’ and cross-sectional plots as specified by the 
Authorized Representative.  Plan view plots shall delineate actual vessel track 
along the specific route taken and print depths acquired along the route on a 
scale clearly legible; cross-sectional plots shall be plotted on hard copies which 
delineate the channel dimensions in a template format.  All hard copy plots shall 
be in the form of CADD drawing files in Microstation SE format.  The CADD 
drawing files and data (Hypack files/folder) used to produce the hard copy plots 
shall be provided on a CD in the format previously specified and in unedited 
form.  All submittals shall include both raw and edited data and all supporting 
field notes, squat tables, tide data, and scrolls, both in electronic form on a CD 
and a printed/plotted format on paper.   

2.3.7(e). Dredge Electronic Tracking Position:  The Contractor shall be able to 
visually display continuous real time positioning of the dredge, by track plot or 
CRT screen, in relation to the before-dredging surveyed shoals and/or more 
updated surveyed shoals.  Dredge location accuracy shall meet the requirement 
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of the Corps' "Manual of Survey Instructions".  An identical dredge electronic 
tracking system shall be provided to the Government inspector and 
equipped in the inspector’s office. 

A written discussion of the method the Contractor intends to use in order to 
satisfy these requirements shall be included in the Contractor's bidding schedule 
discussions. 

3. PERFORMANCE:

3.1. GENERAL: Upon initiation of work, the Contractor shall prosecute the work 
assigned him with faithfulness and energy, and at all times endeavor to meet the 
schedule of excavation (dredging) and disposal operations as determined by the 
Contracting Officer.  The Contractor shall be expected to conduct excavation 
dredging and disposal operations seven days per week, twenty-four hours per 
day, including those days, which have been declared by Congress to be legal 
holidays for per diem employees of the Federal Government (applies only to the 
rental portion of this contract).  The order of work to be performed under this 
contract cannot be determined except as the work progresses.  The Contractor 
shall be expected to pre-construct dredge pipelines needed for this work.  The 
Government will facilitate this by issuing excavation assignments far enough in 
advance for the Contractor to accomplish the pre-positioned pipeline 
construction.  The Contractor shall bear all direct, overhead and collateral 
expenses incidental to the operation, upkeep and repair of all items of plant.  He 
shall maintain the plant in a good state of repair, shall arrange for a supply of 
renewal parts to be on hand when needed for all plant and shall provide and 
maintain efficient personnel for each item of plant employed in connection with 
the work.  Equipment will be in condition to render efficient, economical and 
continuous service and shall be equipped with all mechanical devices and 
equipment required by Federal, State and local authorities, provided that nothing 
in the paragraph shall be construed to limit the authority of the Contracting 
Officer to prohibit the use of any piece of equipment which, in the opinion of the 
Contracting Officer, is mechanically unsafe for use.  Equipment which the 
Contracting Officer or his authorized representative considers does not perform 
in a satisfactory or efficient manner shall be repaired or replaced by the 
Contractor at the Contractor's expense within 24 hours after notification by the 
Contracting Officer or his authorized representative.  Failure of the equipment to 
perform to the satisfaction of the Contracting Officer, and failure by the 
Contractor to effect timely replacement of the unsatisfactory equipment, shall be 
sufficient cause for the Government to procure replacement equipment and 
charge the Contractor for any excess costs associated therewith.  The equipment 
shall be registered by the Contractor with all Federal, State and local authorities 
requiring registration, and registration plates or other evidence of registration 
shall be displayed in accordance with the requirements of the registering 
authority. 
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3.2. INSPECTION OF PLANT: Upon arrival of the dredge and attendant plant, it 
will be inspected for any deficiency in safety or health requirements.  The 
Contractor should have already inspected the plant and corrected all deficiencies 
found.  In the absence of any deficiencies, the plant will be put to work.  In the 
event that any plant is deficient safety wise or health wise to prevent safe 
operations, the plant will not be put to work, but will continue in a nonpayment 
status until the safety deficiencies are corrected to the satisfaction of the 
Contracting Officer, at which time the plant will be put to work. 

3.3. TERMINATION OF WORK: It is anticipated that upon completion of the 
excavation assignment(s) all the plant will be released to the Contractor.  
However, the Contracting officer, by written notice, may terminate any task order, 
in whole or in part, when it is in the Government's interest.  If any task order is 
terminated, the Government shall be liable only for payment under the payment 
provisions of this contract for services rendered before the effective date of 
termination. 

3.4 Plant Delivery: For bidding purposes, the assumed mobilization point will be 
the entrance of t ver the actua
point will be determined upon issuance of the first task order.  If the actual 
mobilization point differs from this assumed mobilization poi

en an adjustment for mobilization will be determined by computing the 
actual mileage difference between the two sites (either plus or minus depending 
upon whether the contractor’s plant transits more or less distance to the actual 
site from their original dredge location), by the paid rate for the Mobilization Bar 
to Bar bid item.  The actual point of delivery may be determined by the 
Contracting Officer as any location within the scope described in paragraph 1 of 
this section on the basis of shoaling rates and channel conditions.  

3.5. PRIVATE WORK RELEASE: By mutual agreement of both the Contractor 
and the Contracting Officer, the dredge may be released from this contract for 
short periods of time to perform work for others in the same vicinity.  The dredge 
shall, however, be returned to operations under this contract within 48 hours after 
notice by the Contracting Officer to resume such contract work. 

4. PHYSICAL DATA:

Data and information furnished or referred to below is for the Contractor's 
information.  The Government will not be responsible for any interpretation or 
conclusion drawn therefrom by the Contractor. 

4.1. General: The indications of physical conditions on the drawings (if provided 
in the solicitation package) and in the specifications are the result of site 
investigations and surveys. 
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4.2. Location:  The work to be done under these specifications is located 
anywhere within the boundaries of Mobile District. 

4.3. Subsurface Investigation: Contractor's Investigation Responsibility:  The 
Contractor should make his own investigation of submerged, surface and 
overhead structures in the work areas and other locations he finds necessary to 
traverse.  The exact location, depths and heights of submarine cables, pipes, 
highlines, docks, piers, bulkheads bridges, etc. (as applicable), are not known 
and it will be necessary for the Contractor to ascertain interference problems and 
notify the respective owners in advance of dredging operations.  The Contractor 
shall make all arrangements with the respective owners of the structure to assure 
satisfactory completion of dredging in the vicinity with a minimum interruption of 
service, and shall perform his operations in such a manner as will avoid damage 
to these facilities.  Considering the above specified structures and any others the 
Contractor might find in the work areas, the Contractor shall not dredge within 50 
feet of and/or dispose of dredged material in the vicinity of any marine structure.  
If the marine structures are damaged by the dredging operations, it will be the 
responsibility of the Contractor to repair or rebuild the damaged facility at no cost 
to the Government. 

4.4. Weather Conditions:  The sites of the work are exposed to local disturbances 
in Mississippi Sound, Mobile Bay, other coastal areas and upper Gulf of Mexico 
which may cause suspension of the work for short periods of time.  Generally the 
sites of the work do not provide safe refuge from tropical hurricanes which may 
occur from June to December.  Should a hurricane occur during the course of the 
work, it will be the responsibility of the Contractor to select a safe harbor.  There 
are no known unusual currents at any of the sites except during extreme tidal 
events when velocities of 2 to 4 miles per hour may be expected; however, the 
Contractor should investigate all the sites of the work and determine for himself 
the requirements of the work.  The mean tidal range is approximately 1.5 feet.  
The working season extends over the entire year.  However, the work area(s) are 
affected by extended periods of strong winds, predominately from the South or 
Southeast.  Lost time due to opposing adverse natural elements as outlined 
above will be considered justification for an extension of the contract time. 

4.5. Transportation Facilities:  The work areas are accessible by water via the 
Gulf Intracoastal Waterway and the Gulf of Mexico, leading from Mobile Bay 
and/or New Orleans harbor.  Highway access (State, Federal and Local) is 
available to the near vicinity of all work areas.   

4.6. Channel Traffic:  The traffic using the channels to be dredged under these 
specifications is considered heavy and consists mainly of commercial vessels, 
charter boats and pleasure craft.  There is ample room in the area to be dredged 
to accommodate traffic without undue interference with the dredging operations 
specified herein; however, at times the Contractor can be expected to be 
required to move his dredge plant completely clear of the channel due to the size 
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of a particular vessel.  CAUTION:  When navigation conditions become 
hazardous due to inclement weather (fog, storm, etc) or other circumstances, the 
dredge and related equipment shall be moved to provide the maximum possible 
channel width (even full channel) for safe passage of any impending project 
traffic.  The Contractor shall maintain appropriate communication with project 
traffic during such hazardous conditions.  The Contractor shall particularly 
comply with all U.S. Coast Guard regulations pertaining to proper activation of 
fog (and any other) signaling devices (sound, light, etc). 
 
4.7. Obstruction of Channel:  The Government will not undertake to keep the 
area and channel free from vessels or other obstructions, except to the extent of 
such regulations, if any, as may be prescribed by the Secretary of the Army, in 
accordance with the provisions of Section 7 of the River and Harbor Act 
approved 8 August 1917.  The Contractor will be required to conduct the work in 
such manner as to obstruct navigation as little as possible, and in case the 
Contractor’s plant so obstructs the channel as to make difficult or endanger the 
passage of vessels, said plant shall be promptly moved on the approach of any 
vessel to such an extent as may be necessary to afford a practicable passage.  
Upon the completion of the work, the Contractor shall promptly remove his plant, 
including ranges, buoys, piles, and other marks placed by him under the contract 
in navigable waters or on shore.  Due caution shall be exercised in dredging 
adjacent to wharves and bulkheads in order that they will not sustain damage or 
be undermined by the dredging operations.  No dredging shall be done within 50 
feet of any established harbor line, wharf or other structure unless approved in 
advance by the Contracting Officer.  Any such damaged structure shall be 
repaired or replaced by the Contractor at no expense to the Government. 
 
4.8. CHARACTER OF MATERIAL: The material to be removed will be highly 
variable between projects.  It will vary from coarse sand to fine clays and silts 
and in some areas may have extreme levels of debris from storm related 
damages.  For the purposes of this solicitation, the material to be dredged shall 
be considered as unclassified.  
 
5. WORK LAYOUT AND ORDER OF WORK 
 
5.1. WORK LAYOUT: Dredging limits will be designated at each assignment by 
coordinates and/or channel centerline station.  The Contractor shall furnish, at its 
own expense, all stakes, pipe, equipment, range markers and labor as may be 
required to maintain any part of the work from the ranges and gages established 
by the Government and to check for verification starting and stopping points on 
each shoal area.  It shall be the responsibility of the Contractor to maintain and 
preserve all stakes and other marks established by the Contracting Officer until 
authorized to remove them, and if such works are destroyed by the Contractor 
through his negligence prior to their authorized removal, they may be replaced by 
the Contracting Officer at his discretion.  The expense of replacement will be 
deducted from any amounts due or to become due to the Contractor. 
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5.2. ORDER OF WORK:  
 
5.2.1. The order of work to be performed under this contract cannot generally be 
determined except as the work progresses.  Successive dredging location 
assignments may be either upstream or downstream from the previous 
assignments, and may not be at consecutive or contiguous locations.  Repetitive 
dredging may also be required at a given location.    
 
5.2.2. Dredging assignments shall be determined by the Contracting Officer or 
his representative, and will be given to the Contractor's representative aboard the 
plant who is in charge of the operations.  Assignments may be changed at any 
time without any prior notice.  The Contractor may also be required to stop work 
at any time without completing an assignment.  There is no guarantee of specific 
work assignments under this contract. 
 
5.2.3 Advanced Line Set-up. Before completion of an assignment and when the 
next work assignment is 5 miles or less away, the Contractor will be expected to 
pre-position available pipeline for the next work assignment to reduce non-
productive time. This requirement can be waived or enforced at the discretion of 
the Contracting Officer. 
 
6. RESERVED. 
 
7. DREDGING (EXCAVATING OF SHOALS): 
 
7.1. General:  The shoals removed from the before mentioned channels shall be 
transported and satisfactorily deposited into open water sites, upland disposal 
areas and/or beach disposal areas as discussed in the scope of work.  Additional 
disposal requirements are covered in this section. 
 
7.2. Dredge (Excavation) Plant Instrumentation:  All dredge (excavation) plant 
utilized on this contract shall be instrumented to monitor the location of the 
dredge during excavation as specified herein.  The data produced by this 
instrumentation will be collected by automated (computer-digitized) means and 
stored on a CD in an IBM compatible format, DOS Operating System, ASCII 
format.  The Contractor’s proposed format for these data shall be submitted at 
the pre-construction conference and must be approved prior to the start of the 
work.  The Contractor's initial submittal shall include written instructions to 
explain the data format used.  Within 24 hours after commencement of dredging, 
the Contractor shall submit a hard copy and disk with the data in the format as 
previously approved for verification.  All data will be tied to the date and real time 
of day with data point intervals not greater than five (5) minutes.  Each disk can 
be used to its maximum storage space up to one week’s data, if capable.  The 
original disks will be submitted to the Government as soon as full or at the end of 
each week’s collection (includes dredge and spill barge data). 
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7.2.1. The following elements will be monitored, as a minimum: 
 
  a. Dredge I.D. designation. 

b. Dredge location by coordinates and by cut(s), i.e. east, west,      
center, 1, 2, 3, etc and whether first cut or redredge. 
c. Dredge cutterhead location (at all times) both horizontally and 
vertically.  
d. Dredge horizontal discharge location (at all times).  

 
7.2.2. The Dredge Plant Instrumentation is a part of the dredge plant and must 
be functional at all times.  If failure of any part thereof occurs, the Contractor will 
be expected to repair the failed part within the next 24 hours restoring full 
operations.  If failure to repair does not occur in that period, the particular plant 
affected will be considered non-responsive to the contract requirement and will 
either be replaced or a redundancy part added to render the plant fully 
operational to include the monitored data, all at no additional increased price or 
time to the contract. 
 
7.2.3. The requirements of paragraph 7.2 and accompanying paragraphs are in 
addition to the requirements set forth in paragraph 2. 
 
8. DISPOSAL OF EXCAVATED MATERIALS: 
 
8.1. General:  Excavated material shall be transported to and disposed of in the 
proper disposal area as described below and as depicted on the contract 
drawings (if provided).  The Contractor will develop his disposal procedures 
based on these requirements/restrictions.  The Contractor will submit a 
DEPOSITION PLAN to the Contracting Officer for approval prior to disposal of 
any dredged material under this contract.  The Contractor's DEPOSITION PLAN 
shall be completely explanatory and include all assumptions, statements of fact, 
computations and a narrative to fully explain the procedures that the Contractor 
will follow during the contract.  The Contractor's DEPOSITION PLAN will address 
each different disposal situation.   
 
8.1.1. Permits have been procured by the Government for deposition of dredged 
material in the designated disposal areas.  
    
8.1.2. The Contractor shall provide equipment and operators satisfactory to 
manipulate dredge material and move the outflow pipe as directed by the 
Contracting Officer for the duration of the dredging operations (24 hours per day) 
at a particular D/A.  All operators shall have radio communication with the dredge 
at all times.  The operators shall have available, and in operating condition at all 
times, a marine vessel or appropriate four wheel drive vehicle for transporting the 
crew-members to and from the D/A for inspection, monitoring and/or O&M 
purposes.  The contractor shall furnish at least a two man crew, both first aid and 
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CPR certified, on the spill barge/disposal area at all times during operations. The 
dump crew shall make at least one trip around the disposal area per shift to 
ensure that all disposal area dikes are in good condition with no leaks, failures, 
etc. 
 
8.1.3. For dredged material pumped through a pipeline, the Contractor is 
responsible to select a pipeline route to the D/A and methodology of construction 
(type of pipeline and installation) and/or plant equipment layout that will not 
cause a hazard to existing navigation nor undue restriction to marine traffic, 
particularly in the marked navigation channels and the adjacent private 
docking/mooring/sailing fairways.  Particular attention should be given to the 
pipeline route or other plant layout as related to the existing accesses of the 
businesses along the project banks.  These accesses should not be blocked or 
restricted to those businesses.  If the Contractor’s pipeline or equipment is found 
to be blocking or restricting any business’s access or use area, it will be the 
Contractor’s responsibility to coordinate with the business to bring a solution to 
that restriction problem, even if the Contractor’s pipeline or equipment has to be 
moved or relocated (all at no increase to contract price).  Care shall be taken to 
avoid damaging private structures. 
 
8.1.4. Except as otherwise authorized by the Contracting Officer’s 
Representative in writing, no deposition of dredged material shall be done 
UNLESS AN INSPECTOR APPOINTED BY THE CONTRACTING OFFICER’S 
REPRESENTATIVE IS PRESENT AT THE TIME. 
 
8.2. RESERVED. 
 
8.3 WEIR BOX/DISCHARGE PIPES, UPLAND DISPOSAL: 
 
8.3.1. Weir Box Maintenance: Dredged material shall be placed in the upland 
disposal site within containment areas sufficient in volume to effectively settle 
solids.  At no time shall any material be allowed to enter the weir box.  Any 
material escaping the upland disposal area will be considered misplaced material 
and cleanup provisions as stated in paragraph entitled OBSTRUCTION OF 
NAVIGABLE WATERWAYS, of SECTION 00700 will be enacted.  Adequate 
settling time shall be maintained by raising the elevation of the weirs crest at the 
drainage structure as necessary.  Sufficient size overflow boards shall be 
furnished by the Contractor to fill the slotted columns on all open sides of the weir 
box.  Overflow boards shall not exceed six (6) inches in height.  The Contractor 
shall be responsible for the maintenance of all weirs and drainage structures until 
completion and acceptance of work.  Prior to dredging operations, discharge 
pipes through containment dikes should be inspected for obvious displacement 
due to settlement, and joints in the discharge pipes shall be sealed to prevent 
seepage through joints.  Polyethylene may be used and supplied by the 
Contractor around the weir box as an additional safeguard against seepage.  The 
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polyethylene will be supplied and installed at no additional cost to the 
Government. 
 
8.3.2. MATERIAL PLACEMENT IN UPLAND AREAS: Material shall be placed 
within upland disposal areas in such a manner that damage to the containment 
dike, weir box, or discharge pipes from the area does not occur.  The Contractor 
will be responsible for any damage resulting from his disposal operations, inside 
or outside of the disposal area. Dredged material placement in each area will be 
discussed in the Preconstruction Conference.  Material shall not be placed higher 
than that elevation which allows for two feet of freeboard along any portion of 
dike, nor shall material be allowed to cross the containment area in such a way 
as to block drainage from other portions of the containment area to the weir box.  
All dredged material shall be sloped to drain toward the weir box.  
 
8.3.3. Natural Drainage: The Contractor will be required to maintain the natural 
drainage within the disposal areas and shall construct all ditches as may be 
necessary to accomplish this purpose to the satisfaction of the Contracting 
Officer.  Dredging operations shall be suspended should the Contractor fail to 
immediately restore to its normal condition any drainage system, either natural or 
artificial, which was damaged as a result of dredging operations. 
 
8.3.4. Pipeline Corridor and Ramps: Existing pipeline corridor and ramps are the 
only approved access areas to upland disposal areas.  No alterations to these 
corridors or ramps or construction or clearing of new areas are permitted, unless 
approved by the Contracting Officer. 
 
8.4. The Contractor shall monitor turbidity using a turbidity meter equivalent to a 
HACH 2100 Portable Tubidimeter in the Open Water Disposal Areas throughout 
the life of the contract to ensure the Contractor complies with permit 
requirements for Open Water Disposal Areas in this contract.  The Contractor will 
be required to prepare and submit daily turbidity reports. Turbidity shall not 
exceed the limits specified in the Water Quality Certification for the project.  If 
turbidity resulting from the project exceeds these levels, the Contractor will cease 
dredging and notify the Authorized Representative of the Contracting Officer.  
 
8.5 “Thin Layer Dispersal” Process: The disposal (dispersal) process shall be 
operated in such a manner that the dredged material will settle out in the 
designated open water disposal areas (D/A) in thin layers.  It is desired that the 
deposited material thickness not exceed a six (6) inch thick lift even if the 
deposited material settles immediately to the bottom after falling out of the 
dredge pipeline.  However, due to the inaccuracies in the disposal process, 
material thickness up to a maximum of twelve (12) inches will be allowed.  This 
specifically means that the existing bottom surfaces of disposal areas cannot be 
raised in elevation more than twelve (12) inches throughout the dredging 
operations.  Any material deposited in excess of twelve (12) inches shall be 
removed by the Contractor at his own expense with no increase in contract price 
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or time.  The Contractor shall provide a positive means to disperse the dredged 
material deposit over enough D/A bottom surface area to accomplish this 
restriction.  The Contractor’s Disposal Plan discussed in this contract will explain 
the procedure by which the Contractor intends to accomplish this requirement, 
stating all facts, assumptions, computations and operating procedures that will 
lead to anticipated success of the “Thin Layer Dispersal” process.  The 
Contractor’s plan will be subject to the approval of the Contracting Officer’s 
Authorized Representative.  No dredge discharge will take place in a particular 
disposal area prior to the Contractor’s submittal of the “before construction” 
survey (discussed elsewhere within this Specification), plotted in plan view.  The 
“after construction” survey shall be made by the Contractor within one (1) week 
after dredge discharge into a particular disposal area ceases and that data 
plotted and submitted in plan view and in X-sections along with the “before 
construction” survey by the Contractor before final acceptance of the contract 
work in that area of channel is given.  The Contractor shall prepare, operate and 
maintain the disposal areas in a manner to accomplish the contract required 
results.  The Contractor shall also be aware that the amount of EXCESS 
DREDGING he performs will directly impact the outcome of the “Thin Layer 
Dispersal” process and the limitation discussed above.  (EXCESS means greater 
than the required dredging plus allowable tolerances). 
 
8.6 BEACH PLACEMENT/NOURISHMENT: All dredged material designated to 
be placed at beach shoreline sites shall be performed as directed by the 
Contracting Officer’s Representative.  The contractor will be required to utilize 
dozers under this contract to shape dredged material throughout the dredging 
operations, as directed by the Contracting Officer’s Representative, and grade 
the dredged material and shape to tie into the beach to give the appearance of a 
natural undisturbed beach upon completion of disposal in this area.  The 
shoreline shall be free of pockets or areas that will trap water from draining.    
 
9. QUALITY CONTROL: 
 
9.1. CONTRACTOR QUALITY CONTROL: The Contractor shall provide and 
maintain an effective quality control program that complies with the Quality 
Control sections of this contract. 
 
9.2. PRECONSTRUCTION CONFERENCE: With reference to the paragraph 
entitled PRECONSTRUCTION CONFERENCE of this section, Contractor will 
bring his designated Company representatives, including the dredge captain, to 
the Preconstruction Conference.  Contractor should be aware that required 
submittals must be approved prior to commencement of dredging operations.  A 
list of required submittals can be found in section 013300. 
 
9.3. RESERVED. 
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9.4. COMPLIANCE WITH APPLICABLE LAWS: The Contractor shall be 
responsible that his employees strictly observe the laws of the United States or 
other governing body affecting all operations at all sites.  The Contractor shall 
comply with all applicable laws under which he is operating including those 
concerning the inspection and operation of equipment and the licensing of 
engineers, land surveyors, pilots, mechanics and other personnel.  It is further 
understood and agreed that the Contractor assumes full responsibility for the 
safety of his employees, plant and materials. 
 
9.5. REPORTING REQUIREMENTS: The Contractor will be required to prepare 
and submit a Daily Report of Operations (ENG 4267), a Contractor's Quality 
Control Report (QCR – SAM 696), and a turbidity report.  These Contractor 
reports shall be prepared for all dredging work activities (as appropriate).  All 
reports must be submitted on a daily basis and not in groups.  A reduced sample 
of each form for recording the required information is bound herein.  In addition to 
the three (3) daily dredging reports required, the Contractor shall prepare a 
Monthly Report of Operations for each month or partial month's dredging work on 
ENG Form 4267.  The monthly report is to be submitted to the Contracting 
Officer's Authorized Representative on or before the 7th of each month, 
consolidating the previous month's work.  Further instructions on the preparation 
of the reports will be furnished at a Preconstruction Conference.  Upon 
completion of the job, the Contractor shall submit a consolidated job report, 
combining the monthly reports.  The Contractor shall submit the original and one 
(full size reproduction of original) of each report to the Contracting Officer's 
Authorized Representative.  See Section 01 45 00.15 10, RMS, for electronic 
submittal requirements for Contractor documentation. 
 
9.6. ACCIDENT REPORTING: The Contractor shall maintain an accurate record 
of, and shall report to the Contracting Officer’s Representative, in a manner and 
on the forms prescribed by the Contracting Officer’s Representative, all accidents 
within 24 hours of the occurrence and all serious accidents (those resulting in 
death or injury requiring medical attention) shall be reported immediately. 
 
9.7. SECURITY REQUIREMENTS: Contractor is responsible for security of his 
dredging plant, equipment and materials.  The Contractor shall at all times 
protect and preserve all materials, supplies and equipment of every description 
(including property which may be Government-furnished or owned) and all work 
performed. 
 
10. QUALITY ASSURANCE:  
 
10.1. The Government will monitor the Contractor's performance in each 
functional area under this contract and reserves the right to use whatever 
additional surveillance procedures deemed appropriate. 
 
10.2. INSPECTION AND ACCEPTANCE: 
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10.2.1. As soon as practicable after delivery of work in any installment, the 
Contracting Officer will inspect that work and notify the Contractor of the results 
of such inspection.  During the progress of work, the Contracting Officer shall 
likely have a Government representative on or near the dredge for the purposes 
of quality assurance, timekeeping, and environmental and safety consciousness.  
However, all work, and all the Contractor's or Subcontractor's plant and 
equipment engaged in the work, shall be subject to and available for inspection 
by the Contracting Officer’s Representative at all times.  Any instructions of the 
Contracting Officer Representative arising from such contacts will be directed to 
the Contractor or his designated agent. 
 
10.2.2. RESERVED. 
 
10.2.3. If the performance in any required service is unsatisfactory, and poor 
performance is the fault of the Contractor, the Government will either request the 
work be redone at no expense to the Government, or deduct the cost of having 
the work performed by another party from payment due to the Contractor.  
Deductions will be based on the Contractor's bid schedule, the Government's 
cost to perform the work, or the Government's cost to have another contractor 
perform the work. 
 
10.3. QUANTITY AND VERIFICATION SURVEYS: 
 
10.3.1. Detailed Surveys (BD's) - Before dredging surveys shall be performed by 
the Contractor 2 to 5 days prior to commencement of work.  The BD’s will be 
used to determine the work to be performed.  They will generally consist of 
detailed surveys.  Plan views, cross sections and quantity data, CD data disks 
(including Hypack files/folder) and scrolls of each project shall be provided by the 
Contractor before work commences.  
 
10.3.2. Quality Surveys (AD's/Check-Sections) - After dredging surveys shall be 
performed by the Contractor to determine the actual work completed and to 
assure quality of the work performed.  Plan views, cross sections and quantity 
data, CD data disks (including Hypack files/folder) and scrolls of each project 
shall be provided by the Contractor at the completion of each project. 
 
10.3.3. The Contractor shall have on-site during daylight hours, a qualified 
surveyor with surveying equipment that meets or exceeds the “Survey Manual 
EM 1110-2-1003 - Navigation and Dredging Support Surveys Bottom Material 
Classification” Hydrographic Survey requirements to perform verification surveys 
as per the Government’s request.  The Contractor shall also have the equipment 
and personnel to process/plot the surveys in the previously discussed format the 
same day they are performed.   
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10.4. DGPS/POSITION ACCURACY VERIFICATION: The Government will 
perform periodic dredge position checks to determine the accuracy of the 
automated dredge positioning system.  Such verification may be performed by 
Government and/or contract survey parties. 

11. CONTRACT INVOICES/RECEIVING OFFICE: Original invoice shall be
submitted to the appropriate receiving office.  The appropriate receiving office will 
be listed in the individual task orders.  Invoices shall contain the following 
information: contract number, item number(s), description of supplies or services, 
sizes, quantities, unit prices, and extended totals, as well as an attached Prompt 
Payment Certificate.  Invoices shall not be mailed to the USACE Finance Center 
in Millington, Tennessee. 

12. RESERVED.

13. RESERVED.

14. BIDDER’S QUALIFICATIONS AND PRE-AWARD INSPECTION OF PLANT:

14.1. REJECTION OF BID: A bid may be rejected if a bidder cannot show that he 
has the necessary capital, experience, and equipment that is needed to perform 
the work contemplated by this invitation; that he is not already obligated for the 
performance of other work which would delay commencement and completion of 
the contemplated work; and that he can deliver the total plant to the site of the 
work within the time allowed in the specifications.   

14.2. PRE-AWARD INSPECTION: If the bid price and the description of the plant 
in the bid forms indicate that award may be made and lease entered into, the 
Contracting Officer or his Authorized Representative, will make an inspection of 
all or part of the plant specified in the bid forms for the lease at any point 
designated by the bidder to determine whether or not the plant is suitable and in 
satisfactory condition to perform the work.  The bidder shall have the plant, as 
specified by the Contracting Officer, in operable condition and available for the 
inspection by the Contracting Officer within 72 hours after the opening of bids.  
The dredge may be required to pump water through not less than one thousand 
(1000) feet of floating line while swinging and rotating the cutterhead.  During this 
demonstration the anchors may be moved and spuds "walked", or “traveled” if 
utilizing a traveling spud, as though dredging.  All attendant plant may also 
operate in the intended and appropriate manner.  The duration of the 
demonstration shall be not more than two hours for each piece of equipment and 
all items of plant may be operated simultaneously at the option of the Contracting 
Officer or his representative.  The Contracting Officer may elect to waive the pre-
award inspection of plant if the plant bid worked satisfactorily under contract to 
the Mobile District previously and has been maintained in good working order. 
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14.3. PERIOD TO CORRECT DEFICIENCIES: If it is found that the equipment is 
not, in the judgment of the Contracting Officer or his Authorized Representative, 
suitable for the purpose intended or bid, in accordance with the contract 
specifications, or is not in sufficiently sound mechanical condition to accomplish 
the mission, the bidder shall be given 48 hours to correct all deficiencies.  If the 
deficiencies are not corrected within this period, the bidder shall be rejected as 
nonresponsive.  This inspection shall not relieve the bidder from the responsibility 
for the satisfactory operation of the equipment during the period of the contract or 
from compliance with any applicable regulatory requirements. 
 
15. PLANT: 
 
15.1. MINIMUM PLANT: The plant listed on the attachment to the Bidding 
Schedule is considered the minimum required by the Contracting Officer for the 
performance of the work which the Contractor agrees to place on the job.  The 
listing thereon is not to be construed as an agreement on the part of the 
Government that it is adequate for the performance of the work. 
 
15.2. PERFORMANCE OF PLANT: The Contractor shall be considered as giving 
assurance that the dredging plant offered will perform efficiently under the 
conditions described in these specifications. 
 
15.3. UNSERVICEABLE PLANT: If, at any time during the life of the contract, the 
Contracting Officer shall determine that any item of plant or part thereof is 
inadequate for the service required, or is not being operated at full capacity, or 
has become unserviceable, or incapable of efficient work, or is not being 
effectively operated because of reduced or incompetent personnel, he will notify 
the Contractor in writing of his decision and direct that item of plant or part 
thereof or personnel be removed from the work or the defects corrected.  The 
Contractor shall substitute other plant of similar capacity and power satisfactory 
to the Contracting Officer for any item of plant or part thereof condemned and 
ordered removed from the work as unfit.  All discharge pipelines shall be 
maintained in good condition and ready to be put to work, such that no visible 
holes, tears or defects affecting operation are present and all floating pipelines 
shall be supported by the usual catamarans and bracing or small barges or 
pontoons.  Leaks occurring in the pipelines shall be promptly stopped. 
 
15.4. INOPERATIVE PLANT AND EQUIPMENT: All attendant plant and 
equipment must be fully operational to comply with the contract.  At the discretion 
of the Contracting Officer, the dredge may be allowed to continue to operate, 
subject to the deductions specified in this section under the paragraph entitled 
DEDUCTIONS FOR INOPERATIVE PLANT AND EQUIPMENT.   
 
15.4.1. DEDUCTIONS FOR INOPERATIVE PLANT AND EQUIPMENT:  In 
accordance with SECTION 01 00 00, paragraph entitled INOPERATIVE PLANT 
& EQUIPMENT, the Contractor’s daily payments will be reduced for each full 
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day, beginning at midnight, in which the plant is inoperative.  Partial days will not 
be counted.  AT THE DISCRETION OF THE COR, THE PLANT MAY BE SHUT 
DOWN FOR INOPERATIVE CRITICAL EQUIPMENT UNTIL THE EQUIPMENT 
RETURNS TO FULL PERFORMANCE.  The following amounts on a full or 
prorated basis will be deducted for inoperative attendant plant: 
 
Tow Vessel     $7,000.00 per day 
Dredge Tender    $7,000.00 per day 
Computer or GPS Positioning System $200.00 per day 
Low Ground Pressure Dozer/Trackhoe $3,480.00 per day  
Transport Vessel/Crew Boat  $1,200.00 per day 
 
15.5. CONTROL: 
 
15.5.1. Role of the Government: The entire lot of plant included in the contract 
shall be under the control of the Contracting Officer or his Authorized 
Representative, with regard to the hours of work, location of work, type impeller 
used, and overall work to be done.  The Authorized Representative will be 
present at all times to convey instructions with reference to the above work; 
however, the actual supervision and direction of operations shall be the 
responsibility of the Contractor. 
 
15.5.2. Role of the Contractor: The Contractor, or a representative with full 
authority to act for him in all matters pertaining to the administration of the 
contract and to the care and operation of the plant, shall be on the actual work 
site at all times.  The Contractor shall submit the names of his representatives, 
including resumes of their qualifications, to the Contracting Officer in writing prior 
to the commencement of work as explained in Section 01 45 10.  It is expressly 
understood that the actions taken by the named representatives with respect to 
the administration of the contract and to the care and operation of the equipment 
shall be legally binding on the Contractor.  Further explanation of the Contractor’s 
roles can be found in Section 01 45 10. 
 
15.6. MOVEMENT OF PLANT: 
 
15.6.1. Moves: The Contractor will be responsible for moving the dredge and 
attendant plant from one location to another.  All moves will be made with total 
dredging plant in tow or as directed by the Contracting Officer within the limits of 
the definite job assignment.   
 
15.6.2. Plant Safety: The Contractor is responsible for making a determination of 
when, subject to sea conditions and weather patterns, to suspend dredging 
operations and move the dredge and attendant plant to a safe harbor.  
 
15.6.3. Passing Tows: Some movement of dredge and pipeline on a daily basis 
may be necessary to pass tows.  
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15.7. OPERATIONS AND REPAIR: The Contractor shall bear all direct overhead 
and collateral expenses incident to the operation, upkeep and repair of all items 
of plant.  He shall maintain the plant in a good state of repair and shall arrange 
for a supply of renewal parts to be on hand when needed for all plant.  He shall 
also provide and maintain qualified personnel for each item of plant employed in 
connection with the work. 
 
16. COMMUNICATION: The Contractor shall furnish and maintain the following 
radios for communication with the Corps, the US Coast Guard, and other 
vessels. Radio(s) must be certified as being operable on the specified 
frequencies. A copy of the certification must be furnished to the Contracting 
Officer prior to acceptance of the plant. 
 
16.1. MARINE RADIO: A Marine VHF Radio, FCC type accepted with the 
following channels:  Channel 16, (156.8 MHZ), Channel 13, (156.65 MHZ), 
Channel 12, (156.6 MHZ), Channel 14, (156.7 MHZ), and Channels 26 and 28 
for public correspondence.  A separate receiver must be provided on Channel 
13, (156.6 MHZ) in compliance with Public Law 92-63.  Radio(s) must be certified 
as being operable on the specified frequencies and powers by a licensed radio 
technician.  A copy of the certification must be furnished to the Contracting 
Officer prior to final acceptance of the dredging plant. The Contractor shall 
provide a portable VHF radio for use by the government inspector. 
 
16.2. CELLULAR TELEPHONE: The Contractor will also be required to provide a 
fully operational Cellular Telephone system with multi-roam capability that is 
available for use at all times by the dredge personnel such that it will be available 
to members of the crew in the case of an emergency situation and for the 
government personnel for communication with the appropriate office.  The phone 
will be used government personnel to coordinate official matters pertaining to the 
dredging operation. The cellular telephone equipment shall have the ability to 
roam from one cellular telephone tower to the other in order to provide coverage 
in all areas that have a cellular network.   
 
17. EQUIPMENT OWNERSHIP AND OPERATING EXPENSE SCHEDULE: 
 
17.1. ACTUAL OR MANUAL COSTS DETERMINATION: Allowable cost for 
construction and marine plant and equipment in sound workable condition owned 
or controlled and furnished by a Contractor or Subcontractor at any tier shall be 
based on actual cost data when the Government can determine both ownership 
and operating costs for each piece of equipment groups of similar serial and 
series from the Contractor's accounting records.  When both ownership and 
operating costs cannot be determined from the Contractor's accounting records, 
equipment costs shall be based upon the applicable provisions of EP 1110-1-8, 
"Construction Equipment Ownership and Operating Expense Schedule", Region 
III.  Working conditions shall be considered to be average for determining 
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equipment rates using the schedule unless specified otherwise by the 
Contracting Officer.  For equipment not included in the schedule, rates for 
comparable pieces of equipment may be used or a rate may be developed using 
the formula provided in the schedule.  For forward pricing, the schedule in effect 
at the time of negotiations shall apply; for retrospective pricing, the schedule in 
effect as of the time work was performed shall apply. 
 
17.2. EQUIPMENT RENTAL: Equipment rental costs are allowable, subject to 
the provisions of FAR 31.105(d)(ii) and FAR 31.205-36, substantiated by certified 
copies of paid invoices.  Rates for equipment rented from an organization under 
common control, lease purchase or sale lease back arrangements will be 
determined using the schedule except that rental costs leased from an 
organization under common control that has an established practice of leasing 
the same or similar equipment to unaffiliated lessees are allowable.  Costs for 
major repairs and overhauls are unallowable. 
 
18. PRECONSTRUCTION CONFERENCE/ADDITIONAL SAFETY 
REQUIREMENTS: 
 
18.1. TIME AND NATURE OF CONFERENCE: A preconstruction conference will 
be arranged by the Contracting Officer's Representative after award of contract 
and before commencement of work.  The Contracting Officer's Representative 
will notify the Contractor of the time and date set for the meeting.  At this 
conference, the Contractor shall be oriented with respect to Government 
procedures and line of authority, contractual, administrative, and construction 
matters.  Additionally, a schedule of required submittals will be discussed. 
 
18.2. REQUIRED SUBMITTALS: A list of required submittals can be found in 
section 013300.   
 
18.3. HAZARD ANALYSIS PLAN (Additional Requirements): 
In addition to the complete requirements found in Section 01 00 01 General 
Contract Requirements, clause entitled U.S. ARMY CORPS OF ENGINEERS 
SAFETY AND HEALTH REQUIREMENTS MANUAL, EM 385-1-1, the following 
additional items will be required under the contract: 
 
(a) A Job Hazard Analysis is required for each person employed on this job.  
Prior to beginning the job, a Job Hazard Analysis shall be prepared by the 
Contractor.  The analysis will address the hazards in each job classification and 
will present the procedures and safeguards necessary to provide a safe working 
environment for that employee.  The Contractor shall provide a means to assure 
that each employee has an opportunity to provide input to his/her Job Hazard 
Analysis and proof of employee understanding by having the employee sign a 
copy of his/her analysis. 
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(b) Contractor should assure an understanding on the part of employee and 
supervisor alike that no new task having potential as a hazard will be undertaken 
without thorough discussion between them to determine the safest means to 
accomplish the task.  The Job Hazard Analysis will then be modified accordingly. 
 
(c) It is emphasized that areas of the work site are not readily accessible and that 
several hours may pass before an individual can be transported from the work 
site to a medical treatment facility.  In accordance with Section 3, Article 03.A.02 
of, EM 385-1-1 available at award of contract, at least two employees per shift 
shall be qualified to administer First Aid and CPR.   
 
19.  CREW:  The Contractor shall provide sufficient personnel to accomplish the 
duties required to efficiently operate the dredge.  To efficiently operate, the 
contractor will be expected to have sufficient crew and equipment to lay ahead 
and remove pipeline concurrent to normal dredging operations.  If the 
Contracting Officer’s representative determines that the personnel on staff is not 
adequate to accomplish the work in an efficient manner, $200 will be deducted 
from the Contractor’s payments/per shift/per day for each crew position that is 
not adequately represented and $300 for each supervisory/management 
position.   
 
a. If in the opinion of the Contracting Officer’s representative the overall staffing 
of the dredge and attendant plant is inadequate to perform the dredging in a safe 
and efficient manner, the dredge will shut down and will not be allowed to 
operate until sufficient crew is made available to perform the required duties. 
 
b. The following is an example of the duties required.  This listing is not all 
inclusive and some duties may require multiple personnel while in other cases a 
single crew member may be able to perform multiple duties.  In all cases, safety 
and dredge efficiency will be the determining factor for the Contracting Officer’s 
representative to decide if the dredge can work or deductions for absent crew 
members will be made. 
 
Supervisory/management/company representative 
Contractor Quality Control System Manager 
Site Safety and Health Officer (SSHO)  
Leverman 
Watch Engineer (engine room) 
Dump watchman (radio, inspection of weir and dike) 
Tender/Towing vessel operators (Licensed) 
Deck hands 
Upland disposal area equipment operators 
Crewboat operators 
Oilers 
Automated Dredge Positioning System Technician 
Mate 
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19.1. SIMULTANEOUS WORK: Crew on the dredge shall be able to perform 
operations such as clearing pump and suction and adding or removing pipeline 
simultaneously. 
 
19.2. OPERATOR’S LICENSE: All boat operators shall possess appropriate 
operator's license issued by the US Coast Guard.  The separate towing vessel 
called for in the specifications shall have a licensed operator at all times.  A 
deckhand shall be aboard any boat (excluding skiffs) when it is in use.  All towing 
and job site operations shall comply with all regulations found in the US Army 
Corps of Engineers Safety and Health Requirements Manual, EM 385-1-1. 
 
19.3. MANNING DURING FUEL TRANSFER: The Contractor shall comply with 
applicable US Coast Guard regulations concerning the manning of tank barges 
and fueling transfer operations as stated in CG 123. 
 
19.4. UNSATISFACTORY EMPLOYEES:  The contractor will remove from work 
under this contract any employee who, in the opinion of the Contracting Officer, 
is unsatisfactory.  This requirement shall not be made the basis of any claim or 
compensation or damages against the United States or any of its officers or 
agents.  This clause is intended specifically for those employees that hamper, 
slow, or inhibit full performance of the dredge and attendant plant.  Two written 
notices will be issued to the Contractor’s on-site representative.  An example is a 
lever man, who by comparison to previous dredging practices, does not make 
sufficient advance or production on his watch.  
 
19.5. AUTOMATED DREDGE POSITIONING SYSTEM TECHNICIAN: The 
Contractor shall furnish a dedicated technician(s) to install, set-up, operate, 
maintain, troubleshoot and modify/update the required computer and automated 
positioning system components as detailed in paragraphs entitled “Dredge 
Electronic Tracking Position” and “Dredge (Excavation) Plant Instrumentation”, in 
this section. Such technician(s) shall be on-site during the duration of the 
contract and may be assigned other duties. 
 
20. GENERAL SAFETY REQUIREMENTS:  An accident prevention program is 
required which incorporates safety features and procedures from EM 385-1-1, 
entitled "U.S. Army Corps of Engineers - Safety and Health Requirements 
Manual" that are applicable to all aspects of Contractor dredging operations.  The 
Contractor shall comply with the latest version of the EM 385-1-1 (including 
interim changes) that are in effect on the date of the solicitation.  In addition to 
these features, the following safety requirements shall be incorporated into the 
Contractor's accident prevention program:  
 
20.1. The Contractor shall designate a "plant fleeting area" in which all non-used 
portions of plant or floating pipeline shall be stored.  Such area shall have 
"hazardous area" buoys which are properly placed and marked with reflective 
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tape to give the boating public adequate warning of the fleeting area while 
traveling at night.  Additionally, a prominent lighted warning sign (as specified in 
paragraph 08.A, EM 385-1-1) shall be displayed on the equipment in the fleeting 
area.  Such signs shall have reflective borders and shall be well lighted. 
 
20.2. Multiple lengths of floating pipeline may be placed side-by-side within this 
fleeting area, if and only if, protected by a barge at each end and shall not be 
placed in a manner which exceeds the width of the barges.   
 
20.3. Floating pipeline within this fleeting area not protected by barges at each 
end may only be placed singly and end-to-end.  The provision for buoys, warning 
signs, lights and reflective tape at each end, as specified in paragraph 20.1. 
above, also applies in this case. 
 
20.4. Dredge Pipeline Markings (Submerged and Floating) and Channel 
Crossings: 
 
20.4.1. General: Pipelines, as pertains to critical markings, will be defined in 
terms of “submerged” and “floating” only.  “Submerged” pipelines are defined as 
pipeline constructed and positioned to rest on, or be positioned on, or be 
anchored to, the water column bottom at all times.  Any pipeline, not constructed 
and positioned to remain at rest on the water column bottom is defined as 
“floating” for purposes of these marking requirements.  These definitions and 
requirements apply whether there is dredge slurry flowing through the pipeline or 
not (stored pipeline covered elsewhere). 
 
20.4.2. Submerged Pipeline: The location or position of the entire length of 
submerged pipeline shall be marked with signs, buoys or lights as required by 
the USCG and as approved by the Designated Contracting Authority.  The local 
USCG and USACE agree that the following marking elements are sufficient: 
 
 a. one row of signs, buoys, lights (constant yellow color of such intensity to 
be visible for at least one mile on a clear night); and 
 
 b. markings more or less equally spaced along the submerged pipeline 
length in sufficient number to define the alignment (length and course) of the 
pipeline; and 
 
 c. any marking sign, buoy or flag must be constructed of reflective 
material, i.e., paints, etc. that marine radar can detect and is easily seen when hit 
with a spot light beam.  
 
20.4.2.1. Routine inspections of the submerged pipe shall be conducted to 
ensure integrity of anchorage and markings.  All anchorage and related material 
shall be removed when the submerged pipe is removed. 
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20.4.3. Floating Pipeline: The location or position of the entire length of floating 
pipeline shall be marked with lights as required by the USCG and as approved by 
the Designated Contracting Authority (includes rubber and metallic material 
pipelines).  The below marking elements shall be followed unless superseded by 
a more recent revision of 33 CFR 83.27. 
 
 a. one row of yellow lights, more or less equally spaced, where the: 
 
  (1). lights flash 50 to 70 times per minute; 
 
  (2). lights are visible all around the horizon for at least 2 miles on a 
clear dark night; 
 
  (3). lights are not less than 1 meter nor more than 3.5 meters above 
the water surface; and, 
 
  (4). the lights must be sufficient in number to clearly show the 
pipeline’s alignment (length and course).  The lights shall not be spaced more 
than 10 meters apart where the pipeline crosses a navigable channel (see 
paragraph below for further lighting requirements of channel crossings). 
  
 b. two red lights at each end of the total pipeline length, which are: 
 
  (1). visible all around the horizon for at least 2 miles on a clear dark 
night; and 
 
  (2). stacked 1 meter apart in a vertical line with the lower light at the 
same height above the water as the flashing yellow lights along the rest of the 
pipeline. 
 
20.4.3.1. Routine inspections of the floating pipeline shall be conducted to ensure 
marking’s integrity. 
 
20.4.4. Channel Pipeline Crossings: 
 
20.4.4.1. At channel crossings, the pipeline can be either of two types, i.e., 
submerged pipeline crossing or floating pipeline crossing (floating crossing is 
further defined as fixed and non-fixed opening types):   
 
20.4.4.2. Submerged pipeline crossing: 
 
 a. the pipeline must be constructed in such a fashion (joints, bends, etc.) 
that the pipeline offers a safe passageway to usual vessel traffic that is equal to 
or greater than the project channel dimensions (bottom width, side slopes and 
depth); and  
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 b. has two stacked red lights at either side of the safe passageway, which 
are: 
 
  (1). visible all around the horizon for at least 2 miles on a clear dark 
night; 
 
  (2). lights stacked 1 meter apart in a vertical line with the lower light 
not less than 1 meter nor more than 3.5 meters above the water surface (same 
height above the water as the flashing yellow marker lights if this pipeline 
immediately joins with other floating pipeline). 
 
20.4.4.3. Floating pipeline crossing: 
 
20.4.4.3.1. Fixed, non-opening, drop loop type: 
 
 a. two stacked lights, at either side of the safe passageway, which meet 
the criteria of 20.4.4.2.b.(1)., 20.4.4.2.b.(2) above; and 
 
 b. the loop must have sufficient depth and width, i.e., equal to or greater 
than the channel’s project dimensions. 
 
20.4.4.3.2. Non-fixed, opening type: 
  
 a. two stacked red lights, at either side of the to-be-presented safe 
passageway, which meet the criteria of 20.4.4.2.b.(1)., and 20.4.4.2.b.(2). above; 
and 
 
 b. the crossing pipeline shall have the capability to quickly be 
disconnected (opened), on proper notice by approaching traffic, to allow safe 
vessel passage. 
  
20.5. All plant, used or idle, shall be inspected at least once per shift by the 
contractor and government inspector (if inspector is on shift) to assure that 
buoys, signs, and lights are in place and that all lights operate properly.  Daily 
reports of both the contractor and government inspector shall identify the 
inspectors and reflect the time of the inspection of plant in use and of plant at the 
fleeting area.  An adequate number of reserve batteries and lights shall be stored 
on the dredge at all times in order to restore non-functioning lights. 
 
20.6. At all public boat marinas within 10 miles of dredging operations or moored 
equipment, a sturdy and prominent warning sign shall be displayed, (reference 
drawing of example sign at end of this advertisement entitled: "Warning Sign").  
The Contractor will be responsible for keeping this sign current with respect to his 
dredging operations or equipment.  Such sign shall have red lettering and castles 
on white background with a red reflective border.  Adequate spacing should be 
provided to allow for listing of all work sites. A map showing the location of all 
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Warning Signs shall be submitted to the Government. Final Payment will be 
withheld until all warning signs are removed. 
 
20.7. The Contractor shall increase public awareness of potential hazards 
presented by dredge plant equipment stating: location, date of construction, 
equipment mooring, marshaling areas, etc., by: Ensuring that an announcement 
of the beginning of the dredging operation receives publicity in local 
newspapers/radios/television/waterway users associations/etc.  Periodic 
updates/status announcements should be made at intervals (suggest monthly) 
throughout the contract life. 
 
21. SPECIAL SAFETY REQUIREMENTS: 
 
21.1. As a part of the Accident Prevention Plan submittal, the Contractor shall 
provide documentation of the required "indoctrination" safety briefing for the 
particular job being performed by each employee as referenced in EM 385-1-1, 
Sections 01.B. and 01.C.  The documentation shall include the employees name, 
job title, date(s) of safety briefings, and subject(s) of each briefing.   When an 
employee changes jobs, another "Indoctrination" safety briefing for the new job 
will occur, with the documentation appropriately updated. 
 
21.2. The Contractor shall provide that every employee receive appropriate "On-
The-Job" safety briefings on the first day the employee returns from off-tour time, 
and regular safety briefing at least every seven (7) working days for all on-tour 
employees.  All such briefings shall be documented on the daily Contractor's 
Quality Control Report (QCR). 
 
21.3. The Contractor shall provide that every supervisor located at the job site(s) 
shall attend a "Staff" safety meeting held at least monthly.  These safety 
meetings shall review, plan and establish safety activities involved with this 
particular project.  Documentation of these meetings shall include the employee’s 
name, job title, date(s) of safety meeting, subject(s) of each meeting, summary of 
actions, and other appropriate information.  All such meeting documentation shall 
be furnished as an attachment to the daily Contractor's Quality Control Report 
(QCR) within three days after the meeting. 
 
21.4. A representative of the Government shall attend any "Indoctrination" safety 
briefing and all "On-The-Job" and "Staff" safety meetings while on this project.  
These briefings and meetings shall be conducted throughout all phases of any 
work done under this contract and shall include the Contractor and any 
subcontractors. 
 
22. PAYMENTS: 
 
22.1. Rental Bid Items:  Pay time shall begin on the date and hour when the 
dredge actually commences operations on the initial assignment and material 
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starts discharging from the pipeline.  Payment for work on a section will stop 
upon completion of work in the section.  There is no eligible 70% Pay Time or 
40% Pay Time prior to eligible 100% Pay Time.  Details regarding the payment 
items for moving between shoals and projects, 100%, 70%, 40%, and 0% pay 
times are covered within this paragraph. 
 
22.1.1. 100% Pay Time: The following will be considered effective time and will 
be paid for monthly at the contract price per hour calculated to the nearest one 
sixtieth (1/60) hour; actual time of dredging when the dredge is under operation 
with the cutterhead moving material, and such material is being passed through 
the pipeline and satisfactorily disposed. 
 
22.1.2. 70% Pay Time: The following time will be paid for monthly at 70% of the 
100% pay time for effective dredging: 
  
22.1.2.1. Actual time lost due to moving and changing swinging anchors, 
changing swinging wires to previously prepared pennants, and making necessary 
changes in pipeline or pontoon lines as are necessitated by the progress of the 
work, such as adding pontoons to the floating lines or making changes at point of 
discharge; also, actual lost time up to, but not in excess of, four hours due to 
dredge shutdowns authorized by the Contracting Officer for the purpose of 
replacing the pump impeller with either a different diameter impeller or an 
impeller of a different number of vanes than that of the impeller being used.  The 
intent of payment for delays authorized by the Contracting Officer to permit the 
Contractor to change pump impellers is to obtain the greatest efficiency of pump 
operations under changing conditions, such as varying materials, lengths of line, 
etc., but it is not the intent to pay for replacing worn out impellers or impellers that 
have lost their efficiency because of wear of either impellers or pump liners. 
 
22.1.2.2. Actual time lost due to removal of logs, driftwood, etc., from the pump, 
pipeline cutterhead or pontoon line, also necessary time lost due to washing out 
pipeline before handling. The time for washing out pipeline shall be calculated 
from the time that the contractor ceases dredging and the cutterhead stops to the 
time that clear water is passing through the pipeline or pumping has ceased, 
whichever comes first.  
 
22.1.2.3. Actual time of moving from one location to another location within the 
same project at the direction of the Contracting Officer.  Such time to be 
computed from time of shutting down by the order of the Contracting Officer for 
preparatory time until the time when dredge and pipelines are in position for 
dredging; except when through the negligence of the Contractor part of the 
necessary equipment needed at the new location is not available as in the case 
of broken or disabled pontoons, lack of self-propelled plant to set up the 
pipelines, etc.; in which case no payment will be made for the period of delay. At 
the discretion of the Contracting Officer’s Representative, Mobilization Bar to Bar 
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and Intermediate Mobilization and Demobilization of Pipeline may be used in lieu 
of 70% pay time to move from one location to another within the same project.  
 
22.1.2.4. Time lost in making such openings in floating discharge pipelines or 
swinging to one side of channel and slacking off on the swinging wires as may be 
necessary for the passage of vessels.  The Contractor will be responsible for 
making such opening upon signal of any vessel or craft desiring to pass.  
 
22.1.2.5 All authorized shutdowns as are necessitated by conditions relating to 
disposal areas or environmental concerns. 
 
22.1.2.6. If, after making allowance for unfavorable conditions not directly caused 
by failure of the Contractor to comply with provisions of the specifications, it is 
determined by the Contracting Officer or his representative that excessive 70% 
pay time is required by the Contractor to perform work under Paragraph 22.1.2.1 
through 22.1.2.5 above, an adjustment will be made reducing the amount of 70% 
pay time and increasing the amount of non-pay time accordingly. 
 
22.1.3. 40% Time (STANDBY TIME): When weather conditions are such that 
they will preclude economical and efficient dredging operations, the Contracting 
Officer may elect to place the total dredge plant in a standby status until 
conditions are favorable for economical and efficient dredging operations.  When 
the Contracting Officer directs that the total dredge plant be placed in a standby 
status, the Contractor will cease dredging operations and/or preparations for 
dredging operations, and will secure the total dredge in a location approved by 
the Contracting Officer. 
 
22.1.3.1. During the standby period, the Contractor will man the total dredge 
plant with sufficient crew to ascertain the security of the plant and to maintain the 
operations of those systems of the plant that are essentially required to be 
operated. 
 
22.1.3.2. The standby status will be measured and paid for by the hour measured 
to the nearest 1/60th of an hour at the rate of 40% of the 100% pay time rate for 
effective dredging. 
 
22.1.3.3. From the time the Contracting Officer places the plant in a standby 
status, until the time the Contracting Officer removes the standby status, the total 
dredge plant will remain in a standby status. 
 
22.1.3.4. When in a standby status, the total dredge plant or portion thereof will 
not be moved from the approved location of standby unless approved by the 
Contracting Officer. 
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22.1.3.5. With the removal of the plant from standby status, the Contractor will be 
given an assignment that may be to move back to the location from whence the 
standby status commenced, or to move to another location. 
 
22.1.3.6. Payment for moving from the dredging location to the standby locations 
will be made at 70% of the effective dredging time payment. 
 
22.1.3.7. Payment for moving from the standby location back to the dredging 
location last performed on will be made at 70% of the effective dredging time 
payment. 
 
22.1.3.8. Payment for moving from the standby location to a new project location 
will be by the mile measured to the nearest tenth of a mile as described under 
"MOBILIZATION BAR TO BAR." 
 
22.1.3.9. Actual time lost due to storm or hurricane of such intensity as to require 
cessation of dredging operations is further clarified hereby.  If the cessation of 
dredging operations results in the dredge plant standing by at or near the work 
site connected to the pipeline, pumping water and the full crew remains on duty, 
then payment will continue at the 70% pay rate for the duration of the cessation.  
If the cessation of operations results in the dredge plant disconnected from the 
pipeline where the dredge is shut down, then the payment will be: at the 70% pay 
rate, to and from the work area and designated dockage point, and at the 40% 
pay rate while the dredge is shut down.   
 
22.1.4. 0% (NON-PAY TIME): Payment will not be made for: 
 
22.1.4.1. Lay time after arrival at new location when such time is incurred at the 
direction of the Contractor's representative, or when through negligence of the 
Contractor the necessary equipment is not available at the new location. 
  
22.1.4.2. Shutdowns to stop leaks in pipeline, repair to dredge, pull a line 
together when the joints open up, replace damaged pontoons, except when 
pontoons are damaged by drift.  Discharge line will be considered in condition 
when pumping is commenced and stops for reasons enumerated above will be 
considered as repair time. 
 
22.1.4.3. Any time or purpose other than that enumerated above, except for 
mobilization and demobilization, including cleaning plugged line, removing 
misplaced material, dredging for others, shutdowns due to safety, shutdowns due 
to refueling, insufficient crew size, etc. 
 
22.1.4.4. Any time the dredge is moved from the site of work at the Contractor's 
convenience. 
 



IDIQ Contract for Rental of 27-30 Inch                  W9127818B0003                                        
Cutterhead Pipeline Dredge for Dredging Mobile District  
Navigation Projects in Alabama, Mississippi and Florida 
 

 01 00 00 - 35 

22.1.4.5. Hours of darkness when the contractor chooses not to work.  If the 
contractor chooses to place both crew shifts on daytime hours, the contractor will 
be 0% pay status at night. 
 
22.1.4.6. When the dredge shuts down for any reason or purpose enumerated 
above, the ensuing time shall remain under non-pay status until the cause of the 
shutdown shall have been removed, and no claim shall be allowed for other work 
performed during that time except under situations where the Inspector 
appointed by the Authorized Representative of the Contracting Officer orders the 
dredge, including attendant plant to be moved to a new location. 
  
22.2. MOBILIZATION BAR TO BAR: The movement of the total dredge plant, 
including pipeline, between the various projects in this contract shall be made at 
the lump sum amount measured by the mile to the nearest tenth of a mile.  The 
mileage distance between the work areas will be determined through the use of 
the mileage computed between locations shown on the applicable nautical 
charts. 
 
22.2.1. Measurement and payment for movement between projects shall not 
include that time or distance incurred in the preparation of the total plant and 
pipeline to be moved, nor shall measurement and payment include that time and 
distance incurred in the preparation of the total plant and pipeline ready to 
dredge following the movement of the total plant and pipeline.  Payment for 
preparation before and after a movement is listed under Paragraph 22.3.  The 
Contractor will not be compensated for weather delays during Mobilization Bar to 
Bar. 
 
22.2.2. Measurement and payment shall be made on the basis of one move and 
one move only.  In the event the Contractor requires more than one move to 
move the total plant and pipeline between work locations, the measurement and 
payment for the one move will be based on the movement of that tow which 
includes the dredge. No payment for bar to bar mobilization will be made until the 
entire required dredge plant arrives at the new work location.  
 
22.3. Intermediate Mobilization and Demobilization of Pipeline.  Includes actual 
work involved in disassembling the pipeline currently attached to the dredge and 
preparing the pipeline needed to start work at a new project per 1000 feet of 
pipe.  This item also includes all costs associated with preparing the plant for tow 
and plant set-up costs at the new project.  Payment for moving between projects 
is covered in paragraph 22.2, entitled Mobilization Bar to Bar.  The Contractor is 
not eligible for any other payment items from the completion of an assignment 
until the Mobilization Bar to Bar item and then from Mobilization Bar to Bar until 
dredging commences.  The contractor is also not eligible for this pay item during 
the initial mobilization and final demobilization, reference paragraph 22.4.  
Payment for moving within a project is covered in paragraph 22.1.2.3. 
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Example: Contractor has completed the last dredging assignment for a given 
project (i.e. Pascagoula Harbor) with 6,000 feet of pipeline connected to the 
dredge.  Contractor disassembles pipeline and prepares plant for tow under 
Intermediate Mobilization and Demobilization of Pipeline.  Contractor mobilizes 
plant to the next project (i.e. Mobile Harbor) under Mobilization Bar to Bar.  
Contractor assembles 8,000 feet of pipeline and prepares plant for the first 
assignment at this new project under Intermediate Mobilization and 
Demobilization of Pipeline. 
  
For the above example, the Contractor will receive payment for 14 units of 
pipeline in addition to the bar to bar mileage between the two projects. 
 
22.4. Mobilization and Demobilization Bid Item:  The Contractor will be entitled to 
invoice for 60% of the mobilization and demobilization line item after all required 
equipment is delivered to the designated work site and material is passing 
through the pipe. The remaining 40% will be due after all equipment is removed 
from the work site and proper receipt is received by the Government. 
 
22.4.1. All cost associated with initial mobilization and final demobilization of all 
dredge plant and dredge attendant plant will be included in the contract lump 
sum price for Mobilization and Demobilization.  This shall include any and all 
costs to adapt, modify, reconstruct, and/or reconfigure the dredge plant and/or 
the attendant plant to such a configuration capable of conducting this contract 
work.  No other separate payment shall be made for any such configuration 
preparations and payment for this Bid Item is considered complete compensation 
for such actions. 
 
23. TASK ORDER PROCEDURES:    Task orders will be issued continuously.  
Upon completion of continuous task orders, the Government will release the 
dredge to the Contractor. However, after the dredge has been released, 
additional task orders may be issued during the contract period if the Contractor 
makes the dredge available for the additional work.  Task orders will be issued 
for all dredging work to be performed under this IDIQ contract.  Individual 
Requests For Proposals (RFP) detailing the scope of work of the task will serve 
as the basis for his review.  The Bidding Schedule will serve as the basis for 
establishing the value of the work to be performed on a unit price basis.  The 
contractor will then prepare his proposal for accomplishing the work based on the 
Bidding Schedule.  Upon receipt of the Contractor’s proposal, the Government 
will review the proposal and negotiate the task order.  A task order will then be 
issued by the Contracting Officer utilizing a DD Form 1155 which will include the 
following items: 
 
 

1. Date of Task Order 
2. Contract Number and Task Order Number 
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3. Item Number and description, quantity and unit prices for pre-priced
items, Task Order price and total.

4. The time period the Contractor shall begin and complete performance.
5. Accounting and appropriation data
6. Any other pertinent data
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GENERAL CONTRACT REQUIREMENTS 01 00 01 

REQUESTS FOR INFORMATION 

Any questions about this solicitation, including technical questions about plans and specifications, shall 
be submitted via the Bidder Inquiry Portal in ProjNet at https://www.projnet.org. To submit and review 
inquiry items, prospective vendors will need to use the Bidder Inquiry Key presented below and follow 
the instructions listed below the key for access. A prospective vendor who submits a comment /question 
will receive an acknowledgement of their comment/question via email, followed by an answer to the 
comment/question after it has been processed by our technical team. All timely questions and approved 
answers will be made available through ProjNet. 

Questions shall be submitted no later than August 02, 2018 at 2:00 p.m. Central Time to allow time for a 
response, and amendment to the solicitation if necessary. On this date and time the portal will be closed. 

For technical questions, no other means of communication, e-mail, fax, or telephone will be accepted. 
Oral exchanges between Offerors or Bidders and the government prior to award of the contract will not be 
binding. In addition to information available to Offerors or Bidders on the Bidder Inquiry Portal, any 
information concerning this solicitation will be furnished to all Offerors or Bidders as an amendment to 
the solicitation if the information is necessary to the submittal of offers or bids. 

The Solicitation Number is: W9127818B0003 
The Bidder Inquiry Key is: -

Specific Instructions for ProjNet Bid Inquiry Access: 
1. From the ProjNet home page linked above, click on Quick Add on the upper right side of the screen.
2. Identify the Agency. This should be marked as USACE.
3. Key. Enter the Bidder Inquiry Key listed above.
4. Email. Enter the email address you would like to use for communication.
5. Click Continue. A page will then open saying that a user account was not found and will ask you to

create one using the provided form.
6. Enter your First Name, Last Name, Company, City, State, Phone, Email, Secret Question, Secret

Answer, and Time Zone. Make sure to remember your Secret Question and Answer as they will be
used from this point on to access the ProjNet system.

7. Click Add User. Once this is completed you are now registered within ProjNet and are currently logged
into the system.

Specific Instructions for Future ProjNet Bid Inquiry Access: 
1. For future access to ProjNet, you will not be emailed any type of password. You will utilize your
Secret Question and Secret Answer to log in. 
2. From the ProjNet home page linked above, click on Quick Add on the upper right side of the screen.
3. Identify the Agency. This should be marked as USACE.
4. Key. Enter the Bidder Inquiry Key listed above.
5. Email. Enter the email address you used to register previously in ProjNet.
6. Click Continue. A page will then open asking you to enter the answer to your Secret Question.
7. Enter your Secret Answer and click Login. Once this is completed you are now logged into the system.



IDIQ Contract For Rental of 27-30 inch      W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi and Florida 

Section 01 00 01 – Page 2 

Offerors or Bidders are requested to review the solicitation and amendments in their entirety, as well as to 
review the Bidder Inquiry Portal for previous questions and responses, prior to submission of a new 
inquiry on the Portal. 

CAUTION: ANY INQUIRY SUBMITTED AND ANSWERED WITHIN THIS SYSTEM, WILL BE 
ACCESSIBLE TO VIEW BY ALL INTERESTED OFFERORS OR BIDDERS ON THIS 
SOLICITATION. 

The call center for the ProjNet operates weekdays from 8 AM to 5 PM U.S. Central Time Zone. The 
telephone number is 1-800-428-HELP. 

End of Paragraph 

DESCRIPTION OF WORK 

In general, the work shall consist a 27-30 Inch Cutterhead Pipeline Dredge for dredging of the Mobile 
District’s navigation projects in Alabama, Florida, and Mississippi.   

NOTE:  The above general outline of features of the work does not in any way limit the responsibility of 
the Contractor to perform all work and furnish all plant, labor, equipment and materials required by the 
specifications and the drawings referred to therein. The cost of this work is estimated to be between 
$10,000,000 and $25,000,000. 

End of Paragraph 

REQUIRED INSURANCE 

The Contractor shall procure and maintain during the entire period of his performance under this contract, 
the following minimum insurance in accordance with the Contract Clause entitled "Insurance-Work on a 
Government Installation." Workmen's Compensation and Employers' liability Insurance:  

Workmen's Compensation and Occupational Disease Coverage in accordance with statutory limits. 
Employers' Liability Coverage with a minimum limit of $100,000. 

Comprehensive Automobile Liability Insurance: 

Bodily injury coverage with minimum limits of $200,000 per person and $500,000 per occurrence. 
Property Damage Coverage with a minimum limit of $20,000 per occurrence. 

Comprehensive General Liability Insurance: 

Bodily injury coverage with minimum limits of $500,000 per occurrence. 

End of Paragraph 
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U.S. ARMY CORPS OF ENGINEERS SAFETY AND HEALTH REQUIREMENTS 
MANUAL, EM 385- 1-1 

This paragraph applies to contracts and purchase orders that require the contractor to comply with EM 
385-1-1 (e.g., contracts that include the Accident Prevention clause at FAR 52.236-13 and/or other 
safety provisions).  EM 385-1-1 and its changes are available at http://www.usace.army.mil/Safety-and-
Occupational-Health/EM-385-1-1-2008-Being-Revised/. The Contractor shall be responsible for 
complying with the current edition and all changes posted on the web through the date that is 10 
calendar days prior to the date offers are due.  If the solicitation is amended to extend the time set for 
receipt of offers, the 10 calendar days rule stated above shall be applied against the amended date.  (For 
example, if offers are due on 10 April, all changes posted on or before 31 March shall apply to the 
contract.  If the time for receipt of offers is extended from 10 April to 20 April, all changes posted on or 
before 10 April shall apply to the contract.) 

End of Paragraph 

AFFILIATED BIDDERS 

(a) Business concerns are affiliates of each other when, either directly or indirectly, (1) one concern 
controls or has the power to control the other, or (2) a third party controls or has the power to control 
both.  

(b) Each bidder shall submit with its bid an affidavit stating that it has no affiliates, or containing the 
following information.  

(1) The names and addresses of all affiliates of the bidder. 

(2) The names and addresses of all persons and concerns exercising control or ownership of the bidder 
and any or all of its affiliates, and whether they exercise such control or ownership as common officers, 
directors, stockholders, holding controlling interest, or otherwise. 

Please check when applicable: 

_____  The offeror certifies that it has no affiliates. 

_____ The offeror certifies that it is affiliated with the concerns designated on an attached affidavit. 

End of Paragraph 

MANPOWER REPORTING (DEC 2012) 

The Office of the Assistant Secretary of the Army (Manpower & Reserve Affairs) operates and maintains 
a secure Army data collection site where the contractor will report ALL contractor manpower (including 
subcontractor manpower) required for performance of this contract.  The contractor is required to 
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completely fill in all the information in the format using the following web address 
“https://cmra.army.mil.  The required information includes:  

 (1)  Contracting Office, Contracting Officer, Contracting Officer’s Technical Representative; 

(2) Contract number, including task and delivery order number; 

(3) Beginning and ending dates covered by reporting period; 

(4) Contractor name, address, phone number, e-mail address, identity of contractor employee entering 
data;  

(5) Estimated direct labor hours (including subcontractors); 

(6) Estimated direct labor dollars paid this reporting period (including subcontractors); 

(7) Total payments (including subcontractors); 

(8) Predominant Federal Service Code (FSC) reflecting services provided by contractor (and separate 
predominant FSC for each subcontractor if different);  

(9) Estimated data collection cost; 

(10) Organizational title associated with the Unit Identification Code (UIC) for the Army Requiring 
Activity (the Army Requiring Activity is responsible for providing the contractor with its UIC for the 
purposes of reporting this information);   

Note:  UIC for Mobile District Civil Works funded projects is W2SR04 and Military funded 
projects is W07404.  If you are unsure of the funding type, contact your COR or Contract 
Specialist. 

(11) Locations where contractor and subcontractors perform the work (specified by zip code in the United 
States and nearest city, country, when in an overseas location, using standardized nomenclature provided 
on website);  

(12) Presence of deployment or contingency contract language; and 

(13) Number of contractor and subcontractor employees deployed in theater this reporting period (by 
country).   

As part of its submission, the contractor will also provide the estimated total cost (if any) incurred to 
comply with this reporting requirement.  Reporting period will be the period of performance not to exceed 
12 months ending September 30 of each government fiscal year and must be reported by 31 October of 
each calendar year.  Contractors may use a direct XML data transfer to the database server or fill in the 
fields on the website.  The XML direct transfer is a format for transferring files from a contractor’s 
systems to the secure web site without the need for separate data entries for each required data element at 
the web site.  The specific formats for the XML direct transfer may be downloaded from the web site. 

(End of clause) 
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MANUALS AND PUBLICATIONS 

Engineering manuals and Concrete Research Division Publications may be obtained from the addresses 
given below.  

Engineering Manuals:  

U. S. Army, Corps of Engineers 
Publications Depot  
2803 -52nd Avenue  
Hyattsville, MD 20781-1102  

Concrete Research Division Publications: 

U.S. Army Engineer Waterways Experiment Station 
ATTN:  Publications Distribution Unit  
P.O. Box 631  
Vicksburg, MS  39180 

End of Paragraph 

BULLETIN BOARD 

Immediately upon beginning of work under this contract, the Contractor shall provide at the job site a 
weatherproof glass-covered bulletin board for displaying the fair employment poster, wage rates, and 
safety bulletins and posters.  Emergency telephone numbers and reporting instructions for ambulance, 
physician, hospital, fire and police shall be posted.  The bulletin board shall be located in a conspicuous 
place easily accessible to all and legible copies of the aforementioned data shall be displayed until work 
under the contract is completed.  No direct payment will be made for the bulletin board. 

End of Paragraph 

PROHIBITION AGAINST CONTRACTING WITH INDIVIDUALS OR ENTITIES 
DESIGNATED AS SIGNIFICANT NARCOTICS TRAFFICKERS 

Pursuant to Executive Order 12978 entitled "Blocking Assets and Prohibiting Transactions with 
Significant Narcotic Traffickers" dated October 21, 1995, the offeror certifies that it has not and will not 
be involved in business transactions with individuals or business entities designated as significant 
narcotics traffickers under this Executive Order. For a current listing of specially designated nationals and 
blocked persons, contact the Office of Foreign Assets Control, Department of the Treasury, Washington, 
DC 22201; telephone 202/622-2420. 

End of Paragraph 
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CONTRACTOR PAYMENT REQUEST 

A copy of CESAM Form 1151 entitled PROMPT PAYMENT CERTIFICATION AND SUPPORTING 
DATA FOR CONTRACTOR PROGRESS PAYMENT INVOICE is included hereinafter, with 
instructions, following the Wage Rates. This form will be used in conjunction with the CONTRACT 
CLAUSE entitled PAYMENTS UNDER FIXEDPRICE CONSTRUCTION CONTRACTS. The 
contracting Officer will provide copies of the form to the Contractor upon request. The Contractor shall 
complete the form, sign the certification and submit it with each progress payment invoice. 

End of Paragraph 

PRESERVATION OF HISTORICAL, ARCHEOLOGICAL AND CULTURAL 
RESOURCES 

(a)  If known historical, archeological and cultural resources exist within the Contractor's work area, they 
have been designated on the contract drawings.  The Contractor shall install protection for these resources 
as shown on the drawings and shall be responsible for their preservation during the contract.  

(b)  If, during construction activities, the Contractor observes items that might have historical or 
archeological value, such observations shall be reported immediately to the Contracting Officer so that 
the appropriate authorities may be notified and a determination can be made as to their significance and 
what, if any, special disposition of the finds should be made.  The Contractor shall cease all activities that 
may result in the destruction of these resources and shall prevent his employees from trespassing on, 
removing, or otherwise damaging such resources. 

WORK IN QUARANTINED AREA 

The work called for by this contract involves activities in counties quarantined by the Department of 
Agriculture to prevent the spread of certain plant pests which may be present in the soil.  The Contractor 
agrees that all construction equipment and tools to be moved from such counties shall be thoroughly 
cleaned of all soil residues at the construction site with water under pressure and that hand tools shall be 
thoroughly cleaned by brushing or other means to remove all soil.  In addition, if this contract involves 
the identification, shipping, storage, testing, or disposal of soils from such a quarantined area, the 
Contractor agrees to comply with the provisions of ER 1110-1-5 and attachments, a copy of which will be 
made available by the Contracting Officer upon request.  The Contractor agrees to assure compliance with 
this obligation by all subcontractors. 

End of Paragraph 

KEY PERSONNEL, SUBCONTRACTORS AND OUTSIDE ASSOCIATES OR 
CONSULTANTS  

Any key in-house personnel, subcontractors and outside associates or consultants required by the 
Contractor in connection with the services covered by the contract will be limited to individuals 
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or firms that were specifically identified and agreed to during negotiations.  The Contractor shall 
obtain the Contracting Officer's written consent before making any substitution for these 
designated key personnel, subcontractors, associates, or consultants.  

End of Paragraph 

SEAGOING BARGE ACT 

The Seagoing Barge Act (46 U.S. C. 395 et seq.) applies to this project. In the event the low 
bidder contemplates using plant that requires U.S. Coast Guard certification to comply with this 
Act, the low bidder shall within 15 calendar days after bid opening submit a copy of said 
certificate to the Contracting Officer. Failure to produce the certificate within the required time 
shall subject the bidder to a determination of nonresponsibility. 

End of Paragraph 

SUNDAYS, HOLIDAYS AND NIGHTS 

Due to the nature of the work, a twenty-four (24) hour operation will be performed on a seven 
(7) day week schedule. Work shall be performed on days declared by Congress as holidays for 
per diem employees that fall within the work described above. Deviation from the work week 
contracted for will be subject to the approval of the Contracting Officer. - 

Operation Day. The dredge, together with the necessary attendant plant and with adequate crew, 
shall be operated 24 hours per day on an optional shift basis. 

End of Paragraph 

RETAINAGE--SMALL BUSINESS SUBCONTRACTING REPORTING 

Reference is made to contract clause(s) 252.219-7003, Small Business Subcontracting Plan 
(DoD Contracts) and 52.219-16, Liquidated Damages--Small Business Subcontracting Plan. In 
order to ensure compliance with these clauses, retainage will be withheld from progress 
payments due the contractor in an amount sufficient to protect the Government's ability to assess 
Liquidated Damages for failure to submit timely SF 294 and SF 295 reports. 

The formula for retainage is as follows: 

"Total dollar amount proposed for subcontracting to small business multiplied by percentage of 
actual progress on the contract, up to a maximum of 10% of the given progress payment, shall be 
withheld from the next progress payment due after a contractor fails to submit a required report. 
If one or more reports have been submitted before such failure, formula for determining the 
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amount of retainage will be adjusted by deducting any amounts reported as subcontracted to 
small business from the total dollar amount proposed to be subcontracted and the difference 
multiplied by the percent of actual progress, up to a maximum of 10% of the given progress 
payment." 

End of Paragraph 
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SECTION 01 33 00 

SUBMITTAL PROCEDURES 
03/01 

PART 1   GENERAL 

1.3   SUBMITTAL IDENTIFICATION (SD) 

SD-01 Preconstruction Submittals 

The Contractor shall bring to this conference the following items in either complete or 
draft form – the Task Order will need to be awarded before some of these plans can 
be submitted: 

(1)  Accident Prevention Plan 
(2)  Activity Hazard Analysis 
(3)  Job Hazard Analysis for each employee classification 
(4)  Material Safety Data Sheets 
(5)  List of First Aid and CPR trained personnel  
(6)  Letter appointing representatives 
(7)  List of Sub-Contractors 
(8)  Quality Control Plan 
(9)  Dredge Plant Instrumentation Plan 
(10) Environmental Protection Plan (including Pollution Control Plan) 
(11) Deposition Plan 
(12) Survey Plan (submit complete plan at preconstruction conference) 

` 
SD-02 Shop Drawings 

Drawings, diagrams and schedules specifically prepared to illustrate some 
portion of the work. 

Diagrams and instructions from a manufacturer or fabricator for use in producing 
the product and as aids to the contractor for integrating the product or system 
into the project. 

Drawings prepared by or for the contractor to show how multiple systems and 
interdisciplinary work will be coordinated. 

SD-03 Product Data 



IDIQ Contract For Rental of 27-30 inch      W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi and Florida 

SECTION 01 33 00 Page 2 

Catalog cuts, illustrations, schedules, diagrams, performance charts, instructions 
and brochures illustrating size, physical appearance and other characteristics of 
materials or equipment for some portion of the work. 

Samples of warranty language when the contract requires extended product 
warranties. 

SD-04 Samples 

Physical examples of materials, equipment or workmanship that illustrate 
functional and aesthetic characteristics of a material or product and establish 
standards by which the work can be judged. 

Color samples from the manufacturer's standard line (or custom color samples if 
specified) to be used in selecting or approving colors for the project. 

Field samples and mock-ups constructed on the project site establish standards 
by which the ensuring work can be judged.  Includes assemblies or portions of 
assemblies which are to be incorporated into the project and those which will be 
removed at conclusion of the work. 

SD-05 Design Data 

Calculations, mix designs, analyses or other data pertaining to a part of work. 

SD-06 Test Reports 

Report signed by authorized official of testing laboratory that a material, product 
or system identical to the material, product or system to be provided has been 
tested in accord with specified requirements.  (Testing must have been within 
three years of date of contract award for the project.) 

Report which includes findings of a test required to be performed by the 
contractor on an actual portion of the work or prototype prepared for the project 
before shipment to job site. 

Report which includes finding of a test made at the job site or on sample taken 
from the job site, on portion of work during or after installation. 

Investigation reports 

Daily checklists 

Final acceptance test and operational test procedure 

SD-07 Certificates 



IDIQ Contract For Rental of 27-30 inch      W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi and Florida 

SECTION 01 33 00 Page 3 

Statements signed by responsible officials of manufacturer of product, system or 
material attesting that product, system or material meets specification 
requirements.  Must be dated after award of project contract and clearly name 
the project. 

Document required of Contractor, or of a supplier, installer or subcontractor 
through Contractor, the purpose of which is to further quality of orderly 
progression of a portion of the work by documenting procedures, acceptability of 
methods or personnel qualifications. 

Confined space entry permits. 

SD-08 Manufacturer's Instructions 

Preprinted material describing installation of a product, system or material, 
including special notices and Material Safety Data sheets concerning 
impedances, hazards and safety precautions. 

SD-09 Manufacturer's Field Reports 

Documentation of the testing and verification actions taken by manufacturer's 
representative to confirm compliance with manufacturer's standards or 
instructions. 

Factory test reports. 

SD-10 Operation and Maintenance Data 

Data intended to be incorporated in operations and maintenance manuals. 

SD-11 Closeout Submittals 

Documentation to record compliance with technical or administrative 
requirements or to establish an administrative mechanism. 

As-built drawings. 

Special warranties. 

Posted operating instructions. 

Training plan. 

1.2   SUBMITTAL CLASSIFICATION 
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Submittals are classified as follows: 

1.2.1   Government Approved 

Governmental approval is required for extensions of design, critical materials, 
deviations, equipment whose compatibility with the entire system must be checked, 
and other items be designated by the Contracting Officer.  Within the terms of the 
Contract Clause entitled "Specifications and Drawings for Construction," they are 
considered to be "shop drawings". 

1.2.2   Information Only 

All submittals not requiring Government approval will be for information only.  They 
are not considered to be "shop drawings" within the terms of the Contract Clause 
referred to above. 

1.3   APPROVED SUBMITTALS 

The Contracting Officer's approval of submittals shall not be construed as a complete 
check, but will indicate only that the general method of construction, materials, 
detailing and other information are satisfactory.  Approval will not relieve the 
Contractor of the responsibility for any error which may exist, as the Contractor under 
the CQC requirements of this contract is responsible for dimensions, the design of 
adequate connections and details, and the satisfactory construction of all work.  After 
submittals have been approved by the Contracting Officer, no resubmittal for the 
purpose of substituting materials or equipment will be considered unless 
accompanied by an explanation of why a substitution is necessary. 

1.4   DISAPPROVED SUBMITTALS 

The Contractor shall make all corrections required by the Contracting Officer and 
promptly furnish a corrected submittal in the form and number of copies specified for 
the initial submittal.  If the Contractor considers any correction indicated on the 
submittals to constitute a change to the contract, a notice in accordance with the 
Contract Clause "Changes" shall be given promptly to the Contracting Officer. 

1.5   WITHHOLDING OF PAYMENT 

Payment for materials incorporated in the work will not be made if required approvals 
have not been obtained. 

PART 2   PRODUCTS (NOT APPLICABLE) 

PART 3   EXECUTION 
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3.1   GENERAL 

The Contractor shall make submittals as required by the specifications.  The 
Contracting Officer may request submittals in addition to those specified when 
deemed necessary to adequately describe the work covered in the respective 
sections.  Units of weights and measures used on all submittals shall be the same as 
those used in the contract drawings.  Each submittal shall be complete and in 
sufficient detail to allow ready determination of compliance with contract 
requirements.  Prior to submittal, all items shall be checked and approved by the 
Contractor's Quality Control (CQC) representative and each item shall be stamped, 
signed, and dated by the CQC representative indicating action taken.  Proposed 
deviations from the contract requirements shall be clearly identified.  Submittals shall 
include items such as:  Contractor's, manufacturer's, or fabricator's drawings; 
descriptive literature including (but not limited to) catalog cuts, diagrams, operating 
charts or curves; test reports; test cylinders; samples; O&M manuals (including parts 
list); certifications, warranties; and other such required submittals.  Submittals 
requiring Government approval shall be scheduled and made prior to the acquisition 
of the material or equipment covered thereby.  Samples remaining upon completion of 
the work shall be picked up and disposed of in accordance with manufacturer's 
Material Safety Data Sheets (MSDS) and in compliance with existing laws and 
regulations.  

3.2   SUBMITTAL REGISTER 

At the beginning of this section is a listing of items identified in the specifications as 
requiring submittals.  The list is not all inclusive and additional submittals may be 
required by other parts of the contract.  The contractor is required to complete the 
attached submittal form and submit to the Contracting Officer for approval within 15 
calendar days after Notice to Proceed.  The approved submittal register will serve as 
a scheduling document for submittals and will be used to control submittal actions 
throughout the contract period.  The submit dates and need dates used in the 
submittal register shall be coordinated with dates in the contractor prepared progress 
schedule.  Updates to the submittal register showing the contractor action codes and 
actual dates with government action codes and actual dates shall be submitted 
monthly or until all submittals have been satisfactorily completed.  When the progress 
schedule is revised, the submittal register shall also be revised and both submitted for 
approval. 

3.3   SCHEDULING 

Submittals covering component items forming a system or items that are interrelated 
shall be scheduled to be coordinated and submitted concurrently.  Certifications to be 
submitted with the pertinent drawings shall be so scheduled.  Adequate time (a 
minimum of 30 calendar days exclusive of mailing time) shall be allowed and shown 
on the register for review and approval.  No delay damages or time extensions will be 
allowed for time lost in late submittals.  An additional 15 calendar days shall be 
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allowed and shown on the register for review and approval of submittals for food 
service equipment and refrigeration and HVAC control systems and 30 additional 
days for review of systems furniture, interior design packages and color boards. 

 
3.4   TRANSMITTAL FORM (ENG FORM 4025) 
 

The sample transmittal form (ENG FORM 4025) attached to this section shall be used 
for submitting both Government approved and information only submittals in 
accordance with the instructions on the reverse side of the form.  These forms will be 
furnished to the Contractor.  These form shall be properly completed by filling out all 
the heading blank spaces and identifying each item submitted.  Special care shall be 
exercised to ensure proper listing of the specification paragraph and/or sheet number 
of the contract drawings pertinent to the data submittal for each item. 

 
3.5   SUBMITTAL PROCEDURES 
 

Submittals shall be made as follows: 
 
3.5.1   Procedures 
 

Detailed submittal procedures will be further discussed with the contractor at the pre-
construction conference. 

 
3.5.2   Deviations 
 

For submittals which include proposed deviations requested by the Contractor, the 
column "variation" of ENG Form 4025 shall be checked.  The Contractor shall set 
forth in writing the reason for any deviations and annotate such deviations on the 
submittal.  The Government reserves the right to rescind inadvertent approval of 
submittals containing unnoted deviations. 

 
3.6   CONTROL OF SUBMITTALS 
 

The Contractor shall carefully control his procurement operations to ensure that each 
individual submittal is made on or before the Contractor scheduled submittal date 
shown on the approved "Submittal Register." 

 
3.7   GOVERNMENT APPROVED SUBMITTALS 
 

Upon completion of review of submittals requiring Government approval, the 
submittals will be identified as having received approval by being so stamped and 
dated.  4 copies of the submittal will be retained by the Contracting Officer and 2 
copies of the submittal will be returned to the Contractor. 

 
3.8   INFORMATION ONLY SUBMITTALS 
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Normally submittals for information only will not be returned.  Approvals of the 
Contracting Officer is not required on information only submittals.  The Government 
reserves the right to require the Contractor to resubmit any item found not to comply 
with the contract.  This does not relieve the Contractor from the obligation to furnish 
material conforming to the plans and specifications; will not prevent the Contracting 
Officer from requiring removal and replacement of nonconforming material 
incorporated in the work; and does not relieve the Contractor of the requirement to 
furnish samples for testing by the Government in those instances where the technical 
specification so prescribe. 

 
3.9   STAMPS 
 

Stamps used by the Contractor on the submittal data to certify that the submittal 
meets contract requirements shall be similar to the following: 
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 ________________________________________________________________________ 
 |   CONTRACTOR  | 
 |  | 
 |    (Firm Name) | 
 |  | 
 |  | 
 | | 
 | _____ Approved | 
 | | 
 | | 
 | _____ Approved with corrections as noted on submittal data and/or | 
 | attached sheets(s). | 
 | | 
 | | 
 | | 
 | SIGNATURE:  __________________________________________________________ | 
 | | 
 | TITLE:  ______________________________________________________________     | 
 | | 
 | DATE:  _______________________________________________________________   | 
 |  | 
 |________________________________________________________________________| 

-- End of Section -- 
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SECTION 01 35 26 
 

GOVERNMENTAL SAFETY REQUIREMENTS 
 
PART 1   GENERAL 
 
1.1   REFERENCES 
 
The publications listed below form a part of this specification to the 
extent referenced.  The publications are referred to within the text by the 
basic designation only. 
 

AMERICAN SOCIETY OF SAFETY ENGINEERS (ASSE/SAFE) 
 
ASSE/SAFE A10.32    (2012) Fall Protection 
 
ASSE/SAFE A10.34 (2001; R 2012) Protection of the Public 

on or Adjacent to Construction Sites 
 
ASSE/SAFE Z359.1 (2007) Safety Requirements for Personal 

Fall Arrest Systems, Subsystems and 
Components 

 
ASME INTERNATIONAL (ASME) 

 
ASME B30.22     (2010) Articulating Boom Cranes 
 
ASME B30.3     (2012) Construction Tower Cranes 
 
ASME B30.5     (2014) Mobile and Locomotive Cranes 
 
ASME B30.8 (2010) Floating Cranes and Floating 

Derricks 
 

NATIONAL FIRE PROTECTION ASSOCIATION (NFPA) 
 
NFPA 10 (2013) Standard for Portable Fire 

Extinguishers 
 
NFPA 51B (2014) Fire Prevention During Welding, 

Cutting, and Other Hot Work 
 
NFPA 70 (2007; AMD 1 2008) National Electrical 

Code - 2008 Edition 
 
NFPA 70E (2015; ERTA 1 2015) Standard for  

Electrical Safety in the Workplace 
 

U.S. ARMY CORPS OF ENGINEERS (USACE) 
 
EM 385-1-1 (2014) Safety and Health Requirements 

Manual 
 

U.S. NATIONAL ARCHIVES AND RECORDS ADMINISTRATION (NARA) 
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10 CFR 20 Standards for Protection Against 
Radiation 

 
29 CFR 1910 Occupational Safety and Health 

Standards 
 
29 CFR 1910.146    Permit-required Confined Spaces 
 
29 CFR 1926 Safety and Health Regulations for 

Construction 
 
29 CFR 1926.1400    Cranes and Derricks in Construction 
 
29 CFR 1926.16    Rules of Construction  
 
29 CFR 1926.500    Fall Protection 
 
CPL 2.100 (1995) Application of the Permit-

Required Confined Spaces (PRCS) 
Standards, 29 CFR 1910.146 

1.2   DEFINITIONS 
 
a.   High Visibility Accident.  Any mishap which may generate publicity 
and/or high visibility. 
 
b.  Medical Treatment. Treatment administered by a physician or by 
registered professional personnel under the standing orders of a physician.  
Medical treatment does not include first aid treatment even through 
provided by a physician or registered personnel. 
 
c.  Recordable Injuries or Illnesses.  Any work-related injury or illness 
that results in:  
 
(1)   Death, regardless of the time between the injury and death, or the 
length of the illness; 
 
(2)   Days away from work (any time lost after day of injury/illness 
onset); 
 
(3)   Restricted work; 
 
(4)   Transfer to another job; 
 
(5)   Medical treatment beyond first aid; 
 
(6)   Loss of consciousness; or 
 
(7)   A significant injury or illness diagnosed by a physician or other 
licensed health care professional, even if it did not result in (1) through 
(6) above. 
 
d.   "USACE" property and equipment specified in USACE EM 385-1-1 should be 
interpreted as Government property and equipment. 
 
e. Weight Handling Equipment (WHE) Accident. A WHE accident occurs when 
any one or more of the eight elements in the operating envelope fails to 
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perform correctly during operation, including operation during maintenance 
or testing resulting in personnel injury or death; material or equipment 
damage; dropped load; derailment; two-blocking; overload; or collision, 
including unplanned contact between the load, crane or other objects. A 
dropped load, derailment, two-blocking, overload and collision are 
considered accidents even though no material damage or injury occurs. A 
component failure (e.g., motor burnout, gear tooth failure, bearing 
failure) is not considered an accident solely due to material or equipment 
damage unless the component failure results in damage to other components 
(e.g., dropped boom, dropped load, roll over, etc.) Any mishap meeting the 
criteria described above shall be documented in both the Contractor 
Significant Incident Report (CSIR) submitted within five days both as 
provided by the Contracting Officer.  
 
1.3   SUBMITTALS 
 
Government approval is required for submittals with a "G" designation; 
submittals not having a "G" designation are [for Contractor Quality Control 
approval.][for information only.  When used, a designation following the 
"G" designation identifies the office that will review the submittal for 
the Government.]  Submit the following in accordance with Section 01 33 00 
SUBMITTAL PROCEDURES: 
 
Government acceptance is required for submittals with a "G, A" designation.  
 
SD-01 Preconstruction Submittals 
 

Accident Prevention Plan (APP); G, A 
Activity Hazard Analysis (AHA); G, A 
Crane Critical Lift Plan; G, A 
Proof of qualification for Crane Operators; G, A 

 
SD-06 Test Reports 
  
Notifications and Reports 
  
Submit reports as their incidence occurs, in accordance with the 
requirements of the paragraph, “Notifications and Reports.” 
Reports 
 

Accident Reports; G 
 

Crane Reports; G 
 
SD-07 Certificates 
 

Confined Space Entry Permit 
 

Hot work permit 
 

License Certificates 
 
 
1.4   REGULATORY REQUIREMENTS 
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In addition to the detailed requirements included in the provisions of this 
contract, comply with USACE EM 385-1-1, and the following federal, state, 
and local, laws, ordinances, criteria, rules and regulations.  Submit 
matters of interpretation of standards to the appropriate administrative 
agency for resolution before starting work.  Where the requirements of this 
specification, applicable laws, criteria, ordinances, regulations, and 
referenced documents vary, the most stringent requirements govern. 
 
1.5   SITE QUALIFICATIONS, DUTIES AND MEETINGS 
 
1.5.1   Personnel Qualifications 
 
1.5.1.1   Site Safety and Health Officer (SSHO) 
 
The SSHO must meet the requirements of EM 385-1-1 section 1 and ensure that 
the requirements of 29 CFR 1926.16 are met for the project. Provide a 
Safety oversight team that includes a minimum of one (1) person at each 
project site to function as the Site Safety and Health Officer (SSHO). The 
SSHO or an equally-qualified Designated Representative/alternate shall be 
at the work site at all times to implement and administer the Contractor’s 
safety program and government-accepted Accident Prevention Plan. The SSHO’s 
training, experience, and qualifications shall be as required by the EM 
385-1-1 paragraph 01.A.17, entitled SITE SAFETY AND HEALTH OFFICER (SSHO), 
and all associated sub-paragraphs. 
 
A Competent Person shall be provided for all of the hazards identified in 
the Contractor's Safety and Health Program in accordance with the accepted 
Accident Prevention Plan, and shall be on-site at all times when the work 
that presents the hazards associated with their professional expertise is 
being performed. Provide the credentials of the Competent Persons(s) to the 
Contracting Officer for acceptance in consultation with the Safety 
Office. 
 
1.5.1.1.1   Contractor Quality Control (QC) Person: 
 
The Contractor Quality Control Person cannot be the SSHO on this project, 
even though the QC has safety inspection responsibilities as part of the QC 
duties. 
 
1.5.1.2   USACE Dredging Contract Requirements 
 
1.5.1.2.1   SSHO Staffing for USACE Dredging Contracts 
 
a. Dredging contracts may include several project sites; this contract will 
require a minimum of one full time SSHO(s) assigned per project site. SSHO 
may be collateral duty in specific conditions listed below. 
 
b. Example of one dredging project site is reflected in each of the 
following: 
 
(1) a mechanical dredge, tug(s) and scow(s), scow route, and material 
placement site; or 
 
(2) a hydraulic pipeline dredge, attendant plant, and material placement 
site; or, 
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(3) a hopper dredge (include land-based material placement site – if 
applicable.) 
 
c. Individual dredging project sites with work force less than 8 employees, 
the SSHO may be a collateral duty, with the same responsibilities of a full 
time SSHO.  
 
d. Hopper dredges with USCG-Documented crews may designate an officer as a 
collateral-duty SSHO instead of having a full-time SSHO if the officer 
meets the SSHO training and experience requirements. 
 
1.5.1.2.2   SSHO Requirements for Dredging 
 
a. In addition to requirements stated elsewhere in this specification, the 
SSHO shall be present at the project site, located so they have full 
mobility and reasonable access to all major work operations, for at least 
one shift in each 24 hour period when work is being done. The SSHO, or 
Alternate SSHO, shall be available during all shifts for immediate verbal 
consultation and notification, either by phone or radio. The SSHO shall be 
a full-time, dedicated position, except as noted above. The SSHO shall 
report to a senior project (or corporate) officials. 
 
b. The SSHO shall inspect all work areas and operations during initial set-
up and at least monthly observe and provide personal oversight on each 
shift during dredging operations for projects with many work sites, more 
often for those with less work sites. 
 
c. For projects with multiple shifts or when SSHO is temporarily off-site, 
an Alternate SSHO will be assigned to insure SSHO coverage for the project 
at all times work activities are conducted. The Alternate SSHO must meet 
the same requirements and assume the responsibilities of the project SSHO. 
The Alternate SSHO position may be a collateral duty. 
 
d. If the SSHO is off-site for a period longer than 24 hours, a qualified 
replacement SSHO shall be provided and shall fulfill the same roles and 
responsibilities as the primary/initial SSHO. 
 
1.5.1.2.3 Designated Representative (DR) Requirements for Dredging 
 
a. Designated Representatives (DR) are collateral duty safety personnel, 
with safety duties in addition to their full-time occupation, and support 
and supplement the SSHO efforts in managing, implementing and enforcing the 
Contractor's Safety and Health Program. DRs shall be individual(s) with 
work oversight responsibilities, such as masters, mates, fill foremen, and 
superintendents. DRs should not be positions requiring continuous 
mechanical or equipment operations, such as equipment operators. 
 
b. A DR shall be appointed for all remote work locations more than 45 
minutes' travel time from the SSHO's duty location, typically including 
dredged material placement sites, towing and scow operations, and other 
operations. 
 
c. The DRs will perform safety program tasks as designated by the SSHO and 
report safety findings to the SSHO/Alternate SSHO. The SSHO shall document 
results of safety findings and provide information for inclusion in the CQC 
reports to the Government Representative. 
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1.5.1.2.4 Safety Personnel Training Requirements for Dredging 
 
a. The SSHO, Alternate SSHO, and Designated Representatives for dredging 
contracts shall take either the OSHA 30-hour Construction Safety Course or 
an equivalent 30 hours of formal safety and health training covering the 
subjects of the OSHA 30-hour Course (see EM 385-1-1 Appendix A, paragraph 
4.b) applicable to dredging work and given by qualified instructors. 
 
b. The SSHOs shall also have taken 24 hours of formal classroom or online 
safety and health related coursework in the past four (4) years. Hours 
spent as an instructor in such courses will be considered the same as 
attending them, but each course only gets credit once (ie. Instructing a 1-
hour asbestos awareness course 5 times in the past 4 years provides one 
hour credit for training). 
 
c. The SSHO, Alternate SSHO, and Designated Representatives shall have a 
minimum of three years' continuous experience within the past 5 years in 
supervising/ managing dredging, marine or land-based construction, work 
managing safety programs or processes, or conducting hazard analyses and 
developing controls in activities or environments with similar hazards. 
This is in lieu of the construction experience required by paragraph 
01.A.17.b, EM 385-1-1. 
 
1.5.1.3 Crane Operators 
 
Meet the crane operators requirements in USACE EM 385-1-1, Section 16 and 
Appendix I. In addition, for mobile cranes with Original Equipment 
Manufacturer (OEM) rated capacitates of 50,000 pounds or greater, designate 
crane operators as qualified by a source that qualifies crane operators 
(i.e., union, a government agency, or an organization that tests and 
qualifies crane operators). Provide proof of current qualification. 
 
1.5.2   Personnel Duties 
 
1.5.2.1   Site Safety and Health Officer (SSHO) 
 
The SSHO shall: 
 
a.  Conduct daily safety and health inspections and maintain a written log 
which includes area/operation inspected, date of inspection, identified 
hazards, recommended corrective actions, estimated and actual dates of 
corrections. Attach safety inspection logs to the Contractors' daily 
quality control report.  
 
b.  Conduct mishap investigations and complete required reports.  Maintain 
the OSHA Form 300 and Daily Production reports for prime and sub-
contractors. 
 
c.  Maintain applicable safety reference material on the job site. 
 
d.  Attend the pre-construction conference, pre-work meetings including 
preparatory inspection meeting, and periodic in-progress meetings.  
 
e.  Implement and enforce accepted APPS and AHAs. 
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f.  Maintain a safety and health deficiency tracking system that monitors 
outstanding deficiencies until resolution.  Post a list of unresolved 
safety and health deficiencies on the safety bulletin board. 
 
g.  Ensure sub-contractor compliance with safety and health requirements. 
 
h. Maintain a list of hazardous chemicals on site and their material safety 
data sheets. 
 
Failure to perform the above duties will result in dismissal of the 
superintendent and/or SSHO, and a project work stoppage.  The project work 
stoppage will remain in effect pending approval of a suitable replacement. 
 
1.5.3   Meetings 
 
1.5.3.1   Preconstruction Conference 
 
a. Contractor representatives who have a responsibility or significant role 
in accident prevention on the project shall attend the preconstruction 
conference.  This includes the project superintendent, site safety and 
health officer, quality control supervisor, or any other assigned safety 
and health professionals who participated in the development of the APP 
(including the Activity Hazard Analyses (AHAs) and special plans, program 
and procedures associated with it).  
 
b. Discuss the details of the submitted APP to include incorporated plans, 
programs, procedures and a listing of anticipated AHAs that will be 
developed and implemented during the performance of the contract.  This 
list of proposed AHAs will be reviewed at the conference and an agreement 
will be reached between the Contractor and the Contracting Officer's 
representative as to which phases will require an analysis.  In addition, 
establish a schedule for the preparation, submittal, review, and acceptance 
of AHAs to preclude project delays.   
 
c. Deficiencies in the submitted APP will be brought to the attention of 
the Contractor at the preconstruction conference, and the Contractor shall 
revise the plan to correct deficiencies and re-submit it for acceptance.  
Do not begin work until there is an accepted APP.  
 
d. The functions of a Preconstruction conference may take place at the 
Post-Award Kickoff meeting for Design Build Contracts. 
 
1.6   ACCIDENT PREVENTION PLAN (APP)  
 
Use a qualified person to prepare the written site-specific APP. Prepare 
the APP in accordance with the format and requirements of USACE EM 385-1-1 
and as supplemented herein. Cover all paragraph and subparagraph elements 
in USACE EM 385-1-1, Appendix A, "Minimum Basic Outline for Accident 
Prevention Plan" and show compliance with NASA NPG 8715.3.  Specific 
requirements for some of the APP elements are described below.  The APP 
shall be job-specific and address any unusual or unique aspects of the 
project or activity for which it is written.  The APP shall interface with 
the Contractor's overall safety and health program.  Include any portions 
of the Contractor's overall safety and health program referenced in the APP 
in the applicable APP element and made site-specific. The Government 
considers the Prime Contractor to be the "controlling authority" for all 
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work site safety and health of the subcontractors. Contractors are 
responsible for informing their subcontractors of the safety provisions 
under the terms of the contract and the penalties for noncompliance, 
coordinating the work to prevent one craft from interfering with or 
creating hazardous working conditions for other crafts, and inspecting 
subcontractor operations to ensure that accident prevention 
responsibilities are being carried out.  The APP shall be signed by the 
person and firm (senior person) preparing the APP, the Contractor, the on-
site superintendent, the designated site safety and health officer and any 
designated CSP and/or CIH. 
 
Submit the APP to the Contracting Officer 15 calendar days prior to the 
date of the preconstruction conference for acceptance. Work cannot proceed 
without an accepted APP. 
 
Once accepted by the Contracting Officer, the APP and attachments will be 
enforced as part of the contract. Disregarding the provisions of this 
contract or the accepted APP will be cause for stopping of work, at the 
discretion of the Contracting Officer, until the matter has been rectified. 
 
Once work begins, changes to the accepted APP shall be made with the 
knowledge and concurrence of the Contracting Officer, project 
superintendent, SSHO and quality control manager.  Should any hazard become 
evident, stop work in the area, secure the area, and develop a plan to 
remove the hazard.  Notify the Contracting Officer within 24 hours of 
discovery.  Eliminate/remove the hazard. In the interim, take all necessary 
action to restore and maintain safe working conditions in order to 
safeguard onsite personnel, visitors, the public (as defined by ASSE/SAFE 
A10.34,) and the environment.   
 
Copies of the accepted plan will be maintained at the Contracting Officers 
Representative’s office and at the job site.   
 
Continuously review and amend the APP, as necessary, throughout the life of 
the contract.  Incorporate unusual or high-hazard activities not identified 
in the original APP as they are discovered. 
 
1.6.1   EM 385-1-1 Contents 
 
In addition to the requirements outlines in Appendix A of USACE EM 385-1-1, 
the following is required: 
 
[ a. Crane Critical Lift Plan. 
Prepare and sign weight handling critical lift plans for lifts over 75 
percent of the capacity of the crane or hoist (or lifts over 50 percent of 
the capacity of a barge mounted mobile crane's hoists) at any radius of 
lift; lifts involving more than one crane or hoist; lifts of personnel; and 
lifts involving non-routine rigging or operation, sensitive equipment, or 
unusual safety risks. Submit 15 calendar days prior to on-site work and 
include the requirements of USACE EM 385-1-1, paragraph 16.H. and the 
following: 
(1) For lifts of personnel, demonstrate compliance with the requirements of 
29 CFR 1926.1400. 
 
(2) For barge mounted mobile cranes, barge stability calculations 
identifying barge list and trim based on anticipated loading; and load 
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charts based on calculated list and trim. The amount of list and trim shall 
be within the crane manufacturer's requirements.] 
 
[f. Occupant Protection Plan. The safety and health aspects of lead-based 
paint removal, prepared in accordance with Section 02 83 19.00 10 LEAD 
BASED PAINT HAZARD ABATEMENT, TARGET HOUSING & CHILD OCCUPIED FACILITIES.] 
 
[h. Asbestos Hazard Abatement Plan. The safety and health aspects of 
asbestos work, prepared in accordance with Section 02 82 14.00 10 ASBESTOS 
HAZARD CONTROL ACTIVITIES.] 
 
[i. Site Safety and Health Plan. The safety and health aspects prepared in 
accordance with Section 01 35 29.13 HEALTH, SAFETY, AND EMERGENCY RESPONSE 
PROCEDURES FOR CONTAMINATED SITES.] 
 
[j. PCB Plan. The safety and health aspects of Polychlorinated Biphenyls 
work, prepared in accordance with Sections 02 84 33 REMOVAL AND DISPOSAL OF 
POLYCHLORINATED BIPHENYLS (PCBs) and 02 61 23 REMOVAL AND DISPOSAL OF PCB 
CONTAMINATED SOILS.] 
 
[ k. Site Demolition Plan. The safety and health aspects prepared in 
accordance with Section 02 41 00 [DEMOLITION] [AND] [DECONSTRUCTION] and 
referenced sources. Include engineering survey as applicable.] 
 
[l. Excavation Plan. The safety and health aspects prepared in accordance 
with Section 31 00 00 EARTHWORK.] 
 
1.7   ACTIVITY HAZARD ANALYSIS (AHA) 
 
The Activity Hazard Analysis (AHA) format shall be in accordance with USACE 
EM 385-1-1, Section 1. Submit the AHA for review at least 15 calendar days 
prior to the start of each phase.  Format subsequent AHAs as amendments to 
the APP. The analysis should be used during daily inspections to ensure the 
implementation and effectiveness of the activity's safety and health 
controls. 
 
The AHA list will be reviewed periodically (at least monthly) at the 
Contractor supervisory safety meeting and updated as necessary when 
procedures, scheduling, or hazards change. 
 
Develop the activity hazard analyses using the project schedule as the 
basis for the activities performed.  Any activities listed on the project 
schedule will require an AHA.  The AHAs will be developed by the 
contractor, supplier or subcontractor and provided to the prime contractor 
for submittal to the Contracting Officer. 
 
1.8   DISPLAY OF SAFETY INFORMATION 
 
Within 1 calendar days after commencement of work, erect a safety bulletin 
board at the job site.  Where size, duration, or logistics of project do 
not facilitate a bulletin board, an alternative method, acceptable to the 
Contracting Officer, that is accessible and includes all mandatory 
information for employee and visitor review, shall be deemed as meeting the 
requirement for a bulletin board. Include and maintain information on 
safety bulletin board as required by EM 385-1-1, section 01.A.06.  
Additional items required to be posted include: 
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a.  Confined space entry permit. 
 
b.  Hot work permit.  
 
1.9   SITE SAFETY REFERENCE MATERIALS 
 
Maintain safety-related references applicable to the project, including 
those listed in the article "References."  Maintain applicable equipment 
manufacturer's manuals. 
 
1.10   EMERGENCY MEDICAL TREATMENT 
 
Contractors will arrange for their own emergency medical treatment.  
Government has no responsibility to provide emergency medical treatment.   
 
1.11   NOTIFICATIONS AND REPORTS 
 
1.11.1   Accident Notification 
 
Notify the Contracting Officer as soon as practical, but not later than 30 
minutes after any accident meeting the definition of Recordable Injuries or 
Illnesses or High Visibility Accidents, property damage equal to or greater 
than $2,000, or any weight handling equipment accident.  Within 
notification include contractor name; contract title; type of contract; 
name of activity, installation or location where accident occurred; date 
and time of accident; names of personnel injured; extent of property 
damage, if any; extent of injury, if known, and brief description of 
accident (to include type of construction equipment used, PPE used, etc.).  
Preserve the conditions and evidence on the accident site until the 
Government investigation team arrives on-site and Government investigation 
is conducted. 
 
1.11.2 Accident Reports 
 
a. Conduct an accident investigation for recordable injuries and illnesses, 
for Medical Treatment defined in paragraph DEFINITIONS, property damage 
accidents resulting in at least $20,000 in damages, and near misses as 
defined in EM 385-1-1, to establish the root cause(s) of the accident. 
Complete the applicable USACE Accident Report Form 3394, and provide the 
report to the Contracting Officer within 5 calendar day(s) of the accident. 
The Contracting Officer will provide copies of any required or special 
forms. 
 
b. Conduct an accident investigation for any weight handling equipment 
accident (including rigging gear accidents) to establish the root cause(s) 
of the accident, complete the WHE Accident Report (Crane and Rigging Gear) 
form and provide the report to the Contracting Officer within 30 calendar 
days of the accident. Do not proceed with crane operations until cause is 
determined and corrective actions have been implemented to the satisfaction 
of the contracting officer. The Contracting Officer will provide a blank 
copy of the accident report form. 
 
1.11.3 Crane Reports 
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Submit crane inspection reports required in accordance with USACE EM 385-1-
1, Appendix H and as specified herein with Daily Reports of Inspections. 
 
1.11.4   Certificate of Compliance 
 
Provide a Certificate of Compliance for each crane entering an activity 
under this contract (see Contracting Officer for a blank certificate). 
State within the certificate that the crane and rigging gear meet 
applicable OSHA regulations (with the Contractor citing which OSHA 
regulations are applicable, e.g., cranes used in construction, demolition, 
or maintenance comply with 29 CFR 1926 and USACE EM 385-1-1 Section 16 and 
Appendix I. Certify on the Certificate of Compliance that the crane 
operator(s) is qualified and trained in the operation of the crane to be 
used.[ For cranes at DOD activities in foreign countries, certify that the 
crane and rigging gear conform to the appropriate host country safety 
standards.] Also certify that all of its crane operators working on the 
DOD activity have been trained in the proper use of all safety devices 
(e.g., anti-two block devices). Post certifications on the crane. 
 
1.12   HOT WORK 
 
Submit and obtain a written permit prior to performing "Hot Work" (welding, 
cutting, etc.) or operating other flame-producing/spark producing devices, 
from the Fire Marshall. A permit is required from the Explosives Safety 
Office for work in and around where explosives are processed, stored, or 
handled. CONTRACTORS ARE REQUIRED TO MEET ALL CRITERIA BEFORE A PERMIT IS 
ISSUED. Provide at least two (2) twenty (20) pound 4A:20 BC rated 
extinguishers for normal "Hot Work". All extinguishers shall be current 
inspection tagged, approved safety pin and tamper resistant seal. It is 
also mandatory to have a designated FIRE WATCH for any "Hot Work" done at 
this activity. The Fire Watch shall be trained in accordance with NFPA 51B 
and remain on-site for a minimum of 30 minutes after completion of the task 
or as specified on the hot work permit. 
 
When starting work in the facility, require personnel to familiarize 
themselves with the location of the nearest fire alarm boxes and place in 
memory the emergency Fire Marshall’s phone number.  ANY FIRE, NO MATTER HOW 
SMALL, SHALL BE REPORTED TO THE RESPONSIBLE FIRE MARSHALL IMMEDIATELY. 
 
Obtain services from a NFPA Certified Marine Chemist for "HOT WORK" within 
or around flammable materials (such as fuel systems, welding/cutting on 
fuel pipes) or confined spaces (such as sewer wet wells, manholes, vaults, 
etc.) that have the potential for flammable or explosive atmospheres. 
 
 
1.13 RADIATION SAFETY REQUIREMENTS 
 
License Certificates for radiation materials and equipment shall be 
submitted to the Contracting Officer and Radiation Safety Office (RSO)for 
all specialized and licensed material and equipment that could cause fatal 
harm to construction personnel or to the construction project. 
 
Workers shall be protected from radiation exposure in accordance with 
10 CFR 20. Standards for Protection Against Radiation. 
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Loss of radioactive material shall be reported immediately to the 
Contracting Officer. 
 
Actual exposure of the radiographic film or unshielding the source shall 
not be initiated until after 5 p.m. on weekdays. 
 
In instances where radiography is scheduled near or adjacent to buildings 
or areas having limited access or one-way doors, no assumptions shall be 
made as to building occupancy. Where necessary, the Contracting Officer 
will direct the Contractor to conduct an actual building entry, search, and 
alert. Where removal of personnel from such a building cannot be 
accomplished and it is otherwise safe to proceed with the radiography, a 
fully instructed employee shall be positioned inside such building or area 
to prevent exiting while external radiographic operations are in process. 
Transportation of Regulated Amounts of Radioactive Material will comply 
with 49 CFR, Subchapter C, Hazardous Material Regulations. Local Fire 
authorities and the site Radiation Safety officer (RSO) shall be notified 
of any Radioactive Material use. 
 
Transmitter Requirements: The base policy concerning the use of 
transmitters such as radios, cell phones, etc., must be adhered to by all 
contractor personnel. They must also obey Emissions control (EMCON) 
restrictions. 
 
1.14   FACILITY OCCUPANCY CLOSURE 
 
Streets, walks, and other facilities occupied and used by the Government 
shall not be closed or obstructed without written permission from the 
Contracting Officer. 
 
1.15   SEVERE STORM PLAN 
 
In the event of a severe storm warning, the Contractor must: 
 
a.  Secure outside equipment and materials and place materials that could 
be damaged in protected areas. 
 
b.  Check surrounding area, including roof, for loose material, equipment, 
debris, and other objects that could be blown away or against existing 
facilities. 
 
c.  Ensure that temporary erosion controls are adequate. 
 
1.16   CONFINED SPACE ENTRY REQUIREMENTS 
 
Contractors entering and working in confined spaces while performing 
general industry work are required to follow the requirements of OSHA 
29 CFR 1926 and comply with the requirements in Section 34 of EM 385-1-1, 
OSHA 29 CFR 1910, and OSHA 29 CFR 1910.146. 
 
PART 2  PRODUCTS 
 
PART 3 EXECUTION 
  
3.1   CONSTRUCTION AND/OR OTHER WORK 
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3.1.1   Hazardous Material Exclusions 
 
Notwithstanding any other hazardous material used in this contract, 
radioactive materials or instruments capable of producing ionizing/non-
ionizing radiation (with the exception of radioactive material and devices 
used in accordance with USACE EM 385-1-1 such as nuclear density meters for 
compaction testing and laboratory equipment with radioactive sources) as 
well as materials which contain asbestos, mercury or polychlorinated 
biphenyls, di-isocynates, lead-based paint are prohibited.  The Contracting 
Officer, upon written request by the Contractor, may consider exceptions to 
the use of any of the above excluded materials. Low mercury lamps used 
within fluorescent lighting fixtures are allowed as an exception without 
further Contracting Officer approval. Notify the Radiation Safety Officer 
(RSO) prior to excepted items of radioactive material and devices being 
brought on base. 
 
3.1.2   Unforeseen Hazardous Material 
 
The design should have identified materials such as PCB, lead paint, and 
friable and non-friable asbestos and other OSHA regulated chemicals (i.e. 
29 CFR Part 1910.1000). If material, not indicated, that may be hazardous 
to human health upon disturbance during construction operations is 
encountered, stop that portion of work and notify the Contracting Officer 
immediately. Within 14 calendar days the Government will determine if the 
material is hazardous. If material is not hazardous or poses no danger, the 
Government will direct the Contractor to proceed without change. If 
material is hazardous and handling of the material is necessary to 
accomplish the work, the Government will issue a modification pursuant to 
"FAR 52.243-4, Changes" and "FAR 52.236-2, Differing Site Conditions."  
 
3.2   PRE-OUTAGE COORDINATION MEETING 
 
Apply for utility outages at least 15 days in advance. As a minimum, the 
request should include the location of the outage, utilities being 
affected, duration of outage and any necessary sketches. Special 
requirements for electrical outage requests are contained elsewhere in this 
specification section. Once approved, and prior to beginning work on the 
utility system requiring shut down, attend a pre-outage coordination 
meeting with the Contracting Officer [ and the[ Installation 
representative][ Public Utilities representative]] to review the scope of 
work and the lock-out/tag-out procedures for worker protection. No work 
will be performed on energized electrical circuits unless proof is provided 
that no other means exist. 
 
3.3 CONTROL OF HAZARDOUS ENERGY (LOCKOUT/TAGOUT) 
 
Ensure that each employee is familiar with and complies with these 
procedures and USACE EM 385-1-1, Section 12, Control of Hazardous Energy. 
 
3.4   FALL HAZARD PROTECTION AND PREVENTION PROGRAM 
 
Establish a fall protection and prevention program, for the protection of 
all employees exposed to fall hazards.  Within the program include company 
policy, identify responsibilities, education and training requirements, 
fall hazard identification, prevention and control measures, inspection, 
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storage, care and maintenance of fall protection equipment and rescue and 
evacuation procedures in accordance with ASSE/SAFE Z359.1.    
 
3.4.1   Training 
 
Institute a fall protection training program.  As part of the Fall Hazard 
Protection and Prevention Program, provide training for each employee who 
might be exposed to fall hazards.  Provide training by a competent person 
for fall protection in accordance with USACE EM 385-1-1, section 21.B. 
 
3.4.2   Fall Protection Equipment and Systems 
 
Enforce use of the fall protection equipment and systems designated for 
each specific work activity in the Fall Protection and Prevention Plan 
and/or AHA at all times when an employee is exposed to a fall hazard.  
Protect employees from fall hazards as specified in EM 385-1-1, section 21.  
In addition to the required fall protection systems, safety skiff, personal 
floatation devices, life rings etc., are required when working above or 
next to water in accordance with USACE EM 385-1-1, paragraphs 05.H. and 
05.I.  Personal fall arrest systems are required when working from an 
articulating or extendible boom, swing stages, or suspended platform.  In 
addition, personal fall arrest systems are required when operating other 
equipment such as scissor lifts if the work platform is capable of being 
positioned outside the wheelbase.  The need for tying-off in such equipment 
is to prevent ejection of the employee from the equipment during raising, 
lowering, or travel.  Fall protection must comply with 29 CFR 1926.500, 
Subpart M, USACE EM 385-1-1 and ASSE/SAFE A10.32. 
 
3.4.2.1   Personal Fall Arrest Equipment 
 
Personal fall arrest equipment, systems, subsystems, and components shall 
meet ASSE/SAFE Z359.1.  Only a full-body harness with a shock-absorbing 
lanyard or self-retracting lanyard is an acceptable personal fall arrest 
body support device.  Body belts may only be used as a positioning device 
system (for uses such as steel reinforcing assembly and in addition to an 
approved fall arrest system). Harnesses shall have a fall arrest attachment 
affixed to the body support (usually a Dorsal D-ring) and specifically 
designated for attachment to the rest of the system.  Only locking snap 
hooks and carabiners shall be used. Webbing, straps, and ropes shall be 
made of synthetic fiber. The maximum free fall distance when using fall 
arrest equipment shall not exceed  6 feet.  The total fall distance and any 
swinging of the worker (pendulum-like motion) that can occur during a fall 
shall always be taken into consideration when attaching a person to a fall 
arrest system.   
 
3.4.3 Fall Protection for Roofing Work 
 
Implement fall protection controls based on the type of roof being 
constructed and work being performed. Evaluate the roof area to be accessed 
for its structural integrity including weight-bearing capabilities for the 
projected loading. 
 
a. Low Sloped Roofs: 
 
(1) For work within 6 feet of an edge, on low-slope roofs, protect 
personnel from falling by use of personal fall arrest systems, guardrails, 
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or safety nets. A safety monitoring system is not adequate fall protection 
and is not authorized. 
 
(2) For work greater than 6 feet from an edge, erect and install warning 
lines in accordance with 29 CFR 1926.500 and USACE EM 385-1-1. 
 
b.  Steep-Sloped Roofs: Work on steep-sloped roofs requires a personal fall 
arrest system, guardrails with toe-boards, or safety nets. This requirement 
also includes residential or housing type construction. 
 
3.4.4   Horizontal Lifelines 
 
Design, install, certify and use under the supervision of a qualified 
person horizontal lifelines for fall protection as part of a complete fall 
arrest system which maintains a safety factor of 2 (29 CFR 1926.500).  
 
3.4.5   Guardrails and Safety Nets 
 
Design, install and use guardrails and safety nets in accordance with EM 
385-1-1 and 29 CFR 1926 Subpart M. 
 
3.4.6   Rescue and Evacuation Procedures 
 
When personal fall arrest systems are used, the contractor must ensure that 
the mishap victim can self-rescue or can be rescued promptly should a fall 
occur.  Prepare a Rescue and Evacuation Plan and include a detailed 
discussion of the following: methods of rescue; methods of self-rescue; 
equipment used; training requirement; specialized training for the 
rescuers; procedures for requesting rescue and medical assistance; and 
transportation routes to a medical facility.  Include the Rescue and 
Evacuation Plan within the Activity Hazard Analysis (AHA) for the phase of 
work, in the Fall Protection and Prevention (FP&P) Plan, and the Accident 
Prevention Plan (APP).  
 
3.5   EQUIPMENT 
 
3.5.1   Material Handling Equipment 
 
a.  Material handling equipment such as forklifts shall not be modified 
with work platform attachments for supporting employees unless specifically 
delineated in the manufacturer's printed operating instructions. 
 
b.  The use of hooks on equipment for lifting of material must be in 
accordance with manufacturer's printed instructions. 
 
c.   Operators of forklifts or power industrial trucks shall be licensed in 
accordance with OSHA. 
 
3.5.2   Weight Handling Equipment 
 
a. Equip cranes and derricks as specified in EM 385-1-1, section 16.  
 
b.  Comply with the crane manufacturer's specifications and limitations for 
erection and operation of cranes and hoists used in support of the work.  
Perform erection under the supervision of a designated person (as defined 
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in ASME B30.5).  Perform all testing in accordance with the manufacturer's 
recommended procedures. 
 
c.  Comply with ASME B30.5 for mobile and locomotive cranes, ASME B30.22 
for articulating boom cranes, ASME B30.3 for construction tower cranes, and 
ASME B30.8 for floating cranes and floating derricks. 
 
d.   Under no circumstance shall a Contractor make a lift at or above 90% 
of the cranes rated capacity in any configuration. 
 
e.  When operating in the vicinity of overhead transmission lines, 
operators and riggers shall be alert to this special hazard and follow the 
requirements of USACE EM 385-1-1 section 11 and ASME B30.5 or ASME B30.22 
as applicable. 
 
f.  Do not crane suspended personnel work platforms (baskets) unless the 
Contractor proves that using any other access to the work location would 
provide a greater hazard to the workers or is impossible.  Do not lift 
personnel with a line hoist or friction crane. 
 
g.  Inspect, maintain, and recharge portable fire extinguishers as 
specified in NFPA 10, Standard for Portable Fire Extinguishers. 
 
h.  All employees must keep clear of loads about to be lifted and of 
suspended loads. 
 
i.  Use cribbing when performing lifts on outriggers. 
 
j.  The crane hook/block must be positioned directly over the load.  Side 
loading of the crane is prohibited. 
 
k.  A physical barricade must be positioned to prevent personnel from 
entering the counterweight swing (tail swing) area of the crane. 
 
l.  Certification records which include the date of inspection, signature 
of the person performing the inspection, and the serial number or other 
identifier of the crane that was inspected shall always be available for 
review by Contracting Officer personnel. 
 
m.  Written reports listing the load test procedures used along with any 
repairs or alterations performed on the crane shall be available for review 
by Contracting Officer personnel. 
 
n.   Certify that all crane operators have been trained in proper use of 
all safety devices (e.g. anti-two block devices). 
 
3.5.3 USE OF EXPLOSIVES 
 
Explosives shall not be used or brought to the project site without prior 
written approval from the Contracting Officer. Such approval shall not 
relieve the Contractor of responsibility for injury to persons or for 
damage to property due to blasting operations. 
 
Storage of explosives, when permitted on Government property, shall be only 
where directed and in approved storage facilities. These facilities shall 
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be kept locked at all times except for inspection, delivery, and withdrawal 
of explosives. 
 
3.6   EXCAVATIONS 
 
Soil classification must be performed by a competent person in accordance 
with 29 CFR 1926 and EM 385-1-1. 
 
3.6.1   Utility Locations 
 
All underground utilities in the work area must be positively identified by 
a third party, independent, private utility locating company in addition to 
any station locating service and coordinated with the station utility 
department. 
 
3.6.2   Utility Location Verification 
 
Physically verify underground utility locations, including utility depth, 
by hand digging using wood or fiberglass handled tools when any adjacent 
construction work is expected to come within three feet of the underground 
system. 
 
3.6.3 Utilities Within and Under Concrete, Bituminous Asphalt, and Other 
Impervious Surfaces 
 
Utilities located within and under concrete slabs or pier structures, 
bridges, parking areas, and the like, are extremely difficult to identify. 
Whenever contract work involves chipping, saw cutting, or core drilling 
through concrete, bituminous asphalt or other impervious surfaces, the 
existing utility location must be coordinated with station utility 
departments in addition to location and depth verification by a third 
party, independent, private locating company. The third party, independent, 
private locating company shall locate utility depth by use of Ground 
Penetrating Radar (GPR), X-ray, bore scope, or ultrasound prior to the 
start of demolition and construction. Outages to isolate utility systems 
must be used in circumstances where utilities are unable to be positively 
identified. The use of historical drawings does not alleviate the 
contractor from meeting this requirement. 
 
3.7   ELECTRICAL 
 
3.7.1   Portable Extension Cords 
 
Size portable extension cords in accordance with manufacturer ratings for 
the tool to be powered and protected from damage.  Immediately removed from 
service all damaged extension cords.  Portable extension cords shall meet 
the requirements EM 385-1-1, NFPA 70E, and OSHA electrical standards. 
 
3.8   WORK IN CONFINED SPACES 
 
Comply with the requirements in Section 34 of USACE EM 385-1-1, OSHA 
29 CFR 1910, OSHA 29 CFR 1910.146, OSHA Directive CPL 2.100 and OSHA 
29 CFR 1926. Any potential for a hazard in the confined space requires a 
permit system to be used. 
a.  Entry Procedures.  Prohibit entry into a confined space by personnel 
for any purpose, including hot work, until the qualified person has 
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conducted appropriate tests to ensure the confined or enclosed space is 
safe for the work intended and that all potential hazards are controlled or 
eliminated and documented.  (See Section 06.I.06 of USACE EM 385-1-1 for 
entry procedures.) All hazards pertaining to the space shall be reviewed 
with each employee during review of the AHA. 

b. Forced air ventilation is required for all confined space entry
operations and the minimum air exchange requirements must be maintained to 
ensure exposure to any hazardous atmosphere is kept below its' action 
level.  

c. Sewer wet wells require continuous atmosphere monitoring with audible
alarm for toxic gas detection. 
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SECTION 01 45 01  

USACE QUALITY CONTROL 
PART 1 GENERAL 

1.1 REFERENCES 

The publications listed below form a part of this specification to the extent 
referenced. The publications are referred to within the text by the basic 
designation only.  

ASTM INTERNATIONAL (ASTM) 

(2008) Minimum Requirements for Agencies Engaged in the Testing and/or 
Inspection of Soil and Rock as Used in Engineering Design and Construction 

(2008) Standard Specification for Agencies Engaged in the Testing and/or 
Inspection of Materials Used in Construction  

U.S. ARMY CORPS OF ENGINEERS (USACE) 

ER 1110-1-12 (2006) Quality Management 

1.2 PAYMENT 

Separate payment will not be made for providing and maintaining an effective 
Quality Control program, and all associated costs will be included in the 
applicable Bid Schedule unit or lump-sum prices.  

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

3.1 GENERAL REQUIREMENTS 

Establish and maintain an effective quality control (QC) system in 
compliance with the Contract Clause titled "Inspection of Construction." QC 
consist of plans, procedures, and organization necessary to produce an end 
product which complies with the contract requirements. Cover all 
construction operations, both onsite and offsite, and be keyed to the 
proposed construction sequence.  
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The project superintendent will be held responsible for the quality of work and 
is subject to removal by the Contracting Officer for non-compliance with the 
quality requirements specified in the contract. In this context the highest level 
manager responsible for the overall construction activities at the site, including 
quality and production is the project superintendent. The project 
superintendent must maintain a physical presence at the site at all times and is 
responsible for all construction and related activities at the site, except as 
otherwise acceptable to the Contracting Officer.  

3.2 QUALITY CONTROL PLAN  

Submit no later than 15 days after receipt of notice to proceed, the Contractor 
Quality Control (CQC) Plan proposed to implement the requirements of the 
Contract Clause titled "Inspection of Construction." The Government will 
consider an interim plan for the first 30 days of operation.  Construction will be 
permitted to begin only after acceptance of the CQC Plan or acceptance of an 
interim plan applicable to the particular feature of work to be started. Work 
outside of the accepted interim plan will not be permitted to begin until 
acceptance of a CQC Plan or another interim plan containing the additional 
work.  

3.2.1 Content of the CQC Plan  

Include, as a minimum, the following to cover all construction operations, both 
onsite and offsite, including work by subcontractors, fabricators, suppliers, and 
purchasing agents:  

a. A description of the quality control organization, including a chart showing lines 
of authority and acknowledgment that the CQC staff will implement the three 
phase control system for all aspects of the work specified. Include a CQC 
System Manager who reports to the project superintendent.  

b. The name, qualifications (in resume format), duties, responsibilities, and 
authorities of each person assigned a CQC function.  

c. A copy of the letter to the CQC System Manager signed by an authorized 
official of the firm which describes the responsibilities and delegates sufficient 
authorities to adequately perform the functions of the CQC System Manager, 
including authority to stop work which is not in compliance with the contract. 
Letters of direction to all other various quality control representatives outlining 
duties, authorities, and responsibilities will be issued by the CQC System 
Manager. Copies of these letters must be furnished to the Government.  

d. Procedures for scheduling, reviewing, certifying, and managing submittals, 
including those of subcontractors, offsite fabricators, suppliers, and purchasing 
agents.  
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These procedures must be in accordance with Section 01 33 00 SUBMITTAL 
PROCEDURES.  

e. Control, verification, and acceptance testing procedures for each specific test 
to include the test name, specification paragraph requiring test, feature of work to 
be tested, test frequency, and person responsible for each test. (Laboratory 
facilities approved by the Contracting Officer must be used.)  

f. Procedures for tracking preparatory, initial, and follow-up control phases and 
control, verification, and acceptance tests including documentation.  

g. Procedures for tracking construction deficiencies from identification through 
acceptable corrective action. Establish verification procedures that identified 
deficiencies have been corrected.  

h. Reporting procedures, including proposed reporting formats.  

i. A list of the definable features of work. A definable feature of work is a task 
which is separate and distinct from other tasks, has separate control 
requirements, and may be identified by different trades or disciplines, or it may 
be work by the same trade in a different environment. Although each section of 
the specifications may generally be considered as a definable feature of work, 
there are frequently more than one definable features under a particular section. 
This list will be agreed upon during the coordination meeting.  
 
3.2.3 Acceptance of Plan  

Acceptance of the Contractor's plan is required prior to the start of construction. 
Acceptance is conditional and will be predicated on satisfactory performance 
during the construction. The Government reserves the right to require the 
Contractor to make changes in his CQC Plan and operations including removal 
of personnel, as necessary, to obtain the quality specified.  

3.2.4 Notification of Changes  

After acceptance of the CQC Plan, notify the Contracting Officer in writing of 
any proposed change. Proposed changes are subject to acceptance by the 
Contracting Officer.  

3.3 COORDINATION MEETING  

After the Preconstruction Conference, before start of construction and prior to 
acceptance by the Government of the CQC Plan, meet with the Contracting 
Officer or Authorized Representative and discuss the Contractor's quality 
control system. Submit the CQC Plan a minimum of 5 calendar days prior to 
the Coordination Meeting. During the meeting, a mutual understanding of the 
system details must be developed, including the forms for recording the CQC 
operations, control activities, testing, administration of the system for both 
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onsite and offsite work, and the interrelationship of Contractor's Management 
and control with the Government's Quality Assurance. Minutes of the meeting 
will be prepared by the Government, signed by both the contractor and the 
Contracting Officer and will become a part of the contract file. There may be 
occasions when subsequent conferences will be called by either party to 
reconfirm mutual understandings and/or address deficiencies in the CQC 
system or procedures which may require corrective action by the Contractor. 

 
3.4 QUALITY CONTROL ORGANIZATION  

3.4.1 Personnel Requirements  

The requirements for the CQC organization are a CQC System Manager and 
sufficient number of additional qualified personnel to ensure safety and contract 
compliance. The Safety and Health Manager must receive direction and 
authority from the CQC System Manager and serve as a member of the CQC 
staff. Personnel identified in the technical provisions as requiring specialized 
skills to assure the required work is being performed properly will also be 
included as part of the CQC organization. The Contractor's CQC staff must 
maintain a presence at the site at all times during progress of the work and 
have complete authority and responsibility to take any action necessary to 
ensure contract compliance. The CQC staff will be subject to acceptance by 
the Contracting Officer. Provide adequate office space, filing systems and other 
resources as necessary to maintain an effective and fully functional CQC 
organization. Promptly complete and furnish all letters, material submittals, 
shop drawing submittals, schedules and all other project documentation to the 
CQC organization. The CQC organization shall be responsible to maintain 
these documents and records at the site at all times, except as otherwise 
acceptable to the Contracting Officer.  

3.4.2 CQC System Manager   

Identify as CQC System Manager an individual within the onsite work 
organization who is responsible for overall management of CQC and have the 
authority to act in all CQC matters for the Contractor. The CQC System 
Manager must be a graduate engineer, graduate architect, or a graduate of 
construction management, or a person with a minimum of 2 years of dredging 
experience on work similar to this contract. This CQC System Manager must be 
on the site at all times during construction and be employed by the prime 
Contractor. The CQC System Manager must be assigned no other duties. 
Identify in the plan an alternate to serve in the event of the CQC System 
Manager's absence. The requirements for the alternate are the same as the 
CQC System Manager. 
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3.4.4   Additional Requirement 
 

In addition to the above experience and/or education requirements the CQC 
System Manager shall have completed the course entitled "Construction 
Quality Management for Contractors".  This course is periodically offered at the 
Mobile District Corps of Engineers. 
 

3.4.3   Organizational Changes 
 
The Contractor shall maintain the CQC staff at full strength at all times. When it 
is necessary to make changes to the CQC staff, the Contractor shall revise the 
CQC Plan to reflect the changes and submit the changes to the Contracting 
Officer for acceptance. 
 

3.5   SUBMITTALS AND DELIVERABLES 
 

Submittals, if needed, shall be made as specified in Section 01 33 00 
SUBMITTAL PROCEDURES.  The CQC organization shall be responsible for 
certifying that all submittals and deliverables are in compliance with the contract 
requirements.  When Section 23 08 00.00 10 COMMISSIONNING OF HAVAC 
SYSTEMS are included in the contract, the submittals required by those 
sections must be coordinated with Section 01 33 00 SUBMITTAL 
PROCEDURES to ensure adequate time is allowed for each type of submittal 
required.  
 

3.6   CONTROL 
 
Contractor Quality Control is the means by which the Contractor ensures that 
the construction, to include that of subcontractors and suppliers, complies with 
the requirements of the contract.  At least three phases of control shall be 
conducted by the CQC System Manager for each definable feature of the 
construction work as follows: 
 

3.6.1   Preparatory Phase 
 
This phase shall be performed prior to beginning work on each definable 
feature of work, after all required plans/documents/materials are 
approved/accepted, and after copies are at the work site.  This phase shall 
include: 
 
a.  A review of each paragraph of applicable specifications, reference codes, 
and standards.  A copy of those sections of referenced codes and standards 
applicable to that portion of the work to be accomplished in the field shall be 
made available by the Contractor at the preparatory inspection.  These copies 
shall be maintained in the field and available for use by Government personnel 
until final acceptance of the work. 
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b.  A review of the contract drawings. 
 
c.  A check to assure that all materials and/or equipment have been tested, 
submitted, and approved. 
 
d.  Review of provisions that have been made to provide required control 
inspection and testing. 
 
e.  Examination of the work area to assure that all required preliminary work 
has been completed and is in compliance with the contract. 
 
f.  A physical examination of required materials, equipment, and sample work to 
assure that they are on hand, conform to approved shop drawings or submitted 
data, and are properly stored. 
 
g.  A review of the appropriate activity hazard analysis to assure safety 
requirements are met. 

 
h.  Discussion of procedures for controlling quality of the work including 
repetitive deficiencies.  Document construction tolerances and workmanship 
standards for that feature of work. 
 
i.  A check to ensure that the portion of the plan for the work to be performed 
has been accepted by the Contracting Officer. 
 
j.  Discussion of the initial control phase. 
 
k.  The Government shall be notified at least 24 hours in advance of beginning 
the preparatory control phase.  This phase shall include a meeting conducted 
by the CQC System Manager and attended by the superintendent, other CQC 
personnel (as applicable), and the foreman responsible for the definable 
feature.  The results of the preparatory phase actions shall be documented by 
separate minutes prepared by the CQC System Manager and attached to the 
daily CQC report.  The Contractor shall instruct applicable workers as to the 
acceptable level of workmanship required in order to meet contract 
specifications. 
 

3.6.2   Initial Phase 
 
This phase shall be accomplished at the beginning of a definable feature of 
work.  The following shall be accomplished: 
 
a.  A check of work to ensure that it is in full compliance with contract 
requirements.  Review minutes of the preparatory meeting. 
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b.  Verify adequacy of controls to ensure full contract compliance.  Verify 
required control inspection and testing. 
 
c.  Establish level of workmanship and verify that it meets minimum acceptable 
workmanship standards.  Compare with required sample panels as appropriate. 
 
d.  Resolve all differences. 
 
e.  Check safety to include compliance with and upgrading of the safety plan 
and activity hazard analysis.  Review the activity analysis with each worker. 
 
f.  The Government shall be notified at least 24 hours in advance of beginning 
the initial phase.  Separate minutes of this phase shall be prepared by the CQC 
System Manager and attached to the daily CQC report.  Exact location of initial 
phase shall be indicated for future reference and comparison with follow-up 
phases. 
 
g.  The initial phase should be repeated for each new crew to work onsite, or 
any time acceptable specified quality standards are not being met. 

 
3.6.3   Follow-up Phase 
 

Daily checks shall be performed to assure control activities, including control 
testing, are providing continued compliance with contract requirements, until 
completion of the particular feature of work.  The checks shall be made a 
matter of record in the CQC documentation.  Final follow-up checks shall be 
conducted and all deficiencies corrected prior to the start of additional features 
of work which may be affected by the deficient work.  The Contractor shall not 
build upon nor conceal non-conforming work. 

 
3.6.4   Additional Preparatory and Initial Phases 

 
Additional preparatory and initial phases shall be conducted on the same 
definable features of work if:  the quality of on-going work is unacceptable; if 
there are changes in the applicable CQC staff, onsite production supervision or 
work crew; if work on a definable feature is resumed after a substantial period 
of inactivity; or if other problems develop. 

 
3.7   RESERVED 
 
3.8   COMPLETION INSPECTION 
 
3.8.1   Punch-Out Inspection 
 

Near the end of the work, or any increment of the work established by a time 
stated in the SPECIAL CONTRACT REQUIREMENTS  Clause, 
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"Commencement, Prosecution, and Completion of Work", or by the 
specifications, the CQC Manager shall conduct an inspection of the work.  A 
punch list of items which do not conform to the approved drawings and 
specifications shall be prepared and included in the CQC documentation, as 
required by paragraph DOCUMENTATION.  The list of deficiencies shall 
include the estimated date by which the deficiencies will be corrected.  The 
CQC System Manager or staff shall make a second inspection to ascertain that 
all deficiencies have been corrected.  Once this is accomplished, the Contractor 
shall notify the Government that the facility is ready for the Government Pre-
Final inspection. 
 

3.8.2   Pre-Final Inspection 
 
The Government will perform the pre-final inspection to verify that the facility is 
complete and ready to be occupied.  A Government Pre-Final Punch List may 
be developed as a result of this inspection.  The Contractor's CQC System 
Manager shall ensure that all items on this list have been corrected before 
notifying the Government, so that a Final inspection with the customer can be 
scheduled.  Any items noted on the Pre-Final inspection shall be corrected in a 
timely manner.  These inspections and any deficiency corrections required by 
this paragraph shall be accomplished within the time slated for completion of 
the entire work or any particular increment of the work if the project is divided 
into increments by separate completion dates. 
 

3.8.3   Final Acceptance Inspection 
 
The Contractor's Quality Control Inspection personnel, plus the superintendent 
or other primary management person, and the Contracting Officer's 
Representative shall be in attendance at the final acceptance inspection.  
Additional Government personnel including, but not limited to, those from 
Base/Post Civil Facility Engineer user groups, and major commands may also 
be in attendance.  The final acceptance inspection will be formally scheduled by 
the Contracting Officer based upon results of the Pre-Final inspection.  Notice 
shall be given to the Contracting Officer at least 14 days prior to the final 
acceptance inspection and shall include the Contractor's assurance that all 
specific items previously identified to the Contractor as being unacceptable, 
along with all remaining work performed under the contract, will be complete 
and acceptable by the date scheduled for the final acceptance inspection.  
Failure of the Contractor to have all contract work acceptably complete for this 
inspection will be cause for the Contracting Officer to bill the Contractor for the 
Government's additional inspection cost in accordance with the contract clause 
titled "Inspection of Construction". 
 

3.9   DOCUMENTATION 
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The Contractor shall maintain current records providing factual evidence that 
required quality control activities and/or tests have been performed.  These 
records shall include the work of subcontractors and suppliers and shall be on 
an acceptable form that includes, as a minimum, the following information: 
 
a.  Contractor/subContractor and their area of responsibility. 
 
b.  Operating plant/equipment with hours worked, idle, or down for repair. 
 
c.  Work performed each day, giving location, description, and by whom.  When 
Network Analysis (NAS) is used, identify each phase of work performed each 
day by NAS activity number. 
 
d.  Test and/or control activities performed with results and references to 
specifications/drawings requirements.  The control phase shall be identified 
(Preparatory, Initial, Follow-up).  List of deficiencies noted, along with corrective 
action. 
 
e.  Quantity of materials received at the site with statement as to acceptability, 
storage, and reference to specifications/drawings requirements. 
 
f.  Submittals and deliverables reviewed, with contract reference, by whom, and 
action taken. 
 
g.  Offsite surveillance activities, including actions taken. 
 
h.  Job safety evaluations stating what was checked, results, and instructions or 
corrective actions. 
 
i.  Instructions given/received and conflicts in plans and/or specifications. 
 
j.  Contractor's verification statement. 

 
These records shall indicate a description of trades working on the project; the 
number of personnel working; weather conditions encountered; and any delays 
encountered.  These records shall cover both conforming and deficient features 
and shall include a statement that equipment and materials incorporated in the 
work and workmanship comply with the contract.  The original and one copy of 
these records in report form shall be furnished to the Government daily within 
24 hours after the date covered by the report, except that reports need not be 
submitted for days on which no work is performed.  As a minimum, one report 
shall be prepared and submitted for every 7 days of no work and on the last 
day of a no work period.  All calendar days shall be accounted for throughout 
the life of the contract.  The first report following a day of no work shall be for 
that day only.  Reports shall be signed and dated by the CQC System 
Manager.  The report from the CQC System Manager shall include copies of 
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test reports and copies of reports prepared by all subordinate quality control 
personnel. 

3.10   SAMPLE FORMS 

Sample forms enclosed at the end of this section. 

3.11   NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the foregoing requirements.  The Contractor shall take 
immediate corrective action after receipt of such notice.  Such notice, when 
delivered to the Contractor at the work site, shall be deemed sufficient for the 
purpose of notification.  If the Contractor fails or refuses to comply promptly, the 
Contracting Officer may issue an order stopping all or part of the work until 
satisfactory corrective action has been taken.  No part of the time lost due to 
such stop orders shall be made the subject of claim for extension of time or for 
excess costs or damages by the Contractor. 

--End of Section-- 
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RESIDENT MANAGEMENT SYSTEM CONTRACTOR MODE(RMS CM) 

11/16 
 
PART 1 GENERAL 
 
1.1 REFERENCES 
 

The publications listed below form a part of this section to the extent 
referenced. The publications are referred to within the text by the basic 
designation only. 

 
U.S. ARMY CORPS OF ENGINEERS (USACE) 

 
EM 385-1-1 (2014) Safety and Health Requirements 

Manual 
 
1.2 Contract Administration 
 

The Government will use the Resident Management System (RMS) to assist in 
its monitoring and administration of this contract. The Contractor uses 
the Government-furnished Construction Contractor Mode of RMS, referred to 
as RMS CS, to record, maintain, and submit various information throughout 
the contract period. The Contractor mode user manuals, updates, and 
training information can be downloaded from the RMS web site 
(http://rms.usace.army.mil). The joint Government-Contractor use of RMS 
facilitates electronic exchange of information and overall management of 
the contract. QCS provides the means for the Contractor to input, track, 
and electronically share information with the Government in the following 
areas: 

 
Administration 
Finances 
Quality Control 
Submittal Monitoring 
Scheduling 
Import/Export of Data 

 
1.2.1 Correspondence and Electronic Communications 
 

For ease and speed of communications, exchange correspondence and other 
documents in electronic format to the maximum extent feasible between the 
Government and Contractor. Correspondence, pay requests and other 
documents comprising the official contract record are also be provided in 
paper format, with signatures and dates where necessary. Paper documents 
will govern, in the event of discrepancy with the electronic version. 

 
1.2.2 Other Factors 
 

Particular attention is directed to Contract Clause, "Schedules for 
Construction Contracts", Contract Clause, "Payments", Section 01 32 01.00 10 
PROJECT SCHEDULE, Section 01 33 00 SUBMITTAL PROCEDURES, and Section 
01 45 00.00 10 QUALITY CONTROL, which have a direct relationship to the 
reporting to be accomplished through RMS. Also, there is no separate 
payment for establishing and maintaining the RMS database; costs 
associated will be included in the contract pricing for the work. 
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1.3 RMS SOFTWARE 
 

RMS is a Windows-based program that can be run on a Windows based PC 
meeting the requirements as specified in Section 1.3. The Government will 
make available the RMS software to the Contractor after award of the 
construction contract. Prior to the Pre-Construction Conference, the 
Contractor will be responsible to download, install and use the latest 
version of the RMS software from the Government's RMS Internet Website. 
Any program updates of RMS will be made available to the Contractor via the 
Government RMS Website as the updates become available. 

 
1.3.1 RMS CONTRACTOR'S MODE (CM) 
 

RMS Contractor's Mode or RMS CM is the replacement for Quality Control 
System or QCS. The database remains the same. References to RMS in this 
specification includes RMS CM. 

 
1.4 SYSTEM REQUIREMENTS 
 

The following is the minimum system configuration required to run RMS and 
Contractor Mode: 

 
Minimum RMS System Requirements 

Hardware 

Windows-based PC 1.5 GHz 2 core or higher processor 

RAM 8 GB 

Hard drive disk 200 GB space for sole use by the 
QCS system 

  

Monitor Screen resolution 1366 x 768 

Mouse or other pointing device  

Windows compatible printer Laser printer must have 4 MB+ of 
RAM 

Connection to the Internet minimum 4 Mbs per user 

Software 

MS Windows Windows 7 x 64 bit (RMS requires 
64 bit O/S) or newer 

Word Processing software Viewer for MS Word 2013, MS Excel 
2013, or newer 

Microsoft.NET Framework Coordinate with Government QA 
Representative for free version 
required 
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Minimum RMS System Requirements 

Email MAPI compatible 

Virus protection software Regularly upgraded with all issued 
manufacturer's updates and is able 
to detect most zero day viruses. 

 
 
1.5 RELATED INFORMATION 
 
1.5.1 RMS User Guide 
 

After contract award, download instructions for the installation and use of 
RMS from the Government RMS Internet Website. 

 
1.6 CONTRACT DATABASE 
 

Prior to the pre-construction conference, the Government will provide the 
Contractor with basic contract award data to use for RMS. The Government 
will provide data updates to the Contractor as needed. These updates will 
generally consist of submittal reviews, correspondence status, Quality 
Assurance(QA) comments, and other administrative and QA data. 

 
1.7 DATABASE MAINTENANCE 
 

Establish, maintain, and update data in the RMS database throughout the 
duration of the contract at the Contractor's site office. Submit data 
updates to the Government (e.g., daily reports, submittals, RFI's, schedule 
updates, payment requests) using RMS. The RMS database typically includes 
current data on the following items: 

 
1.7.1 Administration 
 
1.7.1.1 Contractor Information 
 

Contain within the database the Contractor's name, address, telephone 
numbers, management staff, and other required items. Within 7 calendar 
days of receipt of RMS software from the Government, deliver Contractor 
administrative data in electronic format in RMS. 

 
1.7.1.2 Subcontractor Information 
 

Contain within the database the name, trade, address, phone numbers, and 
other required information for all subcontractors. A subcontractor is 
listed separately for each trade to be performed. Assign each 
subcontractor/trade a unique Responsibility Code, provided in RMS. Within 
7 calendar days of receipt of RMS software from the Government, deliver 
subcontractor administrative data in electronic format. 

 
1.7.1.3 Correspondence 
 

Identify all Contractor correspondence to the Government with a serial 
number. Prefix correspondence initiated by the Contractor's site office 
with "S". Prefix letters initiated by the Contractor's home (main) office 
with "H". Letters are numbered starting from 0001. (e.g., H-0001 or 
S-0001). The Government's letters to the Contractor will be prefixed with 
"C". 
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1.7.1.4 Equipment 
 

Contain within the Contractor's RMS database a current list of equipment 
planned for use or being used on the jobsite, including the most recent and 
planned equipment inspection dates. 

 
1.7.1.5 Management Reporting 
 

RMS includes a number of reports that Contractor management can use to 
track the status of the project. The value of these reports is reflective 
of the quality of the data input, and is maintained in the various sections 
of RMS. Among these reports are:  Progress Payment Request worksheet, 
Quality Assurance/Quality Control (QA/QC) comments, Submittal Register 
Status, Three-Phase Control checklists. 

 
1.7.1.6 Request For Information (RFI) 
 

Exchange all Requests For Information (RFI) using the Built-in RFI 
generator and tracker in RMS. 

 
1.7.2 Finances 
 
1.7.2.1 Pay Activity Data 
 

Include within the RMS database a list of pay activities that the 
Contractor develops in conjunction with the construction schedule. The sum 
of pay activities equals the total contract amount, including 
modifications. Each pay activity must be assigned to a Contract Line Item 
Number (CLIN). The sum of the activities equals the amount of each CLIN. 
The sum of all CLINs equals the contract amount. 

 
1.7.2.2 Payment Requests 
 

Prepare all progress payment requests using RMS. Complete the payment 
request worksheet, prompt payment certification, and payment invoice in 
RMS.  Update the work completed under the contract, measured as percent or 
as specific quantities, at least monthly. After the update, generate a 
payment request report using RMS. Submit the payment request, prompt 
payment certification, and payment invoice with supporting data using RMS 
CM. If permitted by the Contracting Officer, email or a optical disc may 
be used. A signed paper copy of the approved payment request is also 
required and will govern in the event of discrepancy with the electronic 
version. 

 
1.7.3 Quality Control (QC) 
 

RMS provides a means to track implementation of the 3-phase QC Control 
System, prepare daily reports, identify and track deficiencies, document 
progress of work, and support other Contractor QC requirements. Maintain 
this data on a daily basis. Entered data will automatically output to the 
RMS generated daily report. Provide the Government a Contractor Quality 
Control (CQC) Plan within the time required in Section 01 45 00.00 10 
QUALITY CONTROL. Within seven calendar days of Government acceptance, 
submit a RMS update reflecting the information contained in the accepted 
CQC Plan: schedule, pay activities, features of work, submittal register, 
QC requirements, and equipment list. 
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1.7.3.1 Daily Contractor Quality Control (CQC) Reports. 
 

RMS includes the means to produce the Daily CQC Report. The Contractor can 
use other formats to record basic Quality Control(QC) data. However, the 
Daily CQC Report generated by RMS must be the Contractor's official 
report. Summarize data from any supplemental reports by the Contractor and 
consolidate onto the RMS-generated Daily CQC Report. Submit daily CQC 
Reports as required by Section 01 45 00.00 10 QUALITY CONTROL. 
Electronically submit reports to the Government within 24 hours after the 
date covered by the report. Also provide the Government a signed, printed 
copy of the daily CQC report. 

 
1.7.3.2 Deficiency Tracking. 
 

Use RMS to track deficiencies. Deficiencies identified by the Contractor 
will be numerically tracked using its Quality Control (QC) punch list 
items. Maintain a current log of its QC punch list items in the RMS 
database. The Government will log the deficiencies it has identified using 
its Quality Assurance (QA) punch list items. The Government's QA punch 
list items will be included in its export file to the Contractor. 
Regularly update the correction status of both QC and QA punch list items. 

 
1.7.3.3 QC Requirements 
 

Develop and maintain a complete list of QC testing and required structural 
and life safety special inspections required by the International Code 
Council (ICC), transferred and installed property, and user training 
requirements in RMS. Update data on these QC requirements as work 
progresses, and promptly provide the information to the Government via RMS. 

 
1.7.3.4 Three-Phase Control Meetings 
 

Maintain scheduled and actual dates and times of preparatory and initial 
control meetings in RMS. 

 
1.7.3.5 Labor and Equipment Hours 
 

Log labor and equipment exposure hours on a daily basis. The labor and 
equipment exposure data will be rolled up into a monthly exposure report. 

 
1.7.3.6 Accident/Safety Reporting 
 

The Government will issue safety comments, directions, or guidance whenever 
safety deficiencies are observed. The Government's safety comments will be 
provided via RMS CM. Regularly update the correction status of the safety 
comments. In addition, utilize RMS to advise the Government of any 
accidents occurring on the jobsite. A brief supplemental entry of an 
accident is not to be considered as a substitute for completion of 
mandatory reports, e.g., ENG Form 3394 and OSHA Form 300. 

 
1.7.3.7 Features of Work 
 

Include a complete list of the features of work in the RMS database. A 
feature of work is associated with multiple pay activities. However, each 
pay activity (see subparagraph "Pay Activity Data" of paragraph "Finances") 
will only be linked to a single feature of work. 
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1.7.3.8 Hazard Analysis 

Use RMS CM to develop a hazard analysis for each feature of work included 
in the CQC Plan. The Activity Hazard Analysis will include information 
required by EM 385-1-1, paragraph 01.A.13. 

1.7.4 Submittal Management 

The Government will provide the initial submittal register in electronic 
format. Thereafter, maintain a complete list of submittals, including 
completion of data columns. Dates when submittals are received and 
returned by the Government will be included. Use RMS CM to track and 
transmit submittals. ENG Form 4025, submittal transmittal form, and the 
submittal register update is produced using RMS. RMS will be used to 
update, store and exchange submittal registers and transmittals. In 
addition to requirements stated in specification 01 33 00, actual 
submittals are to be stored in RMS CM, with hard copies also provided. 
Exception will be where the Contracting Officer specifies only hard copies 
required, where size of document cannot be saved in RMS CM, and where 
samples, spare parts, color boards, and full size drawings are to be 
provided. 

1.7.5 Schedule 

Develop a construction schedule consisting of pay activities, in accordance 
with Section 01 32 01.00 10 PROJECT SCHEDULE. Input and maintain in the 
RMS database the schedule either manually or by using the Standard Data 
Exchange Format (SDEF) (see Section 01 32 01.00 10 PROJECT SCHEDULE). 
Include with each pay request the updated schedule. Provide electronic 
copies of transmittals. 

1.7.6 Import/Export of Data 

RMS includes the ability to import schedule data using SDEF. 

1.8 IMPLEMENTATION 

Use of RMS CM as described in the preceding paragraphs is mandatory. 
Ensure that sufficient resources are available to maintain contract data 
within the RMS CM system. RMS CM is an integral part of the Contractor's 
management of quality control. 

1.9 MONTHLY COORDINATION MEETING 

Update the RMS CM database each workday. At least monthly, generate and 
submit a schedule update. At least one week prior to submittal, meet with 
the Government representative to review the planned progress payment data 
submission for errors and omissions. 

Make required corrections prior to Government acceptance of the export file 
and progress payment request. Payment requests accompanied by incomplete 
or incorrect data submittals will not be accepted. The Government will not 
process progress payments until all required corrections are processed. 

1.10 NOTIFICATION OF NONCOMPLIANCE 

The Contracting Officer will notify the Contractor of any detected 
noncompliance with the requirements of this specification. Take immediate 
corrective action after receipt of such notice. Such notice, when 
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delivered to the Contractor at the work site, will be deemed sufficient for 
the purpose of notification. 

PART 2 PRODUCTS 

Not Used 

PART 3 EXECUTION 

Not Used 

-- End of Section -- 
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SECTION 01 57 20.00 

 
ENVIRONMENTAL PROTECTION (Mobile Harbor) 

 
Index 

 
  1. Scope                                                                               
  2. Applicable Regulations                                                     
  3. Notification                                                          
  4. Subcontractors                                                          
  5. Implementation                                                                  
  6. Protection of Water Resources                                         
  7. Recording and Preserving Historical and Archaeological Finds                                            
  8. Protection of Land Resources                                    
  9. Protection of Fish and Wildlife 
10. Protection of Air Resources 
11. Maintenance of Pollution Control Facilities during Dredging and Construction 
12. Sanitation 
13. Payment 
 
 
   1.  SCOPE:  The work covered by this section consists of furnishing all labor, materials 
and equipment, and performing all work required for the prevention of environmental 
pollution during maintenance dredging of the Mobile Harbor, Alabama federally 
authorized navigation project designated in this contract, except for those measures set 
forth in other Technical Provisions of these specifications.   
 
For the purpose of this specification, environmental pollution is defined as: a) the 
presence of chemical, physical, or biological elements or agents that adversely affect 
human health or welfare; b) unfavorably alter ecological balances; c) affect other species 
of designated importance of man; or d) degrade the utility of the environment for esthetic 
and recreational purposes.  The control of environmental pollution requires consideration 
of air, water, and land, and involves noise control, solid-waste management, as well as 
control of other pollutants. 
 
    2.  APPLICABLE REGULATIONS:  The Contractor and his subcontractors in the 
performance of this contract, shall comply with all applicable Federal, state, and local laws 
and regulations and/or requirements concerning environmental pollution control and 
abatement (including special conditions specified by the U.S. Fish and Wildlife Service), 
all applicable provisions of the U.S. Army Corps of Engineers Manual, EM 385-1-1, 
entitled "Safety and Health Requirements", in effect on the date of solicitation, and the 
specific requirements stated elsewhere in the contract specifications.   
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   3.  NOTIFICATION:  The Contracting Officer will notify the Contractor in writing of any 
noncompliance with the foregoing provisions and the action to be taken.  The Contractor 
shall, after receipt of such notice, immediately take corrective action.  Such notice, when 
delivered to the Contractor or his authorized representative at the site of the work, shall 
be deemed sufficient for the purpose.  If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to any such stop orders 
shall be made the subject of a claim for extension of time or for excess costs or damages 
by the Contractor unless it is later determined that the Contractor was in compliance. 
 
   4. SUBCONTRACTORS:  When conducting maintenance dredging of the Mobile 
Harbor Federal navigation channel in Alabama, the Contractor and their subcontractors 
shall comply with all requirements under the terms and conditions set out in the 
certifications by the Alabama Department of Environmental Management (ADEM), U.S. 
Fish and Wildlife Service (USFWS), and the National Marine Fisheries Service (NMFS) 
in compliance with the provisions of the Contract and applicable Federal, state, and local 
environmental laws and regulations.  Compliance with the provisions of this section by 
subcontractors will be the responsibility of the Contractor. 
 
 1) The Contractor shall submit an Environmental Protection Plan, in accordance 
with provisions as specified.   
 
  2) The Contractor shall record on daily reports any problems in complying with 
laws, regulations and ordinances and corrective action taken. 
 
 3) The Contractor shall prepare a listing of resources needing protection (i.e., 
upland vegetation, wetlands, oyster reefs, landscape features, air quality, noise levels, 
surface and groundwater quality, fish and wildlife, and historical, archeological and 
cultural resources) within authorized work areas. 
 
 4) The Contractor shall prepare a contaminant prevention statement that identifies 
all potentially hazardous substances on the job site and the intended actions to be taken 
to prevent the accidental or intentional introduction of such materials into the air, the water 
or the ground. 
  
 5) The Contractor shall set out the procedures to be followed to correct pollution 
of the environment due to accident, natural causes or failure to follow the procedures 
identified in the environmental protection plan. 
 
 6) The Contractor shall keep dredging and placement activities under surveillance 
and shall exercise all necessary controls to minimize damage to the environment by noise 
from equipment and various activities.  Areas that have noise levels greater than 85-dB 
continuously, or 140-dB peak (unweighted) impulse, must be designated as noise 
hazardous areas.  These work areas must have caution signs displayed at the perimeter 
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of the noise area indicating the presence of hazardous noise levels and requiring the use 
of hearing protection devices. 
  
 7) The Contractor shall detail special provisions taken to meet Federal, state, and 
local laws and regulations regarding the storage and handling of solid and hazardous 
waste materials. 

   5. IMPLEMENTATION:  Prior to commencement of the work, the Contractor shall after 
receipt of Notice of Award of the Contract and at least 7 days prior to the Preconstruction 
Conference, submit in writing the above Environmental Protection Plan to Lekesha 
Reynolds via email at Lekesha.W.Reynolds@usace.army.mil, and shall meet with 
representative(s) of the Contracting Office to develop mutual understanding relative to 
compliance with this provision and administration of the environmental protection 
program. 
 
   6. PROTECTION OF WATER RESOURCES: The Contractor shall not pollute any water 
bodies including streams, lakes, bays, estuaries, or other marine or fresh waters with 
fuels, oils, trash, acids, or any other harmful materials.  It is the responsibility of the 
Contractor to investigate and comply with all applicable Federal, state, county, and 
municipal laws concerning water pollution.  The discharge of plastics of any kind within 
estuarine or marine waters is strictly prohibited.  All work under this contract shall also be 
performed in such a manner that objectionable conditions will not be created in proximity 
to the project areas. 
 
 1) The Contractor shall ensure maintenance dredging of federally authorized 
depths and the placement of material in their respective designated placement sites shall 
be performed with minimum damage to the environment. 
 

2) The Contract designates areas for placement of all dredged material.  No other 
areas are approved for dredged material placement.   

  
3) The Contractor shall limit the depth of cut in a single swing of the dredge to that 

depth that precludes the collapse of the facing material or control the dredge speed to 
obtain a reasonable progress without producing excessive turbidity. 

 
4) The Contractor must comply with all turbidity and monitoring standards and 

other specific conditions set forth in the water quality standards.  Ambient turbidity levels 
shall not exceed background turbidity by more than 50 Nephelometric Turbidity Units.  If 
turbidity resulting from the project exceeds these levels, the Contractor will cease 
activities until turbidity levels are in compliance.  Should work stoppage occur, the 
Contractor will notify the U.S. Army Corps of Engineers [Contracting Officer and Planning 
and Environmental Division, Coastal Environment Team (ATTN:  Ms. Lekesha Reynolds 
at 251-690-3260)].  Turbidity Monitoring Reports shall be emailed on a weekly basis to 
Ms. Lekesha Reynolds at Lekesha.W.Reynolds@usace.army.mil.   
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 5) Any material moved by the dredge, pipeline, or any other such equipment shall 
be moved in such a way that: a) material will not be placed outside of the placement site 
boundaries as specified by the Contract; and b) safeguards against excess turbidity and 
suspended solids entering any adjacent water body.  Work shall be performed in such a 
way as not to impact local wetland areas. 
 
 6) Special measures shall be taken to prevent chemicals, fuels, oils, and greases 
at the open water and upland placement sites or along the pipeline from entering area 
waters, at all times.   
 
 7) The Contractor’s field offices, staging areas, stockpile storage, and temporary 
buildings shall be placed in area designated by the Contracting Officer.  The Contracting 
Officer shall approve all temporary movement or relocation of Contractor facilities. 
  

8) Discharge of any pollutant into the watercourse is strictly prohibited, except as 
otherwise specified or allowed in other sections of the Technical Specifications. 
 
   7.  RECORDING AND PRESERVING HISTORICAL AND ARCHEOLOGICAL FINDS:  
All items having any apparent historical or archeological interest, which are discovered in 
the course of any removing of material and placement activities, shall be carefully 
preserved and protected.  The Contractor shall leave the archaeological find undisturbed, 
secure the site to the extent reasonably possible, and immediately report the find to the 
Contracting Officer so the proper authorities may be notified.  Existing historical, 
archeological and cultural resources for avoidance within the Contractor's work area will 
be so designated by the Contracting Officer.  The Contracting Officer will further 
coordinate with the Mobile District Archeological Staff (attn:  Mr. Michael P. Fedoroff, PD-
EI 251-694-4114) to obtain the precise coordinates for avoidance areas if needed.  Any 
new sites would be identified and adequately marked in the field for assessment by the 
USACE staff, and any known sites in the removal or placement footprint will be marked 
for avoidance prior to dredging. 
 
   8.  PROTECTION OF LAND RESOURCES:  The environmental resources within the 
project boundaries and those outside the limits of permanent work under this contract 
shall be protected during the entire period of this contract.  The Contractor shall confine 
his activities to areas defined by the drawings and specifications.  The Contractor shall 
perform a preconstruction survey, which includes but is not limited to photographs, and 
provide this to the Contracting Officer prior to dredging and placement activities. 
 

1) It is intended that the land resources outside the limits of permanent work 
performed under this contract be preserved in their present condition or be restored to 
natural conditions, after completion of dredging and placement activities. 

 
2) The Contractor shall be required to maintain all work areas within or outside of 

the project boundaries free from dust that would cause a hazard or nuisance to others. 
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3) The Contractor shall obliterate all signs of temporary support facilities, such as 
haul roads, work areas, structures, foundations of temporary structures, or any other 
vestiges of activities as directed by the Contracting Officer. 
 

4) Solid wastes (excluding clearing debris) include any waste generated by the 
Contractor which meets the most complete definition of solid waste as described by 
Federal, state and local laws and regulations.  Solid waste shall be placed in containers 
that are emptied on a regular schedule.  All handling and placement shall be conducted 
to prevent spillage and contamination. 
 

5) Hazardous waste shall be stored, removed from the work area and disposed of 
in accordance with Federal, state and local laws and regulations. 

 
 6) The Contractor shall use drainage ditches, low ground pressure equipment, 
matting, geogrids, and/or other types of soil reinforcement in some areas to enable 
vehicle traffic and other activity. 
 
   9.  PROTECTION OF FISH AND WILDLIFE:  The Contractor shall at all times perform 
all work and take such steps required to prevent any significant interference or 
disturbance (as determined by the Contracting Officer) to fish and wildlife.   
 

1) The Contractor will not be permitted to alter water flows or otherwise disturb 
native habitats adjacent to the project area, which, in the opinion of the Contracting 
Officer, are critical to fish or wildlife.   Fouling or polluting of water will not be permitted.   

 
2) Wastewater shall be processed, filtered, ponded, or otherwise treated, if 

applicable, prior to their release from project area into waterways.   
 
3) If applicable, the removed material placement operation return water shall not 

impact any areas of seagrasses, shellfish beds, or wetland areas. 
 

4) The Contractor must perform all work within the compliance specifications of the 
Mississippi Coastal Program to the maximum extent practicable. 
 
 5) Maintenance dredging of Mobile Harbor Federal navigation project is restricted 
to dimensions designated in this contract and placement of material in approved 
placement sites only.   
 
   6) The Contractor shall take all necessary precautions to ensure that 
maintenance dredging activities do not adversely impact any listed threatened and/or 
endangered species protected under the Endangered Species Act.  Parts of the Littoral 
Zone Placement Area, Horn Island and other surrounding islands are designated critical 
habitat areas for the piping plover and are also utilized by wintering red knot, and 
nesting sea turtles.  The West Indian manatee also utilizes Mississippi waters.   
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 7) The Contractor shall take all necessary precautions to ensure that activities 
conducted during the course of this project do not adversely impact listed threatened and 
endangered species or their critical habitats. The Contractor shall instruct all personnel 
associated with the project of the potential presence of manatees, sea turtles, and the 
Gulf sturgeon in the area, and the need to avoid collisions with and harming these 
animals.  The Contractor shall further instruct all personnel that the area is designated as 
Gulf sturgeon critical habitat.  All construction personnel shall be advised that there are 
civil and criminal penalties for harming, harassing, or killing manatees, sea turtles, Gulf 
sturgeon, dolphins or whales; or destroying or adversely modifying critical habitat of these 
species which are protected under the Marine Mammal Protection Act of 1972 and the 
Endangered Species Act of 1973. The Contractor must take special precautions to ensure 
adequate protection for wildlife resources. 
 

(1) If a collision occurs or a dead manatee, sea turtle or Gulf sturgeon is 
observed, a Stranding Report form should be completed and filed with 
NOAA.   A copy of the form can be found at the Sea turtle stranding and 
salvage network (STSSN) website at: 
https://www.nrc.gov/docs/ML1434/ML14345A279.pdf   
Ms. Melissa Cook, melissa.cook@noaa.gov, 228-549-1628, is the POC for 
stranded or dead sea turtles.  Ms. Patricia Rosel is the POC for stranded or 
dead mammals, her email is Patricia.Rosel@noaa.gov, and the hotline 
number is 888-806-1674.  Please also provide a copy to Mobile District 
Coastal Environment Office, Ms. Lekesha Reynolds at: 
Lekesha.W.Reynolds@usace.army.mil 
 

 
 8) When using cutterhead dredging equipment, to minimize the potential of 
intercepting sea turtles/Gulf sturgeon, every effort shall be made to minimize pump 
operation while the dragheads/cutterheads are suspended in the water column including 
but not limited to the following: 

 
(1)  When initiating dredging, suction through the dragheads/cutterhead shall be 

allowed just long enough to prime the pumps. Then the 
dragheads/cutterheads must be placed firmly on the bottom. 

(2)  When lifting the dragheads/cutterhead from the bottom, suction through the 
dragheads/cutterheads shall be allowed just long enough to clear the lines, 
then must cease. 

(3)  Pumping water through the dragheads/cutterhead shall cease while 
maneuvering or during travel to/from the placement area. 

(4)  Raising the dragheads/cutterheads off the bottom to increase suction 
velocities is not acceptable.   

(5) During turning and repositioning operations the pumps must either be shut 
off or reduced in speed to the point where no suction velocity or vacuum 
exists. 
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 10) PROTECTION OF MANATEES:  Where manatees are known to occur and/or 
at required navigation channel designated by U.S. Fish and Wildlife Service, as stated in 
the Manatee Protection Guidelines 10(a) below and in Appendix A, in order to ensure that 
manatees are not adversely affected by the dredging activities authorized by this contract, 
the Contractor utilize the State and/or USFWS Standard Manatee Construction 
Conditions. 
 
 a. Manatee Precautions - The manatee is an endangered mammal protected by 
Federal and State Laws.  The Contractor shall observe the following precautions and 
other manatee precautions as stipulated by the regulatory agencies for the project: 

 
 

(1) The contractor shall instruct all personnel associated with the project of the 
potential presence of manatees and the need to avoid collisions with 
manatees. All construction personnel are responsible for observing water-
related activities for the presence of manatees. 

(2) The contractor shall advise all construction personnel that there are civil and 
criminal penalties for harming, harassing, or killing manatees which are 
protected under the Marine Mammal Protection Act of 1972 and the 
Endangered Species Act of 1973. 

(3) Siltation barriers shall be made of material in which manatees cannot 
become entangled, are properly secured, and are regularly monitored to 
avoid manatee entrapment. Barriers must not block manatee entry to, or 
exit from, essential habitat. 

(4) All vessels associated with the construction project shall operate at "no 
wake/idle" speeds at all times while in the construction area and while in 
water where the draft of the vessel provides less than a four-foot clearance 
from the bottom. All vessels will follow routes of deep water whenever 
possible. 

(5) If manatees are seen within 100 yards of the active daily 
construction/dredging operation or vessel movement, all appropriate 
precautions shall be implemented to ensure their protection. These 
precautions shall include the operation of all moving equipment no closer 
than 50 feet of a manatee. Operation of any equipment closer than 50 feet 
to a manatee shall necessitate immediate shutdown of that equipment. 
Activities will not resume until the manatee(s) has departed the project area 
of its own volition. 

(6) Temporary signs concerning the manatees shall be posted prior to and 
during all construction/dredging activities. All signs are to be removed by 
the lessee/grantee upon completion of the project. A sign measuring at least 
3 ft. by 4 ft. which reads Caution: Manatee Area will be posted in a location 
prominently visible to water related construction crews. A second sign 
should be posted if vessels are associated with the construction, and should 
be placed visible to the vessel operator. The second sign should be at least 
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8',6" by 11" which reads Caution: Manatee Habitat. Idle speed is required if 
operating a vessel in the construction area.  All equipment must be 
shutdown if a manatee comes within 50 feet of operation.  Any collision with 
and/or injury to a manatee shall be reported immediately to the U.S. Fish 
and Wildlife Service in Daphne (251-441-5181). 

 
   10.  PROTECTION OF AIR RESOURCES:  All fuel-burning equipment shall be properly 
maintained to prevent violations of State or Federal Air Pollution Standards or interference 
with inhabitants of the area by causing drastic changes in their accustomed environment.  
If burning is required, the Contractor should obtain a burn permit from the local fire 
department, if necessary.  Daily inspections will be made of all fuel-burning equipment.  
Immediate corrective action shall be taken if exhaust emissions are found to be 
excessive. 
 
    11. MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING DREDGING 
AND PLACEMENT ACTIVITIES:  During the life of this contract, the Contractor shall 
maintain all facilities constructed for pollution control as long as the operations creating 
the particular pollutant are being carried out or until the material concerned has become 
stabilized to the extent that pollution is no longer being created.  During the construction 
period the Contractor should conduct frequent training courses for his maintenance 
personnel.  The curricula should include methods of detection of pollution, familiarity with 
pollution standards and measures for prevention or mitigation of environmental pollution. 
 
   12. SANITATION: The Contractor must provide suitable sanitation devices for the 
proper storage of all sanitary sewage. The Contractor shall ensure that all floating plants 
operate according to an approved waste management plan as required by 33 CFR Part 
151.  The dumping of sanitary sewage effluent and/or solids into the navigable waters 
surrounding the job is strictly prohibited. 
 
   13. PAYMENT:  No separate payment will be made for work covered under this section 
and all costs in connection therewith will be considered a subsidiary obligation of the 
Contractor and covered under the contract unit and/or lump-sum prices in the Bidding 
Schedule. 
 
 
 
 
 
 
 
 
 
 
 
 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 9 
 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

ENVIRONMENTAL APPENDIX A 
COOPERATING AGENCY CERTIFICATIONS 

 
 
 
 
 
 
 
 
 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 10 
 

 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 11 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 12 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 13 
 

 
 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 14 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 15 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 16 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch                                                                W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
 

Section 01 57 20.00  Page 17 
 

 



IDIQ Contract for Rental of 27-inch to 30-inch       W9127818B0003 
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 

Section 01 57 20.00  Page 18 



TURBIDITY MONITORING REPORT
CONTRACT NUMBER: 

DATE: 

TIME OF DAY SAMPLE TAKEN: 

REPORT NO.

WEATHER CONDITIONS:

DIRECTION OF WATER FLOW:

WATER TEMP: F 

WAVE CONDITIONS : 

WIND SPEED: 

TIDAL STAGE: 

MPH 

TURBIDITY MEASUREMENT TAKEN APPROX. FT. FROM DREDGE

TURBIDITY MEASUREMENT TAKEN APPROX. FT. FROM DISCHARGE

DISCHARGE IS APPROX.  FT

DEPTH AT DREDGE: FT. 

FROM DREDGE WITH COORDINATES

DEPTH AT DISCHARGE: FT. 

SURFACE TURBDITIY AT DREDGE: NTU

COORDINATES: 

SURFACE TURBDITIY AT DISCHARGE: NTU

DISPOSAL AREA: 

BACKGROUND TURBIDITY TAKEN APPROX.

COORDINATES: 

WATER DEPTH: FT.

SURFACE TURBIDITY:  NTU

FT. FROM DREDGE 

REMARKS (VISIBLE PLUME, ETC.): 

INSPECTOR: 

IDIQ Contract for Rental of 27-inch to 30-inch      
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 

 W9127818B0003 
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SECTION 01 57 20.01 
 

ENVIRONMENTAL PROTECTION (Pascagoula Harbor) 
 

Index 
 
  1. Scope                                                                               
  2. Applicable Regulations                                                     
  3. Notification                                                          
  4. Subcontractors                                                          
  5. Implementation                                                                  
  6. Protection of Water Resources                                         
  7. Recording and Preserving Historical and Archaeological Finds                                            
  8. Protection of Land Resources                                    
  9. Protection of Fish and Wildlife 
10. Protection of Air Resources 
11. Maintenance of Pollution Control Facilities during Dredging and Construction 
12. Sanitation 
13. Payment 
 
 
   1.  SCOPE:  The work covered by this section consists of furnishing all labor, materials 
and equipment, and performing all work required for the prevention of environmental 
pollution during maintenance dredging of the Pascagoula Harbor federally authorized 
navigation project designated in this contract, except for those measures set forth in other 
Technical Provisions of these specifications.   
 
For the purpose of this specification, environmental pollution is defined as: a) the 
presence of chemical, physical, or biological elements or agents that adversely affect 
human health or welfare; b) unfavorably alter ecological balances; c) affect other species 
of designated importance of man; or d) degrade the utility of the environment for esthetic 
and recreational purposes.  The control of environmental pollution requires consideration 
of air, water, and land, and involves noise control, solid-waste management, as well as 
control of other pollutants. 
 
    2.  APPLICABLE REGULATIONS:  The Contractor and his subcontractors in the 
performance of this contract, shall comply with all applicable Federal, state, and local laws 
and regulations and/or requirements concerning environmental pollution control and 
abatement (including special conditions specified by the U.S. Fish and Wildlife Service), 
all applicable provisions of the U.S. Army Corps of Engineers Manual, EM 385-1-1, 
entitled "Safety and Health Requirements", in effect on the date of solicitation, and the 
specific requirements stated elsewhere in the contract specifications.   
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   3.  NOTIFICATION:  The Contracting Officer will notify the Contractor in writing of any 
noncompliance with the foregoing provisions and the action to be taken.  The Contractor 
shall, after receipt of such notice, immediately take corrective action.  Such notice, when 
delivered to the Contractor or his authorized representative at the site of the work, shall 
be deemed sufficient for the purpose.  If the Contractor fails or refuses to comply promptly, 
the Contracting Officer may issue an order stopping all or part of the work until satisfactory 
corrective action has been taken.  No part of the time lost due to any such stop orders 
shall be made the subject of a claim for extension of time or for excess costs or damages 
by the Contractor unless it is later determined that the Contractor was in compliance. 
 
   4. SUBCONTRACTORS:  When conducting maintenance dredging of the Pascagoula 
Harbor Federal navigation channel in Mississippi, the Contractor and their subcontractors 
shall comply with all requirements under the terms and conditions set out in the 
certifications by the Mississippi Department of Environmental Quality (MDEQ), 
Mississippi Department of Marine Resources (MDMR), U.S. Fish and Wildlife Service 
(USFWS), and in compliance with the provisions of the Contract and applicable Federal, 
state, and local environmental laws and regulations.  Compliance with the provisions of 
this section by subcontractors will be the responsibility of the Contractor. 
 
 1) The Contractor shall submit an Environmental Protection Plan, in accordance 
with provisions as specified.   
 
  2) The Contractor shall record on daily reports any problems in complying with 
laws, regulations and ordinances and corrective action taken. 
 
 3) The Contractor shall prepare a listing of resources needing protection (i.e., 
upland vegetation, wetlands, oyster reefs, landscape features, air quality, noise levels, 
surface and groundwater quality, fish and wildlife, and historical, archeological and 
cultural resources) within authorized work areas. 
 
 4) The Contractor shall prepare a contaminant prevention statement that identifies 
all potentially hazardous substances on the job site and the intended actions to be taken 
to prevent the accidental or intentional introduction of such materials into the air, the water 
or the ground. 
  
 5) The Contractor shall set out the procedures to be followed to correct pollution 
of the environment due to accident, natural causes or failure to follow the procedures 
identified in the environmental protection plan. 
 
 6) The Contractor shall keep dredging and placement activities under surveillance 
and shall exercise all necessary controls to minimize damage to the environment by noise 
from equipment and various activities.  Areas that have noise levels greater than 85-dB 
continuously or 140-dB peak (unweighted) impulse must be designated as noise 
hazardous areas.  These work areas must have caution signs displayed at the perimeter 
of the noise area indicating the presence of hazardous noise levels and requiring the use 
of hearing protection devices. 
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 7) The Contractor shall detail special provisions taken to meet Federal, state, and 
local laws and regulations regarding the storage and handling of solid and hazardous 
waste materials. 

   5. IMPLEMENTATION:  Prior to commencement of the work, the Contractor shall after 
receipt of Notice of Award of the Contract and at least 7 days prior to the Preconstruction 
Conference, submit in writing the above Environmental Protection Plan to Lekesha 
Reynolds via email at Lekesha.W.Reynolds@usace.army.mil, and shall meet with 
representative(s) of the Contracting Office to develop mutual understanding relative to 
compliance with this provision and administration of the environmental protection 
program. 
 
   6. PROTECTION OF WATER RESOURCES: The Contractor shall not pollute any water 
bodies including streams, lakes, bays, estuaries, or other marine or fresh waters with 
fuels, oils, trash, acids, or any other harmful materials.  It is the responsibility of the 
Contractor to investigate and comply with all applicable Federal, state, county, and 
municipal laws concerning water pollution.  The discharge of plastics of any kind within 
estuarine or marine waters is strictly prohibited.  All work under this contract shall also be 
performed in such a manner that objectionable conditions will not be created in proximity 
to the project areas. 
 
 1) The Contractor shall ensure maintenance dredging of federally authorized 
depths and the placement of material in their respective designated placement sites shall 
be performed with minimum damage to the environment. 
 

2) The Contract designates areas for placement of all dredged material.  No other 
areas are approved for dredged material placement.   

  
3) The Contractor shall limit the depth of cut in a single swing of the dredge to that 

depth that precludes the collapse of the facing material or control the dredge speed to 
obtain a reasonable progress without producing excessive turbidity. 

 
4) The Contractor must comply with all turbidity and monitoring standards and 

other specific conditions set forth in the water quality standards.  Turbidity outside the 
limits of a 750-foot mixing zone shall not exceed the ambient turbidity by more than 50 
Nephelometric Turbidity Units.  If turbidity resulting from the project exceeds these levels, 
the Contractor will cease activities until turbidity levels are in compliance.  Should work 
stoppage occur, the Contractor will notify the U.S. Army Corps of Engineers [Contracting 
Officer and Planning and Environmental Division, Coastal Environment Team (ATTN:  
Ms. Lekesha Reynolds at 251-690-3260)].  Turbidity Monitoring Reports shall be emailed 
on a weekly basis to Ms. Lekesha Reynolds at Lekesha.W.Reynolds@usace.army.mil.   

 
 5) Any material moved by the dredge, pipeline, or any other such equipment shall 
be moved in such a way that: a) material will not be placed outside of the placement site 
boundaries as specified by the Contract; and b) safeguards against excess turbidity and 
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suspended solids entering any adjacent water body.  Work shall be performed in such a 
way as not to impact local wetland areas. 
 
 6) Special measures shall be taken to prevent chemicals, fuels, oils, and greases 
at the open water and upland placement sites or along the pipeline from entering area 
waters, at all times.   
 
 7) The Contractor’s field offices, staging areas, stockpile storage, and temporary 
buildings shall be placed in area designated by the Contracting Officer.  The Contracting 
Officer shall approve all temporary movement or relocation of Contractor facilities. 
  

8) Discharge of any pollutant into the watercourse is strictly prohibited, except as 
otherwise specified or allowed in other sections of the Technical Specifications. 
 
   7.  RECORDING AND PRESERVING HISTORICAL AND ARCHEOLOGICAL FINDS:  
All items having any apparent historical or archeological interest, which are discovered in 
the course of any removing of material and placement activities, shall be carefully 
preserved and protected.  The Contractor shall leave the archaeological find undisturbed, 
secure the site to the extent reasonably possible, and immediately report the find to the 
Contracting Officer so the proper authorities may be notified.  Existing historical, 
archeological and cultural resources for avoidance within the Contractor's work area will 
be so designated by the Contracting Officer.  The Contracting Officer will further 
coordinate with the Mobile District Archeological Staff (attn:  Ms. Jennifer Winter, PD-EI 
at (251) 694-3784) to obtain the precise coordinates for avoidance areas if needed.  Any 
new sites would be identified and adequately marked in the field for assessment by the 
USACE staff, and any known sites in the removal or placement footprint will be marked 
for avoidance prior to dredging. 
 
   8.  PROTECTION OF LAND RESOURCES:  The environmental resources within the 
project boundaries and those outside the limits of permanent work under this contract 
shall be protected during the entire period of this contract.  The Contractor shall confine 
his activities to areas defined by the drawings and specifications.  The Contractor shall 
perform a preconstruction survey, which includes but is not limited to photographs, and 
provide this to the Contracting Officer prior to dredging and placement activities. 
 

1) It is intended that the land resources outside the limits of permanent work 
performed under this contract be preserved in their present condition or be restored to 
natural conditions, after completion of dredging and placement activities. 

 
2) The Contractor shall be required to maintain all work areas within or outside of 

the project boundaries free from dust that would cause a hazard or nuisance to others. 
 
3) The Contractor shall obliterate all signs of temporary support facilities, such as 

haul roads, work areas, structures, foundations of temporary structures, or any other 
vestiges of activities as directed by the Contracting Officer. 
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4) Solid wastes (excluding clearing debris) include any waste generated by the 
Contractor which meets the most complete definition of solid waste as described by 
Federal, state and local laws and regulations.  Solid waste shall be placed in containers 
that are emptied on a regular schedule.  All handling and placement shall be conducted 
to prevent spillage and contamination. 
 

5) Hazardous waste shall be stored, removed from the work area and disposed of 
in accordance with Federal, state and local laws and regulations. 

 
 6) The Contractor shall use drainage ditches, low ground pressure equipment, 
matting, geogrids, and/or other types of soil reinforcement in some areas to enable 
vehicle traffic and other activity. 
 
   9.  PROTECTION OF FISH AND WILDLIFE:  The Contractor shall at all times perform 
all work and take such steps required to prevent any significant interference or 
disturbance (as determined by the Contracting Officer) to fish and wildlife.   
 

1) The Contractor will not be permitted to alter water flows or otherwise disturb 
native habitats adjacent to the project area, which, in the opinion of the Contracting 
Officer, are critical to fish or wildlife.   Fouling or polluting of water will not be permitted.   

 
2) Wastewater shall be processed, filtered, ponded, or otherwise treated, if 

applicable, prior to their release from project area into waterways.   
 
3) If applicable, the removed material placement operation return water shall not 

impact any areas of seagrasses, shellfish beds, or wetland areas. 
 

4) The Contractor must perform all work within the compliance specifications of the 
Mississippi Coastal Program to the maximum extent practicable. 
 
 5) Maintenance dredging of Pascagoula Harbor Federal navigation project is 
restricted to dimensions designated in this contract and placement of material in approved 
placement sites only.   
 
   6) The Contractor shall take all necessary precautions to ensure that 
maintenance dredging activities do not adversely impact any listed threatened and/or 
endangered species protected under the Endangered Species Act.  Parts of the Littoral 
Zone Placement Area, Horn Island and other surrounding islands are designated critical 
habitat areas for the piping plover and are also utilized by wintering red knot, and 
nesting sea turtles.  The West Indian manatee also utilizes Mississippi waters.   
 
 7) The Contractor shall take all necessary precautions to ensure that activities 
conducted during the course of this project do not adversely impact listed threatened and 
endangered species or their critical habitats. The Contractor shall instruct all personnel 
associated with the project of the potential presence of manatees, sea turtles, and the 
Gulf sturgeon in the area, and the need to avoid collisions with and harming these 
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animals.  The Contractor shall further instruct all personnel that the area is designated as 
Gulf sturgeon critical habitat.  All construction personnel shall be advised that there are 
civil and criminal penalties for harming, harassing, or killing manatees, sea turtles, Gulf 
sturgeon, dolphins or whales; or destroying or adversely modifying critical habitat of these 
species which are protected under the Marine Mammal Protection Act of 1972 and the 
Endangered Species Act of 1973. The Contractor must take special precautions to ensure 
adequate protection for wildlife resources. 
 

(1) If a collision occurs or a dead manatee, sea turtle or Gulf sturgeon is 
observed, a Stranding Report form should be completed and filed with 
NOAA.   A copy of the form can be found at the MS Sea turtle stranding 
and salvage network website at: 
https://www.nrc.gov/docs/ML1434/ML14345A279.pdf   
Ms. Wendy Teas, Wendy.Teas@noaa.gov, 228-549-1628, is the POC for 
stranded or dead sea turtles.  Ms. Patricia Rosel is the POC for stranded or 
dead mammals, her email is Patricia.Rosel@noaa.gov, and the hotline 
number is 888-806-1674.  Please also provide a copy to Mobile District 
Coastal Environment Office, Ms. Lekesha Reynolds at: 
Lekesha.W.Reynolds@usace.army.mil 
 

 
 8) When using cutterhead dredging equipment, to minimize the potential of 
intercepting sea turtles/Gulf sturgeon, every effort shall be made to minimize pump 
operation while the dragheads/cutterheads are suspended in the water column including 
but not limited to the following: 

 
(1)  When initiating dredging, suction through the dragheads/cutterhead shall be 

allowed just long enough to prime the pumps. Then the 
dragheads/cutterheads must be placed firmly on the bottom. 

(2)  When lifting the dragheads/cutterhead from the bottom, suction through the 
dragheads/cutterheads shall be allowed just long enough to clear the lines, 
then must cease. 

(3)  Pumping water through the dragheads/cutterhead shall cease while 
maneuvering or during travel to/from the placement area. 

(4)  Raising the dragheads/cutterheads off the bottom to increase suction 
velocities is not acceptable.   

(5) During turning and repositioning operations the pumps must either be shut 
off or reduced in speed to the point where no suction velocity or vacuum 
exists. 

 
 10) PROTECTION OF MANATEES:  Where manatees are known to occur and/or 
at required navigation channel designated by U.S. Fish and Wildlife Service, as stated in 
the Manatee Protection Guidelines 10(a) below and in Appendix A, in order to ensure that 
manatees are not adversely affected by the dredging activities authorized by this contract, 
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the Contractor utilize the State and/or USFWS Standard Manatee Construction 
Conditions. 
 
 a. Manatee Precautions - The manatee is an endangered mammal protected by 
Federal and State Laws.  The Contractor shall observe the following precautions and 
other manatee precautions as stipulated by the regulatory agencies for the project: 

 
 

(1) The contractor shall instruct all personnel associated with the project of the 
potential presence of manatees and the need to avoid collisions with 
manatees. All construction personnel are responsible for observing water-
related activities for the presence of manatees. 

(2) The contractor shall advise all construction personnel that there are civil and 
criminal penalties for harming, harassing, or killing manatees which are 
protected under the Marine Mammal Protection Act of 1972 and the 
Endangered Species Act of 1973. 

(3) Siltation barriers shall be made of material in which manatees cannot 
become entangled, are properly secured, and are regularly monitored to 
avoid manatee entrapment. Barriers must not block manatee entry to, or 
exit from, essential habitat. 

(4) All vessels associated with the construction project shall operate at "no 
wake/idle" speeds at all times while in the construction area and while in 
water where the draft of the vessel provides less than a four-foot clearance 
from the bottom. All vessels will follow routes of deep water whenever 
possible. 

(5) If manatees are seen within 100 yards of the active daily 
construction/dredging operation or vessel movement, all appropriate 
precautions shall be implemented to ensure their protection. These 
precautions shall include the operation of all moving equipment no closer 
than 50 feet of a manatee. Operation of any equipment closer than 50 feet 
to a manatee shall necessitate immediate shutdown of that equipment. 
Activities will not resume until the manatee(s) has departed the project area 
of its own volition. 

(6) Temporary signs concerning the manatees shall be posted prior to and 
during all construction/dredging activities. All signs are to be removed by 
the lessee/grantee upon completion of the project. A sign measuring at least 
3 ft. by 4 ft. which reads Caution: Manatee Area will be posted in a location 
prominently visible to water related construction crews. A second sign 
should be posted if vessels are associated with the construction, and should 
be placed visible to the vessel operator. The second sign should be at least 
8',6" by 11" which reads Caution: Manatee Habitat. Idle speed is required if 
operating a vessel in the construction area.  All equipment must be 
shutdown if a manatee comes within 50 feet of operation.  Any collision with 
and/or injury to a manatee shall be reported immediately to the U.S. Fish 
and Wildlife Service in Daphne (251-441-5181). 
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   10.  PROTECTION OF AIR RESOURCES:  All fuel-burning equipment shall be properly 
maintained to prevent violations of State or Federal Air Pollution Standards or interference 
with inhabitants of the area by causing drastic changes in their accustomed environment.  
If burning is required, the Contractor should obtain a burn permit from the local fire 
department, if necessary.  Daily inspections will be made of all fuel-burning equipment.  
Immediate corrective action shall be taken if exhaust emissions are found to be 
excessive. 
 
    11. MAINTENANCE OF POLLUTION CONTROL FACILITIES DURING DREDGING 
AND PLACEMENT ACTIVITIES:  During the life of this contract, the Contractor shall 
maintain all facilities constructed for pollution control as long as the operations creating 
the particular pollutant are being carried out or until the material concerned has become 
stabilized to the extent that pollution is no longer being created.  During the construction 
period the Contractor should conduct frequent training courses for his maintenance 
personnel.  The curricula should include methods of detection of pollution, familiarity with 
pollution standards and measures for prevention or mitigation of environmental pollution. 
 
   12. SANITATION: The Contractor must provide suitable sanitation devices for the 
proper storage of all sanitary sewage. The Contractor shall ensure that all floating plants 
operate according to an approved waste management plan as required by 33 CFR Part 
151.  The dumping of sanitary sewage effluent and/or solids into the navigable waters 
surrounding the job is strictly prohibited. 
 
   13. PAYMENT:  No separate payment will be made for work covered under this section 
and all costs in connection therewith will be considered a subsidiary obligation of the 
Contractor and covered under the contract unit and/or lump-sum prices in the Bidding 
Schedule. 
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TURBIDITY MONITORING REPORT
CONTRACT NUMBER: 

DATE: 

TIME OF DAY SAMPLE TAKEN: 

REPORT NO.

WEATHER CONDITIONS:

DIRECTION OF WATER FLOW:

WATER TEMP: F 

WAVE CONDITIONS : 

WIND SPEED: 

TIDAL STAGE: 

MPH 

TURBIDITY MEASUREMENT TAKEN APPROX. FT. FROM DREDGE

TURBIDITY MEASUREMENT TAKEN APPROX. FT. FROM DISCHARGE

DISCHARGE IS APPROX.  FT

DEPTH AT DREDGE: FT. 

FROM DREDGE WITH COORDINATES

DEPTH AT DISCHARGE: FT. 

SURFACE TURBDITIY AT DREDGE: NTU

COORDINATES: 

SURFACE TURBDITIY AT DISCHARGE: NTU

DISPOSAL AREA: 

BACKGROUND TURBIDITY TAKEN APPROX.

COORDINATES: 

WATER DEPTH: FT.

SURFACE TURBIDITY:  NTU

FT. FROM DREDGE 

REMARKS (VISIBLE PLUME, ETC.): 

INSPECTOR: 

IDIQ Contract for Rental of 27-inch to 30-inch      
Cutterhead Pipeline Dredge for Dredging Mobile District 
Navigation Projects in Alabama, Mississippi, and Florida 
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SECTION 35 20 23.33 

NATIONAL DREDGING QUALITY MANAGEMENT PROGRAM 
PIPELINE HYDRAULIC DREDGE SPECIFICATION 

01/22/2018 

PART 1 GENERAL 

1.1 DESCRIPTION 

The work under this contract requires use of the US Army Corps of Engineers (USACE) 
National Dredging Quality Management Program (DQM) to monitor the dredge’s status 
at all times during the contract and manage data history. 

This performance-based specification section identifies the minimum required output as 
well as the precision and instrumentation requirements. The requirements may be 
satisfied using equipment and technical procedures selected by the Contractor. 

1.2 SUBMITTALS 

Government approval is required for submittals with a “G” designation; submittals not 
having a “G” designation are for information only. When used, a designation following 
the “G” designation identifies the office responsible for review of the submittal for the 
Government. The following shall be submitted in accordance with Section 01 33 00, 
“Submittal Procedures”: 

SD-01, Preconstruction Submittals

Dredge Plant Instrumentation Plan Revisions or Addendum; G, CESAM-OP-J

SD-06, Test Reports

Data Appropriately Archived email, Paragraph 3.3.4 (“Contractor Data Backup);
G, CESAM-OP-J

SD-07, Certificates



 

National Dredging Quality Management Program • Pipeline Hydraulic Dredge Specification 2 
 
 

 Letter of National Dredging Quality Management Program Certification; 
G, CESAM-OP-J 

1.3 PAYMENT 

No separate payment shall be made for the installation, operation, and maintenance of the 
DQM-certified system as specified herein for the duration of the dredging operations; all 
costs in connection therewith shall be considered a subsidiary obligation of the 
Contractor and covered under the contract unit price for dredging in the bidding schedule. 

1.4 NATIONAL DREDGING QUALITY MANAGEMENT PROGRAM CERTIFICATION 

The Contractor is required to have a current certification from the DQM Program for the 
cutter/suction head hydraulic dredge instrumentation system to be used under this 
contract. Standard Operating Procedures (SOP) and criteria for certification are presented 
on the DQM website at https://dqm.usace.army.mil.  

 1.5 DREDGE PLANT INSTRUMENTATION PLAN (DPIP) 

The Contractor shall have a digital copy of the Dredge Plant Instrumentation Plan (DPIP) 
on file with the DQM Support Center. While working on site, the Contractor shall also 
maintain on the dredge a copy of the DPIP, which is easily accessible to Government 
personnel at all times. This document shall accurately describe the sensors used, the 
configuration of the system, how sensor data will be collected, how quality control on the 
data will be performed, and how the sensors/data-reporting equipment will be calibrated 
and repaired if it fails. A description of the computed dredge-specific data and how the 
sensor data will be transmitted to the DQM database shall also be included. Prior to the 
start of work, the Contractor shall submit to the DQM Support Center any addendum or 
modifications made to the plan subsequent to its original submission. Requirements and a 
template for the DPIP are available on the DQM website at https://dqm.usace.army.mil. 

PART 2 PRODUCTS (Not Applicable) 

PART 3 EXECUTION 

3.1 REQUIREMENTS FOR REPORTED DATA 

The Contractor shall provide, operate, and maintain all hardware and software to meet 
these specifications. The Contractor shall also be responsible for the replacement, repair, 
and calibration of the sensors and other necessary data acquisition equipment needed to 
supply the required data.  

The procedure to complete a repair shall be documented and completed as soon as 
practical. If repair is not possible within two business days of any sensor failure, a plan 
and timeline to complete the repair shall be submitted. Upon completion of a repair, 
replacement, installation, modification, or calibration, the Contractor shall notify the 
Contracting Officer’s Representative (COR). The COR may request recalibration of the 
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sensors or other hardware components at any time during the contract as deemed 
necessary.  

The Contractor shall keep a log of sensor repair, replacement, installation, modification, 
and calibration in the dredge’s onboard copy of the DPIP. The log shall contain a three-
year history of sensor maintenance, including the time of the sensor failures (and 
subsequent repairs), the time and results of sensor calibrations, the time of sensor 
replacements, and the time that backup sensor systems were initiated to provide the 
required data. It shall also contain the name of the person responsible for the sensor work.  

Sensors installed shall be capable of collecting parameters within the specified accuracies 
and resolutions indicated in the following subparagraphs and transmit these parameters to 
the DQM database. All data shall be transmitted in JSON message bundles. Each bundle 
can contain multiple message types. Sensor data shall be transmitted as work event 
messages, and data which relates to the operational state of the dredge or its sensors shall 
be transmitted as state event messages. (See Paragraph 3.3.3, “Parameter Transmission to 
the Web Service.”) 

3.1.1 Message Bundle Data 

Every message bundle shall contain descriptive data that relates the message to a given 
dredge plant and date/time. The start of a message bundle shall be identified by the tag 
“DQM_data”. 

3.1.1.1 Messages 

Messages contain operational data that populates the DQM database for a dredge plant. A 
message shall consist of an event type and its associated data (as defined in Paragraph 
3.1.1.1.3, “Dredge Events”), a date/time stamp indicating when the event occurred or 
started, and a comment providing clarification or metadata about the situation. There are 
multiple event types, but they all fall into one of two categories—work events and state 
events. 

3.1.1.1.1 Message Time 

In a work event message, message time is the date and time that the data is collected from 
the sensors; in a state event message, message time is the date and time that the state 
event begins. The message time shall be reported to the nearest second and referenced to 
Coordinated Universal Time (UTC) time based on a 24-hour format (YYYY-MM-DD 
HH:MM:SS). In order to ensure accuracy and reliability, the time stamp shall be 
synchronized to UTC format from an accurate, unchangeable source (for example, a GPS 
National Marine Electronics Association [NMEA] datastring). Message time shall be 
identified by the tag “msg_time”. 
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3.1.1.1.2 Comment 

Comments concerning the work event or state event messages being transmitted provide 
descriptive information that relates to the data. An example of a comment for work event 
data is information about a sensor issue; an example of a comment for state event data is 
a description of operations. A comment shall be identified by the introductory tag 
“comment”, and the comment shall consist of no more than 250 characters. 

3.1.1.2 Dredge Events  

There are two types of dredge event messages—work event messages and state event 
messages. Work event messages contain data that are instantaneously collected or 
calculated from sensors and are logged as a series of events. State event messages 
provide information about the current state of the dredge equipment or operations and are 
created and sent only when a state changes. 

3.1.1.2.1 Work Event 

Work events are triggered by a time interval change (as described in Paragraph 3.3.2.1, 
“Work Event Messages”). All work event messages shall be initiated by the header tag 
“work_event”. 

Sensor values reported in a work event shall represent a weighted average with the 
highest and lowest values not included in the calculated average for the given interval. 
The averaging routine used shall be consistent across all event triggers. This information 
shall be documented in the DPIP sections that say “Calculations done external to the 
instrumentation.” 

3.1.1.2.1.1 Vertical Correction 

The variation of the water level from the vertical datum for the river stage or tidal gage 
described in the state events shall be obtained using appropriate equipment to give the 
water level with an accuracy of ± 0.1 foot. Vertical correction values above project datum 
described in the dredging specification shall be entered with a positive sign and those 
below with a negative sign. The tag for vertical correction shall be “vert_correction”. 

3.1.1.2.1.2 Cutter/Suction Head Location and Movement 

The X, Y, and Z components of the cutter/suction head location shall be monitored. 
Additional calculations made from the observed values determine the rates of movement 
to track the progress of the dredge. 

3.1.1.2.1.2.1 Cutter/Suction Head Horizontal Position  

The forwardmost point of the cutter/suction head shall be obtained using a positioning 
system operating with a minimum accuracy level of 3-10 feet horizontal Circular Error 
Probable (CEP). It shall be reported as Latitude/Longitude WGS 84 in decimal degrees 
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with West Longitude and South Latitude values reported as negative. Position values 
shall be identified by the tags “ch_latitude” and “ch_longitude”. 

3.1.1.2.1.2.2 Cutter/Suction Invert Depth 

Cutter/suction invert depth is the depth of the invert of the suction mouth relative to the 
surface of the water. Instrumentation shall be capable of reporting to an accuracy of + 0.5 
foot and a resolution to the nearest 0.1 foot with no tidal adjustments. Minimum 
accuracies are conditional to relatively calm water. The tag “ch_depth” shall be used to 
identify the cutter/suction head depth. 

3.1.1.2.1.2.3 Cutter/Suction Head Heading 

The cutter/suction head heading is the angle of the centerline of the cutter/suction head 
and dredge ladder measured relative to true north. All headings shall be provided using 
industry-standard equipment. The heading shall be accurate to within 5 degrees and 
reported to the nearest whole degree with values from 000 (true north) to 359 degrees 
referenced to a clockwise positive direction convention. The tag "ch_heading" shall be 
used to identify the cutter/suction head heading. 

3.1.1.2.1.3 Dredge Activity 

Dredge activity shall be monitored using a combination of the following parameters.  

3.1.1.2.1.3.1 Slurry Velocity  

A flow-metering device, calibrated according to the manufacturer's specifications, shall 
be used to record the slurry velocity to the nearest 0.01 fps with an accuracy of + 0.1 fps. 
If the manufacturer does not specify a frequency of recalibration, calibration shall be 
conducted prior to the commencement of work. The slurry velocity shall be measured for 
the same pipeline inside diameter as that used for the slurry density measurement. The 
tag “slurry_velocity” shall be associated with this value. 

3.1.1.2.1.3.2 Slurry Density  

A density-metering device, calibrated according to the manufacturer's specifications, 
shall be used to record the slurry density to the nearest 0.01 g/cc. It is understood that the 
accuracy of this sensor can vary based on several factors, including the type of material, 
the magnitude of the cut, and the length of time since calibration. If the manufacturer 
does not specify a frequency of recalibration, calibration shall be conducted prior to the 
commencement of work. Continuous monitoring of this sensor ensures that drift and 
other factors inherent in the dredging process can be accounted for in monitoring dredge 
activity. The tag “slurry_density” shall be associated with this value.  

3.1.1.2.1.3.3 Pump RPM 

The pump rpm is the number of revolutions per minute measured for the slurry pump 
shaft. The shaft revolution rate (rev/min) shall be measured with the highest level of 
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accuracy that is standard on the vessel’s operational displays either at the bridge or in the 
engine room. This value shall be identified by the tag “rpm”. 

3.1.1.2.1.3.4 Pump Vacuum  

The vacuum pressure of the dredge pump(s) (inches of mercury) shall be measured as 
near to the eye as practicable in the pump’s suction pipe with the highest level of 
accuracy that is standard on the vessel’s operational displays either at the leverman’s 
controls or in the engine room. Vacuum pressure shall be identified by the tag “vacuum”. 

3.1.1.2.1.3.5 Pump Outlet Pressure  

The pump outlet pressure shall be measured in the discharge line on the pump side of the 
flap valve in terms of pounds per square inch (psi) on a gauge. Pump outlet pressure shall 
be identified by the tag “outlet_psi”. 

3.1.1.2.1.4 Outfall Information (Open Water/Spill Barge Disposal) 

The X and Y position of the terminal end of the outfall pipe shall be monitored 
continuously and the position reported as part of the work event string.  

3.1.1.2.1.4.1 Discharge Horizontal Position 

The horizontal position of the outfall end of the discharge pipe shall be obtained using a 
positioning system operating with a minimum accuracy level of 3-10 feet horizontal 
Circular Error Probable (CEP). It shall be reported as Latitude/Longitude WGS 84 in 
decimal degrees with West Longitude and South Latitude values being reported as 
negative. Position values shall be identified by the tags “outfall_latitude” and 
“outfall_longitude”. 

3.1.1.2.2 State Event  

State event messages provide information about the current state of the dredge equipment 
or operations. They are created and sent only when a state changes. Since state events 
often cannot be collected in real time, state events are tagged with a date time stamp 
(referenced to Coordinated Universal Time [UTC]) that indicates when the state change 
happened relative to the work event message tag. This data is considered to be “true” 
until another state event tag is received. Each type of state event message shall be 
indicated by a specific header tag as enumerated in the following subparagraphs. State 
events can be transmitted along with work event message bundles directly by the 
contractor using the indicated format, or they can be entered on the “State” tab in the 
DQM-provided software.  

3.1.1.2.2.1 Message Time 

The state event time is the date and time that the event starts. The leverman’s time shall 
be entered to the nearest second as local time and automatically converted to and reported 
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in UTC based on a 24-hour format (YYYY-MM-DD HH:MM:SS). Message time shall 
be identified by the tag “msg_time”.  

3.1.1.2.2.2 Contract Event 

Information concerning the contract under which dredging is being performed shall be 
reported at the start and completion of each contract using the header tag 
“contract_event”. 

3.1.1.2.2.2.1 Contract Number 

The USACE-assigned contract number for the project shall be reported using the tag 
“contract_number”. 

3.1.1.2.2.2.2 Contract Start and End 

The start and end of a contract shall be reported using the tag “event_type” with the 
appropriate value of “start” or “end”. 

3.1.1.2.2.3 Tide Station/River Stage Gage Event  

Properties associated with the vertical correction (see Paragraph 3.1.1.1.3.1.1, “Vertical 
Correction”) for the tide station/river stage gage shall be grouped together under the 
header tag “station_event”. This information shall be sent at the start of the contract and 
each time the dredge has moved enough to change the station being used. 

3.1.1.2.2.3.1 Station Name 

The station name is a concise name defining the tide station/river stage gage begin 
referred to. It shall be introduced by the tag “station_name”, and it shall consist of a 
descriptor of no more than 25 characters.  

3.1.1.2.2.4 Length of Pipe Event 

The leverman’s estimate of the length of pipe downflow from the dredge pump, measured 
to the nearest whole foot, shall be reported under the header tag “pipe_length_event”. 
This information shall be sent at the start of the contract and at the completion of each 
24-hour period ending at midnight local time. 

3.1.1.2.2.4.1 Floating Pipe 

The total length of floating pipe shall be reported with the tag “length_floating”. 

3.1.1.2.2.4.2 Submerged Pipe 

The total length of floating pipe shall be reported with the tag “length_submerged”. 
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3.1.1.2.2.4.3 Shore Pipe 

The total length of shore pipe shall be reported with the tag “length_land”. 

3.1.1.2.2.5 Booster Pump Event 

Information concerning the booster pumps being used shall be included under the header 
tag “booster_pump_event”. A message shall be sent to indicate any change in the status 
of the booster pumps being used. 

3.1.1.2.2.5.1 Number of Booster Pumps 

Upon the addition or removal of a booster pump, the total number of booster pumps 
being used shall be reported with the tag “booster_total”. 

3.1.1.2.2.6 Dredge Advance 

The dredge advance, the total forward progress of the dredge relative to the centerline of 
the cut, shall be measured to the nearest whole foot and cumulatively calculated over a 
24-hour period from midnight to midnight local time. It shall be identified by the tag 
“advance_daily”. The msg_time associated with this tag shall be reported as the first 
timestamp of the following 24-hour period (based on the local time) rather than as 
midnight of the day for which the value was calculated, and it shall be reported in 
Greenwich Mean Time (GMT).  

3.1.1.2.2.7 Outfall Information 

The X and Y position of the terminal end of the outfall pipe shall be monitored and sent 
at the start of the contract and thereafter according to the following table. Discharge 
Heading and Pipe Elevation may be omitted if the dredge is not discharging into an 
upland disposal site. For beach nourishment, the horizontal X and Y position of the 
outfall shall be sent at the start of the contract and at the completion of each 24-hour 
period ending at midnight local time. 

Discharge Location Horizontal Position Discharge Pipe 
Elevation 

Discharge Outfall 
Heading 

Open Water Continuous Work 
Event 

N/A N/A 

Scow Upon Change N/A N/A 
Beach Every 24 Hours N/A N/A 
Upland Upon Change Upon Change Upon Change 

 
3.1.1.2.2.7.1 Discharge Location 

Information on where the slurry is being discharged shall be reported with the tag 
“outfall_location”. Acceptable values include “upland”, “open water”, “beach”, and 
“scow”. 
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3.1.1.2.2.7.2 Discharge Horizontal Position 

The horizontal position of the outfall end of the discharge pipe shall be obtained using a 
positioning system operating with a minimum accuracy level of 3-10 feet horizontal 
Circular Error Probable (CEP). It shall be reported as Latitude/Longitude WGS 84 in 
decimal degrees with West Longitude and South Latitude values being reported as 
negative. Position values shall be identified by the tags “outfall_latitude” and 
“outfall_longitude”. 

3.1.1.2.2.7.3 Discharge Outfall Heading 

The discharge outfall heading is the angle relative to true north measured from the 
centerline of the pipe in the direction of discharge. All headings shall be provided using 
industry-standard equipment. They shall be accurate to within 5 degrees and reported to 
the nearest whole degree with values from 000 (true north) to 359 degrees referenced to a 
clockwise positive direction convention. The discharge heading shall be identified by the 
tag “outfall_heading”. 

3.1.1.2.2.7.4 Discharge Pipe Elevation 

The discharge pipe elevation is the height of the outfall measured in feet and tenths of a 
foot relative to the project datum. The required accuracy is contingent upon contract 
requirements. The tag “outfall_elevation” shall be used to identify this elevation. 

3.1.1.2.2.8 Non-effective Work Event 

Delays and dredge downtime shall be reported at the conclusion of the event. The reason 
for the non-effective work time shall be submitted under the header tag “non_eff_event” 
within 24 hours of the event. 

3.1.1.2.2.8.1 Non-effective Work Interval 

The start and end times for the non-effective work event shall be reported using the tags 
“msg_start_time” and “msg_end_time”. 

3.1.1.2.2.8.2 Dredge Function Code 

The dredge operator indication of production delays, as listed on Form 4267, shall be 
transmitted at the end of the non-effective interval. Dredge function event messages shall 
be identified by the tag “function_code” and shall consist of one of the following 
standardized entries to indicate the operation:  

 AGV Assisting Grounded Vessels 
 CCH Change Cutterhead 
 CCSH Clear Cutter Suction 
 CLPJ Change Location Bar 
 COLL Collision 
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 CPPL Clear Pump Pipeline 
 CPR Change Impeller 
 DR Dike Repair 
 FBD Fire Boat Drills 
 HPL Handling Pipe Line 
 HSL Handling Swing Line 
 HSP Handling Shore Pipe 
 LDNE Loss Due to Natural Elements 
 LDPV Loss Due to Passing Vessel 
 LNL Transfer to New Location 
 MISC Miscellaneous 
 MOB Mobilization & Demobilization 
 MSC Miscellaneous/Non-pay 
 OC Out of Commission 
 OR Operating Repairs 
 P Preparation 
 PREP Preparation & Making Up Tow 
 RPL Repair Pipeline 
 SB Sounding & Buoying 
 SBT Stand-By Time as Directed 
 SH Sundays-Holidays 
 TFS Taking on Fuel & Supplies 
 TOW Time on Tow 
 WAP Waiting Attendant Plant 

3.1.1.2.2.8.3 Additional Comments 

The “comment” tag shall be used to provide additional explanation for the noted delays 
or downtimes. For example, when the code “LDPV” (Loss Due to Passing Vessel) is 
indicated, the name of the vessel and the number of tows shall be listed with the 
“comment” tag. 

3.2 NATIONAL DREDGING QUALITY MANAGEMENT PROGRAM SYSTEM 
REQUIREMENTS 

The Contractor’s DQM system shall be capable of collecting and transmitting 
information to the DQM onboard computer. The applicable parameters from 
Paragraph 3.1, “Requirements for Reported Data,” shall be recorded as events locally and 
continuously transmitted to the DQM database anytime an Internet connection is 
available. The dredge shall be equipped with a DQM computer system consisting of a 
computer, monitor, keyboard, mouse, data modem, Universal Power Supply (UPS), and 
network hub. The computer system shall be a standalone system, exclusive to the DQM 
monitoring system, and shall have USACE DQM software installed on it. If a hardware 
problem occurs, or if a part of the system is physically damaged, then the Contractor shall 
be responsible for repairing it within two business days of the determination of the 
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condition or submitting a plan and timeline for repair if the repair will take more than two 
business days. 

3.2.1 Computer Requirements 

The Contractor shall provide a dedicated onboard computer for use by the Dredging 
Quality Management system. This computer shall run the USACE DQM software and 
receive data from the Contractor’s data-reporting interface. This computer must meet or 
exceed the following performance specifications: 

CPU Intel or AMD processor with a (non-overclocked) clock 
speed of at least 1.8 gigahertz (GHz)  

Hard drive 250 gigabytes (GB); internal 

RAM 4 gigabytes (GB) 

Ethernet adapter 10 or 100 megabit (Mbit) internal network card with an 
RJ-45 connector 

Video adapter Must support a resolution of 1024x768 at 16-bit color depth 

Keyboard Standard 101-key keyboard 

Mouse Standard 2-button mouse 

Monitor Must support a resolution of 1024x768 at 16-bit color depth 

Ports 2 free serial ports with standard 9-pin connectors; 1 free 
USB port 

Other hardware Category 5 (Cat-5) cable with standard RJ-45 plugs 
connecting the network adapter to the network hub; 1 spare 
cable 

The Contractor shall install a fully licensed copy of Windows 7 Professional Operating 
System on the computer specified above. The Contractor shall also install any necessary 
manufacturer-provided drivers for the installed hardware. 

This computer shall be located and oriented to allow data entry and data viewing as well 
as to provide access to data ports for connection of external hardware.  

3.2.2 Software 

The DQM computer’s primary function is to transmit data to the DQM shoreside 
database. No other software which conflicts with this function shall be installed on it. The 
DQM computer shall also have the USACE-provided Dredging Quality Management 
Onboard Software (DQMOBS) installed on it by DQM personnel.  
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3.2.3 UPS 

The Contractor shall supply an Uninterruptible Power Supply (UPS) for the computer and 
networking equipment. It shall interface with the DQM computer to communicate UPS 
status, and it shall provide backup power at 1 kVA for a minimum of 10 minutes. The 
Contractor shall ensure that sufficient power outlets are available to run all specified 
equipment. 

3.2.4 Internet Access 

The Contractor shall maintain an Internet connection capable of transmitting real-time 
data to the DQM server as well as enough additional bandwidth to clear historically 
queued data when a connection is re-established. The telemetry system shall always be 
available and have connectivity in the contract area. If connectivity is lost, unsent data 
shall be queued and transmitted upon restoration of connectivity. The Contractor shall 
acquire and install all necessary hardware and software to make the Internet connection 
available for data transmission to the DQM web service. The hardware and software shall 
be configured to allow the DQM Support Center remote access to this computer, and the 
telemetry system shall be capable of meeting these minimum reporting requirements in 
all operating conditions. 

In areas with poor cellular service and at the local District’s discretion, it may be required 
to manually download the data on a daily basis using the protocol for retrieving and 
submitting backup files provided by the DQM Support Center. This method of data 
transmission should be used only if Internet connectivity is unavailable at the dredging 
site, and it should be considered a temporary measure.  

3.2.5 Data Routing Requirements 

Onboard sensors continually monitor dredge conditions, operations, and efficiency and 
route this information to the shipboard dredge-specific system (DSS) computer to assist 
in guiding dredge operations. Portions of this Contractor-collected information, as 
described in this specification, shall be routed to the DQM computer on a real-time basis. 
Standard sensor data shall be sent to the DQM computer via an RS-232 serial interface 
with a baud rate of 9600 or 19200 bps. The serial interface shall be configured as 8 bits, 
no parity, and no flow control. 

Information regarding changes in the state of the dredge shall be digitally logged and 
transmitted as close to the time of the occurrence as possible. These events can either be 
included in a separate message bundle going to the DQM onboard computer, or they can 
be entered on the “State” tab in the DQM Pipeline Software. 
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3.3  DREDGE MONITORING DATA 

3.3.1 General 

Onboard sensors continuously collect dredging data in support of the dredge Contractor’s 
operations. Portions of this Contractor-collected information, as described in this 
specification, and calculations based on them shall be stored and transmitted to the DQM 
database on a near real-time basis. Additionally, information regarding the state of the 
dredge shall be digitally logged and transmitted. 

3.3.2 Data Measurement Frequency 

The frequency of data transmission is dependent on the type of message being sent. Work 
Event messages contain data that are instantaneously collected or calculated from sensors 
and are logged as a series of events. State event messages are activated by a change in the 
dredge state. 

3.3.2.1 Work Event Messages 

Data shall be logged as a series of events. Each event shall consist of a dataset containing 
dredge information (as defined in Paragraph 3.1, “Requirements for Reported Data”). 
Each set of measurements (for example, time and position) shall be considered an event, 
and there shall be a 6-12 second interval between work events. This interval shall remain 
consistent across event types for the dredge plant. 

A standard data string shall be recorded within one second of an event trigger with the 
time stamp and all parameters reflecting when the event happened. 

3.3.2.2 State Event Messages 

A set of descriptive information (event name, time, description, comment) shall be 
considered a state event. These events shall be recorded within 24 hours of a change in 
state with the time stamp reflecting when the event happened. 

3.3.3 Parameter Transmission to the Web Service 

The data shall be formatted as JSON (JavaScript Object Notation, as defined at 
http://www.json.org) strings of arbitrary length. These JSON strings represent a 
hierarchical data structure consisting of a message bundle which may contain 0-3 
automatic data messages and any number of manual data messages. 

A tag/parameter is reported only when it contains a value. No “Null” value strings shall 
be included in a message bundle. 
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**************************** 
Message bundle 
**************************** 
 
{ 
    "DQM_Data": { 
        "messages": [ 
            { 
                "work_event": { 
                "msg_time":      <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    "vert_correction”:     <floating point 100th decimal place>, 
    "ch_latitude”:     <decimal to 6 decimal places>, 
    "ch_longitude”:     <decimal to 6 decimal places>, 
    "ch_depth":     <floating point 100th decimal place>,   
    "ch_heading":     <integer value 000-359>, 
    "slurry_velocity":     <floating point 100th decimal place>, 
    "slurry_density":     <floating point 100th decimal place>, 
    "pump_rpm":     <integer>, 
    "vacuum":     <floating point 100th decimal place>, 
    "outlet_psi":     <floating point 100th decimal place>, 
    "comment":     <string>}, 
                } 
            }, 
            { 
                "contract_event": { 
    "msg_time":  <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    "contract_number":   <string>, 
    "event_type":  <string - "start" or "end">, 
    "comment":  <string> 
                } 
            }, 
            { 
                "station_event": { 
    "msg_time":  <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    "station_name":  <string>, 
    "comment":  <string> 
                } 
            }, 
            { 
                "pipe_length_event": { 
    "msg_time":  <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    "length_floating":   <integer>, 
    "length_submerged":   <integer>, 
    "length_land":  <integer>, 
    "comment":  <string> 
                } 
            }, 
            { 
                "booster_pump_event": { 
    "msg_time":  <24-hour UTC time YYYY-MM-DDHH:MM:SS>, 
    "booster_total":  <integer>, 
    "comment":  <string> 
                } 
            }, 
            { 
                "advance_Event": { 
    “msg_time”:  <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    “advance_daily”:   <integer>, 
    “comment”:  <string> 
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                } 
            }, 
            { 
                "outfall_position": { 
    "msg_time":  <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    “outfall_location”:   <string-"upland", "beach", "scow", "open water"> 
    "outfall_latitude":   <decimal to 6 decimal places>, 
    "outfall_longitude":    <decimal to 6 decimal places>, 
    "outfall_heading":   <integer value 000-359>, 
    "outfall_elevation":    <floating point 10th decimal place>, 
    "comment":  <string> 
                } 
            }, 
            { 
                "non_eff_event": { 
    "msg_start_time":   <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    “msg_end_time”:   <24-hour UTC time YYYY-MM-DD HH:MM:SS>, 
    "function_code":   <string - 1 to 4 characters>, 
    "comment":  <string> 
 
                } 
            } 
        ] 
    } 
} 

 
3.3.4 Contractor Data Backup 

The Contractor shall maintain an archive of all data sent to the DQM computer during the 
dredging contract. The COR may require, at no increase in the contract price, that the 
Contractor provide a copy of these data covering specified time periods. The data shall be 
provided in the same JSON format as would have been transmitted to the DQM 
computer. There shall be no line breaks between the parameters, and each record string 
shall be on a separate line. The naming convention for the files shall be 
<dredgename>_<StartYYYYMMddhhmmss>_<EndYYYYMMddhhmmss>.txt.  
Data submission shall be via a storage medium acceptable to the COR.  

At the end of the dredging contract, the Contractor shall call the DQM Support Center 
prior to discarding the data to ensure that it has been appropriately archived. The 
Contractor shall record the following information in a separate section at the end of the 
dredge’s onboard copy of the DPIP: 

 Person who called the DQM Support Center 

 Date of the call 

 DQM representative who gave permission to discard the data 

On the same day that the call is made, but prior to discarding the data, the Contractor 
shall submit a “Data Appropriately Archived” email to the local USACE District’s COR 
with the above information and cc: the DQM Support Center representative who granted 
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the permission. In addition to the above information, the following shall also be included 
in the email:  

 Project name and contract number 

 Dredge start and end dates 

 Name of the dredge 

3.4 PERFORMANCE REQUIREMENTS 

The Contractor’s National Dredging Quality Management Program’s data transmission 
shall be fully operational at the start of dredging operations. To meet contract 
requirements for operability, the Contractor’s system shall provide an accurate data string 
return and be compliant with hardware requirements. Data string return is defined as the 
number of quality records within an event or state tag sent by the contractor’s system to 
the DQM database. Quality data strings are considered to be those providing accurate 
values for all parameters reported when operating according to the specification. Repairs 
necessary to restore data return compliance shall be made within two business days, or a 
plan and timeline for repair shall be submitted if the repair will take more than two 
business days. Failure by the Contractor to report quality data within the specified time 
window for dredge measurements as stated in the specifications (see Paragraph 3.2.4, 
“Internet Access”; Paragraph 3.3.2, “Data Measurement Frequency”; and 
Paragraph 3.3.3, “Parameter Transmission to the Web Service”) may result in 
withholding of up to 10% of the contract progress payment per clause 52.232-5. 

3.5 QUALITY ASSURANCE CHECKS  

Quality assurance (QA) checks are a part of the DQM dredge certification procedure. 
They are required prior to the commencement of dredging and, at the discretion of the 
COR, periodically throughout the duration of the contract. The SOP and criteria for QA 
checks are presented on the DQM website at https://dqm.usace.army.mil. 

3.6 CONTRACTOR QUALITY CONTROL 

The dredging Contractor shall designate a quality control systems manager (QCSM), who 
shall develop and maintain daily procedures to ensure quality control (QC) of the dredge 
Contractor’s DQM system. These methods shall include the procedure by which data 
being collected is checked against known values, and verification that the telemetry is 
functioning. These procedures shall be outlined in the DPIP and submitted prior to the 
Notice to Proceed. In the event a Contractor Quality Control (CQC) Report is required, 
daily annotations shall be made in the Daily CQC Report, documenting all actions taken 
on each day of work, including all deficiencies found and the corrective actions taken.  
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3.7 LIST OF ITEMS PROVIDED BY THE CONTRACTOR 

DPIP Paragraph 1.5, “Dredge Plant Instrumentation Plan (DPIP)” 

DQM System Paragraph 3.2, “National Dredging Quality Management  
Program System Requirements,” including all subparagraphs 

Dredge Data Paragraph 3.3, “Dredge Monitoring Data” 



CONTRACTOR'S QUALITY CONTROL REPORT (QCR)
D A T E: R E P O R T N O.:

C O N T R A C T N U M B E R A N D N A M E O F C O N T R A C T O R: D E S C R I P T I ON A N D L O C A T I O N O F T H E W O R K:

W E A T H E R C L A S S I F I C A T I O N :
CLASS A

CLASS B
CLASS C
CLASS D

CLASS E

OTHER

C L A S S I F I C A T I O N :

C L A S S

T E M P E R A T U R E :

M A X M I N

P R E C I P I T A T I O N :

I N C H E S

(ER 1180-1-6)

No interruptions of any kind from weather conditions occurring on this or previous
shifts.
Weather occurred during this shift that caused a complete stoppage of all work.
Weather occurred during this shift that caused a partial stoppage of work.
Weather overhead excellent or suitable during shift. Work completely stopped
due to results of previous adverse weather.
Weather overhead excellent or suitable during shift but work partially stopped
due to previous adverse manner.
Explain.

CONTRACTOR/SUBCONTRACTORS AND AREA OF RESPONSIBILITY FOR WORK PERFORMED TODAY: (Attach list of
items of equipment either idle or working as appropriate.)

1. WORK PERFORMED TODAY: (Indicate location and description of work performed. Refer to work performed by prime
and/or subcontractors by letter in Table above.)

2. TYPE AND RESULTS OF INSPECTION: (Indicate whether: P - Preparatory, I - Initial, or F - Follow-up and include
satisfactory work completed or deficiencies with action to be taken.)

3. TESTS REQUIRED BY PLANS AND/OR SPECIFICATIONS PERFORMED AND RESULTS OF TESTS:

SAM 696FORM
1 SEP 79 Previous Edition May Be Used Until Exhausted

PURPOSE: Contractors Daily QC Report. Revision necessitated by EIG recommendation
MONTHLY USAGE: 1,500
PRESCRIBING DIRECTIVE: ER 1180-1-6
FUNCTIONAL CODE: 1180 Series - Engineer Contracts

a.
b.
c.
d.
e.
f.
g.



4. VERBAL INSTRUCTIONS RECEIVED: (List any instructions given by Government personnel on construction deficiencies.
retesting required, etc., with action to be taken.)

5. REMARKS: (Cover any conflicts in plans, specifications or instructions: acceptability of incoming materials: offsite
surveillance activities; progress of work, delays, causes and extent thereof; days of no work with reasons for same.)

6. SAFETY: (Include any infractions of approved safety plan, safety manual or instructions from Government personnel.
Specify corrective action taken.)

CONTRACTOR'S CERTIFICATION: I certify that the above report is complete and correct and that all material
and equipment used, work performed and tests conducted during this reporting period were in strict compliance
with the contract plans and specifications except as noted above.

INSPECTOR

CONTRACTOR'S APPROVED AUTHORIZED REPRESENTATIVE
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CONSTRUCTION SIGN (CORPS OF ENGINEERS DESIGN)
(Use with Fig 5c)

�������

South Atlantic Division
Mobile District

Design and Construction
Supervised by Name

of
Project
Location: City and State

Design By:
US Army Corps 
of Engineers
Mobile District

Contractor:
Name
City and State

The graphic format for this 4’x 6’
sign panel follows the legend guidelines
and layout as specified below. The large 
4’x 4’ section of panel on the right is 
to be white with black legend. The 2’x 4’ 
section of the sign on the left with with the full 
Corps signature (reverse version) is to be 
screen printed Communications Red on the 
White background.
    This sign is to be placed with the Safety
Performance Sign (See Fig. 5d).

21”3” 3” 42” 3”

4.5”
2”

6.25”

10.5”

2.5”
2”

6”

4.5”

4.5”

6”

2.25”

9.5”

1.875”

7.75”

1.875”
1.875”
1.875”

21”21”3” 3”1”
Legend Group 1: One to two-line
description of Corps relationship
to project
Color White 
Typeface 1.25” Helvehca Regular
Maximum line lenth: 19”

Legend Group 2: Division\
District Name Placed
below 10.5” Reverse Signature (6”
Castle).
Color: White
Typeface:  1.25” Helvetica Regular

Legend Group 3: One- to three-line
project title legend describes the
work beging done under this contract.
Color:  Black
Typeface:  3” Helvetica Bold
Maximum line length:  42”

Legend Group 4:  One- to two-line
identification of project  or facility
(civil works) or name of sponsoring
department  (military).
Color:  Black
Typeface: 1.5” Helveticia Regular
Maximum line length: 42”

Cross-align the first line of Legend
Group 4 with the first line of the
Corps Signature (US Army Corps)
as shown.

Legend Groups 5a-b:  One- to five-
line  identification of prime
contractors including:  type
(arcthitect, general contractor, etc.),
corporate or firm name, city, state.
Use of Legend Group 5 is optional.
Color:  Black
Typeface:  1.25” Helvetica Regular
Maximum line length:  21”

All typography is flush left and rag 
right, upper and lower case with initial capitals only as shown.
Letter- and word-spacing to follow
Corps  standands

Sign
Type

Legend
Size

Panel
Size

Post
Size

Specification
Code

Mounting
Height

Color
Bkg/Lgd

CID-01 Various 4’ x 6’ 4” x 4” HDO-3 48” WH-RD/BK



All Construction Project Identication signs
and Safety Performance signs are to be
fabricated and installed as described 
below. The signs are to be erected at
a location designated by the contracting 
officer and shall conform to size, format.
and typographic standards.

Shown below the mounting diagram is
a panel layout grid with spaces provided
for project information. Photocopy this
page and use as a worksheet when pre-
paring sign Legend orders.

The sign panels are to be fabricated
from .75” High Density Overlay Plywood.

Sign graphics to be prepared on a white 
non-reflective vinyl film with positionable 
adhesive backing.

All graphics except for the Communications 
Red background with Corps signature on 
the project sign are to die-cut or computer 
cut nonreflective vinyl, pre-spaced legends
prepared in the sizes and typefaces specified
and applied to the background panel following 
the graphic formats shown.

Drill and insert six (6) .375 T-nuts from
the front face of the HDO sign panel.
Position holes as shown. Flange of T-nut 
to be flush with sign face

Sign uprights to be structural grade 4” x 4”
treated Douglas Fur or Southern Yellow Pine.
No 1 or better. Post to be 12’ long Drill six (6)
.375” mounting holes in uprights to align with 
T-nuts in sign panel. Countersink (5”) back of
hole to accept socket head cap screw 
( 4” x .375” ).

The 2’ x 4’ Communications Red
panel (to match PMS-032) with full
Corps signature (reverse version) is
to be screen printed on the white 
background identification of the District 
/ Division may be applied under the
signature with white cut vinyl letters
prepared to Corps standards

Apply Graphic panel to prepared HDO
plywood panel following manufactures
instructions

Assemble sign panel and uprights. Imbed
 assembled sign panel and uprights in 4’ 
hole. Local soil conditions and/or wind 
loading may require bolting additional 2” x 4” 
structs on inside face of uprights to
reinforce installation shown.

FABRICATION AND MOUNTING GUIDELINES

4’

4’

8”
Construction Project Sign
Legend Group 1

1
2
Legend Group 2 Division/District Names
1
2
Legend Group 3 Project Title

2
1

3
Legend Group 4 Facility Name

1
2

Legend Group 5a: Contractor/A&E

2
1

3
2
1

3
4
5

4
5

Safety Performance Sign
Legend Group 1: Project Title

Legend Group 5b: Contractor/A&E

1
2

Legend Group 2: Contractor/A&E

1
2

fig5c



Fig. 5d

Safety is a Job
Requirement

56
56
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SAD Form 1437a-R   Previous editions may be used for contract submittals prior to Nov 03.         
Reference: EM 385-1-1, 3 November 2003 edition. 

SAFETY CHECKLIST FOR FLOATING PLANT 
Contract # and title: 

Contractor: Subcontractor:

Plant Name: Owner:

Superintendent: Captain:

Engineer: Number in crew: 

Contract inspector: Date inspected: 

This checklist references EM 385 1-1, revised 3 November 2003 Yes No N/A

1.  Is a copy of the current USCG Form 835 available for plants regulated 
by USCG? (19.A.01) 

2.  Is documentation of an accredited marine surveyor (SAMS or NAMS) 
available for non-USCG inspected plants? (19.A.01) 

3.  Do all officers and crew posses an appropriate USCG license or 
USACE license and certification? (19.A.02) 

4.  Are periodic inspections and test records of all floating plant, 
equipment, and machinery available as part of the official project file? 
(19.A.01)

5.  Is there a severe weather plan which contains the following available? 
(19.A.03)
    a.  A description of potential types of severe weather hazards and steps 
to guard against the hazards? 
    b.  The time frame for implementing the plan? 
    c.  The name and location of the safe harbor? 
    d.  The name of the vessels which will be used to move any non-self 
propelled plant, and their type, capacity, speed, and availability? 

e. River gage readings at which floating plant must be moved away  
from dams, river structures, etc. to safe areas? 
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6. Is the station bill conspicuously posted throughout the vessel? 
(19.A.04)

Yes No  N/A

7.  Has each crewmember been given a written description of their 
emergency duties and are they familiar with them? (19.A.04)     

8.  Have the following drills and tests been recorded in the station log? 
(19.A.04)
    a.  Abandon ship drill? 
    b.  Fire drill? 
    c.  Man overboard drill? 
    d.  Pump shell or pipe rupture? 
    e.  Hull failure?  
    f.  Emergency power and lighting tests? 
    g.  Bimonthly emergency power generator tests? 

h. Bimonthly emergency lighting storage batteries tests? 
Note:  First set of drills shall be conducted within 24 hours of 
occupancy or commencement of work.   

9.  Are material safety data sheets (MSDSs) available for all hazardous 
materials on board? (06.B.01)  

10.  Are employees trained to handle hazardous materials? (06.B.01) 

11.  Are at least two employees on each shift certified in CPR and first 
aid? (03.A.02) 

12.  Is there a first aid log at each first aid station? (01.D.04) 

13. Are first aid kits located in a readily accessible location and 
adequately stocked? (03.B.01 & .02) 

14.  Is there an adequate supply of approved, potable drinking water 
available? (02.A.01)     

15.  Are outlets dispensing non-potable water clearly marked “Water 
Unfit For Drinking, Washing or Cooking”? (02.A.07) 

16.  Are the proper numbers of toilets, washbasins and showers 
provided? (02.B.06 & .07) 

SAD Form 1437a-R Previous editions may be used for contract submittals prior to Nov 03.         
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17.  Are water, soap, and a means of drying available? (02.C.02) 
Yes No N/A

18.  Is the latest information published by the USCG regarding aids to 
navigation available on board the vessel? (19.A.11) 

19.  Is the vessel equipped with: (19.A.05) 
     a.  Fenders? 
     b.  Axes or other emergency cutting equipment? 
     c. An appropriate navigational signal device? 
     d.  General alarm system operated from primary electrical system with 
standby batteries on trickle charge?      
     e.  Easily accessible emergency controls that are adequately protected 
against accidental operation? 
     f.  Explosion-proof lights around gasoline and oil barges or other 
locations where a fire or explosive hazard exists? 
     g.  Interconnected emergency alarms? 
     h.  Smoke alarms in living quarters? 
     i.  Carbon Dioxide CO monitors in all occupied spaces?  
     j.  Doors that open from both sides? 
     k.  Clearly marked emergency exits? 
     l.  Emergency stops for prime movers operating a dredge pump? 
     m.  GFCI protection on grounded 120 or 240-volt systems in 
toilet/shower spaces, galley, machinery spaces, weather deck, exterior or 
near any sinks? 
     n.  Properly maintained and identified watertight compartments?  

20.  Fuel systems: (19.A.06) 
     a.  Are tanks or lines free of gauge glasses or try cocks? 
     b.  Do all fuel tanks have shutoff valves that can be operated outside 
the compartment in which the tank is located and outside the engine 
compartment and outside the house bulkheads at or above the weather 
deck?
     c.  Is there a shut off valve at the engine end of the fuel lines that are 6 
feet or more in length and can it be operated from outside the house 
bulkheads at or above the weather deck?  
     d. Overboard discharge? 
SAD Form 1437a-R   Previous editions may be used for contract submittals prior to Nov 03.         
Reference: EM 385-1-1, 3 November 2003 edition. 
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     d.  Are all carburetors on gasoline engines equipped with a backfire 
trap or flame arrestor? 
     e.  Are all carburetors (except downdraft type) equipped with a drip 
pan, with flame screen, which is continuously emptied by suction from 
the intake manifold or if permitted by the overboard discharge? 
     f.  Are fuel storage tanks diked or curbed IAW NAVFAC DM-22?  If 
not are portable tanks used IAW USCG requirements in 46 CFR Parts 64 
and 98.3? 

Yes No N/A

 21.  Are cables which cross the waterways between floating plants or 
between plant and mooring marked? (19.A.07) 

22.  Is there a fire and emergency warning system (or an established fire 
watch) on all vessels where people are quartered? (19.A.07) 

23.  Are all floors, decks, and bilge’s free of accumulation of fuel and 
grease?  (19.A.07) 

24.  Are there holdbacks or rings available to secure equipment during 
rough weather? (19.A.07) 

25.  Are all deck openings, elevated surfaces, and similar locations 
provided with guardrails, bulwarks, or taut cable guard lines? (19.A.07) 

26. Are all rotating machinery, hot pipes, and moving cables guarded 
against accidental contact? (16.B.03) 

27.  Are hazardous energy control procedures available to insure that 
machinery will not be operated while greasing or making repairs? 
(12.A.01 & 16.A.08)

28.  Are decks free of tripping hazards or adequately marked in yellow? 
(19.A.07)

29.  Is all deck cargo carried on fuel barges placed on dunnage? 
(19.A.07)

30.  Are all pieces of floating plants operating as one unit securely 
fastened together with no openings (or with guarded openings)? 
(19.A.07)

31.  Is there a list of confined spaces available? (19.A.08) 
SAD Form 1437a-R   Previous editions may be used for contract submittals prior to Nov 03.         
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32.  Are all permitted required confined spaces labeled? (19.A.08) Yes No N/A

33.  Are engine spaces housing internal combustion engines having 
electric spark ignition systems equipped with exhaust fans? (19.A.10)  

34.  Are all machinery spaces and non-diesel fuel tanks compartments 
equipped with at least 2 ventilators, fitted with fans? (19.A.10) 

35.  Are the following spaces provided with an adequate natural 
ventilation system? (19.A.10) 
     a.  Spaces containing a portable fuel tank? 
     b.  Living spaces or galley? 
     c.  Other compartment spaces? 

36.  Do vent intakes extend to within 1 foot of the bottom of the 
compartment? (19.A.10) 

37.  Is suitable eye protection provided at battery charging stations? 
(05.B.01 & .05) 

38.  Are eye wash stations provided at battery charging stations? (6.B.02) 

39.  Are flammable items such as paint and thinners properly stored? 
(9.B)

40.  Are gasoline and other flammable liquids properly stored, dispensed, 
and handled? (09.B.01-.30) 

41.  Does all electrical wiring meet requirements of USCG-259, the 
National Electrical Safety Code and the National Electric Code? 
(11.A.01)

42.  Are insulated mats provided at locations where machinery has 
exposed live parts? (11.A.07) 

43.  Are switch and transformer banks adequately protected and marked 
to keep unauthorized personnel out of the danger area? (11.A.02) 

44.  Are portable electric tools grounded by a multiconductor cord with 
an identified conductor and a multicontact polarized plug-in receptacle? 
(11.C.01)
SAD Form 1437a-R Previous editions may be used for contract submittals prior to Nov 03.         
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45.  Are ground fault circuit interrupters provided in locations where 
portable tools could be used? (11.C.05) 

Yes No N/A

46.  Are flexible cords protected in work area, appropriately secured or 
suspended and are they used for appropriate usages?  (11.A.03 and Table 
11-1)

47.  Are all means of access properly secured, guarded and free of slipping 
and tripping hazards? (19.B.01) 

48.  Are all working decks, stair treads, ship ladders, platforms, catwalks, 
and walkways, provided with non-slip surfaces? (19.B.01) 

49.  Are grab bars provided on the sides of super structure of tugs, tenders, 
and launches except where railings are present? (19.B.01)  

50.  Are double rung or flat tread type Jacob’s ladders restricted to use only 
when no safer form of access is practical? (19.B.01) 

51.  Is there a safe means for boarding or leaving the vessel?  Note: 
Walking on rip-rap should be avoided where practical (19.B.02) 

52.  Is there a stairway, ladder, ramp, gangway, or personnel hoist provided 
at all personnel points of access with breaks of 19” or more in elevation? 
(19.B.02)

53.  Are gangways and ramps: (19.B.02) 
     a.  Secured at one end by at least one point on each side with lines or 
chains to prevent overturning? 
     b.  Supported at the other end in such a manner as to support them and 
their normal loads in the event they slid off their supports? 
     c.  Placed at an angle no greater than that recommended by the 
manufacturer? 
     d.  Provided with a standard guardrail?  

54.  Are stairs or permanent inclined ladders provided for vertical access 
between decks? (9.B.03) 
SAD Form 1437a-R Previous editions may be used for contract submittals prior to Nov 03.         
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55.  Is there at least 2 feet of clearance on outboard edges used for 
passageways? (19.B.3)   

Yes No N/A

56.  Is the vessel equipped with at least one portable or permanent ladder 
with at least one portable or permanent ladder with which to rescue a 
person in the water? (19.B.04) 

57.   Are there at least 2 means of escape from all assembly, sleeping and 
messing areas on the plant? (19.B.04) 

58.  Are all means of access maintained safe and functional? (19.B.04) 

59.  Are all floating pipelines used as walkways equipped with a 
walkway which is at least 20” wide and has a handrail on at least one 
side? (19.B.05) 

60.  Are floating pipelines that are not intended as walkways barricaded 
on both ends?(19B.05) 

61.  Are positive measures taken to raise and secure the ladder and to 
block suction and discharge lines during maintenance on pumps and 
suction or discharge lines? (19.D.01) 

62.  Do floating or trestle supported dredge pipelines display the 
following lights at night and in periods of restricted visibility: (19.D.02 
and 33 CFR 88.13) 
     a.  One row of yellow lights that : 
        (1) Flash 50-70 times per minute? 
        (2) Are visible all around the horizon? 
        (3) Are visible for at least 2 miles on a clear night? 
        (4) Are between 3-10 feet above the water? 
        (5) Are approximately evenly spaced? 
        (6) Are not more than 30 feet apart where the pipeline crosses a 
navigable channel? 
        (7) Are sufficient in number to clearly show the pipeline’s length 
and course? 
     b.  Two red lights at each end of the pipeline (including ends in a 
channel where the pipeline is separated to allow vessels to pass) that: 
        (1) Are visible all around the horizon? 
        (2) Are visible for at least 2 miles on a clear dark night? 
        (3) Are 3 feet apart in a vertical line with the lower light at the same 
height above the water as the flashing yellow light?           
SAD Form 1437a-R Previous editions may be used for contract submittals prior to Nov 03.         
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63. Is the dredge designed such that a failure or rupture of any dredge
pump component including the pipe shall not cause the dredge to sink? 
(19.D.04)

Yes No N/A

64. Is submerged pipeline resting on the bottom where it crosses the
navigation channel and is it and the anchoring system no higher than the 
required project depth? (19.D.03) 

65. Is buoyant or semi-buoyant pipeline fully submerged and on the
bottom? (19.D.03)  

66. Is raised pipeline adequately marked? (19.D.03)

67. Is a bilge alarm or shutdown interface available on any dredge with
the dredge pump below the waterline? (19.D.07) 

68. Are two positive means available to secure “stone boxes” when the
boxes are under positive pressure? (19.D.08) 

69. Dredge Disposal Sites (19.D.09)
a. Is there an adequate supply of drinking water?
b. Are toilet facilities provided?
c. Disposal area watchmen certified in CPR and first aid?
d. Is at least one 16-unit first-aid kit available?

70. Scows and Barges
a. Are scows dumping in open ocean waters equipped with remote

opening devices to preclude the transfer of personnel between vessels? 
b. Is a safety means of transferring personnel between the towing

vessels and scow provided? 
c. Have contractors identified general and site-specific adverse

weather and sea conditions under which the towing of scows and cargo 
barges is prohibited? 

d. Do all barges and scows comply with 46 CFR 174.010 through
174.020 for intact stability of deck cargo barges? 

e. Are fall protection devices and equipment listed in 21.A.15 used
on scows and open barges to prevent employees transiting between the 
stern and bow of the vessel from fallings into the hopper or falling off the 
side of the vessel to the structure located 6 feet for more below?  

SAD Form 1437a-R Previous editions may be used for contract submittals prior to Nov 03.         
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Contractor inspector signature 

Contractor QC/safety officer/project manager signature 
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