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11:10 Establish June BCT Meeting Agenda

316-

DRAFT
BCT MARCH MEETING
May 21, 1998

Agenda

Primary Agenda Items:

8:30 Review and Sign April Meeting Minutes

8:40 April Action Item Review

9:40 COE Dunn Field Glass Vials Research Update
9:20 CH2M Hill PRE and ECP Category Changes
10:00 CH2M Hill Dunn Field IRA O & M Plan
10:20 COE Family Housing Workplan

10:40 BRAC/CERCLA Strategy

11:20 Underground Storage Tank Project Update
11:40°'BCT Update for RAB

11:50 June RAB Meeting Agenda Topics

12:00 BCT Conference Discussion

11:00 Establish Action Item List
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In Attendance

Name

Kurl Braun
Jordan English
Dann Spariosu
Jack Kallal

Pam Gowdy

John DeBack
Michael Lee

Phil Amida
Denisc Cooper
John Rollyson
Dorothy Richards
Scott Bradley
John Lore

Steve Offner
Richard I[saac
Greg Underberg
Jennifer Hall

Tiki Whitfield
Katrinag Hamm
Cariayn Haugabook

Meeting Minutes
BRAC Cleanup Team
May 21-22, 1998

Organization

CESAM
TDEC/DSF
USEPA/Region IV
DDSP-FE
DDSP-FX

DaD Base Transition Ficld Qffice
DISP-FE
DDSP-FD
DDSP-FE

COE
CEHNC-PM
CEHNC

OHM

OHM

USAEC

CH2M HILL
Frontling

USEPA

USEPA

USEPA

Italics = in attendance of the May 22 session only
Status of April BCT Action Items

316 3

Phone/Fax

(334) 690-3415/2327
(901) 368-7953
(404) 562-8552
(901) 544-0614
(901) 544-0605
(901) 544-0622
(901) 544-0612
(901) 544-0615
(901) 544-0610/0639
(931) 455-6771
(205) 895-1463
(205) 895-1637
(305) 622-2811
(770) 326-2571
(410) 612-6823
(423) 483-9032
(519) 741-9011/9323
(404) 562-8530
(404) 562-8554
(404) 562-8575

Disposition of April Action [tems

Action Item Responsible Party Date Status

Distribute the missing Kurt Braun/CEMDO 4/27/98 | Figurc was included in text.

Figurc 4-1 with the Golf

Coursc Pond’s Risk

Asscssment document

Schedule Golf Course Shawn Phillips/DDSP-FE 5/4/98 | Conference call did not occur.

Pond’s Risk Assessment Parties were not available. Dr.

conference call Ruth Chen/TDEC did not want
to have conference call without

a risk assessment to roview.

MAY BCT MEETING MINUTES
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Disposition of April Action 1tems

Aclion Item Responsible Party Date Status
TDEC confirm that a Jordan English/TDEC 5/7/98 | Jordan recommended Fish and
shock boat can be used at Wildlife Service conduct
Lake Danielson and the shocking (see May action item
Gelf Course Pond and list)
determine if TDEC’s
shock boat can be used at
DDMT
Continue glass vial Dorothy Richards 5/21/98 | USACHPPM identified vials
research with Brooks and provided documentation on
Army Medical Center type of material contained and
and the United States distribution of the vials (see .
Army Center for Health discussion below). '
Promotion and
Preventive Medicine
(USACHPPM)
Evaluate and approve BCT - cvaluation. 5/21/98 | Documentation was provided.
CERFA category Greg Underberg — prepare - BCT will review and discuss in
changes based on PRE CERFA stalus - June BCT Mecting,
Coordinate with TDEC | Jordan English/TDEC 5721798 | Work is expedited.
UST group and attempt Mobilization scheduled for June
10 expedite TDEC 8". Removal work is scheduled
approval of UST to be completed in Junc, ahcad
removal - ‘of the July 15" schedule.
Coordinate response to Dorothy Richards contact 5/1/98 | Memphis mecting scheduled for
outstanding EPA WES to discuss comments 3/1/98 did not occur. No
comments on the Corps | and set up Memphis mecting alternative meeting scheduled.
of Engincers Watcnvays Dorothy Richards discussed
Engincering Station written comment responses.
(WES) groundwater Sce the WES comment response
model. WES, EPA, scclion of these meeting
TDEC, DDSP-FE, minutes,
CEHNC, and CH2M
HILL to attend a meeting
in Memphis to discuss
further groundwater
modeling cfforts, -
Attend partnering Invited attendees from BCT, 6/1 and | Parinering is scheduled.
conference in Jackson, DDSP-FE, Corps of 6/2/98
Tennessee Engineers, CH2M HILL, and

- OHM
Review landfill Ramon Torres 5/21/98 | Not completed. Ramon was not
presumptive remedy in attendance of thc May BCT
guidance meeting. Jordan provided EPA
puidance to BCT for review.

MAY BCT MEETING MINUTES
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Disposition of April Action [tems

Action ltem Responsible Party Date Status
Provide 3 quarter Ramon Torres 5/7/98 | Comments reccived.
groundwater monitoring
report comments
Provide response to EPA | Greg Underberg 5/14/98 | Comments discussed in May
comments on the vertical BCT.
profile sampling plan .
Dr. Ted Simon provide | Dr. Simon provide 5/7 for | Comments not received.
comments on dieldrin comments. Greg Underberg | comments
meeting minutes. Provide | provide final mesting minutes |  Final
final dieldrin meeting " | meeting
minutes minutes by

5/14/98

EPA provide Parcel 4 Ramon Torres 5/71/98 | DDSP-FE provided on 5/21/98.
FOSL comments to | - :
TDEC
Submit invitation letter to | John DeBack 5/1/98 | Travel orders prepared by John.
TDEC requesting Jordan Jordan attended session.
English to aitend the
BCT Mccling in St.
Louis
Kurt Braun to provide to | Kurt Braun 5/11/98 | Field Sampling Plan submitted
TDEC the draft sampling on May 22. Full workplan will
plan for the residential "be distributed one week later,
arca soil removal
Prepare strawman CEHNC, CH2M HILL 5/21/98 | Flowchart and outline of
documentation for strategy provided in BCT
BRAC/CERCLA Meeting, but not discussed.
strategy. Present in May Tabled as agenda topic for June
BCT BCT.
Develop DDMT project | CEHNC, CH2M HILL TBD | Will be submitted in mid-
procedure for managing August to early September.
and archiving objects
discovered during field
operations
Prepare response to BCT and Terry Flynn Before | Workgroup datc changed. [ssuc
Greater Memphis . 5/22/98 | still being worked.
Environmental
Workgroup regarding
how environmental
decisions were made
Prepare well location CH2M HILL 5/8/98 | Document submitted on 5/11.
memorandum justifying Will be discussed in June 1-2
offsite well locations partncring session.

MAY BCT MEETING MINUTES
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. Action Items from May BCT Meeting

Action [tems from May BCT Meeting
Action [tem Responsible Party Date
Respond to April Meeting Minutes in June BCT 6/2/98
Partnering Session
Schedule Golf Coursc Risk assessment meeting for | CH2M HILL 6/17/98
Wednesday prior ta Jun¢ BCT.
Radian obtain cost and schedule information for Kurt Braun 6/4/98
fish shocking in Lake Danielson and the Golf
Coursc Pond. ' : :
If Radian cannot do fish shocking, contact Robert | Jack Kallal - State and TBD
Worthington at the State Department of Health, Fish and Wildlife Scrvice.
WES, TVA, and the U.S. Fish and Wildlife Dorothy Richards - WES
Scrvice. | and TVA
Discussion of detector kits found at Dunn Field Dorothy Richards, Wilson . 6/18/98
during June RAB. Walters/CEHNC
Color code CERFA category change table for Greg Underberg 5/29/98
changes in CERFA category.
Review CERFA category changes and be ready to | BCT 6/18/98
discuss duning June RAB.
USGS review chapter 5 of the O&M Plan. Shawn Phillips provide 5722198
. Provide input on adequacy of field sampling. chapter to Jack
Carmichacl/USGS.
Discuss institutional controls in June BCT. BCT ’ 6/18/98
Issuc comments on 3™ quarter groundwater CH2M HILL 6/18/98
monitoring report.
Evaluale legality of DoD taking lead on offsite John DeBeck 6/18/98
access 1ssucs.
Draft language for RAB participation recognition | Jennifer Hall 527198
certificates.
Respond to language in RAB participation EPA, TDEC, DDSP-FE 6/5/98
recognition certificates and provide letterhead
graphics to Frontline.
Provide final certificates for signature in June Jenmifer Hall 6/18/98
BCT.
Meeting Minutes

April BRAC Cleanup Team Facilitation and Meeting Minutes Approval

The April BRAC Cleanup Team (BCT) Meeting minutes will be approved during the June 1 and 2, 1998
partnering scssion in Jackson, TN.

. June Partnering Session

Dann Spariosu will attend the partnering session held in Jackson, TN. Dann is currently the acting

MAY BCT MEETING MINUTES ’ 5
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Environmental Protection Agency (EPA) representative on the BCT. Turpin Ballard, Dann’s potential
replacement on the BCT, may attend.

Dunn Field Vials

Dorothy Richards presented information that she was provided by United States Army Center for Health
Promotion and Preventitive Medicine (USACHPPM) regarding the identification of the canisters, and the
vials contained within them, that were discovered in Dunn Ficld. USACHPPM provided a document dated
October 16, 1951, that included pictures of canisters and vials identical to those found in the shallow soil
at Dunn Field. The objects were identified as componcents of an M9A2 Chemica! Agent Detector Kit. The
vials contained reagent chemicals that react in the presence of chemical warfare materials (CWM). The kit
pumped air through the reagent chemicals, and the chemicals changed color if CWM was present. Dorothy
stressed that CWM was not a component of the chemicals in the vials. Corps of Engineers Hunisville will
further evaluate the chemical composition of the vials and report it in the June BCT and Restoration
Adwvisory Board (RAB) meetings.

The kits were stored at the Depot.a.nd shipped to other locations for use in the field. There is no evidence
that the kits were used at the Depot. '

USACHPPM also produced a letter dated April 20, 1956, that described a shipment of 1,080 kits to the
Memphis Depot. It is not certain if this is the number of kits that were disposed in Dunn Field. Another
letter, dated June 1965, indicated that the MBA2 kits were obsolete and were to be replaced with new
models. The Army likely would have disposed of the original M9A2 kits in Dunn Ficld. Parsons
Environm::ntal and the Corps of Engincers Huntsville are conducting additional records searches.

Jordan English, Tennessee Departament of Environment and Conservation (TDEC), cxpressed concern that
communication regarding the kits not confuse their function as a chemical warfare material detector with
the aclual presence of chemical warfare materials. Jordan and Dorothy discussed whether we were
prepared to say that the kits were non-hazardous. Based on the waste characterization sampling and
analysis performed by OHM, soil containing the vials is not considered a hazardous waste under the
Resource Conservation and Recovery Act (RCRA) for disposal at a landfill. Documentation recently
recetved by Dorothy indicated that the material in the kits was not hazardous; however, the BCT décided to
confirm the chemical composition of the kits and present this information to the RAB in June.

Building 265 Drain

The Finding of Suitability to Lease (FOSL) for Building 265 (subparcet 4.7) was issued with a Community
Environmental Response Facilitation Act (CERFA) category change from 7 to 4, based on the removal of
some polyaramatic hydrocarbon (PAH) contaminated materials found in a floor drain. Shawn Phillips said
that the action had not yet taken place, but requested that thc BCT approve the FOSL with a CERFA
category 4 provided that the sediments be removed within the next two weeks. The BCT agreed to approve
the FOSL as a CERFA category 4 provided the sediment was removed within two weeks, ’

WES Modeling Comments

The U.S. Army Corps of Engineers Waterways Experiment Station (WES) produced a document
describing the groundwatcr model and associated assumptions used in establishing the Dunn Field recovery
well locations. An action item from the April BCT was to discuss outstanding United States Geological
Survey (USGS), EPA and TDEC comments on the groundwater modeling document. Dorothy reviewed
WES’s comment responses. The BCT agreed not to require additional comment responses on the original
groundwater modeling document since the wells were in place and installed. Rather, additional
groundwater level data, collected from the operation of the existing 7 wells, would be used to calibraic and

MAY BCT MEETING MINUTES 6
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. venify the model. An outstanding issue was whether USGS agreed with the data collection plan oullined in
the Dunn Ficld Groundwater Extraction System Operations and Management (O&M) Plan. EPA has an
action item to obtain USGS input on the O&M plan. Jordan said that it was not necessary for USGS to
review the plan, but to get their input on data they felt was needed to support modcling cfforts.

Institutional Controls

Jordan said that TDEC is moving towards active cleanup and away from institutional controls as a final
remedial alternative. Jordan said that institutional controls have shown not to be effective. Jordan agreed
with Shawn’s statement that zoning was an cffective form of institutional control. Dann said EPA can
enforce institutional controls on NPL sites if institutional controls are identified in the Record of Decision
for the site.

The group decided to table further discussions of institutional controls until the June BCT meting.
Vertical Profile Sampling

After review of the vertical profile sampling data, the BCT agreed that most of the dieldrin found at the
Depot is contained within the top two inches of the soil column, corresponding to the root zone. The data
will be further reviewed and discussed during the June BCT meeting.

Status of Dunn Ficld Interim Remedial Action and Remedial Investigation (RI) Fieldwork

John Rollyson reported that the prove out timeframe to ensure proper operation of the Dunn Field
extraction system will be discussed in the June partnering scssion.

. Dorothy said that the RI workplan sampling addendum will be submitted for review in early August. An
onboard review of the addendum is scheduled for the August BCT.

Parsons Environmental could start field work in Dunn Field in mid-July if the Memorandums of Agreement
(MOA) with local hospitals were signed. The MOAs, an Army requirement when CWM is suspected, arc
needed to train local emergency response and hospital personne!l and must be in-place before Parsons can
mobilizc to the field. : '

Review of BRAC Parcel CERFA Category Changes

Greg Underberg presented a table of the parcel CERFA category changes based on the final Preliminary
Risk Evaluation (PRE) results, The PRE compared CERFA category determinations made by the BCT
{based on their review of the data) with the preliminary risk calculations. The PRE also recommended
changes to parcel and subparcel CERFA categories. The BCT requested some format changes to the data
summary. The BCT will evaluate the data in the June BCT mecting.

RAB Mecting Agenda and Minutes
Tim Fields, EPA Administrator, is scheduled to attend the July RAB.

Dorothy will provide some discussion of the CWM kits during the May RAB and an update during the
June RAB meeting.

Agenda Topics for the June BCT Meeting
The following were discussed as potential topics for the June BCT Meeting;

. *  Landfill presumptive remedy
«  Main Installation groundwater monitoring

MAY BCT MEETING MINUTES 7
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» Update on the housing area soil removal
¢ Update on the underground slorage tank removal
¢ Golf coursce risk assessment
+ (CERFA category changcs
* Vertical profile sampling data
® Dunn Field groundwater extraction system Operations and Maintenance Plan
» Fish shocking
s  Offsite groundwater monitoring well locations
Public Relations

There was discussion between EPA, TDEC and DDSP-FE regarding preparation of a recognition
certificate for individuals who have participated on the Depot RAB. The certificate will be presented by
Tim Fields, with support from the BCT, during the July RAB meeting. Jennifer Hall will prepare the
language for the letter and have it ready for review by June 27. Comments are due back to Ms. Hall by
Junc 5. The final certificates will be ready for signature by the June BCT meeting. It was recommended
that General Privrotsky sign the certificate for the Defense Distribution Center.

EPA, TDEC and DDSP-FE will provide logos to Frontline for incorporation into the certificate.

Jordan sugpested that the July RAB be held offsite since attendance is likely to be high. Other government
officials, such as'the county commissioner, would likely want to attend. Shawn Phillips will look for a
alternate site with at least 100-person scaling capacity. Denise Cooper suggested the Four Points Sheraton.

Agency for Toxic Substance and Disease Registry (ATSDR) Public Availability Session

There was discussion and concemn expressed about ATSDR’s announcement of the public availability
session which included representatives of “federal, statc and local health agencies” without coordinating
wilth TDEC or EPA of this commitment in a timely manner. Jordan proposed that Carol Meade and Dr.
Ruth Chen from TDEC attend. TDEC may have a presence at the session, but not a booth. Jordan will
attend with a TDEC environmental justice specialist.

It was also recommended that Carter Gray, with the City of Memphis/Shelby County Health Department,
also attend.

It was recommended that TDEC, EPA and the Memphis/Shelby County Health Department jointly draft a
letter to ATSDR expressing their disappointment at how the notification of the public availability session
was handled. The letter should also recommend that ATSDR put together a standard operating procedure
for how such natices will be administered in the future.

Environmenval Justice Complaint

An environmental justice complaint was filed by the Concerned Citizen's Committee (CCC) regarding
EPA’s oversite of the project when the detector kits werce unearthed in Dunn Field. Ramon Torrcs of EPA
had prepared a response to the Complaint Division so they could respond to the complaint. The BCT
reviewed the complaint and recommended that the written response be given to the CCC documents new
information regarding the nonhazardous and non-explosive nature of the material in the detector kits.
Laboratory data from OHM's sampling and analysis of the soil should also be discussed, cmphasizing that

MAY BCT MEETING MINUTES 8
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. the soil containing broken glass vials did not contain RCRA hazardous constituents at hazardous levels.
The complaint document should also be updated with more accurate data on the population surrounding the
Depot. DDPS-FE will obtain a copy of Dorothy’s information and assist Tiki Whitfield prepare the
responsc to the Complaint Division. '

Feedback from May RAB

Jordan said that he thought the RAB had matured, as reflected in the new charter, Jordan said that the
charter limits the number of times a RAB member can send a representative to three times eéach year. This
should provide stability to thc RAB.

After the May RAB, representatives from ATSDR, TDEC, EPA, and DDMT spent about half an hour
addressing health concems expressed by Ms. Delois Davis regarding health studies and her developing
asthma. Shawn said that a response should have been given during the May RAB, when it was expressed,
but was not. Shawn suggested that a verbal respensc to her concemns be given in the June BCT.

Potential June RAB topics include the following:
» Tim Field, EPA Administrator, visit to DDMT
»* RAB appreciation certificates

e CCC environmental justice complaint

ATSDR workgroup. -
M ' /? (993
SHAWN PHILLIPS DATE

Memphis Depot Carctakcr
BRAC Enviromnental Coerdinator {(Acting)

/'é’m%»// ‘ Z “"“f’

JORDAN ENG
Tennessee Dcp cnt of Environment and Conservation
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