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MODIFICATION REASON CODES

Code 

Description

1
Engineering Changes – Changes, accountable to the U.S. Army Corps of Engineers, which are necessary to remedy deficiencies in the contract plans and specifications. This could be an AE Responsibility issue.

 (Controllable) 

4
User Changes – Changes resulting from conditions differing from the original design, e.g. new federal regulation, code, criteria, mission changes, or enhancement. These changes must be directed or requested by a government agency, using/programming command/service or customer and generally relate to ease of maintainability, operability, or an enhancement of quality of life for the user (soldier). (Uncontrollable)
5
Contract Option Exercised – Exercised with construction funds after award of the basic contract. The option must be specifically identified in the original Bid Documents.  (Uncontrollable and Controllable)
6 Miscellaneous Changes – Changes resulting from various reasons such as changes in tax as a result of tax law changes, decrease in inspections, decreases because of inaccurate price or description furnished by the contractor etc.  (Uncontrollable)
7
Differing Site Conditions – Subsurface or latent physical conditions at the site which differ materially from those identified in the contract or unknown physical conditions at the site, of an unusual nature, which differ materially from those ordinarily encountered and generally recognized as inherent in work of the character provided for in the contract and not identified through a normal engineering site investigation.  (Uncontrollable)
8
Value Engineering Change – Change those results in reducing the contract price or estimated cost without impairing essential functions or characteristics.  (Controllable)
9
Administrative – Change that does not affect the substantive rights of the parties (e.g., a change in the paying office, appropriation data, contractor address change, funding change such as continuing authority civil contracts, etc.). The change MUST be for no cost to the contract price and no time extension.

 

 (Not recorded as Controllable or Uncontrollable)


E
Excusable Delay for No Fault – Change in contract period for weather (including floods), strikes, fires, epidemics, freight embargoes, material or supply shortages, delays of subcontractors or suppliers, and other events which are determined to be beyond the control and without fault or negligence of both the contractor and the subcontractors or suppliers. Change involves time only, no contract cost.   (Uncontrollable)
G
Government-Furnished Property (GFP) – Corrections in deficiencies in equipment or property supplied by the Government including delays by the Government in providing the GFP.  (Controllable)
Q
Variations in Estimated Quantities – Overruns and underruns of quantities included in the contract. The quantities MUST be listed as Contract Line Items and entered as such in RMS.



 (Controllable)
S
Suspensions or Termination of Work – Temporary work stoppage on all or part of a contract with the intent of restarting work at a later date (Suspensions).  (Controllable)
T
Termination of Work – Permanent work stoppage on all or part of a contract by deleting a portion of the scope from the contract requirements.  (Controllable)
V
Construction Change – Changes not falling into one of the other reason codes. The reason for selecting this code MUST be provided in the Necessity for Change block of the BCD.



 (Controllable)

A
Adverse Security Conditions – Modification required for

construction destroyed, damaged or delayed by hostile/friendly actions. (Uncontrollable)  (Is in RMS but not ECB)                                                       
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