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(REV. 10

-

83)

 

MODIFICATION OF CONTRACT

 

DATE SIGNED

 

See Block 16C

 

Contract No:

 

DACA01

-

00

-

C

-

0016  NA

 

Reference No. R00001

 

Modification N

o:

 

R00001

 

Contractor:

 

Prime Contractor (Full Name)

 

Contract Title:

 

Test Contract

 

Location:

 

Mobile, AL

 

12. ACCOUNTING AND APPROPRIATION DATA     

(Continued)

 

CONTRACT

 

WORK

 

APPROPRIATION

 

ITEM

 

CHANGE

 

Total

 

$0.00

 

57

-

NA

-

2000

-

3730

-

0000      004C8S

     (NTE $10,000.00)

 

14. DESCRIPTION OF MODIFICATION     

(Continued)

 

A. SCOPE OF WORK

 

CD001A

 

UCA Issue NTE Amount

 

To avoid delaying the project, you are directed to proceed with the 

 

work required by this change request, stated below.

 

Extend the 10

" force main to the treatment plant rather than 

 

connecting to the existing 24" force main.  Approximately 2175 feet 

 

of additional pipe is required.

 

It is mutually agreed that the obligation to the Government for the 

 

work ordered herein shall not exc

eed $10,000.00 prior to the 

 

execution of the definitization modification for this change order.  

 

Based upon the agreed to Not

-

to

-

Exceed price of $10,000.00, the 

 

Contractor will notify the Area Engineer, in writing, 15 calendar 

 

days prior to reachin

g the Not

-

to

-

Exceed ceiling.

 

B. CHANGE IN CONTRACT DRAWINGS

 

H

-

18, H

-

38, H

-

39, H

-

40, and H

-

41

 

C. CHANGE IN CONTRACT PRICE

 

Total contract price is unchanged.

 

D. CHANGE IN CONTRACT TIME

 

The contract completion date shall remain unchanged by this 

 

modif

ication.The contract time remains unchanged.  Changes in the 

 

contract performance time, as justified, will be provided in a 

 

subsequent modification.

 

E. CLOSING STATEMENT

 

If no proposal for this change has been submitted, you are hereby 

 

directed to 

submit a breakdown of costs in the detail required by 

 

Contract Clause, "Modification Proposals

-

Price Breakdown."  For 

 

proposals exceeding $550,000.00, you are required to submit Cost or 

 

Pricing Data in accordance with FAR Paragraphs 15.403.4, 15.403.

5 

 

and Table 15

-

2.  Your proposal shall be submitted to this office 

 

within 30 calendar days of this Notice to Proceed.  Any extensions 

 

of time for submittal of this proposal must be justified and 

 

requested by the Contractor, in writing, and approved

 by the 

 

Contracting Officer.

 

2
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Modification N
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R00001

 

Contractor:

 

Prime Contractor (Full Name)

 

Contract Title:

 

Test Contract

 

Location:

 

Mobile, AL

 

12. ACCOUNTING AND APPROPRIATION DATA     

(Continued)

 

CONTRACT

 

WORK

 

APPROPRIATION

 

ITEM

 

CHANGE

 

Total

 

$0.00

 

57

-

NA

-

2000

-

3730

-

0000      004C8S

     (NTE $10,000.00)

 

14. DESCRIPTION OF MODIFICATION     

(Continued)

 

A. SCOPE OF WORK

 

CD001A

 

UCA Issue NTE Amount

 

To avoid delaying the project, you are directed to proceed with the 

 

work required by this change request, stated below.

 

Extend the 10

" force main to the treatment plant rather than 

 

connecting to the existing 24" force main.  Approximately 2175 feet 

 

of additional pipe is required.

 

It is mutually agreed that the obligation to the Government for the 

 

work ordered herein shall not exc

eed $10,000.00 prior to the 

 

execution of the definitization modification for this change order.  

 

Based upon the agreed to Not

-

to

-

Exceed price of $10,000.00, the 

 

Contractor will notify the Area Engineer, in writing, 15 calendar 

 

days prior to reachin

g the Not

-

to

-

Exceed ceiling.

 

B. CHANGE IN CONTRACT DRAWINGS

 

H

-

18, H

-

38, H

-

39, H

-

40, and H

-

41

 

C. CHANGE IN CONTRACT PRICE

 

Total contract price is unchanged.

 

D. CHANGE IN CONTRACT TIME

 

The contract completion date shall remain unchanged by this 

 

modif

ication.The contract time remains unchanged.  Changes in the 

 

contract performance time, as justified, will be provided in a 

 

subsequent modification.

 

E. CLOSING STATEMENT

 

If no proposal for this change has been submitted, you are hereby 

 

directed to 

submit a breakdown of costs in the detail required by 

 

Contract Clause, "Modification Proposals

-

Price Breakdown."  For 

 

proposals exceeding $550,000.00, you are required to submit Cost or 

 

Pricing Data in accordance with FAR Paragraphs 15.403.4, 15.403.

5 

 

and Table 15

-

2.  Your proposal shall be submitted to this office 

 

within 30 calendar days of this Notice to Proceed.  Any extensions 

 

of time for submittal of this proposal must be justified and 

 

requested by the Contractor, in writing, and approved

 by the 

 

Contracting Officer.

 

2
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CESAM-CD                                                                                        21 March 2001

SUBJECT:  Statement in Support of Undefinitized Contract Action, Contract DACA01-00-C-0016, Test Contract, Mobile, AL, Change Request CD001A, Modification R00001

1.  SCOPE OF WORK:

      This change order involves….(Complete)

2.  REASON NORMAL CONTRACT MODIFICATION PROCEDURES AND LEAD TIMES ARE NOT PRACTICAL:

     (Complete.  Justify and explain why the action has to be taken prior to definitization and consequences if notice to proceed is not issued.)

3.  DATE THE REQUIREMENT WAS FIRST IDENTIFIED:

     (Complete)

4.  DEFINITIZATION SCHEDULE:  (Include items from paragraph 2.7.10, as required)

     COR CD001A

     Contractor’s Proposal Received:

     Defined Government Estimate:

     Prenegotiation Objective Memorandum:

     Negotiations Complete:

     Definitized Modification: 

5.  The contractor agreed to a not-to-exceed price of $10,000 increase in contract price to procure materials during the early stages of this change order prior to definitization date:
(enter name of CO)

Contracting Officer

(NOTE:  The above definitization schedule should not exceed 120 days.  Provide dates in definitization schedule, if possible.  Also, the technical analysis and prenegotiation objective memorandum may be combined when an audit is not required.  Where an audit is required, the definitization schedule could allow a longer period of time (up to 180 days).

MEMORANDUM OF FACTS

CONTRACT DACA01-00-C-0016

MODIFICATION R00001

(COR CD001A)

 1.  Necessity for the Modification.

     It was necessary to issue this change to extend the 10” force main to 

the treatment plant rather than connecting to the existing 24” force main.

2.  Reason for Omission from Original Plans and Specifications.

     User requested change.  Cause Code 4.  (Expand on the necessity for change.)

3.  Contract Clause Under Which Modification Issued.

     Changes Clause.

4.  Justification of Price.

     This is an un-priced order.  The Government’s estimated cost for the change is (include ROM estimate or Government estimate amount).  A not-to-exceed obligation of $10,000 is established based on the contractor’s estimated cost to procure materials prior to definitization of the change order.

5.  Funding:

57 NA 2000 3730 3730 0000  004C8S Include total estimated obligation amount.

6.  Time.

The contract time remains unchanged.  Change in the contract period of performance, as justified, will be provided for in a subsequent modification.

CESAM-CD                                                                       I. M. Government

21 March 2001                                                                   Administrative Contracting Officer

NTP (Only) Example
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(REV. 10-83)





AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT





XXXXXXXXXXXXXXXXXXXXXXXXX





XXXXXXX





XXXXXX





11. THIS ITEM APPLIES ONLY TO AMENDMENTS OF SOLICITATIONS





13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS





IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.





E. IMPORTANT:





1. CONTRACT ID CODE





2. AMENDMENT/MODIFICATION NO.





3. EFFECTIVE DATE





4. REQUISITION/PURCHASE REQ. NO.





5. PROJECT NO.





6. ISSUED BY





CODE





7. ADMINISTERED BY





CODE





8. NAME AND ADDRESS OF CONTRACTOR





9A. AMENDMENT OF SOLICITATION NO.





9B. DATED





10A. MODIFICATION OF CONTRACT/ORDER





10B. DATED





CODE





FACILITY CODE





14. DESCRIPTION OF AMENDMENT/MODIFICATION





15A. NAME AND TITLE OF SIGNER





16A. NAME AND TITLE OF CONTRACTING OFFICER





15B. CONTRACTOR/OFFEROR





15C. DATE SIGNED





16B. UNITED STATES OF AMERICA





16C. DATE SIGNED





BY





NSN 7540-01-152-8070





PREVIOUS EDITION UNUSABLE





30-105-2





PRESCRIBED BY GSA





FAR (48 CFR) 53.243





The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of Offers





is extended,





is not ex-,





tended.





Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:





(a) By completing items 8 and 15, and returning ______ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer





submitted; or (c) By separate letter or telegram which includes a reference to the solicitations and amendment numbers. FAILURE OF YOUR ACKNOWLEDG-





EMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE  RECEIPT OF OFFERS  PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT





IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or





letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.





Contractor





is not,





is required to sign this document and return original and ______ copies to the issuing office.





Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full





force and effect.





12. ACCOUNTING AND APPROPRIATION DATA





A. THIS CHANGE ORDER IS ISSUED PURSUANT TO:





THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CON-





TRACT ORDER NO. IN ITEM 10A.





B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES





SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(B).





C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:





D. OTHER





XXXXXXXX





XXXXXXXXXXX





XXXXXX





XXXXXXX





(If Applicable)





(If other than item 6)





(No., Street, County, State and Zip Code)





(SEE ITEM 11)





(SEE ITEM 13)





(Specify Authority)





(Such as changes in paying office,





(Specify type of modification and authority)





(Organized by UCF section headings, including solicitation/contract subject matter where feasible.)





(Type or print)





(Type or print)





(Signature of person authorized to sign)





(Signature of Contracting Officer)





X





Construction





R00001





SEE BLOCK 16C





W31XNJ92818982





CESAM





Mobile District





P.O. Box 2288, 109 St. Joseph Street





Mobile, AL 36628-0001











CD





Construction Division





P. O. Box 2288, 109 St. Joseph Street





Mobile,





Alabama   36628-0001





Prime Contractor (Full Name)





Address 1





City, State  Zip











DACA01-00-C-0016  NA





07 Feb 2001





See Page 2.








X





52.0243-0004-  CHANGES





X





3





Contract for Test Contract at Mobile, AL.





Reference No. R00001





CD001A





UCA Issue NTE Amount





See Page 2.





Gary W Browder





ACO Not Wannabe





03/21/2001





03/21/2001





1





2
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This printed copy is for “Information Only.” The controlled version resides on the SAD Contract Administration Website.
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MODIFICATION OF CONTRACT







DATE SIGNED







See Block 16C







Contract No:







DACA01-00-C-0016  NA







Reference No. R00001







Modification No:







R00001







Contractor:







Prime Contractor (Full Name)







Contract Title:







Test Contract







Location:







Mobile, AL







12. ACCOUNTING AND APPROPRIATION DATA     (Continued)







CONTRACT







WORK







APPROPRIATION







ITEM







CHANGE







Total







$0.00







57-NA-2000-3730-0000      004C8S     (NTE $10,000.00)







14. DESCRIPTION OF MODIFICATION     (Continued)







A. SCOPE OF WORK







CD001A







UCA Issue NTE Amount







To avoid delaying the project, you are directed to proceed with the 







work required by this change request, stated below.







Extend the 10" force main to the treatment plant rather than 







connecting to the existing 24" force main.  Approximately 2175 feet 







of additional pipe is required.







It is mutually agreed that the obligation to the Government for the 







work ordered herein shall not exceed $10,000.00 prior to the 







execution of the definitization modification for this change order.  







Based upon the agreed to Not-to-Exceed price of $10,000.00, the 







Contractor will notify the Area Engineer, in writing, 15 calendar 







days prior to reaching the Not-to-Exceed ceiling.







B. CHANGE IN CONTRACT DRAWINGS







H-18, H-38, H-39, H-40, and H-41







C. CHANGE IN CONTRACT PRICE







Total contract price is unchanged.







D. CHANGE IN CONTRACT TIME







The contract completion date shall remain unchanged by this 







modification.The contract time remains unchanged.  Changes in the 







contract performance time, as justified, will be provided in a 







subsequent modification.







E. CLOSING STATEMENT







If no proposal for this change has been submitted, you are hereby 







directed to submit a breakdown of costs in the detail required by 







Contract Clause, "Modification Proposals-Price Breakdown."  For 







proposals exceeding $550,000.00, you are required to submit Cost or 







Pricing Data in accordance with FAR Paragraphs 15.403.4, 15.403.5 







and Table 15-2.  Your proposal shall be submitted to this office 







within 30 calendar days of this Notice to Proceed.  Any extensions 







of time for submittal of this proposal must be justified and 







requested by the Contractor, in writing, and approved by the 







Contracting Officer.







2







2












