{ Sample D-B-B or D-B A-E Task Order SOW } Appendix “A”
Contract Number [??????-??-D-????], Task Order Number [???]

{ Determine Contract Number and Task Order Number from EN-DW }
Task Order Statement of Work

1.  Project Description:
[Design-Bid-Build (D-B-B) description of project/effort. { see the following sample text:} 
The A-E is responsible for Design of [a Tactical Operations Center for the 20th Special Forces Group at Eglin AFB, FL] [including one story structure, administrative areas, SCIF, etc.,]  Project Number [PN] [, other project specific designator].]
[Design-Build (D-B) description of project/effort. { see the following sample text:} 
The A-E is responsible for preparation of Design-Build Solicitation (Request for Proposal) for a [Tactical Operations Center for the 20th Special Forces Group at Eglin AFB, FL], Project Number [PN], [other project specific designator].  The solicitation will result in the award of a construction contract for design and construction.  The A-E will prepare technical requirements, cost estimates, [technical specifications,] [design drawings to an approximate [10% - preliminary site and floor plans] [35% - preliminary site and floor plans, elevations, roof plan] [other site information { see para. 22.6.4 of the Design Manual}] [[other] level of design.]  Specifications will [not] be prepared for this RFP [in SpecsIntact format] [in nationally recognized commercial specifications format { recommend gaining concurrence on specification use and format}.  The project will be advertised as a [one-step] [two-step] solicitation.  The A-E in cooperation with the Government will conduct reviews of the D-B Contractor’s Design After Award submittals at [Project Definition (10-15%)] [Concept Design (30-35%)] [Interim Design (50-65%)] and [Final Design (100%)] [submittals on a fast track schedule including [list { PAE should coordinate anticipated use of fast track submittals with the PDT}].]
[MILCON Transformation Design-Build description of project/effort. { see the following sample text:}

The A-E is responsible for preparation of Design-Build Solicitation (Request for Proposal) for a [Tactical Operations Center for the 20th Special Forces Group at Eglin AFB, FL], Project Number [PN] [, other project specific designator].  The solicitation will result in the award of a construction contract for design and construction.  The A-E will prepare technical requirements in accordance with the MT Model RFP Implementation Guide and MT Model RFP Field Execution Guide using the USACE Model RFP Wizard, and cost estimates.  Please note: the requirements in the two Model RFP Guides conflict with certain technical provisions in the Design Manual.  The project will be advertised as a [one-step] [two-step] solicitation.]
2.  Mobile District Points of Contact: The Mobile District Project Manager (PM) for this work is [name, office symbol, Phone: number, Fax: number, E-mail:].  
The Mobile District technical point of contact, Project Architect-Engineer (PAE) for this work is [name, office symbol, Phone: number, Fax: number, E-mail:].  
The Resident Engineer to contact for access to work described in this TO SOW is [name, office symbol, Phone: number, Fax: number, E-mail:].  
3.  The A-E shall accept directions only from the Mobile District Contracting Officer (CO) or the Authorized Representative of the Contracting Officer (ARCO).  Requests or desires of the users or using agency made directly to the A-E will be immediately brought to the attention of the PM or PAE, and CO.  Any changes to the project scope or other provisions of the SOW must be authorized in writing by the CO.

4.  A-E Actions Required During Conduct of the Task Order (TO) Scope of Work (SOW);
(1) Updated Progress Chart.  An updated progress chart will be

submitted with each payment estimate.

(2) Payment Estimate.  ENG Form 93 will be used, and may be found on the Internet at:

http://www.usace.army.mil/inet/usace-docs/forms/
All ENG Forms 93 shall be submitted for payment processing to: 
US Army Corps of Engineers, Mobile District 
ATTN: CESAM-EN-DW (Mary Breland) 
PO Box 2288
Mobile, AL 36628-0001.

(3) Final Payment.  When submitting for final payment include a

Release of Claims Statement on the ENG 93.  The following statement is acceptable:

“The work under the above numbered task order having been completed and finally accepted, I hereby release the United States of America, it’s officers and agents from all claims whatsoever arising under or by virtue of this contract upon payment of a balance due of $____________.”
5.  Procedures for Signing and Sealing or Stamping A-E Contract Deliverables.  The A-E shall sign and stamp or seal and date at least one set of design documents, permit applications or certifications.  The deliverables for A-E design services will include both:


a. One (1) set of properly signed, stamped or sealed and dated drawings and

b. A certified cover document showing for each discipline the name and stamp or seal of the professional who supervised the work, and the date each stamp or seal was affixed; or


c. An electronic equivalent that indicates for each discipline the name, stamp or seal of the professional who supervised the work, and the date each stamp or seal was affixed.
6.  Scope and Cost Limitations.  The completed design will not exceed the scope limitation [{ for example} [39,000 square feet] and the construction cost limit or [xx%] percentage thereof { verify percentage with PM} in accordance with the enclosed [DD Form 1391, or design directive].  Bid options [will] [may] be required to ensure that the project is within the cost limitation.  The base bid plus all options should not exceed 110% of the construction cost limitation.
7.  The CADD Code for this project [MXXXXX] [will be provided by the PAE].  The PAE will provide the official project CADD title blocks and drawing border format [if required].  The PAE will provide the A-E with the project solicitation number and advertising date to be shown on each drawing following final submittal and before the RTA submittal.  [The PAE will provide the amendment number for two-step Design-Build solicitations.]  

8.  At the Ready-to-Advertise (RTA) submittal, the A-E shall submit all drawing files using only [MicroStation XM] [AutoCad 2007].  One complete set of bound CADD files and one complete set of half-size pdf files shall be submitted on a CD, or via the Mobile District FTP site.  

9.  Drawing/Specification Units

[English Units: This project shall be accomplished using English units.]

[Metric Units: This project shall be accomplished using metric units.]

10.  Conferences:  The A-E shall attend a [Pre-design Conference] [Concept Design review meeting] [Interim Design review meeting] [Interim Design 50% D-B review meeting] [Final Design review meeting].  Conference/s shall be held at [provide location]. 

11.  Work performed by the A-E will conform to the additional criteria and data listed below.  { The PAE should list below any user, installation, or command information relevant to the project not already identified in the Design Manual, and sources for that information.  If none, indicate none.}
12.  Topographic Survey

[The Government will furnish the A-E with the topographic survey for use in preparation of the [design] [RFP].]  

[The A-E shall obtain all topographic surveys required to design the project.  The area to be mapped is approximately [??] acres (hectares).  The area shall be mapped at a scale of 1"= [??]'.  The subsurface utilities investigation shall be performed to a Quality Level [A] [B] [C] [D].] 
{ PAE shall coordinate with EN-DA (Civil/Site) and the survey section to determine survey requirements, utility investigation quality level required, and subsurface exploration methods.}     

13.  Foundation Investigation

[Design-Bid-Build: The Government will furnish the A-E with the appropriate subsurface data and a written report with foundation parameters to be used in the design.]

[Design-Build: The Government will furnish the A-E with the appropriate subsurface data and a written report with foundation parameters to be used in the design.  In the RFP it should be made explicitly clear that the D-B Contractor is fully responsible for an acceptable foundation.]

[Design-Bid-Build: It is the AE’s responsibility to obtain all subsurface information and associated test data required for preparation of the Geotechnical Report, the design and construction of the project in accordance with the Design Manual.  The AE shall be responsible for obtaining all required drilling permits.]

[Design-Build: The A-E shall obtain all subsurface and associated test data required for design of the project.  The scope of the investigation will include as a minimum the following [provide scope details] { PAE to coordinate with EN-GG for requirements}.  In the RFP it should be made explicitly clear that the D-B Contractor is fully responsible for an acceptable foundation.]

14.  Sustainable Design and Development

The certifiable Sustainable Design and Development rating to be achieved with this project is:
[   ] None Required 
[   ] LEED Silver 

[   ] SPiRiT Gold.
The project [   ] will  [   ] will not be registered with the USGBC.  { PAE to determine in cooperation with the PM.}
The project [   ] will  [   ] will not be certified.  { PAE to determine in cooperation with the PM.}
15.  Environmental Permit Fees

The A-E is responsible for payment of all environmental permit fees up to an amount of [$_________].  { PAE to determine dollar amount in coordination with EN-GE.}

16.  The following schedule of Architect-Engineer services is required for this task order.  Work performed by the A-E will be performed in accordance with the requirements (including applicable references and publications listed) in the Mobile District Design Manual, March 2007 available at the following web site: http://www.sam.usace.army.mil/en/guides/DesMan/desman.htm
Design Manual references (for example paragraph 1.3.4 indicates Chapter 1, paragraph 1.3.4) shown in the table below provide essential but not all inclusive references.  Refer to individual technical chapters in addition to those references shown.  It is the A-E’s responsibility to extract and ensure incorporation of requirements from the Design Manual in this effort. 
	TO SOW Requirement *
{ Indicate specific requirement/s }
	Design Manual

Paragraph and/or Chapter Requirement
	Architect-Engineer Services

	[X][1]
	1.3.4, Chapter 23
	Planning Charrette Submittal

	[X][1]
	Chapters 18 and 23
	Parametric Cost Estimate

	[X][1]
	1.3.3(a)
	Study Submittal

	[X][1]
	Chapters 1, 2, 22 and 23
	Preparation of Design-Build Request for Proposal (Nominal Criteria)

	[X][1]
	Chapters 1, 2, 22 and 23
	Preparation of Design-Build Request for Proposal (Partial Criteria)

	[X][1]
	Chapters 1, 2, 22 and 23
	Preparation of Design-Build Request for Proposal (Full Criteria)

	[X][1]
	1.3.4, Chapter 23
	Design Charrette Submittal

	[X][1]
	Chapters 1, 2, and 3
	Project Definition (10-15%) Submittal

	[X][1]
	Chapters 1, 2, and 3
	Concept Design (30-35%) Submittal [S-3]

	[X][1]
	Chapters 1, 2, and 3
	Interim Design (50-65%) Submittal [S-4]

	[X][1]
	Chapters 1, 2, and 3
	Final Design (Unreviewed 100%) Submittal [S-5]

	[X][1]
	Chapters 1, 2, and 3
	Ready-To-Advertise (Reviewed 100%)  Submittal [S-6]

	[X][1]
	Chapters 1 and 20
	Sustainable Design and Development

	[X][1]
	1.5.4
	Value Engineering Study

	[X][1]
	Chapter 10
	Structural Interior Design Submittal

	[X][1]
	Chapter 10
	Furniture, Fixtures and Equipment Submittal

	[X][1]
	1.3.3(b)(1)
	Architectural Rendering/s

	[X][1]
	1.3.3(b)(2)
	Architectural Model/s

	[X][1]
	1.3.7, Chapter 5
	Topographic Survey

	[X][1]
	1.3.8, Chapter 6
	Subsurface Investigation

	[X][1]
	Chapters 2 & 18
	Cost Estimate

	[X][1]
	1.1.4(8)
	Construction Schedule

	[X][1]
	[Reference]
	[Other]


* Note 1 above in TO SOW Requirement column:  At any time prior to [enter period of time of up to one year] after completion and acceptance of the work to be submitted under this TO SOW, the Government, at its option, may direct by a written order from the Contracting Officer that the A-E perform additional work and services under additional phases of the TO SOW identified above.  These items are not to be estimated, or negotiated as part of this statement of work, but are identified for potential modification purposes only.

{ NOTE TO THE PAE: Edit and tailor the above schedule for your project. If a service is not needed, DELETE it.  If Note 1 does not apply, Delete it. }
17.  The following actions or submittals are required from the A-E prior to completion of the TO SOW negotiation.
	TO SOW Requirement

{ Indicate specific requirement/s }
	Design Manual

Paragraph Requirement
	TO SOW Requirement

	[X]
	1.1.4(b)
	Pre-design Conference 

	[X]
	1.3.1(b)
	Pre-design Conference Minutes

	[X]
	1.1.4(f)(2)
	Initial Progress Chart

	[X]
	1.1.4(f)(1)
	Proposal


18.  The following routine submittals are required from the A-E during conduct of the TO SOW.  Refer to the Design Manual for project specific submittal requirements.
	TO SOW Requirement

{ Indicate specific requirement/s }
	Design Manual

Paragraph Requirement
	TO SOW Requirement

	[X]
	1.1.4(h)(1)
	Updated Progress Chart

	[X]
	1.1.4(h)(2)
	Payment Request

	[X]
	1.1.4(h)(3)
	Final Payment Request

	[X]
	1.1.4(h)(4)
	Change in personnel and revised SF 330 for Government Approval

	[X]
	1.1.4(h)(5)
	Needs List

	[X]
	21.3.2(c)
	Quality Assurance Plan


19.  Cost Estimating Requirements.  { Contact EN-E for the following.}  
[   ] No cost estimate required.
The Required Estimating Method will be:

[   ] MCACES 2nd Generation (MII)
[   ] PACES (Parametric estimate only)
[   ] Spreadsheet (Parametric estimate only)
[   ] Other [Insert Other Estimating Method here]
The Estimate Hierarchy will be:

[   ] Partial (Level 3 Work Breakdown Structure)
[   ] Normal (Level 4 Work Breakdown Structure)
[   ] Full (Level 7 Work Breakdown Structure)

20.  Submittal Requirements.  Upon completion of the various design phases, the A-E shall furnish the required documents in accordance with the attached Submittal List.  The A-E shall include a Submittal Evaluation Post Card with the documents sent to each addressee on the submittal list.  A sufficient number of blank Submittal Evaluation Post Cards will be provided to the AE by the PAE. See paragraph Chapter 2, Exhibit 2-1. 

21.  Submittal Schedule.  The following schedule shall be adhered to.  The submittal dates specified below are delivery dates to all addressees.  The A-E shall plan its work to permit mailing by routine mail service; however, one-day mail services shall be used whenever necessary to meet the submittal schedule.

	Submittal Description
	Duration

	Design Quality Control Plan
	10 calendar days after TO award

	Project Definition Submittal
	[xx] calendar days after TO award 

	Concept Design Submittal
	[xx] calendar days after TO award

	Interim Design Submittal
	[xx] calendar days after TO award

	Interim 50% D-B Design Submittal
	[xx] calendar days after TO award

	Final Design Submittal
	[xx] calendar days after TO award

	RTA Design Submittal
	[xx] calendar days after TO award

	RTA Design Cost Data Files
	4 calendar days prior to bid or proposal opening

	[Other]
	[xx] calendar days after TO award


[The A-E shall provide its information to the Government, and the Government will coordinate and mail the Final submittal package for review.] [The Government will provide its information to the A-E, and the A-E shall coordinate and mail the Final submittal package for review.]
22.  Period of Service.  { Select and complete one of the following.}  
[Since the A-E may be required to furnish advice during construction, all work and services to be performed under this Task Order will be completed by [day month year].]
[All work including the submission of all required reports and data shall be completed no later than [enter number of days] days after award of this TO.]

23.  Attachments:

[Design Submittal Mailing List]

[Submittal Evaluation Post Card]

[DD Form 1391]
[Other]
	Design Submittal Mailing List
	Agency / # of Copies
	AGENCY

	ITEM
	A
	B
	C
	D
	E
	F
	G
	H
	I
	J
	

	 DESIGN QUALITY CONTROL PLAN
	
	
	
	
	
	
	
	
	
	
	A. US Army Corps of Engineers – Mobile District

Attn: CESAM-EN-[xx] [PAE]
Mail:   P.O. Box 2288

          Mobile, AL  36628-0001

Fedex: 109 St. Joseph Street

            Mobile, AL  36602

Phone: 251- [###-####]  Fax: 251-[###-####]
Email: [PAE email address]

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	 PROJECT DEFINITION SUBMITTAL  (10-15%)
	
	
	
	
	
	
	
	
	
	
	

	Design Narrative
	
	
	
	
	
	
	
	
	
	
	B. US Army Corps of Engineers – Mobile District

Attn: CESAM-EN-[xx] [PM]
Mail:   P.O. Box 2288

          Mobile, AL  36628-0001

Fedex: 109 St. Joseph Street

            Mobile, AL  36602

Phone: 251- [###-####]  Fax: 251-[###-####]
Email: [PM email address]

	Concept Site Plan
	
	
	
	
	
	
	
	
	
	
	

	Schematic Floor Plans
	
	
	
	
	
	
	
	
	
	
	

	Schematic Elevations
	
	
	
	
	
	
	
	
	
	
	

	Parametric Cost Estimate
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	C. USACE, MOBILE DISTRICT

ATTN:  CESAM-EN-DW

P.O. Box 2288

Mobile, AL  36628-0001

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	 CHARRETTE
	
	
	
	
	
	
	
	
	
	
	D.  [RESIDENT ENGINEER]



	Design Narrative
	
	
	
	
	
	
	
	
	
	
	

	Concept Site Plan
	
	
	
	
	
	
	
	
	
	
	C. 

	Schematic Floor Plans
	
	
	
	
	
	
	
	
	
	
	D. 

	Schematic Elevations
	
	
	
	
	
	
	
	
	
	
	E.  [USER]



	Parametric Cost Estimate
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	F.  [COMMAND]



	 CONCEPT DESIGN SUBMITTAL (30-35%)
	
	
	
	
	
	
	
	
	
	
	

	Annotated Review Comments
	
	
	
	
	
	
	
	
	
	
	

	Design Analysis
	
	
	
	
	
	
	
	
	
	
	

	Concept Drawings
	
	
	
	
	
	
	
	
	
	
	G.  [AREA ENGINEER]



	Cost Data Files (See Chapter 18)
	
	
	
	
	
	
	
	
	
	
	

	Permit Requirements Letter
	
	
	
	
	
	
	
	
	
	
	

	Value Engineering Study
	
	
	
	
	
	
	
	
	
	
	

	Structural Interior Design 
	
	
	
	
	
	
	
	
	
	
	H.  [CONTRACTOR]



	Furniture, Fixtures and Equipment 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	ITEM
	Agency / # of Copies
	AGENCY

	
	A
	B
	C
	D
	E
	F
	G
	H
	I
	J
	

	 INTERIM DESIGN SUBMITTAL (50-65%)
	
	
	
	
	
	
	
	
	
	
	I.  [CONTRACTING]


	Annotated Review Comments
	
	
	
	
	
	
	
	
	
	
	

	Design Analysis
	
	
	
	
	
	
	
	
	
	
	

	Marked up Redlined Specifications
	
	
	
	
	
	
	
	
	
	
	

	Partial Drawings
	
	
	
	
	
	
	
	
	
	
	J.  [INSTALLER]


	Cost Data Files (See Chapter 18)
	
	
	
	
	
	
	
	
	
	
	

	Structural Interior Design 
	
	
	
	
	
	
	
	
	
	
	

	Furniture, Fixtures and Equipment 
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	 FINAL DESIGN SUBMITTAL (UNREVIEWED 100%)
	
	
	
	
	
	
	
	
	
	
	

	Annotated Review Comments Booklet
	
	
	
	
	
	
	
	
	
	
	

	Design Analysis
	
	
	
	
	
	
	
	
	
	
	

	Drawings (1/2 - Size Prints)
	
	
	
	
	
	
	
	
	
	
	

	Cost Data Files (See Chapter 18)
	
	
	
	
	
	
	
	
	
	
	

	Marked up Redlined Specifications
	
	
	
	
	
	
	
	
	
	
	

	Final specifications
	
	
	
	
	
	
	
	
	
	
	

	Permit Applications
	
	
	
	
	
	
	
	
	
	
	

	Permit Documentation, P,S & DA Signed/sealed
	
	
	
	
	
	
	
	
	
	
	

	Structural Interior Design
	
	
	
	
	
	
	
	
	
	
	

	Furniture, Fixtures and Equipment
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	 READY TO ADVERTISE  (REVIEWED 100%)
	
	
	
	
	
	
	
	
	
	
	

	Drawing Files – CADD 
	
	
	
	
	
	
	
	
	
	
	

	Drawing Files – PDF format (1/2-size)
	
	
	
	
	
	
	
	
	
	
	

	Specification files – SpecsIntact files (.sec)
	
	
	
	
	
	
	
	
	
	
	

	Cost Data Files (See Chapter 18)
	
	
	
	
	
	
	
	
	
	
	

	Design Analysis
	
	
	
	
	
	
	
	
	
	
	

	Appendices in individual pdf file format
	
	
	
	
	
	
	
	
	
	
	

	Structural Interior Design Submittal
	
	
	
	
	
	
	
	
	
	
	

	Furniture, Fixtures and Equipment Submittal
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	

	
	
	
	
	
	
	
	
	
	
	
	


 Notes:


     {  } indicates guidance to the preparer….delete all red text before submitting


     [  ] indicates data to be added or selected by preparer …delete all unused blue text before submitting
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