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CH01C719 AGUADILLA, P.R.
P/S FOR RIO OJO DE AGUA FLOOD 
CONTROL PROJECT.

POIROUX, DUANE
POIROUX, DUANE
DENMARK, AL

16-APR-2001A
17-APR-2001A
17-APR-2001A

N/A
N/A

01-AUG-2002A
26-AUG-2002A

27-AUG-2002A
24-SEP-2002A
26-AUG-2002A 16-SEP-2002A

23-SEP-2002A
08-OCT-2002A
N/A

22-NOV-2002
20-DEC-2002
N/A

N/A
20-DEC-2002
N/A

N/A

REMARKS: JACKSONVILLE TO PERFORM BCO CERTIFICATION.  SAM TO PERFORM ITR CERTIFICATION.  JACKSONVILLE TO ADVERTISE AND AWARD.

NA

CH02C750 ALICEVILLE, MS
SNAGBOAT MONTGOMERY 
RELOCATION

CLARK, MEDDIE
POIROUX, DUANE
HARRISON, ALLEN

21-FEB-2002A
NA

NA
31-JAN-2002A
NA

NA
NA

NA
NA

NA
NA
18-MAR-2002A NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

04-JUN-2002A

REMARKS: PROJECT WILL BE A DESIGN BUILD BY A NEGOTIATED 8A IDIQ CONTRACT.  NEGOTIATED SEPARATE TASK ORDER FOR PURCHASE OF SHEETPILING ON 26 APR 02.  CONSTRUCTION AWARDED FOR DRY DOCK 4 JUNE 02. (ARCHIVE)

NA

CH02C667 ALLIGATOR POINT, FL
SEC 14 SHORE PROTECTION

CARTER, STEPHEN
MILLER, GREG
HARRISON, ALLEN

29-MAR-2000A
18-APR-2000A
18-OCT-2001A

29-MAR-2000A
09-OCT-2001A
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: 8A COMP DACW01-?, CT POC ?; VINYL PILE SELECT PLAN PER PM 3/15/02A; SPON ASKED FOR REDUC SCOP; FURTHER WORK TO BE COST SHAR, EST TO PD 5/30/02A; AWAT'G DIREC FM SPON TO GO W/ORIG PLAN OR REDUC SCOP; MTG W/DEP 12/18/02.

19-FEB-2002A

CH02C752 APALACHICOLA RIVER
D/A 10 GIWW SITE

SMALLWOOD, BILL
POIROUX, DUANE

27-FEB-2002A
NA
27-FEB-2002A

27-FEB-2002A
27-FEB-2002A
01-APR-2002A

NA
NA

NA
13-MAY-2002A

NA
NA
NA NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

NA

REMARKS: DRILLING COMPLETED ON 8 MARCH 2002.  CONSTRUCTION TO BE PERFORMED BY IDIQ OP CONTRACTOR.  PROJECT PLACED ON SHELF.  **DESIGN BEING REVISED TO RAISE WALL TO EL +20.**  BACK TO ORIGINAL DESIGN.  ALL FDEP COMMENTS ANNOTATED AND 
RETURNED TO PD, 22NOV02.

NA

CH02C753 APALACHICOLA RIVER
D/A 40 BANK PROTECTION SITE

SMITH, TOM
STUBBLEFIELD, BILL
TBD

01-MAR-2002A
01-SEP-2002A

REMARKS: FIRST DESIGN COMPLETED.  PROJECT TO BE REDESIGNED TO COMFORM WITH NEW STATE OF FL PERMIT REQUIREMENTS.  NEW SCHEDULE TO BE DETERMINED

CH98M097 BAYOU CASOTTE, MS
DREDGE MATERIAL MANAGEMENT 
SITE

CRANE, JOHN
VAN FLEET, STEVE
HARRISON, ALLEN

13-MAR-1998A
06-NOV-2000A
15-MAR-2001A

16-MAR-2001A
12-JUL-2001A

13-NOV-2002A
02-DEC-2002

12-NOV-2002A
16-DEC-2002

TBD
06-JAN-2003
16-DEC-2002 06-JAN-2003

21-JAN-2003
TBD
06-JAN-2003

TBD
21-JAN-2003
04-FEB-2003

TBD
TBD
06-MAR-2003

20-MAR-2003

REMARKS: BCO REVIEW CONCURRENT W/ ITR

CH00C656 BEVILL L&D
CROSS CURRENTS

SMITH, TOM
BUFKIN, SID
TBD

15-FEB-2000A
01-JUL-2002A
23-FEB-2000A

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: MODEL REFINEMENT UNDERWAY. NEXT SHOWING 9/10 FOR OP, EN, AND INDUSTRY USERS.

TBD

CH01C736 BIRMINGHAM
MARVEL SLAB LOW HEAD DAM 
REMOVAL

STOUT, BEVERLEY
FAILS, DENNIS

04-SEP-2001A
15-OCT-2001A
01-NOV-2001A

01-NOV-2001A

REMARKS: CUSTOMER HAS DECIDED TO COST SHARE. HELD SITE VISIT ON 10 JUNE. AWAITING CONFIRMATION OF FUNDS FROM NON-GOVERNMENT SPONSOR.

16-NOV-2001A

CH01C729 BUFORD  DAM
REPLACEMENT OF SLUICE GATES

CRANE, JOHN
FAILS, DENNIS

27-SEP-2001A

01-OCT-2001A
15-MAR-2002A TBD

TBD
TBD

REMARKS: RECEIVED FINAL COMMENTS FROM LOUISVILLE DISTRICT. PROJECT ON HOLD AS PER PM.

CH99C606 CARTERS LAKE
RENOVATE DAMSITE PARK

CRANE, JOHN
SIMPSON, BOBBY
TBD

01-DEC-1998A
08-DEC-1998A
14-DEC-1998A

04-JAN-1999A
30-JUN-1999A
30-JUL-1999A

NA
NA

10-AUG-1999A
14-DEC-1999A

16-DEC-1999A
NA
17-DEC-1999A 22-DEC-1999A

25-APR-2000A
25-APR-2000A
NA

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: PROJECT IS RTA AWAITING SUFFICIENT FUNDS TO ADVERTISE.

26-JAN-2000A

CH01C692 CARTERS POWERHOUSE
CATWALK CONSTRUCTION

SMITH, TOM
FAILS, DENNIS

26-OCT-2000A
24-JAN-2001A
19-MAR-2001A

16-APR-2001A
TBD

TBD

REMARKS: MOBILE DISTRICT TO ADVERTISE AND AWARD. WILL BE IFB. E-MAILED COPY OF PLAN TO POWERHOUSE FOR COMMENTS 1 MAY 01.  PROJECT IS STILL DESIRED BUT IS ON HOLD AND IS NOT PLANNED FOR EXECUTION THIS YEAR.

CH00C677 CARTERS POWERHOUSE
REPLACE EXCITATION , UNIT 1 & 2 AT 
CARTERS

SMITH, TOM
STRINGFELLOW, RON

02-MAY-1999A
02-MAY-1999A
02-MAY-1999A

02-MAY-1999A
NA
NA

NA
NA

08-APR-2000A
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

NA
TBD
TBD

TBD

REMARKS: APPROXIMATELY 95% COMPLETE. DUE TO UNIT AVAILABILITY AND FISCAL RESTRAINTS, THIS PACKAGE WILL BE PUT ON THE SHELF UNTIL FY04 OR FY05.

02-MAY-1999A

CH03C789 CARTERS, GA
CARTERS 230-KV SF6 BREAKER 
INSTALLATION P&S

SAPP, BRIAN
STRINGFELLOW, RON

06-OCT-2002
16-OCT-2002
11-OCT-2002

28-OCT-2002
NA
NA

NA
NA

31-JAN-2003
31-JAN-2003

08-FEB-2003
01-FEB-2003
31-MAR-2003 24-FEB-2003

07-MAR-2003
15-MAR-2003
TBD

NA
NA
TBD

NA
31-MAR-2003
TBD

TBD

REMARKS: DEVELOP P&S FOR THE INSTALLATION OF GOVERNMENT FURNISHED SF6 BREAKERS AT THE CARTERS PUMPED STORAGE FACILITY

31-JAN-2003

CH03C788 CARTERS, GA
NEW TURBINE GUIDE BEARING P&S

SAPP, BRIAN
STRINGFELLOW, RON

01-OCT-2002
NA
25-OCT-2002

30-OCT-2003
NA
NA

NA
NA

20-JAN-2003
01-FEB-2003

NA
29-JAN-2003
18-FEB-2003 19-FEB-2003

28-FEB-2003
04-MAR-2003
TBD

NA
NA
TBD

NA
04-MAR-2003
TBD

TBD

REMARKS: DEVELOP P&S FOR A NEW TURBINE GUIDE BEARING TO BE USED ON UNITS 3 & 4 AT THE CARTERS PUMPED STORAGE FACILITY

20-JAN-2003

CH03C787 CARTERS, GA
CARTERS UNIT #3 REPAIR P&S

SAPP, BRIAN
STRINGFELLOW, RON

01-OCT-2003
09-OCT-2003
22-OCT-2003

09-OCT-2003
NA
NA

NA
NA

12-JAN-2003
22-FEB-2003

NA
15-FEB-2003
22-FEB-2003 24-FEB-2003

07-MAR-2003
NA
TBD

NA
NA
TBD

NA
22-FEB-2003
TBD

TBD

REMARKS: DEVELOP P&S FOR THE REPAIR OF UNIT #3 AT THE CARTERS PUMPED STORAGE FACILITY

12-JAN-2003

CH01C694 CATER'S POWERHOUSE
UNIT 1  CAVATATION REPAIR

SMITH, TOM
STRINGFELLOW, RON

13-NOV-2000A
24-JAN-2001A
28-FEB-2001A

31-JUL-2002
30-SEP-2002A TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: WORK HAS BEEN POSTPONED UNTIL FY04.  P&S WILL BE COMPLETED IN FY03, BUT THE SCHEDULE IS YET TO BE CONFIRMED.

30-SEP-2003

CH99C539 CULLMAN, AL
DUCK RIVER DAM

POIROUX, DUANE
POIROUX, DUANE
HARRISON, ALLEN

07-JAN-1999A
NA
01-FEB-1999A

07-JAN-1999A
01-MAR-1999A
31-MAR-1999A

15-NOV-1999A
15-OCT-1999A
15-OCT-1999A

29-NOV-1999A
07-DEC-1999A
08-NOV-1999A 29-NOV-1999A

28-JAN-2000A
NA
TBD

TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: ITR MTG ON 100% SUBMITTAL 12/8/99A.  LAWSUIT PENDING.  TEMPORARY PROJECT STOP. ** CASE REASSIGNED TO ANOTHER JUDGE.  UPDATED BRIEFS FROM ATTORNEYS DUE 18 NOV 02.

NA

CH01C555 ESCAMBIA CO., FL
BIG ESCAMBIA CK SEC 206

OWENS, CHARLES
JERNIGAN, CECIL
HARRISON, ALLEN

30-MAR-2001A
A
TBD

30-MAR-2001A
15-AUG-2001A
NA

NA
02-DEC-2002

20-NOV-2002A
20-NOV-2002A

18-NOV-2002
02-DEC-2002
12-DEC-2002 19-NOV-2002

02-DEC-2002
04-DEC-2002
15-JAN-2003

13-JAN-2003
15-JAN-2003
03-FEB-2003

31-JAN-2003
12-MAR-2003
20-MAR-2003

21-APR-2003

REMARKS: ALL WORKSHEET DATA  FURNISHED 3 DEC,    CHANGES BEING MADE TO DRAWINGS AND SPECS DUE TO EASEMENT PROBLEMS WITH APPRAISER.  MATERIALS BEING ASSEMBLED FOR ITR AND BCO.

NA
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STUDY COMPLETION

CIVIL MANAGEMENT REPORT-STUDIES

CH93D287 ACT - ACF
COMPACT STUDY

HATHORN, JAMES
GRAHAM, KEITH

31-MAR-1995A TBD
TBD

REMARKS: DEADLINE FOR AGREEMENT EXTENDED.

TBD TBD

CH99B476 ALABAMA RIVER
LOWER ALABAMA RIVER NAVIGATION 
STUDY

SMITH, TOM

STUBBLEFIELD, BILL
GRAHAM, KEITH

19-FEB-1999A 23-MAR-2000A
NAA 20-JUN-2003

REMARKS: NO FEASIBLE PROJECT FOUND;  ECONOMIC SURVEY UNDERWAY FOR ANY POSSIBLE OVERLOOKED BENEFITS.

03-JUL-2002A 25-SEP-2002A
18-JUL-2002A

25-SEP-2002 27-JUN-2003

CH00B657 ALLATOONA LAKE,  GA
LITTLE RIVER AND ETOWAH RIVER

SMITH, TOM

HARVEY, RANDALL
JONES, JERRY

17-JUN-2002A
NA

28-MAY-2002A
TBD

TBD
TBD

TBD
TBD

REMARKS: GI FEAS;   OP-S WORKING ON GIS INPUT NEEDS AND CONTRACT TO UGA.  SHORELINE EROSION DATA TRANSMITED TO LAPA.  ALL WS WORK ON HOLD PENDING RESOLUTION OF FUNDING PROBLEMS;  PMP SCHEDULE TO BE REVISED

TBD TBD
TBD

TBD TBD
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CH01C695 GENEVA, AL
LEVEE REHABILITATION

OWENS, CHARLES
MCKOWN, MIKE
HARRISON, ALLEN

20-NOV-2000A
27-NOV-2000A
28-NOV-2000A

20-NOV-2000A
15-MAR-2001A
15-MAY-2001A

01-APR-2001A
10-MAY-2002A

21-MAY-2002A
24-MAY-2002A

24-MAY-2002A
24-MAY-2002A
24-MAY-2002A 04-JUN-2002A

14-JUN-2002A
17-JUN-2002A
30-AUG-2002A

20-JUN-2002A
30-AUG-2002A
TBD

23-SEP-2002A
23-SEP-2002A
TBD

TBD

REMARKS: P&S.  SURVEYS STARTED, DUE 01-MARCH. REAL ESTATE, ENVIRONMENTAL AND CULTURAL SURVEYS ARE ONGOING. P&S TO BE COMP. 8A RFP, PREPOSAL CONF.TBD IN GENEVA. AWAITING PCA SIGNATURE. ADVERTISEMENT ON HOLD

20-JUN-2002A

SE02C195 GUAYAQUIL, ECUADOR
MAINTENANCE DREDGING

BROWN, BILLY
MILLER, GREG
HARRISON, ALLEN

18-JUL-2002A
18-JUL-2002A

18-JUL-2002A
12-AUG-2002A

26-AUG-2002A
26-AUG-2002A

27-AUG-2002A
28-AUG-2002A
NA

29-AUG-2002A
15-AUG-2002A

30-AUG-2002A
18-SEP-2002A
01-OCT-2002A

21-OCT-2002A
14-NOV-2002A
14-NOV-2002A

17-DEC-2002

REMARKS: RFP DACW01-02-R-0067, CT POC MICHELLE STRACENER; PRE-PROPOSAL CONF 10/10/02A; TEAM MTG 10/15/02A; POST CONF MINUTES ON WEB 10/17/02A; ISSUE AMEND #3 11/7/02A; SOURC SELEC BOARD MTG 11/18/02A.

NA

CH02C607 GULF BREEZE, FL
DEADMAN'S ISLAND SEC 206

GRANDISON, JOHNNY
MILLER, GREG
HARRISON, ALLEN

01-DEC-1998A
01-DEC-1998A
04-DEC-1998A

01-DEC-1998A
19-FEB-2002A
NA

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: CP&D/P&S 8A SOLE DACW01-03-R-?; CT POC ?; QTYS FOR ROM EST FOR SUSPEND PILE ALT TO EN-E 1/25/02A; ENV CHKLST ITEMS TO PD 1/29/02A; REALIGN PILE PER CULT RESOURC S'VEY 10/10/02A, PD AWAT'G SHPO CMTS; DEP MAY NOT ISSU WQC; AWAT'G DIREC 
FM PM TO SCHED P&S.

06-JAN-2000A

CH99C597 MILLERS POWERHOUSE
INTERFACE EXISTING CONTROLS 
WITH SCADA

MEREDITH, JODI
STRINGFELLOW, RON

26-OCT-1998A
26-OCT-1998A
28-OCT-1998A

28-OCT-1998A
NA
NA

NA
NA

NA
15-DEC-2000A

NA
NA
NA NA

NA
NA
NA

NA
NA
NA

NA
NA
NA

NA

REMARKS: CONTINUE TO PROVIDE EDC SUPPORT DURING INSTALLATION. PROJECT PERSONNEL ARE PERFORMING THE INSTALLATION.

NA

CH02M773 MOBILE RIVER, AL
MAINTENANCE DREDGING

RUSH, GEORGE
MILLER, GREG
HARRISON, ALLEN

26-JUL-2002A
NA
13-AUG-2002A

13-AUG-2002A
NA
NA

13-AUG-2002A
13-AUG-2002A

13-AUG-2002A
13-AUG-2002A

13-AUG-2002A
10-SEP-2002A
28-AUG-2002A 28-AUG-2002A

10-SEP-2002A
10-SEP-2002A
10-SEP-2002A

18-SEP-2002A
18-SEP-2002A
01-OCT-2002A

23-SEP-2002A
TBD
TBD

TBD

REMARKS: IFB DACW01-02-B-0015, CT POC SHIRLEY WEST; OPEN WATER DISPOSAL; ISSUE AMEND 10/8/02A; PPI BY AMEND #2.

NA

CH01C714 MONROE CO., MS
WEAVER CREEK SEC 14

HICKMAN, GRESS
MCKOWN, MIKE
DENMARK, AL

30-APR-2001A
03-MAY-2001A
08-FEB-2002A

04-MAR-2002A
28-JUN-2002A
NAA

01-JUL-2002A
15-AUG-2002A

30-AUG-2002A
31-JUL-2002A

03-AUG-2002A
16-SEP-2002A
25-SEP-2002A 16-SEP-2002A

23-SEP-2002A
24-SEP-2002A
25-SEP-2002A

24-SEP-2002A
25-SEP-2002A
01-OCT-2002A

01-OCT-2002A
19-AUG-2002A
15-NOV-2002A

31-DEC-2002

REMARKS: PDA/P&S; FUNDS PROVIDED BY PD 2/7/02A; OBTAIN S'VEY & DEVELOP SCHED. THIS PROJECT WILL BE COMBINED WITH CH01C713 FOR SUPPLEMENT TO 8A RENTAL CONTRACT

19-AUG-2002A

CH01C713 MONROE CO., MS
MATUBBEE CREEK SEC 14

HICKMAN, GRESS
MCKOWN, MIKE
DENMARK, AL

30-APR-2001A
03-MAY-2001A
08-FEB-2002A

04-MAR-2002A
28-JUN-2002A
NAA

30-JUL-2002A
15-AUG-2002A

30-AUG-2002A
31-JUL-2002A

02-AUG-2002A
16-SEP-2002A
25-SEP-2002A 16-SEP-2002A

23-SEP-2002A
24-SEP-2002A
25-SEP-2002A

24-SEP-2002A
25-SEP-2002A
01-OCT-2002A

01-OCT-2002A
19-AUG-2002A
15-NOV-2002A

31-DEC-2002

REMARKS: PDA/P&S; FUNDS PROVIDED BY PD 2/7/02A; OBTAIN S'VEY & DEVELOP SCHED. THIS PROJECT WILL BE COMBINED WITH CH01C714 FOR SUPPLEMENT TO 8A RENTAL CONTRACTRFP

19-AUG-2002A

CH02C123 PANAMA CITY, FL
HARBOR NAVIGATION 
IMPROVEMENTS

CRANE, JOHN
MILLER, GREG
HARRISON, ALLEN

11-DEC-2001A
NA
11-DEC-2001A

11-DEC-2001A
01-APR-2002A
30-APR-2002A

29-MAR-2002A
23-AUG-2002A

06-SEP-2002A
06-SEP-2002A

06-SEP-2002A
10-SEP-2002A
NA 09-SEP-2002A

10-SEP-2002A
10-SEP-2002A
06-SEP-2002A

13-SEP-2002A
13-SEP-2002A
27-SEP-2002A

18-SEP-2002A
06-NOV-2002A
06-NOV-2002A

27-NOV-2002A

REMARKS: IFB DACW01-02-B-0016, CT POC MELINDA BRAMLETT; S'VEY BY OP-GE; MTG W/DEP ON DISPOSAL PLAN 6/12/02A; COORD MTG W/USCG 8/7/02A; FRT END 8/28/02A; PRESS CD 9/20/02A; ISSUE AMEND #4 10/31/02A.

NA

CE98C549 PASCAGOULA MS
JACKSON COUNTY WATER SUPPLY

SMITH, TOM
RICE, ALOU
TBD

01-JUN-1994A
15-JUN-1994A
NA

01-JUN-1994A
NA
NA

TBD
TBD

05-JUN-2003
05-JUN-2003

TBD
6-19-JUN-03
05-JUN-2003 06-JUN-2003

19-JUN-2003
26-JUN-2003
15-SEP-2003

TBD
TBD
15-0CT-2003

TBD
14-0CT-2003
04-DEC-2003

12-DEC-2003

REMARKS: JCK CNTY, MS WTR SUPY STDY (CADDID CH02D737)  REQ'D TO BE FIN 1ST;  PHSE I- COMP JUL 2002 &  APPRV BY U.S. EPA REGION IV- AUG 2002;  DRFT OF PHASE II DUE- OCT. 24; REVW-OCT 24-NOV 1.  FNL DRFT TO JCKSN CNTY-NOV 4. WTR SUP PROJ DSGN 
STARTS-DEC 4, 2002

NA

CH00C664 PASCAGOULA, MS
NAVY CHANNEL DREDGING

CRANE, JOHN
MILLER, GREG
DENMARK, AL

04-DEC-2002A
NA
05-DEC-2002A

05-DEC-2002A
TBD
13-DEC-2002A

04-DEC-2002A
05-DEC-2002A

13-DEC-2002
13-DEC-2002

13-DEC-2002
03-JAN-2003
20-DEC-2002 20-DEC-2002

03-JAN-2003
03-JAN-2003
06-DEC-2002A

08-JAN-2003
08-JAN-2003
10-JAN-2003

31-JAN-2003
11-FEB-2003
11-FEB-2003

25-FEB-2003

REMARKS: IFB DACW01-03-B-0003, CT POC MELINDA BRAMLETT; BORINGS 11/22/02A; OPEN WATER DISPOSAL; OP MAY OBTAIN NEW SURVEY AND REVIS BID SCHED BY AMEND; RTA FOR AMEND 1/27/03 TO ISSUE 1/31/03.

NA

CH03M790 PENSACOLA, FL
NAVY CHANNEL MAINTENANCE 
DREDGING

CRANE, JOHN
MILLER, GREG
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD
TBD TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD
TBD
TBD

TBD

REMARKS: I'AGENCY MTG 12/17/02; OP TO DETERM IF BY NEW CONTRACT OR EXIST RENTAL.

NA

CH03C785 WEST POINT, GA
WEST POINT SWITCHYARD SF6 
BREAKER SUPPLY

TBD
STRINGFELLOW, RON

26-AUG-2002A
05-SEP-2002A
26-SEP-2002A

26-SEP-2002A
NA
NA

NA
NA

16-DEC-2002
10-DEC-2002

NA
15-JAN-2003
28-JAN-2003 28-JAN-2003

14-FEB-2003
18-FEB-2003
TBD TBD

28-JAN-2003
TBD

TBD

REMARKS: DEVELOP P&S TO MODIFY EXISTING BREAKER CONTRACT AT MLLERS FERRY/JONES BLUFF POWER PROJECTS TO PURCHASE ONE 13.8-KV SF6 BREAKER

16-DEC-2002

CH03C786 WEST POINT, GA
WEST POINT RAW WATER SYSTEM & 
STATION UNWATERING PUMPS

TBD
STRINGFELLOW, RON

15-SEP-2003A
25-SEP-2003A
16-OCT-2003A

15-SEP-2003A
NA
NA

NA
NA

18-DEC-2003
27-JAN-2003

NA
18-JAN-2003
16-FEB-2003 27-JAN-2003

01-FEB-2003
06-FEB-2003
TBD

NA
NA
TBD

TBD
16-FEB-2003
TBD

TBD

REMARKS: DEVELOP P&S TO REPLACE RAW WATER SYSTEM AND STATION UNWATERING PUMPS

18-DEC-2003
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CH98B501 ATLANTA WATERSHED
PEACHTREE/NANCY CREEKS

OWENS, CHARLES

JERNIGAN, CECIL
BUCKALEW, JIM

29-OCT-1998A
03-AUG-1998A

03-AUG-1998A
19-MAR-2002A

30-DEC-1999A 01-NOV-2002
15-NOV-2002

REMARKS: FEAS STUDY;      DRAFT EN APPENDIX DATA FURNISHED TO PD, ASSEMBLING MATERIAL FOR  QC MEETING AND  ITR

28-FEB-2002A 08-NOV-2002A
TBD

TBD 13-JUN-2003

CH02B661 ATLANTA/FULTON CO GA
UTOY, SANDY, & PROCTOR CKS. 
WATERSHEDS

OWENS, CHARLES

JERNIGAN, CECIL

TBD
TBD

TBD
TBD

NA
NA

NA
TBD

REMARKS: GI FEASABILITY, PM NEGOTIATING FCSA, NO PROJECTED START DATE

TBD NA
NA

TBD TBD

CH99B523 BIRMINGHAM, AL
VILLAGE AND VALLEY CREEK 
FEASIBILITY

GWIN, VERN

STUBBLEFIELD, BILL
PAINE, JOE

19-MAY-1999A
NA

TBD
12-JUN-2003

13-SEP-2000A
TBD

TBD
TBD

REMARKS: PUBLIC MEETING 29 AUG 02,  EXISTING CONDITION HYDROLOGY TO BE REVISED TO MATCH EXISTING BHAM MODEL. 13 NOV 02 - SCHEDULE IS BEING IMPACTED BY SPONSOR DELAY IN AWARDING CONTRACT TO SCHOEL ENG.

21-MAY-2003 TBD
TBD

TBD TBD

CH00B522 BIRMINGHAM, AL.
CAHABA RIVER WATERSHED, 
SHADES CREEK

GWIN, VERN

JERNIGAN, CECIL
PAINE, JOE

08-FEB-2002A
NA

17-JAN-2000A

REMARKS: PMP SENT TO SPONSOR

CH01B595 BREWTON, AL
BREWTON/EAST BREWTON FLOOD 
CONTROL

OWENS, CHARLES

MILLER, GREG
CARTER, STEPHEN

20-JUN-2002A
NA

03-JUN-2002A
19-NOV-2003

23-SEP-2002A
26-SEP-2003

01-DEC-2004
01-MAR-2005

REMARKS: GI FEAS (ADD); DEFIN S'VEY REQ'MTS & DELIN FLOOD PLAIN 6/20/02A; 1ST FLOORS S'VEY 9/23/02A; PUB WKSHOP 10/8/02A; W/O PROJ MODELS 11/11/02A; PRELIM H&H FSM RPT 12/30/02; FINAL H&H FSM RPT 2/19/03.

22-OCT-2003 01-DEC-2004
08-DEC-2004

16-MAR-2005 10-OCT-2005

CH00D672 CARTERS POWERHOUSE
GENERATOR COOLING STUDY FOR 
CARTERS UNITS 1 & 2

SAPP, BRIAN

STRINGFELLOW, RON

13-JUL-2000A
12-MAY-2000A

01-JUN-2000A
NA

NA
NA

31-OCT-2002A
22-NOV-2002

REMARKS: 95% COMPLETE. INTERNAL REVIEW AND FINAL SUBMISSION SCHEDULED FOR COMPLETION BY 31 DEC 2002.

NA NA
NA

NA 31-DEC-2002

CH00D674 CARTERS POWERHOUSE
PENSTOCK PRESSURIZATION 
STUDY, UNITS 3 & 4 AT CARTERS

SAPP, BRIAN

STRINGFELLOW, RON

27-MAR-2000A
14-APR-2000A

15-MAR-2000A
NA

NA
NA

23-MAR-2001A
28-JUN-2002A

REMARKS: 95% COMPLETE.

NA NA
NA

NA 31-DEC-2002

CH02B741 CEDARTOWN, GA
BIG CEDAR CREEK SEC 208

CARTER, STEPHEN

HARVEY, RANDALL
CARTER, STEPHEN

16-JAN-2002A
01-FEB-2002A

27-NOV-2001A
20-AUG-2002A

NA
NA

TBD
TBD

REMARKS: CG-CAP FEAS.   CLEARING & SNAGGING; DRAFT EN APPENDIX SUBMITTED TO PD; B/C SHOWS NON-FEASIBLE; TEAM MEETING 10-DEC 02 TO DISCUSS POTENTIAL ADDITIONAL BENEFITS

25-MAR-2002A 06-SEP-2002A
TBD

TBD TBD

CH99D632 CLAIBORNE LOCK 
CLAIBORNE FISH PASSAGE STR SEC 
1135 JAMES, MAURICE

HRABOVSKY, STEVE
13-MAY-1999A
NA

13-MAY-1999A
18-OCT-2002A

09-MAY-2001A
NA

TBD
07-NOV-2002A

REMARKS: ROM COST EST ON LAST ALT DUE 10 OCT.  DRAFT REPORT TO ITR TEAM ON 28 OCT (A).  COMPLETE  ITR ON 7 NOV.   COMPLETED APPD TO PD ON 18 NOV.

01-OCT-2002A 28-OCT-2002A
TBD

18-NOV-2002 TBD

CH01D710 COBB COUNTY, GA
PROCTOR CREEK SEC 206

GRAHAM, KEITH

JERNIGAN, CECIL
HRABOVSKY, STEVE

08-JAN-2002A
15-JAN-2002A

08-JAN-2002A
TBD

N/A
N/A

15-FEB-2003
18-MAR-2003

REMARKS: ERR,    MATRIX OF POTENTIAL SITES BEING PREPARED FOR PRESENTATION TO SPONSOR.  SCHEDULE TO BE REVISED PENDING SPONSOR COMMENTS ON BUTLER CREEK

TBD TBD
TBD

TBD 21-APR-2003

CH01D711 COBB COUNTY, GA
BUTLER CREEK SEC 206

GRAHAM, KEITH

JERNIGAN, CECIL
HRABOVSKY, STEVE

08-JAN-2002A
15-JAN-2002A

08-JAN-2002A
TBD

N/A
N/A

TBD
TBD

REMARKS: ERR, PREVIOUS DATES FOR BUTLER MISTYPED ON PROCTOR SCHEDULE.  .ALT EVAL ONGOING,  AWAITING NEW SCHEDULE TO BE DONE BY PD

TBD TBD
TBD

TBD 21-MAR-2003

CH01D712 COBB COUNTY, GA
LITTLE ALLATOONA CREEK SEC 206

GRAHAM, KEITH

JERNIGAN, CECIL
HRABOVSKY, STEVE

08-JAN-2002A08-JAN-2002A
TBD

TBD
TBD

REMARKS: ERR,  MATRIX OF POTENTIAL SITES BEING PREPARED FOR PRESENTATION TO SPONSOR.  SCHEDULE TO BE REVISED PENDING SPONSOR COMMENTS ON BUTLER CREEK

TBD TBD
TBD

TBD 23-MAY-2003

CH01B707 COLLETON CO., SC
IRELAND CREEK SEC 206

PECK, BRIAN

JERNIGAN, CECIL

01-MAY-2001A
15-APR-2001A

14-MAR-2001A
04-DEC-2002

01-NOV-2001A
N/A

03-MAR-2003
13-MAR-2003

REMARKS: FEAS STUDY;   P&S TO BE PREPARED FOR CONSTRUCTION BY SAC.  SAC REQUESTED DRAFT ALT FOR REVIEW IN VTC 19 NOV AND FINAL ALT SCHEDULED FOR 13 DEC.

22-NOV-2002 04-DEC-2002
05-FEB-2003

N/A 30-APR-2003

CH03D783 COLUMBUS GA
COLUMBUS GA DAM REMOVAL SEC  
206

COFFEE, GLEN

JERNIGAN, CECIL

TBD

REMARKS: AWAITING FUNDS FROM SAD.  PREPARING PMP,  PD TO SCHEDULE MEETING WITH ENV AGENCIES IN JAN 03

CH97B493 DOG RIVER, AL
WATERSHED STUDY

CRANE, JOHN

STUBBLEFIELD, BILL
BUCKALEW, JIM 28-OCT-1998A

18-AUG-1999A
21-OCT-2003

23-FEB-2001A
20-OCT-2003

05-SEP-2005
16-SEP-2005

REMARKS: GI FEASIBILITY; H&H TASKS BY SPONSOR A-E ONGOING; PRELIM HMS 4/26/02A; PRELIM RAS (CMTS INCORP'D) -- ON SCHEDULE

18-AUG-2003 17-MAY-2005
14-OCT-2005

07-OCT-2005 16-DEC-2005

CH02B660 FULTON CO., GA
LONG ISLAND, MARSH, & JOHNS CKS 
WATERSHEDS

OWENS, CHARLES

JERNIGAN, CECIL

TBD
TBD

TBD
TBD

NA
NA

NA
TBD

REMARKS: GI FEASABILITY ,  STUDY EFFORT DIVIDED INTO 3 PROJECTS,  MEETING WITH FULTON CO 13-15 JAN 2003 TO DISCUSS SCHEDULE AND BUDGET IN PMP

TBDA NA
NA

TBD TBD

CH02B659 FULTON/DEKALB CO, GA
INDIAN, SUGAR, INTRENCHMENT, & 
FEDERAL PRISON CKS

OWENS, CHARLES

JERNIGAN, CECIL

TBD
TBD

TBD
TBD

NA
NA

NA
TBD

REMARKS: GI FEASABILITY,  SPONSOR WANTS TO DELAY STUDY 12 MONTHS,  POSSIBLE APRIL 2003 START

TBD NA
NA

TBD TBD

CH02B743 GA,SOUTH CAROLINA
NEW SAVANNAH L&D PROJECT

LYNCH WILLIAM

FAILS, DENNIS

07-FEB-2002A
03-NOV-2001A

11-FEB-2002A
09-JUL-2002A

01-APR-2002A
29-APR-2002A

28-AUG-2002A
29-AUG-2002A

REMARKS: COMPLETION DATE IS FOR L&D PORTION OF JOB.  EXPECTING FISH PASSAGE DESIGN FROM A-E ON 12 NOV FOR REVIEW (ACTUAL). COMMENT REVIEW ON 3-5 DEC. 02 FOR FISH PASSAGE.

09-JUL-2002A 22-AUG-2002A
05-SEP-2002A

NA 16-OCT-2002A
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CE03D782 GRIFFIN GA
SHOAL CREEK SECTION 206

COFFEE, GLEN

BERGERSON, INEZ

TBD
TBD

TBD
TBD

TBD
TBD

TBD
TBD

REMARKS: CONTRACT TO BAKER HARZA TERMINATED. SOW HAS BEEN UPDATED AND RFP TO BE ISSUED TO TETRA TECH.

TBD TBD
TBD

TBD TBD

CH01D702 GULFPORT HARBOR, MS
NAVIGATION IMPROVEMENTS

GWIN, VERN

MILLER, GREG
CARTER, STEPHEN

NA
TBD

29-JAN-2001A
TBD

TBD
TBD

TBD
TBD

REMARKS: CG GRR; RESPON TO PMP ITR CMTS 2/7/02A; OFF-SITE STAFF MTG TO REDUC TIME & COSTS 5/2/02A; PARTIAL TEAM MTG TO REVIS SCHED 5/22/02A; RESPON TO PMP REVIEW CMTS FM SPON 5/22/02A; REVIS PMP TO REMOV ISLAND ALT TO PM/PD 7/29/02A; AWAT'G PED 
AGREEMT.

TBD TBD
TBD

A TBD TBD

CE02D765 GULFPORT, MS
WATER SUPPLY SYSTEM 
IMPROVEMENT

SMITH, TOM

RICE, ALOU
TBD

26-NOV-2001A
TBD

24-MAR-2000A
TBD

TBD
TBD

TBD
31-JAN-2003

REMARKS: THIS PROJECT WILL BE DESIGNED BY THE SPONSOR'S A-E.  THE LETTER REPORT FOR THIS PROJECT HAS BEEN APPROVED.  THE PM IS WORKING ON THE PROJECT SCHEDULE.

TBD TBD
21-FEB-2003

TBD TBD

CH02B749 HANCOCK COUNTY, MS
CADET BAYOU SEC 107

GRANDISON, JOHNNY

MILLER, GREG

12-MAR-2002A
08-MAR-2002A

20-FEB-2002A
TBD

TBD
TBD

TBD
TBD

REMARKS: CG-CAP FEAS; PMP REVIEW CMTS TO PD 4/19/02A; AWAT'G SPON FUNDS.

TBD TBD
TBD

A TBD TBD

CH02R774 HANCOCK COUNTY, MS
SEAWALL REHABILITATION

GRANDISON, JOHNNY

MILLER, GREG
BIRINDELLI, JOE/A-E

TBD
TBD

01-AUG-2002A
23-AUG-2002A

NA
NA

TBD
TBD

REMARKS: GI RECON; 905B INPUT 8/23/02A; REVIEW DFT 905B 9/17/02A; REVIS 905B 9/23/02A; COORD RESPON TO HQ CMTS ON 905B 11/12/02A; TEAM MTG ON PMP PHAS 12/4/02.

20-AUG-2002A NA
NA

TBD TBD

CH02B754 HARRISON CO, MS
TURKEY CREEK SECTION 205

GRANDISON, JOHNNY

STUBBLEFIELD, BILL

19-MAR-2002A
01-JUN-2002A

14-MAR-2002A
30-MAY-2003 31-OCT-2003

REMARKS:  STUDY SCHEDULE TO BE REVISITED. DELAY IN SURVEYING CAUSED BY SPONSOR NOT DELIVERING BASE MAPSTO DELINEATE THE LIMITS OF POTENTIALLY IMPACTED AREA

29-AUG-2003 31-DEC-2003 31-MAR-2004

CH98B583 HATTIESBURG, MS
MIXONS CREEK SEC 205

PAINE, JOE

MILLER, GREG

12-AUG-1998A
19-JAN-1999A

12-AUG-1998A
10-JUL-2002A

19-JAN-2001A
TBD

TBD
TBD

REMARKS: CG-CAP FEAS; INCL TURTLE CK; RAS MODELS FOR XIST COND & ALTS COMPLET; ALT QTYS 5/17/02A, ROM COSTS 7/10/02A; MTG W/SPON 8/15/02A; RE TO EVAL COSTS OF D/S RELOCATIONS.

17-MAY-2002A TBD
TBD

A TBD TBD

CE02D764 HELENA, MS
SEWER SYSTEM AND WATER 
SERVICE

SMITH, TOM

RICE, ALOU
TBD

14-FEB-2002A
TBD

22-JAN-2002A
TBD

TBD
TBD

TBD
21-FEB-2003

REMARKS: THIS PROJECT WILL BE DESIGNED BY THE SPONSOR'S A-E.  THE LETTER REPORT FOR THIS PROJECT HAS BEEN APPROVED.  THE PM IS WORKING ON THE PROJECT SCHEDULE.

TBD TBD
14-MAR-2003

TBD TBD

CH01D715 ITAWAMBA CO., MS
MANTACHIE CREEK SEC 1135

HICKMAN, GRESS

HARVEY, RANDALL

01-MAY-2001A
TBD

05-APR-2001A
TBD

TBD
TBD

TBD
TBD

REMARKS: ERR; KICKOFF MTG 5-APR; SITE VISIT 1-4 MAY; EN COST ESTIMATE FOR ERR SENT TO PD; SCHED FOR DEVELOPMT OF ROM CONSTRUC EST SENT TO PD 1/23/02A; AWAT'G FUNDS & MILESTONE SCHED FM PD.; EN TO BE PERFOMED BY VICKSBURG DISTRICT

TBD TBD
TBD

TBD TBD

CH02B733 JEFFERSON COUNTY, AL
TURKEY/DRY CREEK SEC 205

PAINE, JOE

MILLER, GREG

11-OCT-2001A10-OCT-2001A

REMARKS: CG-CAP FEAS; FREQ OF HIST FLOOD TO PD 9/13/02A; NO ECON JUSTIF PER PRELIM DAMAG ANALYSIS.

CH02D739 LAKE LANIER, GA
LONGWOOD COVE SEC 1135

GRAHAM, KEITH

HARVEY, RANDALL
NELSON, ERIC

23-OCT-2002A
NA

01-JUN-2002A
24-APR-2003

20-DEC-2002
11-MAR-2003

TBD
01-DEC-2003

REMARKS: CG-CAP ERR;   APPROVED AS SEC 1135 PROJECT,  A-E TETRA TECH; AGENCY MEETING AND PUBLIC MEETING 18 NOV 02;  SURVEYS ONGOING

10-APR-2003 05-NOV-2003
21-NOV-2003

TBD 20-DEC2003

CH01D649 LEON COUNTY, FL
LAKE JACKSON SEC 206

GRANDISON, JOHNNY

JERNIGAN, CECIL

23-MAR-2001A
30-APR-2001A

15-DEC-2000A
22-NOV-2002A

TBD
TBD

TBD
TBD

REMARKS: ERR - SPONSOR TO DO ONE DESIGN AS INKIND SERVICE    LOCAL PERMITTING REQUIRING CHANGES TO PLAN, REAL ESTATE PROBLEMS DELAYING ACCES TO SITES. (PROJECT ON HOLD UNTIL THIS IS RESOLVED.)

22-NOV-2002A 06-DEC-2002
TBD

TBD TBD

CH98D588 MOBILE HARBOR, AL
CHANNEL DEEPENING GRR

GWIN, VERN

MILLER, GREG
NELSON, ERIC

NA
TBD

01-SEP-1999A
TBD

TBD
TBD

TBD
TBD

REMARKS: CG DESIGN RPT; COORD WES RESPON TO ITR CMTS & AMEND PMP FOR TEAM MTG 2/6/01A; DISCUSS STDY OPT FOR SPON 2/23/01A; DFT SHIP SIM STDY WAIVER REQ TO PD/PM 4/16/01A, COORD MTG 4/24/01A; REDUC WES COSTS 5/3/01A; PHASE STDY; ON HOLD PER 
SPONSOR REQUEST.

TBD TBD
TBD

A TBD TBD

CH02B734 MOODY, AL
LITTLE CAHABA RIVER SEC 205

PAINE, JOE

MILLER, GREG

11-OCT-2001A10-OCT-2001A

REMARKS: CG-CAP FEAS; FREQ OF HIST FLOOD TO PD 9/13/02A; NO ECON JUSTIF PER PRELIM DAMAG ANALYSIS, PROVID ADD'L FREQ DATA TO CONFIRM.

CH00D662 NORTHERN GULF
REGIONAL SEDIMENT MANAGEMENT

JAMES, MAURICE
PARSON, LARRY

01-OCT-2000A

REMARKS: DEMO PROGRAM; BASELINING, DATA MGT/GIS, SEDIMENT BUDGET & MODELING; WORK'G SAND BYPASS INITIATIVES AT PERDIDO PASS, P'COLA, & E PASS; MINI-CERB BRIEF 5/28/02A.

30-SEP-2002

CH02D751 OKALOOSA COUNTY, FL
WATER SUPPLY FEASIBILITY STUDY

GRAHAM, KEITH

POIROUX, DUANE
GRAHAM, KEITH

TBD
03-AUG-2001A

04-MAR-2002A
31-MAR-2003

N/A
28-JUL-2002A

01-MAY-2003
03-JUN-2003

REMARKS: SPONSOR TO PROVIDE RESULTS OF SUBSURFACE INVESTIGATION AT DAM SITE BY 10 JUNE 2002.  RECEIVED SUBSURFACE INFO ON 28 JUNE 2002.

06-SEP-2002A 31-MAR-2003
N/A

TBD 08-JUL-2003

CH00D679 PASCAGOULA HARBOR
DREDGED MATERIAL MANAGEMENT 
PLAN

CRANE, JOHN

MILLER, GREG
OTTO, KIM 05-APR-2001A

11-OCT-2000A
TBD

31-AUG-2001A
TBD

TBD
TBD

REMARKS: O&M DMMP FOR RIVER/SOUND; CHL DFT RPT 7/25/02A; FY03 MONTH FUND EST & WORK PLAN 10/1/02A; ID CDF CONSTRUC TECHNIQ FOR INDEP PANEL REVIEW 10/29/02A; SUMM BY CHL 10/15/02A FOR IRC W/SAD 12/2/02; SET REST OF SCHED AFT COMPLET DATE 
SET FOR ROM COST EST'S.

29-NOV-2002 TBD
TBD

A TBD TBD

CH01B701 PENSACOLA HARBOR
DREDGED MATERIAL MANAGEMENT 
PLAN

CRANE, JOHN

MILLER, GREG
NELSON, ERIC 02-APR-2001A

08-FEB-2001A

REMARKS: TEAM MTG 10/3/02A; REVIEW DREDG HIST, DETERM MAINT REQ'D, EST SHOAL RATES & FUTUR MAINT, ROM CONSTRUC $ FOR ALTS (THIN LAYER, WTLANDS, OCEAN); PM TO SEND SCHED FOR CONCURRENCE.

A TBD
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CH01B708 SOUTH CAROLINA
WILSON BRANCH SEC 206

PECK, BRIAN

JERNIGAN, CECIL

15-MAY-2002A
15-APR-2002A

14-MAR-2001A
08-NOV-2002A

17-OCT-2001A
N/A

04-FEB-2003
20-FEB-2003

REMARKS: FEAS STUDY;  P&S TO BE PREPARED FOR CONSTRUCTION BY SAC

01-NOV-2002A 08-NOV-2002A
21-JAN-2003

N/A 28-FEB-2003

CH02D757 WAVELAND, MS
JACKSON MARSH SEC 206

GRANDISON, JOHNNY

JAMES, MAURICE

30-MAY-2002A
NA

30-MAY-2002A
TBD

NA
NA

NA
TBD

REMARKS: CG-CAP PRP; ON-SITE MTG 5/30/02A.;   DOES NOT APPEAR TO HAVE A PROJECT; EVALUATING WITH PD-E.

TBD NA
NA

TBD TBD
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